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The Association for Participatory Democracy ADEPT, the Analytical Centre “ Expert-Grup”
and the L egal Resour ces Centre from Moldova (LRCM) produced a final monitoring report
on the Priority Reform Action Roadmap. The experts have concluded that only half of the
committed activities have been achieved without deficiencies (55%), 28% wer e achieved with
deficiencies and approximately 17% were not achieved. The main arrearsremain the NAC
reform, adoption of a new Audiovisual Code, the slow progress of the investigation regarding
the frauds detected in the banking system in 2014, the slow refor mation process of the NBM
and failureto negotiate the best pricefor electricity supply.

According to the Roadmap, in order to overcome the crisis, the efforts of the governing structures
had to be channelled towards two major objectives. establishing good governance and the rule of
law, ensuring economic development and a functioning market economy. A total of 69 activities
were monitored, which were to be implemented by the governing structures (Government,
Parliament and a number of other public institutions) over 5 months (1st of March to 31st of July
2016). The experts took into account also the measures undertaken in August 2016. On both
dimensions, the competent institutions implemented without deficiencies 55% of activities (atotal
of 38 activities), with deficiencies 28% of activities (a total of 19 activities), whereas
approximately 17% of activities (a total of 12 activities) were not implemented at all.

When estimating the implementation of the Priority Reform Action Roadmap, the main emphasis
was put on the quality of the adopted acts/undertaken activities, rather than on meeting the
established deadlines, because they were often very tight. Qualifying the implementation of an
activity as “implemented with deficiencies’ means that during its implementation there have been
identified problematic issues related to: respecting the legal provisions regarding the legislative
procedure and the transparency in the decision making process, the content of the adopted act or
the undertaken activities do not comply with the spirit or the goal of the respective activity or are
not in line with international commitments.

Among the main achievements can be mentioned: the promulgation of the law on the prosecution
office, on the reorganization of the court system and of the package of laws on integrity, the
optimization of state controls for enterprises, the adoption of the Strategy for attracting investments
and promoting exports for 2016-2020, the initiation of the reformation process in the banking
sector by aligning to the principles of Basel 3, “unfreezing” the negotiation process regarding a
potential IMF program, the initiation of the public administration reform, and, last but not least —
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the relatively transparent and inclusive selection process of the Governor and members of the
Supervisory Board of the NBM.

The majority of activities included in the Roadmap are of a legislative nature or provide for
adoption of certain strategies/ plans. Such activities are the easiest to implement. However, even at
the legislative level, important outstanding matters/ arrears remain. These include the lack of
initiatives to reform the National Anticorruption Centre, failure to adipt a new Audiovisual Code
(one of the major outstanding matter of all governments since 2011 to the present), slow progress
of the investigation regarding the frauds detected in the banking system in 2014, the slow
reformation process of the NBM oriented towards increasing its independence and competences, as
well as the slow implementation of the Association Agenda. In the energy sector, due to the lack of
transparency in renewing the contract with the supplier from the Transnistria region and the
rejection of the offer of the Ukrainian provider, the price negotiated was not the most
advantageous.. There were some problematic laws or amendments adopted, which |eave space for
abuse if not implemented in good faith, such as the Law on institutional integrity evaluation and
the limitation of judges discretion in civil procedure, which could lead to violations of the
principle of publicity of court hearings.

It is also important to note that, in its own evaluation of the Roadmap, the Government used the
number of 82 activities, instead of the 69 included in the document. The 12 additional activities
resulted from the disaggregation of activities 1.2, 1.3 and 10.1 and the separate evaluation of the
sub?activities, which influenced the final result reported by the Government. It is not clear what
was the criterion applied by the Government for selecting the activities to be disaggregated and
evaluated separately, since the Roadmap contains several complex activities.

Besides assessing the level of implementation of the Roadmap, the monitoring effort sought to
assess the context in which the Roadmap was implemented, to signal the problems related to
implementation of the committed activities and to formulate recommendations that would boost
reforms and ensure their sustainability. In this regard, the competent institutions are encouraged to
consider and implement the recommendations, thus demonstrating genuine openness towards the
civil society and political willingness to continue the committed reforms. The report includes a
series of priority reforms, to be implemented by the authorities by the end of 2016, as well as some
medium term recommendations.

The monitoring results regarding the implementation of the Roadmap can be viewed online via an
interactive application available here: www.expert-grup.org, available in Romanian, Russian and
English. The final monitoring report is available here.

The monitoring exercise was possible by the generous support of the American people through the
US. Agency for International Development (USAID). The views and opinions expressed herein are
those of the authors and do not necessarily reflect those of USAID.

This entry was posted on Friday, September 16th, 2016 at 10:19 am and isfiled under News
You can follow any responses to this entry through the Comments (RSS) feed. Both comments and
pings are currently closed.

LCRM - Legal Resources Centre from Moldova -2/2- 11.07.2026


http://old2.old.crjm.org/wp-content/uploads/2016/09/2016-09-Rep-Roadmap_fin-en.pdf
https://old.crjm.org/en/category/news/
https://old.crjm.org/en/comments/feed/

	LCRM - Legal Resources Centre from Moldova
	Reformele asumate de Guvern conform Foii de parcurs privind agenda de reforme prioritare implementate doar pe jumătate


