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Executive Summary 

The Moldova Superior Council of Magistracy (SCM), Ministry of Justice (MoJ), and Department of 

Judicial Administration (DJA) are seeking to complete a planning project to consolidate 42 district 

courts1 around Moldova into courts with 9 or more judges, in addition to an evaluation of 4 appeal 

courts.  In support of this goal, Checchi Consulting, as part of a USAID project, Rule of Law Institutional 

Strengthening Program (ROLISP), commissioned The Justice Management Institute (JMI) to conduct a 

feasibility study and provide recommendations for the way forward. 

 

Specific project objectives build on the report, Study on Optimization of the Judicial Map in the 

Republic of Moldova (Optimization Study), produced in February 2014 by the Legal Resources Centre 

from Moldova (LRCM), funded by the U.S. Department of State.  Of three recommended scenarios, 

project goals are to provide a cost and standards-based feasibility study for Scenario 3, Options 1 and 

2, and for the remaining renovation work for all non-merged courthouses. The MoJ has requested that 

the report include an alternative merger scenario for the Vulcănești district Court due to political 

considerations.  The Justice Management Institute (JMI) also has been requested to assess the 

feasibility of a consolidated Chișinău District Court, often referred to as a Palace of Justice.  For the 

purposes of the report, a consolidated Chișinău District Court is referenced as Option 2A, and is a 

derivative of Option 2.   

Project objectives included the following: 

1. Deliver a personnel-based space program for Options 1, 2, and 2A host courts.  The personnel-

based space program will incorporate judges and personnel from all merged courts.   

2. Present optimum facility renovation, expansion, or replacement schematic layouts for Options 

1, 2, and 2A host courts, built on the space programs proposed in Objective 1.  Optimum 

recommended layouts will be based on Moldovan courthouse space standards, size and 

configuration of existing facilities, and site capacity. 

3. Provide capital cost estimates for facility renovation, expansion, or replacement based on the 

recommended layouts above.  Capital cost estimates will include site development and 

acquisition, where known in advance; construction; allowances for furniture, fixtures, and 

equipment; allowances for architectural design and engineering; allowances for insurance and 

bonding; relocation; contingency; and escalation.  All capital costs are based on Moldovan 

economic metrics provided by a Moldovan engineer and an economic expert to the JMI team. 

4. Provide operational cost estimates for annual personnel and fringe; building maintenance and 

support; utilities; and debt service.  All estimates are based on Moldovan economic metrics 

provided by an economic expert to the JMI team and were projected annually for 20 years, 

based on escalation estimates provided by the economic expert.  In addition, a return on 

                                                           
1 The study does not consider the courts to be located in the Transdniestrian Region. The Military and 
Commercial specialized district courts are also not considered , because, as recommended by the study on 
specialization of judges and feasibility of creating administrative courts in the Republic of Moldova, these courts 
should be liquidated.  
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investment (ROI) analysis was conducted to determine the scale of operational cost savings 

and the period of time needed to recoup capital costs. 

  

The project scope includes all Appeal Courts and Option 1, 2, and 2A District Courts: 

 

 

Court Merger Summary 

The three options for merger and host courts are consolidated below.  The following summarizes the 

tables: 

 

 The total number of judges is the same for Options 1, 2, and 2A: (91) appeal court judges and 

(343) district court judges; 

 All host or remaining courts are in bold; 

 In the original  Optimization Study, the 5 Chișinău District Courts are presented as separate, 

non-merged courts for Option 2. For the purpose of this study, the Chișinău District Courts are 

presented as a merged, consolidated court for Option 2A; and 

 In Option 1, courts 12 and 13 below, Criuleni and Drochia, are merged with other host courts.  

In Options 2 and 2A, Criuleni and Drochia are host courts. 

 

Table 0.1 – Court Merger Summary 

No Option 1 Courts 
No. 

Judges  
No Option 2 Courts 

No. 
Judges 

1 Balti Appeal Court 18 
 

1 Balti Appeal Court 18 

2 Cahul Appeal Court 7 
 

2 Cahul Appeal Court 7 

3 Chișinău Appeal Court 63 
 

3 Chișinău Appeal Court 63 

4 Comrat Appeal Court 3 
 

4 Comrat Appeal Court 3 

  Total Appeal Court Judges 91 
 

  Total Appeal Court Judges 91 

5 Anenii Noi District  8 
 

5 Anenii Noi District  8 

  Bender 5 
 

  Bender 5 

6 Bălți District Court 13 
 

6 Bălți District Court 13 

  Rîșcani 5 
 

  Fălești 4 

  Glodeni 3 
 

  Sîngerei 5 

  Sîngerei 5 
 

7 Cahul District Court 9 

7 Cahul District Court 9 
 

  Vulcănești 2 

  Vulcănești 2 
 

  Taraclia 4 

  Taraclia 4 
 

  Cantemir 4 

  Cantemir 4 
 

8 Căușeni District Court 8 

8 Căușeni District Court 8 
 

  Ștefan-Vodă 6 

  Ștefan-Vodă 6 
 

9 Chișinău District Courts NA 

9 Chișinău District Courts NA 
 

9a Botanica District Court 21 

9a Botanica District Court 21 
 

9b Buiucani District Court 30 

9b Buiucani District Court 30 
 

9c Centru District Court 31 
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9c Centru District Court 31 
 

  Ciocana District Court 16 

9d Ciocana District Court 16 
 

 9e Riscani District Court 27 

  Criuleni District Court 6 
 

10 Cimișlia District Court 5 

  Dubăsari District Court 3 
 

  Basarabeasca 3 

9e Riscani District Court 27 
 

  Leova 5 

10 Cimișlia District Court 5 
 

11 Comrat District Court 5 

  Basarabeasca 3 
 

  Ceadîr-Lunga 4 

  Leova 5 
 

12 Criuleni District Court 6 

11 Comrat District Court 5 
 

  Dubăsari 3 

  Ceadîr-Lunga 4 
 

13 Drochia District Court 6 

14 Edineț District Court 7 
 

  Rîșcani 5 

  Briceni 7 
 

  Glodeni 3 

  Ocnița 3 
 

14 Edineț District Court 7 

  Dondușeni 3 
 

  Briceni 7 

15 Ialoveni District Court 12 
 

  Ocnița 3 

  Hîncești 7 
 

  Dondușeni 3 

16 Soroca District Court 6 
 

15 Ialoveni District Court 12 

  Drochia 6 
 

  Hîncești 7 

  Florești 4 
 

16 Soroca District Court 6 

17 Orhei District Court 11 
 

  Florești 4 

  Șoldănești 6 
 

17 Orhei District Court 11 

  Rezina 5 
 

  Șoldănești 6 

18 Strășeni District Court 8 
 

  Rezina 5 

  Călărași 7 
 

  Telenești 5 

  Nisporeni 5 
 

18 Strășeni District Court 8 

19 Ungheni District Court 9 
 

  Călărași 7 

  Fălești 4 
 

19 Ungheni District Court 9 

  Telenești 5 
 

  Nisporeni 5 

  Total District Court Judges 343 
 

  Total District Court Judges 343 

 

No Option 2A Courts 
No. 

Judges 

1 Balti Appeal Court 18 

2 Cahul Appeal Court 7 

3 Chisinau Appeal Court 63 

4 Comrat Appeal Court 3 

  Total Appeal Court Judges 91 

5 Anenii Noi District  8 

  Bender 5 

6 Bălți District Court 13 

  Fălești 4 

  Sîngerei 5 
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7 Cahul District Court 9 

  Taraclia 4 

  Cantemir 4 

8 Căușeni District Court 8 

  Ștefan-Vodă 6 

9 Chisinau District Courts 125 

9a Botanica District Court NA 

9b Buiucani District Court NA 

9c Centru District Court NA 

9d Ciocana District Court NA 

9e Riscani District Court NA 

10 Cimișlia District Court 5 

  Basarabeasca 3 

  Leova 5 

11 Comrat District Court 5 

  Ceadîr-Lunga 4 

  Vulcănești 2 

12 Criuleni District Court 6 

  Dubăsari 3 

13 Drochia District Court 6 

  Rîșcani 5 

  Glodeni 3 

14 Edineț District Court 7 

  Briceni 7 

  Ocnița 3 

  Dondușeni 3 

15 Ialoveni District Court 12 

  Hîncești 7 

16 Soroca District Court 6 

  Florești 4 

17 Orhei District Court 11 

  Șoldănești 6 

  Rezina 5 

  Telenești 5 

18 Strășeni District Court 8 

  Călărași 7 

19 Ungheni District Court 9 

  Nisporeni 5 

  Total District Court Judges 343 

 

 

Optimization Implementation 
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According to the draft Law2 on the reorganization of the judicial system, the construction of new or 

expansion/renovation of existing courthouses will take place during the second phase of re-

organization up to 2029.   

 

The actual phasing of specific construction or expansion/renovation projects will be part of the 

implementation plan leading up to the expected 2019 start date of implementation.  For pricing and 

budgeting purposes of capital projects, the following guidelines may be followed.  The cost estimates 

for each project are included in the summaries for each host court and in the Annex.  Note that the 

cost estimates include new construction, renovation, site development, soft costs (licenses, fees, 

insurance, design and engineering, and furniture, fitout, and equipment), and a 15% contingency.  Site 

acquisition costs are not included, because of site selection and acquisition will be included in the 

implementation process.  In addition, many sites may already be government-owned. 

 

Table 0.2 – One Courthouse New Construction Project optimization plan: 3½ -5 years total 

No Phase Title Description Duration 

1 Planning and Programming 

 Tender 

 Contract execution 

 Space planning and 

programming 

This phase will require an update of the original 

space programs provided in this document to reflect 

any changes in staffing, judgeships and projections.  

The tender can be combined with the design and 

construction documents and specifications or 

completed separately. 

4-6 months 

2 Design and Documentation 

 Design development 

 Construction documents 

and specifications 

 Construction supervision 

 Project closeout 

If the tender for design and documentation is 

separated from planning and programming, the 

solicitation and contract period will not overlap in 

order to provide the bidders with a complete scope 

of work.  If separate, an additional 3 months should 

be added to the duration. 

6-9 months 

3 Construction 

 Tender 

 Contract execution 

 Shop drawings 

 Construction 

 Inspections and approval 

 Substantial completion 

 Certificate of occupancy 

 Post-construction 

warranties (1 year) 

The tender can be let at the completion of design 

development.  This will allow a minimum 3-4 month 

solicitation and contract execution period to overlap 

with design and documentation.  If bid in this 

fashion, a 10% contingency should be built into each 

bid, pro forma.  If the tender is after the completion 

of construction documents, a 5% contingency should 

be built into each bid.  The latter approach is 

recommended and will ad 3-4 months to the phase 

duration. 

24-36 months 

Small to large 

4 Fitout (furniture, fixtures, and 

equipment and Information 

technology) 

 Tender 

 Contract execution 

Fitout will likely be at minimum one contract, in 

addition to construction.  A turnkey construction 

project often includes all information technology 

infrastructure and installation, but not typically end 

user hardware and software.  This phase should be 

6 months 

                                                           
2 Approval by Letter No. 03/5626 of June 3, 2015.  See http://justice.gov.md/pageview.php?!=ro&idc=192.  

http://justice.gov.md/pageview.php?!=ro&idc=192
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 Specifications 

 Install 

bid immediately after design and documentation, 

allowing considerable lead time for specification, 

purchase, fabrication, and installation of all furniture, 

fixtures and equipment. 

5 Occupancy 

 Move contract 

 Testing and turnover 

 Move 

This phase is often not adequately planned are 

budgeted.  Typically, a contract is executed with a 

move specialist that can handle the migration of all 

existing furniture, equipment and IT hardware in one 

weekend, in order to mitigate court downtime. 

2-3 months 

 TOTAL Small project 

Large project 

42 months 

60 months 

 

 

Assumptions 

The following assumptions3 are critical to the analysis and form the foundation for the results.  The 

assumptions are not fixed and should be tested and adjusted as more empirical data about courthouse 

construction and renovation are gathered.  The analysis is iterative.  The assumptions are designed as 

adjustable variables in the space programs and cost analysis.  

 Judge and staff allocations for each courthouse are built on the analysis provided in the Study 

on Optimization of the Judicial Map in the Republic of Moldova (Optimization Study), produced 

in February 2014 by the Legal Resources Centre from Moldova (LRCM), funded by the U.S. 

Department of State.  The recommended judge and staff allocations were based on a 

weighted caseload and workload analysis.  The study was conducted in 2012-2013, staff 

allocations may have been changed since the study, but the judge allocations have remained 

unchanged.  Staff allocations will continue to be changed leading up to any construction or 

renovation project.  Actual space requirements will need to be adjusted using the space 

programs provided in the Annex by the assigned planner or architect for each project.  The 

estimates and assumptions are extremely close to current conditions, and a 15% contingency 

is provided to account for any increases.   

 Space programs for each courthouse are built on net space allocations for each function, 

space standards, the basic units of which are made up of judge and staff allocations and the 

functional spaces they need to do their work in a court.  

 Net space allocations are based on the Guidelines for Construction and Design of Moldovan 

Courthouses (Guidelines)4, a 2014 USAID project. 

 Facility and systems evaluations are based on the Guidelines and on the Moldovan Building 

Code for facilities construction. 

 Cost estimates are based on evaluations of comparable courthouse and office space 

construction in Moldova, including construction costs for the new Ungheni District Court, 

Chișinău Court of Appeal, and construction and renovation for commercial office space 

                                                           
3 Assumptions can also be referred to as variables. 
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throughout Moldova.  The basic unit of measure is the cost/m2 for new construction, which 

was set at 451 Euro/m2 (at an exchange rate = 1:19.85 LEI)5 outside of Chișinău and at 519 

Euro/m2 in Chișinău (15% higher cost).  Site development costs are set at 55 Euro/m2.  All 

other costs are derivatives of the basic unit of cost for new construction.  See Methodology 

below for an evaluation of comparable courthouse costs.  The costs for connecting to utilities 

are highly localized and dependent on where new courthouses may be located if moved.  Soft 

costs include licenses and fees that are a percentage (1%) of the cost of construction for each 

host court.  

 All operational costs are based on 2015 operational budgets provided by the MoJ.  Estimates 

of ROI are based on 5% escalation for inflation.  Personnel costs do not include remuneration 

of 6+1 monthly salaries for workers (public servants) that are made redundant or do not seek 

to be relocated, or for travel costs to a more distant courthouse for judges and non-judiciary 

staff, simply because no absolute determination can be made in advance for these anticipated 

costs.  The average 2014 annual salaries for non-judicial staff in courts is provided below and 

can be used as a basis for determining these costs.  As the project costs for each host court are 

determined during the 10 year project, remuneration will need to be calculated as additional 

operational cost. 

 Maintenance costs and savings are factored into the cost estimate for each courthouse, based 

on the 2014 facility costs provided in the DJA budgets.  Operational costs and savings include 

maintenance allocations and savings. 

 All construction costs are in 2015 Moldovan LEI .  They are not escalated.  Typical estimating 

standards are to estimate to the midpoint of construction.  As estimates are built for each 

courthouse, escalation to the midpoint of construction should be factored. 

 

Table 0.3 – Average salary per staff at Moldova District Courts - 2014 

 
District Court 

# Non-
Judicial 

Staff 

Total 
Compensation 

MDL 
Avg ML Per Staff 
Person Per Year 

AVG MDL Per 
Staff Per Month 

1 Botanica 78  1,662,788   21,318   1,776  

2 Buiucani 88  3,444,578   39,143   3,262  

3 Centru 99  1,596,905   16,212   1,351  

4 Ciocana 58  2,786,567   48,044   4,004  

5 Rîșcani, Chisinau 77  5,019,435   65,614   5,468  

6 Bălţi 72  3,160,999   43,903   3,659  

7 Anenii Noi 30  1,323,423   44,114   3,676  

8 Criuleni 31  1,419,272   46,534   3,878  

9 Basarabeasca 22  1,020,503   47,465   3,955  

10 Bender 25  1,187,268   48,460   4,038  

                                                                                                                                                                                        
4 Document available at: http://rolisp.org/images/2015/January/ghid_en.pdf (last visit: 22 July 2015)  
5 Based on the EUR – MDL currency exchange rate average in June 2015  

http://rolisp.org/images/2015/January/ghid_en.pdf
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11 Briceni 37  1,580,247   42,709   3,559  

12 Cahul 39  1,869,000   47,923   3,994  

13 Cantemir 23  1,043,236   45,358   3,780  

14 Călăraşi 31  1,585,135   51,972   4,331  

15 Căuşeni 31  1,505,639   48,569   4,047  

16 Ceadîr-Lunga 26  1,313,405   51,506   4,292  

17 Cimişlia 25  1,232,152   50,292   4,191  

18 Comrat 29  1,496,535   51,605   4,300  

19 Donduşeni 24  1,125,775  46,907 3,909 

20 Drochia 32  1,458,556   45,580   3,798  

21 Edineţ 33  1,713,712   52,730   4,394  

22 Făleşti 31  1,463,380   47,206   3,934  

23 Floreşti 36  1,729,703   48,724   4,060  

24 Glodeni 28  1,317,038   47,892   3,991  

25 Hînceşti  38  1,736,209   46,299   3,858  

26 Ialoveni 32  1,590,595   49,706   4,142  

27 Nisporeni 26  1,256,639   48,332   4,028  

28 Leova 27  981,917   37,053   3,088  

29 Ocniţa 26  1,209,742   47,441   3,953  

30 Orhei 35  1,740,732   49,735   4,145  

31 Rezina   23  1,078,030   46,871   3,906  

32 Rîşcani disctrict 22  1,218,288   55,377   4,615  

33 Sîngerei  28  1,465,262   52,331   4,361  

34 Soroca   41  2,092,544   51,668   4,306  

35 Şoldăneşti 22  1,012,279   46,013   3,834  

36 Strășeni 36  1,919,819   54,079   4,507  

37 Ştefan-Vodă   23  1,190,311   52,903   4,409  

38 Taraclia    28  1,501,343   53,619   4,468  

39 Teleneşti 26  1,481,052   58,080   4,840  

40 Ungheni    33  1,740,599   52,745   4,395  

41 Vulcăneşti    23  1,103,022   47,957   3,996  

 
Total 1,485  67,373,632  45,369 3,781 

 

 

Recommendations 

The following recommendations are based on the size and capacity of the existing courthouse sites 

and buildings (facilities) and the increased need for capacity by court mergers.  For 14 Appeal and 

District Court examples, the recommendations are the same for both Options 1 and 2.  In the 
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remaining 10 examples, the recommendations for Options 1 and 2 differ.  The JMI and Urban Project 

team strongly recommends Option 2 or 2A for all non-Chișinău District Courts, because 7 courts are 

able to remain on site by expanding the existing courthouse are building a replacement courthouse.  

Conservation of existing beneficial infrastructure, if cost implications are mitigated, is best practice for 

public policy.   

 

For Chișinău District Courts, Option 1 includes recommendations to replace two of the courthouses.  

For economies of scale and long term efficiency, the JMI and Urban Project team recommend 

consideration of Option 2A, including a consolidated  Chișinău District Court (Palace of Justice). 
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Table 0.4 – Recommendations 

No Instanțe gazde 
Option 1 

Recommendations 
Option 2 

Recommendations 
Option 2A 

Recommendations 

1 Curtea de Apel Bălți  Remain on site Remain on site Remain on site 

2 Curtea de Apel Cahul  Remain on site Remain on site Remain on site 

3 Curtea de Apel Chișinău  Remain on site Remain on site Remain on site 

4 Curtea de Apel Comrat  Remain on site Remain on site Remain on site 

5 Judecătoria Anenii Noi  Relocate Relocate Relocate 

6 Judecătoria Bălți  Relocate Remain on site with annex Remain on site with annex 

7 Judecătoria Cahul  Relocate Remain on site with annex Remain on site with annex 

8 Judecătoria Căușeni  Relocate Replace on site Replace on site 

9 Judecătoria Chișinău  Not applicable Not applicable Consolidated courthouse 

9A Judecătoria Botanica  Remain in situ Remain in situ Relocate 

9B Judecătoria Buiucani  Remain at new location Remain at new location Relocate 

9C Judecătoria Centru  Relocate Relocate Relocate 

9D Judecătoria Ciocana  Relocate Remain on site Relocate 

9E Judecătoria Rîșcani  Remain with annex Remain with annex Relocate 

10 Judecătoria Cimișlia  Relocate Relocate Relocate 

11 Judecătoria Comrat  Relocate Relocate Relocate 

12 Judecătoria Criuleni  Not applicable Replace on site Replace on site 

13 Judecătoria Drochia  Not applicable Relocate Relocate 

14 Judecătoria Edineț  Relocate Replace on site Replace on site 

15 Judecătoria Ialoveni  Relocate Relocate Relocate 

16 Judecătoria Soroca  Relocate Remain on site with annex Remain on site with annex 

17 Judecătoria Orhei  Relocate Relocate Relocate 

18 Judecătoria Strășeni  Relocate Relocate Relocate 

19 Judecătoria Ungheni  Relocate, abandon new 
courthouse 

Expand new courthouse Expand new courthouse 
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Results 

The following summarizes the results for Options 1, 2 and 2A, which are presented in the tables 

immediately following.  The status quo for the options is defined as the 2015 operational costs for 

each court. 

 

Option 1 

Option 1 host (merged) courts include 4 appeal and 17 district courts.  The 17 host district courts 

include the existing 5 Chișinău District Courts.  Total construction costs for renovation, expansion, or 

new construction are estimated to be 1.01 billion ML, with a net savings in operational costs of 32.92 

million ML per year.  At 5% escalation for inflation per year, based on 2015 costs for all Option 1 

mergers, the ROI would take approximately 19.3 years for the operational savings to equal the capital 

investment. 

 

Option 2 

Option 2 host (merged) courts include 4 appeal and 19 district courts.  The 19 host district courts 

include the existing 5 Chișinău District Courts.  Total construction costs for renovation, expansion, or 

new construction are estimated to be 0.9 billion ML, with a net savings in operational costs of 40 

million ML per year.  At 5% escalation for inflation per year, based on 2015 costs for all Option 2 

mergers, the ROI would take approximately 15.7 years for the operational savings to equal the capital 

investment. 

 

The basic configuration of merged district courts results in smaller judge counts for many of the 

courts.  This approach enables the preservation of the following existing courts and does not force 

these courts to relocate to a larger courthouse or site:  Bălți, Soroca, and Ungheni District Courts.  In 

addition, the smaller size of the merged courts, also enables a number of host courts to remain on the 

site on which they are currently situated, including:  Căușeni, Ciocana, Criuleni, Edineț District Courts.  

Logistically, this presents challenges, including temporary use of leased or other government space 

during construction.  Renovation costs for temporary sites have been factored into the cost estimates. 

 

The annual operational costs savings for Option 2 is almost 6 million ML more than Option 1, while the 

ROI break even period is shorter by almost 3½ years. 

 

Option 2A 

Option 2A is identical to Option 2, except that all Chișinău District Courts are merged into a 

consolidated, large district court housing 125 judges .  Host (merged) courts also include 4 appeal, but 

only 15 district courts, due to the merger of Chișinău District Courts.  Total construction costs for 

renovation, expansion, or new construction are estimated to be 1.18 billion ML, with a net savings in 

operational costs of 45,3 million ML per year.  At 5% escalation for inflation per year, based on 2015 

costs for all Option 2A mergers, the ROI would take approximately 17.0 years for the operational 

savings to equal the capital investment. 
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Table 0.5 – Option 1 Summary 

No Host Courts 

STATUS QUO OPTION 1 

Operational Costs 
ML/Yr 

Judges Staff 
Construction 

Costs ML 
Operational Costs 

ML/Yr 
2015 Savings 

1 Balti Appeal Court 13,325,807 18 97 NA 12,358,611 967,196 

2 Cahul Appeal Court 4,644,132 7 51 NA 5,179,993 -535,861 

3 Chisinau Appeal Court 23,514,016 63 169 NA 25,081,617 -1,567,601 

4 Comrat Appeal Court 4,467,804 3 34 NA 3,673,528 794,276 

5 Anenii Noi District Court 6,310,210 13 47 58,311,718 4,704,568 1,605,642 

6 Bălți District Court 12,612,103 26 79 90,792,855 7,426,148 5,185,955 

7 Cahul District Court 11,040,890 16 69 55,710,782 7,451,089 3,589,801 

8 Căușeni District Court 5,823,349 14 49 62,735,940 4,585,616 1,237,733 

9 Chișinău District Court             

9A Botanica District Court 9,213,086 21 67 NA 8,272,975 940,111 

9B Buiucani District Court 9,769,283 30 88 NA 10,112,065 -342,782 

9C Centru District Court 11,344,678 31 90 140,840,258 10,926,458 418,220 

9D Ciocana District Court 11,844,180 25 77 120,157,027 8,868,877 2,975,303 

9E Rîșcani District Court 10,275,208 27 82 NA 11,370,535 -1,095,327 

10 Cimișlia District Court 7,033,848 13 47 45,727,718 5,542,142 1,491,706 

11 Comrat District Court 6,107,640 12 50 33,539,811 5,747,261 360,379 

12 Criuleni District Court             

13 Drochia District Court             

14 Edineț District Court 14,734,453 20 65 63,508,481 7,517,718 7,216,735 

15 Ialoveni District Court 7,239,114 19 62 70,790,462 7,238,927 187 

16 Orhei District Court 8,561,861 22 70 79,440,026 8,001,103 560,758 

17 Soroca District Court 10,906,477 16 54 52,437,460 6,288,317 4,618,160 

18 Strășeni District Court 10,193,042 20 65 68,013,977 8,364,534 1,828,508 

19 Ungheni District Court 9,912,977 18 60 71,664,004 7,239,340 2,673,637 

  Totals 208,874,157 434 1,472 1,013,670,519  175,951,421 32,922,735 

  Years Return on Investment 5% inflation  /yr   51,066,525 Euros 19.3 Years ROI 
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Table 0.7 – Option 2 Summary 

No Host Courts 

STATUS QUO OPTION 2 

Operational Costs 
ML/Yr 

Judges Staff 
Construction Costs 

ML 
Operational 
Costs ML/Yr 

2015 Savings 

1 Balti Appeal Court 13,325,807 18 97 NA 12,358,611 967,196 

2 Cahul Appeal Court 4,644,132 7 51 NA 5,179,993 -535,861 

3 Chisinau Appeal Court 23,514,016 63 169 NA 25,081,617 -1,567,601 

4 Comrat Appeal Court 4,467,804 3 34 NA 3,673,528 794,276 

5 Anenii Noi District Court 6,310,210 13 47 58,311,718 4,704,568 1,605,642 

6 Bălți District Court 12,612,103 22 70 68,728,202 6,506,720 6,105,383 

7 Cahul District Court 11,040,890 16 69 55,710,782 7,451,089 3,589,801 

8 Căușeni District Court 5,823,349 14 49 62,735,940 4,585,616 1,237,733 

9 Chișinău District Court             

9A Botanica District Court 9,213,086 21 67 NA 8,272,975 940,111 

9B Buiucani District Court 9,769,283 30 88 NA 10,112,065 -342,782 

9C Centru District Court 11,344,678 31 90 140,840,258 10,926,458 418,220 

9D Ciocana District Court 11,844,180 16 54 28,286,241 6,086,484 5,757,696 

9E Rîșcani District Court 10,275,208 27 82 NA 11,370,535 -1,095,327 

10 Cimișlia District Court 7,033,848 13 47 45,727,718 5,542,142 1,491,706 

11 Comrat District Court 6,107,640 12 50 33,539,811 5,747,261 1,843,543 

12 Criuleni District Court 5,432,787 9 37 31,684,548 3,808,757 1,624,030 

13 Drochia District Court 8,393,754 14 49 35,703,710 5,045,859 3,347,895 

14 Edineț District Court 14,734,453 20 65 63,508,481 7,517,718 7,216,735 

15 Ialoveni District Court 7,239,114 19 62 70,790,462 7,238,927 187 

16 Orhei District Court 11,446,301 27 82 93,510,564 9,479,568 1,966,733 

17 Soroca District Court 7,862,943 10 39 10,794,265 4,401,822 3,461,121 

18 Strășeni District Court 7,627,955 15 52 41,847,978 6,593,221 1,034,734 

19 Ungheni District Court 6,370,381 14 49 58,038,602 5,847,159 523,222 

  Totals 216,433,920 434  1,499 899,759,280 177,452,086  40,384,392 

  Years Return on Investment 5% inflation  /yr   43,978,275  Euros 15.7 Years ROI 
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Table 0.8 – Option 2A Summary 

No Host Courts 

STATUS QUO OPTION 2A 

Operational Costs 
ML/Yr 

Judges Staff 
Construction Costs 

ML 
Operational 
Costs ML/Yr 

2015 Savings 

1 Balti Appeal Court 13,325,807 18 97 NA 12,358,611 967,196 

2 Cahul Appeal Court 4,644,132 7 51 NA 5,179,993 -535,861 

3 Chisinau Appeal Court 23,514,016 63 169 NA 25,081,617 -1,567,601 

4 Comrat Appeal Court 4,467,804 3 34 NA 3,673,528 794,276 

5 Anenii Noi District Court 6,310,210 13 47 58,311,718 4,704,568 1,605,642 

6 Bălți District Court 12,612,103 22 70 68,728,202 6,506,720 6,105,383 

7 Cahul District Court 11,040,890 16 69 55,710,782 7,451,089 3,589,801 

8 Căușeni District Court 5,823,349 14 49 62,735,940 4,585,616 1,237,733 

9 Chișinău District Court 52,446,435 125 311 444,442,854 40,323,733 12,122,702 

9A Botanica District Court             

9B Buiucani District Court             

9C Centru District Court             

9D Ciocana District Court             

9E Rîșcani District Court             

10 Cimișlia District Court 7,033,848 13 47 45,727,718 5,542,142 1,491,706 

11 Comrat District Court 6,107,640 12 50 33,539,811 5,747,261 360,379 

12 Criuleni District Court 5,432,787 9 37 31,684,548 3,808,757 1,624,030 

13 Drochia District Court 8,393,754 14 49 35,703,710 5,045,859 3,347,895 

14 Edineț District Court 14,734,453 20 65 63,508,481 7,517,718 7,216,735 

15 Ialoveni District Court 7,336,602 19 62 70,790,462 7,238,927 187 

16 Orhei District Court 11,446,301 27 82 93,510,564 9,479,568 1,966,733 

17 Soroca District Court 7,578,961 10 39 10,794,265 4,401,822 3,461,121 

18 Strășeni District Court 7,627,955 15 52 41,847,978 6,593,221 1,034,734 

19 Ungheni District Court 6,370,381 14 49 58,038,602 5,847,159 523,222 

  Totals 216,433,920 434  1,429  1,175,075,635  171,087,908  45,346,012  

  Years Return on Investment 5% inflation  /yr   59,197,765 Euros 17.0 Years ROI 

 

 

Methodology 

The project was conducted in six major tasks over approximately two months: project startup, site 

visits and interviews, space and personnel programming, courthouse space planning, cost estimates, 

and final report.  JMI teamed with Urban Project, a renowned Moldovan company that included 

planners, architects, and engineers.  

 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 18 of 220 
 

The project startup took place the first two weeks of the project, with the focus on data and document 

collection and a kickoff meeting.  JMI set up a project library with secure username and password 

access provided to designated project stakeholders.  All project documentation, including reports, 

drawings, minutes, and status reports was made available to authorized users.  The project schedule 

was updated on a regular basis.   

 

The JMI project team visited 24 host courts based on Scenario 3 for Options 2 and 2.  On site work 

included a tour of the existing courthouses, with plans and documentation, interviews with facility and 

maintenance managers, and an interview with the senior administrator or chief judge for the 

courthouse.  The objectives of the site visit were to:  a) confirm existing layouts align with the plans 

and documentation; b) photograph and document major variations in building layouts (departmental 

level) and any major renovations, additions, or modifications to existing footprints, as compared to 

existing floor plans and the previous facilities study.  

 

The JMI project team then developed a personnel-based space program for the 24 host appeal and 

district courts.  Two separate space programs were completed for each option.  The space programs 

utilized Moldova space standards for courthouses, existing ratios of judges to staff, and standard for 

courtrooms per judge based on the following:  1 courtroom per 2 judges for up to 16 judges; 2 

courtrooms per 5 judges for 17 to 30 judges; and 3 judges per courtroom for more than 30 judges.   

Prior to crafting a space program, the project team conducted a gap analysis for existing space, in 

addition to expanded space needs to merge courts.  A space program tabulate needs for existing 

conditions, and twenty-year projections, based on population and caseload projections.  Population 

projections were derived from minimum ten-year historical records.   

 

The JMI project team worked with DJA, MoJ, and SCM after data collection and site visits to align 

space needs with existing courts and courthouses, both for personnel and space.  The team presented 

likely alternatives at a joint working session to make rapid, fact-based decisions about what to propose 

for each courthouse.  Some courthouses will require a mix of renovation and expansion.  The JMI team 

was not responsible for site selection.  If a new facility or an annex is warranted, the site for the new 

facility or annex was proposed in site drawing format.  If no site is proposed, the project team 

sketched a generic, proposed layout using common courthouse configurations from similar areas (e.g. 

urban, rural, height).  Courthouse renovation/expansion/replacement options were tacitly approved 

by the the MoJ in mid-May. 

 

The JMI project team estimated capital costs for facility renovation, expansion, or replacement based 

on the recommended layouts above.  Capital cost estimates included site development and build-out; 

construction; allowances for furniture, fixtures, and equipment; allowances for architectural design 

and engineering; allowances for insurance and bonding; relocation; contingency; and escalation.  All 

capital costs were based on Moldovan economic metrics provided by a Moldovan engineer and an 

economic expert to the JMI team.  The asset value for each vacated courthouse offsets the estimated 

construction costs, by the equivalent capital value.  Asset values of vacated courthouses were provided 

by the MoJ. 
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The JMI project team drafted operational cost estimates for annual personnel and fringe; building 

maintenance and support; utilities; and debt service.  All estimates were based on 2015 operational 

budgets and Moldovan economic metrics provided by an economic expert to the JMI team projected 

annually for 20 years, based on escalation estimates provided by the economic expert.   

 

 

Acronyms and Definitions 
Escalation – Annual monetary inflation 
Guidelines – Guidelines for Construction and Design of Moldovan Courthouses 
Ha – Hectares  
JMI – The Justice Management Institute 
MoJ – Ministry of Justice  
LRCM – Legal Resources Centre from Moldova 
DJA – Department of Judicial Administration  
M2 – Square meters 
ML – Moldovan Lei 
NA – Not applicable 
Optimization Study – Study on Optimization of the Judicial Map in the Republic of Moldova 2014 
ROI – Return on investment 
ROLISP - Rule of Law Institutional Strengthening Program 
USAID – United States Agency for International Development 
Yr - Year 
 

 

Interviewees 
Table 0.9 –Interviewees  

Courthouse Interviewed persons  

Team 1  

Chisinau Appeal Court President judge: Plesca Ion 
Chief secretary: Ciocoi Lilia 

Balti Appeal Court President judge: Gheorghies Alexandru 
Vice-president judge: Scutelnic Gheorghe 
Vice-president judge: Ababei Eduard 
Chief secretary: Curicheru Ala 

Cahul  Appeal Court President judge: Eni Ghenadie 
Chief secretary: Hantea Svetlana 

Comrat  Appeal Court Interim President judge: Curdov Afanasi 
Chief secretary: Sari Nelea 

Centru District Court Chisinau Chief secretary: Solonaru Luminita 

Buicani District Court Chisinau President judge: Dulghieru Dorin 
Chief secretary: Ghertescu Valentina 

Riscani District Court Chisinau President judge: Melniciuc Oleg 
Chief secretary: Dumitrasco Zinaida 

Botanica District Court Chisinau Chief secretary: Pantea Natalia 

Cahul District Court President judge: Fujenco Dmitrii 
Chief secretary: Urdea Valentina 
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Comrat District Court President judge: Popovici Serghei 
Chief secretary: Ivanciuc Liudmila 

Balti District Court President judge: Gherasim Dumitru 
Chief secretary: Plotenco Natalia 

Soroca District Court President judge: Soficiuc Marcel 
Chief secretary: Coretchi Ina 

  

Team 2  

Ciocana District Court Chisinau President Judge: Victor  Burduh 
Chief secretary: Tatiana Capatina 

Criuleni District Court Chief secretary: Lucia Negura 

Orhei District Court Chief secretary: Virgina Macuha 

Ialoveni District Court Chief secretary: Pavel Calmis 

Cimislia District Court Chief secretary: Marina Paiu 

Causeni District Court President Judge: Veronica Nichitenco 
Chief secretary: Ana Tcaci 

Anenii Noi District Court President Judge: Dorel Musteata 
Chief secretary: Tatiana Stog 

Drochia District Court President Judge: Vitalie Zaporojan 
Chief secretary: Svetlana Lenta 

Edinet District Court President Judge: Nina Banarescu 

Ungheni District Court President Judge: Vasile Schiopu 
Chief secretary: Ana Lari 

Straseni District Court Chief secretary: Vasile Schirliu 
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1 Bălți Court of Appeal 

Summary 

 

The Bălți Court of Appeal is a 24 

judge court with 8 panels of 3 

judges.  The courthouse was 

recently upgraded and is in very 

good condition.  The site is 

approximately .33 ha, and an 

extensive one–story annex has 

been built to supplement a 

three-story main courthouse 

with a basement.  The 

Optimization Study 

recommends that the judge and staffing count be adjusted to reflect weighted caseloads balanced 

across Moldova and de facto judge counts.  As a result, the total allocation of appellate judges will be 

reduced to 18, and the total staffing count will also be reduced to 97.  The annual operational costs of 

the court will decrease by 7%.   

 

No recommendations for expansion or renovation are required at this time.  While a number of the 

spaces are smaller than required by Moldova courthouse standards, the court is functionally usable 

and sufficient for their needs. 

 

Table 1.1 Bălți Court of Appeal Summary 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

ML Annual 
Operational Costs  

Bălți Court of Appeal 18 97 NA 0 12,358,611 

Existing Bălți Court of Appeal 24 100 NA    13,325,807 

Savings         967,196 
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Bălți Court of Appeal Facility and Code Assessment  

 

Table 1.2 Bălți Court of Appeal Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Below standard 
Below standard 
 
Meets standard 
Below standard 
Below standard 
Below standard 
Below standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Partially meets standard 
 
Below standard, small size 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
 
Below standard,  
Missing, cafeteria in 
project 
Missing 
Meets standard 

Public Areas and 
Access 

Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4 judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
Toilets: 2closets×50women, 1closet+1urinal×120men, 
ratio women-men 1:1, number of visitors according to 
places in courtrooms. 

Partial standard, wide 
corridors 
Partial standard, wide 
corridors 
Below standard 
Meets standard, wc with 
two closets 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges, staff and public 
circulation overlap on 
ground floor. 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and 
corridors. 
 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Below standard, access to 
the court is the common 
corridor. 
Meets standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Meets standard 
Meets standard 
Does not meet standard 
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Standard Code reference 
Current Condition 

Description 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Partial standard, well 
equipped 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors 
buildings. Minimum 2 elevators, one of them for 
disabled. 

Below standard, 
horizontal circulation 
without separation 
Partial standard, not large 
enough for disabled 

Mechanical and 
Systems space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Below standard, 
basement service spaces 
require renovation 

 

Table 1.3  Bălți Court of Appeal Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that 
reviserevise the calculations. 
»Obligatorily in all rooms , except 
the wet processes ones. Alarm 
buttons must be installed near exits 
and fire hose cabinets. 

Meets standard 

Smoke detectors CP C.01.04-2007   » »According to the codes in force. Meets standard 
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NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that 
revise the calculations, 
»Obligatorily in all rooms. 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing 
powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install 
water tanks. 

Meets standard 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with 
volume ≥5000m2. 
Contains: hose (length 10,15 or 
20m), gun, 2 (two) manual fire 
extinguishers. 

Meets standard 

Fire Extinguishers CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less 
then 2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Meets standard 

Horizontal Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means of 
Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with 
open doors on ground floor. Only 
firefighters elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Below standard, 
horizontal circulation 
without separation 
Partial standard, not 
large enough for 
disabled 

 

Table 1.4  Bălți Court of Appeal Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2006-2010 One junction point Two junction points required, 
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electrical system has been fully 
renovated 

Heating 2014 Individual boiler, natural gas Completely renovated, in very 
good condition 

Ventilation  Good Completely renovated, in very 
good condition 

Climate control  Individual devices in office All offices are equipped 

Water supply  Centralized water supply  Good functional status 

Cold  Centralized Good condition, pump needs 
replacement 

Hot  Centralized Good condition 

Sewerage  Centralized Good condition 

    

Table 1.5  Bălți Court of Appeal Core and Shell 

System Year Present condition 

Exterior walls 1972, 2011-
2013 new wing 

Precast concrete panels plastered. Very good condition. Requires 

insulation. 

Roof 1995,  
2011-2013 
new wing 

Roof truss, metal panel, requires renovation 

Windows 2007-2008 
2011-2013 
new wing 

uPVC frame with insulated glazing, requires replacement 

Lifts   Existing, but inoperative 

Fire escape ladders 1972 There are two in the building in good condition. 

Lobby 1972, 2011-
2013 new wing 

Good condition, surveillance cameras 
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Bălți Court of Appeal Existing Site Plan 
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Ground Floor Plan 

 

 
 

Judges’ Offices Floor Plan 
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2 Cahul Court of Appeal 

Summary 

 

The Cahul Court of Appeal is 

currently a 7 judge court with 

2+ panels of 3 judges.  The 

Optimization Study 

recommends that the judge 

and staffing count be adjusted 

to reflect weighted caseloads 

balanced across Moldova and 

de facto judge counts.  As a 

result, the total allocation of appellate judges is reduced to 7, and the total staffing count is increased 

from 43 to 51.  The site is very small at approximately .09Ha, and the President Judge and staff 

recommend that the courthouse be relocated, because recent renovations were not adequate.   

 

No recommendations for expansion or renovation are required at this time, although future 

renovations or relocation should be considered.  The net staffing increase results in an increase in 

annual operational costs (see Table 2.1 below). 

 

Table 2.1 Cahul Court of Appeal Summary 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

ML Annual 
Operational Costs  

Cahul Court of Appeal 7 51 NA 0 5,179,993 

Existing Court of Appeal 9 43 NA 0 4,644,132 

Savings         -535,861 

 

 

Cahul Court of Appeal Facility and Code Assessment  

 

Table 2.1 Cahul Court of Appeal Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 

Meets standard 
Below standard 
 
Below standard 
Below standard 
Below standard 
Below standard 
Below standard 
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Standard Code reference 
Current Condition 

Description 

courtrooms ≥50 m2 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, assistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

 
Below standard  
 
Below standard 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
Below standard,  
Missing 
Missing 
Missing 
Meets standard, one wc 
with two closets 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4 judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Partial standard, merged 
with entrance hall 
Below standard 
 
Below standard 
Meets standard, wc with 
two closets 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges, staff and public 
circulation overlap on 
ground floor, separate 
circulation at second floor 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Below standard, access to 
the court is the common 
corridor. 
Below standard 
Meets standard, exterior 
toilet 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Below standard 
Below standard 
Below standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Below standard, horizontal 
circulation without 
separation 
Missing 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Below standard, basement 
service spaces require 
renovation 

 

Table 2.2  Cahul Court of Appeal Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and CP C.01.04-2007   » »According to the codes in force. Meets standard 
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Annunciators  
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Below standard, only 
installed in selected 
rooms 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Below standard, 
horizontal circulation 
without separation 
Below standard, no 
entrance ramp 
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Table 2.3  Cahul Court of Appeal Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2006-2010 One junction point Distribution system is in good 
condition and working properly, 
needs second junction point 

Heating 2014 Individual boiler, natural gas Altair 60Bt boiler, distribution 
and network equipment is 
obsolete.  Electrical coil installed 
in the Annex. 

Ventilation  Good  Good condition 

Climate control  Individual devices in office All offices are equipped 

Water supply  Centralized water supply  Good condition 

Cold  Centralized Good condition 

Hot  Missing Good condition 

Sewerage  Centralized Good condition 

    

Table 2.4  Cahul Court of Appeal Core and Shell 

System Year Present condition 

Exterior walls 2003-2005 Blocks of limestone, plastered. Good condition. 

Roof 2005 Roof truss, metal panel roofing 

Windows  uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders  Below standard, single stairwell 

Lobby  Good condition, scanners and surveillance cameras 
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Cahul Court of Appeal Plans 

 

Existing Site Plan 
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Ground Floor Plan 

 

 
 

First Floor Plan 
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3 Chișinău Court of Appeal  

Summary 

 

The Chișinău Court of Appeal is a 

large, 49 judge court currently 

with 16+ panels of 3 judges.  The 

courthouse recently has been 

undergoing extensive expansion 

and renovations.  The 

Optimization Study recommends 

that the judge and staffing count 

be adjusted to reflect weighted 

caseloads balanced across 

Moldova and de facto judge 

counts.  As a result, the total allocation of appellate judges will be increased to 63, and the total 

staffing count will remain the same at 169.  The annual operational costs of the court will increase by 

6%.  The site is in downtown Chișinău, an urban location with little room for staff or public parking.      
 

No new recommendations for expansion or renovation are required at this time, other than to 

complete the existing major expansion, which include a five-story addition and a new floor added to 

the existing courthouse.   

 

Table 3.1 Chișinău Court of Appeal Summary 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

ML Annual 
Operational Costs  

Chișinău Court of Appeal 63 169 NA 0 25,081,617 

Existing Chișinău Court of Appeal 49 169 NA 0  23,514,016 

Savings         -1,567,601 

 

 

 

 

 

 

 

 

 

 

Chișinău Court of Appeal Facility and Code Assessment  
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Table 1.2 Chișinău Court of Appeal Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
 
-lawyers: ≥12, ratio 2:5(courtrooms), 
 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Meets standard, in annex 
Meets standard 
 
Meets standard 
Below standard, one small 
room 
Below standard, one small 
room 
Below standard 
Below standard, 35m2 total 
in exist courthouse 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Meets standard 
 
Meets standard 
 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing  
Meets standard 
Missing 
Meets standard 
Missing 
Meets standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Waiting areas are small in 
size.  Courtrooms are large. 
Small waiting areas 
 
Below standard 
Meets standard 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges, staff and prisoner 
circulation overlap on 
ground floor and on every 
courtroom floor 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Below standard, access to 
the court is the common 
corridor. 
Meets standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Below standard 
Meets standard 
Below standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 
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Standard Code reference 
Current Condition 

Description 

 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Partial standard, horizontal 
circulation without 
separation for prisoners 
Partial standard, elevator 
not large enough for 
disabled 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

spaces are provided for 
installation of the 
apparatus of control 
systems 

Table 3.3  Chișinău Court of Appeal Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Meets standard, provided 
in new renovation 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Meets standard, provided 
in new renovation 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Meets standard 
 
Missing 
Meets standard 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Meets standard 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 

Meets standard, provided 
in new renovation 
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2 per floor. 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Meets standard, provided 
in new renovation, not 
clear if elevator large 
enough for disabled 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard, signs to 
be installed during 
renovation 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

New elevators for both 
existing courthouse and 
new annex 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Standard for ramps and 
wide corridors; not clear 
for disabled.   

 

Table 3.4  Chișinău Court of Appeal Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2006-2010 One junction point Good condition 

Heating 2014 Individual boiler, natural gas Good condition 

Ventilation  Absent Good condition 

Climate control  Individual devices in office Good condition, most offices will 
have controls 

Water supply  Centralized water supply  Good condition 

Cold  Centralized Good condition 

Hot  Missing Good condition 

Sewerage  Centralized Good condition 

    

Table 3.5  Chișinău Court of Appeal Core and Shell 

System Year Present condition 

Exterior walls 1972 
2011-2013 
new wing 

Blocks of limestone, partly plastered. Good condition, some require 
cosmetic repair.  Annex:  reinforced concrete block, partially stained. 

Roof 1995,  
2011-2013 
new wing 

Roof truss, metal panel, new flat roof on annex and additional floor 

Windows 2007-2008 
2011-2013 
new wing 

uPVC frame with insulated glazing, not provided in existing 

courthouse 

Lifts   Provided in renovation 

Fire escape 1972 Multiple fire stairs in both the existing courthouse and new annex. 

Lobby 1972, 2011-
2013 new wing 

Surveillance cameras, security and waiting to be provided in the new 
annex. 
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Chișinău Court of Appeal Building Plans  

 

New Site Plan 
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Ground Floor Plan 
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Typical Courtroom Floor 
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Typical Judges’ Office Floor 
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4 Comrat Appeal Court 

Summary 

 

The Comrat Court of Appeal is a 5 

judge court with 2 panels of 3 

judges.  The courthouse was 

recently upgraded and is in very 

good condition.  The site is 

approximately .17Ha, but lacks 

sufficient access to the public and 

to the main road, Strada Lenin.  The 

Optimization Study recommends 

that the judge and staffing count be adjusted to reflect weighted caseloads balanced across Moldova 

and de facto judge counts.  As a result, the total allocation of appellate judges will be reduced to 3, and 

the total staffing count will also be reduced to 34.  The annual operational costs of the court will 

decrease by 7%.   

 

JMI recommends that an approximately .07Ha site be purchased to provide an appropriate access and 

entranceway to the court.  The advertised cost of the site is 100,000 Euro, and the site development 

costs are estimated at 55 Euro/m2 + soft costs and contingency.  No other recommendations for 

expansion or renovation are required at this time.   

 

Table 4.1 Comrat Court of Appeal Summary 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

ML Annual 
Operational Costs  

Comrat Court of Appeal 3 34 NA 2,951,745  3,673,528 

Existing Comrat Court of Appeal 5 40 NA    4,467,804 

Savings         794,276 

 

Bălți Court of Appeal Facility and Code Assessment  

 

Table 4.2 Comrat Court of Appeal Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 

Meets standard 
Meets standard 
 
Meets standard 
Below standard 
Below standard 
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Standard Code reference 
Current Condition 

Description 

-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Meets standard 
Below standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

 
Partially meets standard 
Below standard, judges 
working in offices with 
assistants 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
Below standard,  
Missing 
Missing 
Missing 
Meets standard, one wc + 2 
closets, although public 
facilities not intended for 
staff. 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Below standard 
 
Below standard 
 
Below standard 
Meets standard, one wc + 
two closets 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges, staff and public 
circulation overlap on 
ground floor. 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Below standard, access to 
the court is the common 
corridor. 
Below standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Below standard 
Below standard 
Below standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Below standard, horizontal 
circulation without 
separation 
Missing, no elevators 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Below standard 
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Table 4.3  Comrat Court of Appeal Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms, except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Meets standard 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Meets standard 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Below standard 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building CP C.01.04-2007  » »Should be limited intersection of Below standard, 
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Standard Code section Code Description 
Current Condition 

Description 

Accessibility  
 
NCM C.01.06-2007» 

judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

horizontal circulation 
without separation 

 

Table 4.4  Comrat Court of Appeal Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2006-2010 One junction point Good condition 

Heating 2014 Individual boiler, natural gas Good condition 

Ventilation  Absent Good condition 

Climate control  Individual devices in office All offices are equipped 

Water supply  Centralized water supply  ?  

Cold  Centralized Good condition 

Hot  Missing Good condition 

Sewerage  Centralized Good condition 

    

Table 4.5  Comrat Court of Appeal Core and Shell 

System Year Present condition 

Exterior walls 1972 
2011-2013 
new wing 

Blocks of limestone, plastered. Very good condition. The facade 

renovated 2010-2011. 

Roof 1995,  
2011-2013 
new wing 

Roof truss, metal panel 

Windows 2007-2008 
2011-2013 
new wing 

uPVC frame with insulated glazing 

Lifts   Missing 

Fire escape ladders 1972 There is only one fire stair in the building, life safety hazard. 

Lobby 1972 
2011-2013 
new wing 

Good condition, surveillance cameras 
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Comrat Court of Appeal Existing Site Plan 
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Comrat Site 

 

 
 

Site Acquisition = approx. 700 m2 
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Ground Floor 

 

 
 

Judges’ Offices Floor 
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5 Anenii Noi District Court 

Summary 

 

The Anenii Noi District Court is 

located on a 0.06Ha site, in Anenii 

Noi, Moldova.  While the existing 

courthouse is in good structural 

condition, the existing building is only 

454m2 and is not functionally suitable 

for a courthouse according to 

Moldova standards, nor is it able to 

be retained and expanded.  Both 

Options 1 and 2 of Scenario 3 of the 

Optimization Study recommend the 

merger of the Anenii Noi and Bender 

District Courts.  The host Anenii Noi 

District Court has an allocation of 8 

judges.  The recommended to-be-merged Bender District Court has an allocation of 5 judges.  A new 

courthouse is recommended to be built on a new site, which will need to be a minimum of 2.3Ha (see 

Table 2 below) to accommodate a building of minimum 4,943 m2.   The projected size of the 

courthouse through 2035 remains the same, because no projected increases in the regional population 

and caseload are anticipated.  Both the existing site and courthouse are extremely small and 

programmatically insufficient.  No expansion consideration is possible. 

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 960 sq. m., is recommended to be built for the Anenii Noi District Court.  A new 

courthouse must be located on existing new parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement.  The existing site and courthouse 

may be reused for more suitable purposes.  The existing court will not need to be relocated during 

construction and can be relocated and merged after the new courthouse is completed.  Note that the 

cost estimates do not include site acquisition, but do include site development costs.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Anenii Noi District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 5.2.  Estimated 

construction costs are based on the construction cost estimate provided below.  Annual operational 

costs for the new court are based on 2015 ratios of operational costs to total staff, the details for which 

are found in Appendix 2.  20-year operational costs are escalated 5% per year for inflation. 

Table 5.1  Anenii Noi District Court Summary Options 1 and 2 
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Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

New Anenii Noi District Court 13  47 4,943 58,311,718 4,704,568 

Merged Courts           

Anenii Noi District Court** 8 30 454 -813,900 2,822,741 

Bender District Court*** 5 25 Unknown NA 3,487,469 

Total Existing Courts 13 55   -813,900 6,310,210 

Savings         1,605,642 

* Moldovan Lei, at 19/5/2015 Euro: ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

*** Leased courthouse, no assest applied. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 5.2  Anenii Noi District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 13 26  2,612  2,612  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support -  763  763  

 Total Judges and Staff 13 47    

 Total Programmed Area  Factors 3,954  3,954  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 395  395  

+ Building Envelope/Mechanical/Electrical  15% 593  593  

 Total Required Building Area (m2)   4,943 4,943 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 94  94  

6.0 Public parking spaces 7 30 210  210  

7.0 Allowance for site circulation & landscaping .4 1,977 1,977  1,977  

 Total Site Area   2,281 2,281 

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Anenii Noi District Court, site development costs are 

included, but renovation costs are not, because the existing court will be relocated.   

 

Table 5.3  Anenii Noi District Court Construction Cost Summary 
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No Item Cost/m2 Area Costs Euro 

1 New Construction 451  4,943  2,229,180  

2 Site Development 55  2,281  125,461  

3 Renovation 248  0  0  

4 Construction Costs     2,354,641  

5 Design and Engineering 4%   94,186  

6 Furniture, Fixtures, and Equipment 5%   117,732  

7 Soft Costs 1%   23,546  

8 Subtotal     2,590,105  

9 Contingency 15%   388,516  

10 Site Acquisition TBD*    Unknown  

11 Total New Courthouse 603  4,943  2,978,621  

14 19/5/2015 Euro:ML exchange rate  x 19.85  

15 TOTAL MOLDOVAN LEI   59,125,618  

*To be determined 

 

Anenii Noi District Court Facility and Code Assessment  

The Anenii Noi District courthouse was built in 1975, designed from the beginning for use as a 
courthouse. The building is located on a small, corner parcel, not far from the city center.  In the last 
five years some minor repair works have been made, the overall condition of the building being 
satisfactory. 

The building is too small for current functional requirements. The six judges are sharing offices with 
the Secretariat. In the building there are two courtrooms.  A minimum of four courtrooms are required 
by Moldova court standards. The chancery is located on the second floor, having only one-sided access 
to the stairs from the ground to the upper floors. The judicial staff circulation within the corridors is 
not separated from the public, and the cell for prisoners is very small, significantly below standard. The 
local network server cabinet (LAN) is installed in a common corridor, also not standard. 

The exterior walls have a solid structure. The plaster on the façade is satisfactory. All the windows have 
been replaced. The front door is new and solid. The other doors are wooden. 

Table 5.4  Anenii Noi District Court Functional Analysis  

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 2 courtrooms 1:2 standard, need 2 courtrooms 

Judges’ chambers and adjacent rooms 6 judges’ chambers 1:1 standard, need 1 judge’s office 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridors Standard 

Areas with restricted access, allowed only  

for the staff  

Absent Below standard 

Circulation route for defendants Common with the visitors Below standard 

Security/guard Security guard Below standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 1 Staircase, 1 corridor Life safety hazard 

Room for systems/installations/ Absent Below standard 
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mechanisms 

Other functions  NA 

 

Table 5.5  Anenii Noi District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 5.6  Anenii Noi District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 

 

    

Table 5.7  Anenii Noi District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders One fire escape ladder, life safety hazard 
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Anenii Noi District Court Existing Site Plan 
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Anenii Noi District Court Proposed Courthouse Plans 

 

Site Plan 
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Ground Floor Plan 
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Typical Courtroom Floor 
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Typical Judges’ Offices 
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6 Bălți District Court 

Summary 

 

The Bălți District Court, Option 2, is 

recommended for implementation, 

because it will enable the courthouse to 

remain on the existing site, and because 

the return on investment (ROI) from 

operational efficiencies is approximately 

1.5 years sooner for Option 2.  The 

preservation of an existing government 

building on a high-quality site is good 

public policy.  The Bălți District Court is 

housed on a .28Ha site, in Bălți, 

Moldova.  The existing courthouse is in 

sound structural condition, although it 

is in need of comprehensive renovation.  The existing building is only 2,518m2 and will require an 

annex to accommodate merged courts.   

 

Option 1 of Scenario 3 of the Optimization Study recommends the merger of the Bălți, Rîșcani, 

Glodeni, and Sîngerei District Courts to form a new large District Court with 26 judges.  The additional 

space on the site is too limited to create an annex large enough to accommodate a 26 judge court.  A 

new site would be required of .35Ha.  In addition, a larger footprint would be needed to accommodate 

judicial parking in the lower levels of the courthouse. No expansion consideration is possible in the 

Option 1 scenario. 

 

Option 2 of Scenario 3 of the Optimization Study recommends the merger of the Bălți, Fălești, and 

Sîngerei District Courts to form a new large District Court with 22 judges.  The host Bălți District Court 

has an allocation of 8 judges.  The recommended to-be-merged Fălești District Court has an allocation 

of 4 judges, and the Sîngerei District Court an allocation of 5 judges.  A new annex of 4,966 m2 is 

recommended to be built on the existing site, in order to accommodate 9 additional judges and 

optimum space requirements.   Regional population and caseload projections are expected to be 

stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 970m2, is recommended to be built for the Bălți District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according to 

CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  Note that the cost estimates assume the use of government space at no 

additional lease cost to the Moldova government.   
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The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Bălți District Court are based on the Optimization Study.  The 

area of the new facility is based on the space program summary, provided in Table 6.2.  Estimated 

construction costs are based on the construction cost estimate provided below.  Annual operational 

costs for the new court are based on 2015 ratios of operational costs to total staff, the details for which 

are found in Appendix 2.  20-year operational costs are escalated 5% per year for inflation. 

 

Table 6.1.1  Bălți District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Bălți District Court 26  79 8,819 90,792,855 7,426,148 245,552,680 

Merged Courts             

Bălți District Court** 18 72 2,518 -4,232,000 6,365,270 210,473,726 

Rîșcani District Court** 5 25 NA -2,475,000 2,519,048 83,294,737 

Glodeni District Court** 3 25 NA -6,718,500 2,831,172 93,615,398 

Sîngerei District Court** 5 28 NA -527,700 3,023,590 99,977,893 

Total Existing Courts 31 150     14,739,080 487,361,753 

Savings         7,312,932 241,809,073 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 ROI – 11.1 years 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Table 6.1.2  Bălți District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Bălți District Court 22 70 7,483 68,728,202 6,506,720 215,150,920 

Merged Courts             

Bălți District Court 18 72 2,518 NA 6,365,270 210,473,726 

Fălești District Court** 6 31 Unknown -4,726,500 3,223,243 106,579,595 

Sîngerei District Court** 5 28 Unknown -527,700 3,023,590 99,977,893 

Total Existing Courts 29 131     12,612,103 417,031,214 

Savings         6,105,382 201,880,294 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85   

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 6.2 Bălți District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff Net Useable m2 Net Useable m2 
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2015 2035 

1.0 Judiciary and Related Space 22 44  4,073  4,073  

2.0 Court Administration - 9  189  189  

3.0 Clerk of Court - 17  569  569  

4.0 Building Support -   1,156  1,156  

 Total Judges and Staff 22 70    

 Total Programmed Area  Factors 5,987  5,987  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 599  599  

+ Building Envelope/Mechanical/Electrical  15% 898  898  

 Total Required Building Area (m2)   7,483  7,483  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 5 30  0  0  

6.0 Public parking spaces 11 30  0  0  

7.0 Allowance for site circulation & landscaping .2 7,483  1,497  1,497  

 Total Site Area   1,497  1,497  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Bălți District Court, site renovation costs are included, 

but renovation costs are not, because the existing building will be relocated.       

Table 6.3  Bălți District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  4,966  2,239,446  

2 Site Development 55  1,497  82,316  

3 Renovation 248  2,518  624,540  

4 Construction Costs  
 

2,946,303  

5 Design and Engineering 4% 
 

117,852  

6 Furniture, Fixtures, and Equipment 5% 
 

147,315  

7 Soft Costs 1% 
 

29,463  

8 Subtotal  
 

3,240,933  

9 Contingency 15% 
 

486,140  

10 Site Acquisition  
 

0  

11 Total Euro 498  7,483  3,727,073  

12 19/5/2015 Euro:ML exchange rate   19.85  

13 TOTAL MOLDOVAN LEI   73,982,402  
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Bălți District Court Facility and Code Assessment  
Bălți Courthouse was designed as a courthouse and built in 1978. The courthouse is located in the 

main street of Bălți and is easy to access by the public. The building is in relatively good condition 

without any major issues. It has 2 levels and a basement. The judges’ chambers have been repaired. All 

windows and the roof have been replaced. The roofing is metal tile. The façade is freshly plastered 

with decorative plaster. Because of the lack of the space, the court has difficulty with accommodating 

the existing staff. The present configuration of the space is inefficient. Some offices are too large while 

others are overcrowded, which is unacceptable. 

 

Table 6.4  Bălți District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Meets standard 
Meets standard 
 
Meets standard 
Meets standard 
Below standard 
Below standard 
Below standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Partially meets standard 
 
Below standard, small size 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
 
Below standard,  
Missing, cafeteria in project 
Missing 
Meets standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Meets standard 
Meets standard 
 
Meets standard 
Meets standard 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Meets standard 
 
Meets standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 

 
Meets standard 
Meets standard 
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Standard Code reference 
Current Condition 

Description 

Other security rooms: ≥15 m2, 4,5 m2×security employee Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Does not meet standard 
Standard, good condition 
Standard, good condition 
Archive is in the basement, 
about 150m2 renovated 
2012 to 2014, will be 
equipped. 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Judges and visitors 
circulation intersect 
 
Does not meet standard 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard 

Miscellaneous 
Functions 

  

 

Table 6.5  Bălți District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Missing 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Missing 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Installed in basement 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 

Meets standard 
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Standard Code section Code Description 
Current Condition 

Description 

Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect, 
partially separate 

 

Table 6.6  Bălți District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1978 One junction point Needs renovation, two junction 
points required 

Heating 2001 Individual boiler, natural gas Relatively new boilers 

Ventilation 2011 Absent Distribution system needs 
renovation 

Climate control 2010,2011, 
2014 

Individual devices in office Good functional status 

Water supply 2005 Centralized water supply  Good functional status 

Cold  Centralized  

Hot  Missing Needs upgrade 

Sewerage 2012 Centralized Good functional status 

    

Table 6.7  Bălți District Court Core and Shell 

System Year Present condition 

Exterior walls 1978, 
renovated 
2014 

Limestone blocks 

Roof 2005 Roof truss, slate 
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Windows 2008 uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders 1978 There are two in the building, entrance for defendants movement can 
be utilized for evacuation in case of fire. 

Lobby 2010 Good condition, surveillance cameras 

 

 

Bălți District Court Existing/Proposed Site Plan 
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Bălți District Court Proposed Courthouse Plans 

Basement Plan 
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Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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7 Cahul District Court 

 Summary 

 

The Cahul District Court is 

housed on a .33Ha site, in 

Cahul, Moldova.  The 

existing courthouse is in 

sound structural 

condition, although it is in 

need of comprehensive 

renovation.  The existing 

building is only 965 m2 and 

will require an annex to 

accommodate merged courts.  According to Option 2A , developed for this project, there is need for 

merger of the Cahul, Taraclia, and Cantemir District Courts to form a new District Court with 16 judges.  

The host Cahul District Court has an allocation of 9 judges.  The recommended to-be-merged Taraclia 

District Court has an allocation of 4 judges, and the Cantemir District Court an allocation of 4 judges.  A 

new annex of 5,012 m2 is recommended to be built on the existing site, in order to accommodate 7 

additional judges and optimum space requirements.   Regional population and caseload projections 

are expected to be stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new annex with 4 floors + basement, with a typical floor area of 

approximately 970m2, is recommended to be built for the Cahul District Court.  A new courthouse can 

be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according to CP C.01-04-

2007 “Buildings for District (City) Courts”) requirement, provided that the existing courthouse is 

demolished.  Note that the cost estimates assume the use of government space at no additional lease 

cost to the Moldova government.   

 

The following summary of Option 2Aassembles data from multiple sources and analyses.  The number 

of judges and staff in the New Cahul District Court are based on the Optimization Study.  The area of 

the new facility is based on the space program summary, provided in Table 7.2.  Estimated construction 

costs are based on the construction cost estimate provided below.  Annual operational costs for the 

new court are based on 2015 ratios of operational costs to total staff, the details for which are found in 

Appendix 2.  20-year operational costs are escalated 5% per year for inflation. 
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Table 7.1  Cahul District Court Summary Options 1 and 2 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. 

Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Cahul District Court 16  69 6,947 55,710,782 7,451,089 292,754,284 

Merged Courts             

Cahul District Court 9 39 965 NA 4,207,674 139,130,749 

       

Taraclia District Court** 5 28 Unknown -3,465,600 2,388,868 78,990,196 

Cantemir District Court** 4 23 Unknown -5,238,100 2,209,379 73,055,225 

Total Existing Courts 18 90     8,805,921 291,176,170 

Savings     1,354,832 44,798,802 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 7.2 Cahul District Court Space Program Summary Options 1 and 2 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 16  32   2,985   2,985  

2.0 Court Administration -  15   254   254  

3.0 Clerk of Court -  22   619   619  

4.0 Building Support -   924   924  

 Total Judges and Staff 16 69    

 Total Programmed Area  Factors 4,781  4,781  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 478  556  

+ Building Envelope/Mechanical/Electrical  15% 717  834  

 Total Required Building Area (m2)   5,976  5,976  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 5 30  0  0  

6.0 Public parking spaces 10 30  0  0  

7.0 Allowance for site circulation & landscaping .2 5,976  1,195  1,195 

 Total Site Area   1,195  1,195 

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Cahul District Court, site renovation costs are included, 

but renovation costs are not, because the existing building will be relocated.  
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Table 7.3  Cahul District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  5,012  2,260,228  

2 Site Development 55  1,195  65,739  

3 Renovation 248  965  239,299  

4 Construction Costs  
 

2,565,266  

5 Design and Engineering 4% 
 

102,611  

6 Furniture, Fixtures, and Equipment 5% 
 

128,263  

7 Soft Costs 1% 
 

25,653  

8 Subtotal  
 

2,821,793  

9 Contingency 15% 
 

423,269  

10 Site Acquisition  
 

0  

11 Total Euro 543  5,976  3,245,062  

12 19/5/2015 Euro:ML exchange rate   19.85  

13 TOTAL MOLDOVAN LEI   64,414,482  

 

Cahul District Court Facility and Code Assessment  

Cahul Courthouse was designed as a government building. The courthouse is located on a main street 

of Cahul and is easy to access by the public. The building is in good structural condition but requires 

extensive renovation. It has 4 levels and a basement. The façade has new windows and has been 

renovated.  Because of the lack of the space, the court has difficulty with accommodating the existing 

staff. The present configuration of the space is inefficient. Some offices are too large while others are 

overcrowded. 

 

Table 7.4  Cahul District Court Functional Analysis  

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Does not meet standard 
Meets standard 
 
Partial standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Does not meet standard  
 
Does not meet standard 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 

Does not meet standard  
Does not meet standard 
Missing 
Missing 
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Standard Code reference 
Current Condition 

Description 

Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
Does not meet standard, is 
not functional 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Does not meet standard 
Does not meet standard 
 
Does not meet standard, 
merged with entrance hall 
Does not meet standard, is 
not functional 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap, 
partially secure 2nd floor 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Does not meet standard 
Does not meet standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Does not meet standard 
Does not meet standard 
Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Does not meet standard 
Does not meet standard 
Does not meet standard 
 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps. 
Does not meet standard 
 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard 

Miscellaneous 
Functions 

  

 

Table 7.5  Cahul District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Missing 

Smoke detectors CP C.01.04-2007   » 
 

»According to the codes in force. 
»Centralized, obligatorily. 

Missing 
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Standard Code section Code Description 
Current Condition 

Description 

NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 
 
Does not meet standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard, two per 
floor 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect, 
partially separate 
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Table 7.6  Cahul District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1978 One junction point Needs renovation, two junction 
points required, in good 
condition, distribution panel is 
outdated. 

Heating 2001 Individual boiler, natural gas New boiler, partially upgraded 
distribution network, heaters are 
obsolete. 

Ventilation 2011 Good working order Meets standard 

Climate control 2010,2011, 
2014 

Individual devices in office Most offices are equipped. 

Water supply 2006-07 Centralized water supply  Good functional status 

Cold  Centralized Exterior service needs repair 

Hot  Missing Good functional status 

Sewerage 2006-07 Centralized Does not work 

    

Table 7.7  Cahul District Court Core and Shell 

System Year Present condition 

Exterior walls 1954 Limestone blocks, basement corner has wet cracks, requires extensive 

renovation 

Roof 2006-2007 Roof truss, metal tile, gutters and downspouts installed 

Windows 2007 uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders 1978 Only one staircase, used jointly 

Lobby 2010 Good condition 
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Cahul District Court Existing/Proposed Site Plan 
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Cahul District Court Proposed Courthouse Plans 

 

Basement Plan 

 
 

Ground Floor Plan/Courtroom Floor 
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Typical Judges’ Offices Floor 
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8 Căușeni District Court 

Summary 

 

The Căușeni District Court is located 

on a 0.35 ha site, in Căușeni, Moldova.  

While the existing courthouse is in 

good structural condition, the existing 

building is only 1,200m2 and is not 

functionally suitable for a courthouse, 

nor is it able to be retained and 

expanded.  Both Options 1 and 2 of 

Scenario 3 of the Optimization Study 

recommend the merger of the Căușeni 

and Ștefan-Vodă District Courts, with 

programmatic requirements for 5,147 

m2.  The existing courthouse is not 

configurable for expansion, nor is it sufficiently large to simply add additional levels to reach the area 

requirements.  The host Căușeni District Court has an allocation of 8 judges.  The recommended to-

be-merged Ștefan-Vodă District Court has an allocation of 6 judges.  A new courthouse is 

recommended to be built on the existing site, which is sufficiently large to accommodate 14 judges 

total.   No projected increases in the regional population and caseload support the recommendation 

through the year 2035.  

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 4 floors + basement, with a typical floor 

area of approximately 960 sq. m., is recommended to be built for the Căușeni District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  The existing court will need to be relocated during construction and 

housed in other government or leased space for approximately 3 years.  Note that the cost estimates 

assume the use of government space at no additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Căușeni District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 8.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 8.1: Căușeni District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Căușeni District Court 14 49 5,147 62,735,940 4,585,616 151,627,768 

Merged Courts             

Căușeni District Court** 8 31 1,200 -2,992,900 3,296,588 109,004,828 

Ștefan-Vodă District Court** 6 23 Unknown -1,722,300 2,526,761 83,549,763 

Total Existing Courts 14 54     5,823,349 192,554,591 

Savings         1,237,733 40,926,823 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 8.2: Căușeni District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14 28  2,738  2,738  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support - - 800  800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,118  4,118  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412 412 

+ Building Envelope/Mechanical/Electrical  15% 618 618 

 Total Required Building Area (m2)   5,147 5,147 

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Căușeni District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be removed.  Demolition 

costs of the existing building are included in the New Construction and Site Development costs.    
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Table 8.3:  Căușeni District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 534  5,147  2,320,983  

2 Site Development 55  2,457  135,130  

3 Renovation 294  0  0  

4 Construction Costs 
  

2,456,113  

5 Design and Engineering 4% 
 

98,245  

6 Furniture, Fixtures, and Equipment 5% 
 

122,806  

7 Soft Costs 1% 
 

24,561  

8 Subtotal 
  

2,701,724  

9 Contingency 15% 
 

405,259  

10 Site Acquisition 
  

0  

11 Total New Courthouse 604  5,147  3,106,982  

12 Temp Renovations 243  1,200  291,060  

13 Total Euro 
  

3,398,042  

14 19/5/2015 Euro:ML exchange rate   19.85  

15 TOTAL MOLDOVAN LEI   67,451,140  

 

Căușeni District Court Facility and Code Assessment  

The Căușeni District Court is located in what was originally the Bender Court of Appeal building, 

which was recently eliminated.  The Căușeni District Court was designed to be a court from the 

beginning. The building is located on an area of 0.35ha, not far from the city center. The building is 

too small for the current functional requirements, and the organization of space and the rooms do 

not meet current regulations. The judges are sharing offices with staff of the Secretariat. The 

courthouse currently includes only two courtrooms. 

The exterior walls have a solid structure, with some minor cracks. The plaster on the façade is 

satisfactory. The windows in the judges' offices are from the uPVC profile. The entrance doors are 

new and made of solid wood. 

Căușeni District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 2 courtrooms 1:2 standard, need 2 courtrooms 

Judges’ chambers and adjacent rooms 7 judges’ chambers 1:1 standard, need 1 judge’s office 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff  

Absent Below standard 

Circulation route for defendants Common with the visitors Below standard 

Security/guard Absent Below standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 2 Staircases, 1 corridor Below standard 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 80 of 220 
 

Room for 

systems/installations/mechanisms 

Absent Below standard 

Other functions  NA 

 

Căușeni District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Căușeni District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

Sewerage is absent 

Hot water supply is absent 

Unsatisfactory 

    

Căușeni District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 
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Căușeni District Court Existing Site Plan 
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Căușeni District Court Proposed Courthouse Plans 

 

Site Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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 9 Chișinău District Court(s) 

Summary 

 

Options 1 and 2 of Scenario 3 of 

the Study on Optimization of the 

Judicial Map in the Republic of 

Moldova (Optimization Study) 

both recommend retention of the 

five sector District Courts in 

Chișinău: Botanica, Buiucani, 

Centru, Ciocana, and Rîșcani.  

Option 1 also recommends the 

merger of Ciocana District Court 

with Criuleni and Dubăsari District 

Courts.  JMI also has been requested to assess the feasibility of a consolidated Chișinău District 

Court, often referred to as a Palace of Justice.  For the purposes of the report, a consolidated District 

Court will be referenced as Option 2A in the report.  A comparative analysis between Options 1, 2 

and 2A are provided below.   

 

Options 1 & 2 Retain Existing Chișinău Sector District Courts 

With Relocated New Centru and Ciocana District Courts 

 

Note that the current and future capital costs for Buiucani and Rîșcani District Courts are not 

included in the assessment (see <ML Estimated Construct. Costs> in the table below).6  These data 

need to be assembled and assessed, although they are not relevant to a comparison between the 

two options, because most of the construction and renovations have already been started or are 

committed.  Existing operational costs are provided by the Ministry of Justice.  The operational costs 

of the two new recommended District Courts, Centru and Ciocana are based on a space program 

using guidance for judges and staff provided by the Optimization Study, and a cost per staff member 

as established by operational budgets for 2015. 

 

Table 9.1.1  Chișinău District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

Chișinău District Courts             

Botanica District Court 20 78 NA NA 9,213,086 304,639,465 

Buiucani District Court 26 88 NA NA 9,769,283 323,030,667 

New Centru District Court 31 90 NA 140,840,258 10,926,458 361,293,754 

                                                           
6 Provided in fragmented or incomplete documentation.  Annual capital costs are determined on a year-over-
year basis in Moldova. 
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New Ciocana District Court 25 77 NA 120,157,027 8,868,877 293,257,880 

Rîșcani District Court 22 77 NA NA 10,275,208 339,759,558 

Total Existing Courts 110 400   260,997,285 49,052,912 1,621,981,325 

Savings         215,921 7,139,639 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

 

Based on site visits and detailed assessments of the five Chișinău sector District Courts, JMI 

recommends the following: 

 

Recommendations 

1.1 If the District Courts remain in each sector, per Option 1, Centru and Ciocana must be 

relocated to new sites and new facilities.   

1.2 The Centru District Court is housed in a shared government office building, which was not 

originally designed as a courthouse.  It has 1 courtroom for 29 judges and presents 

numerous, unmitigated life safety violations and accessibility challenges.  The problems are 

so serious that they present a major liability to the Moldovan government.   See 9C Centru 

District Court Report for a detailed analysis. 

1.3 Ciocana District Court is located in a residential neighborhood.  Per Option 1, the courthouse 

will need to become much larger.  The existing site is not adequate or suitable, and the 

courthouse should be relocated.  See 9D Ciocana District Court Report for a detailed analysis. 

1.4 The Botanica District Court should remain.  The courthouse was recently renovated and 

expanded and is in an ideal location in the sector.  

1.5 The Buiucani District Court is in the process of relocating to a new office building a portion of 

which houses the courthouse.  A new floor is being added to the building to house chambers 

and courthouses.  JMI strongly recommends that the current design be upgraded to include 

larger elevators and life safety measures not considered in the current design.  In addition, 

the standards for courtrooms do not meet the Moldova courthouse design standards.  While 

not ideal, the Buiucani District Court should remain in the new location with a focused 

commitment to upgrades of the current design. 

1.6 Rîșcani District Court is also housed in a shared government office building, and has also 

been expanded by the addition of a new floor of judges’ chambers.  In addition, the 

President Judge is considering the addition of a large annex to improve wheelchair 

accessibility and to add lifts.  In addition, the standards for courtroom design are more 

closely aligned with Moldova courthouse standards.  The Rîșcani District Court should remain 

in its present location, with a full commitment to the upgrades and expansion contemplated 

by the President Judge. 

 

All analysis of existing courthouse conditions and standards can be found in the separate analysis for 

each court labeled:  

9A Botanica District Court 

9B Buiucani District Court 

9C Centru District Court 
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9D Ciocana District Court 

9E Rîșcani District Court 

 

Option 2A Merge Chișinău Sector District Courts 

New Consolidated Chișinău District Court (Palace of Justice) 

 

The increase in the number of judges from 110 to 125 is based on the growing need for additional 

capacity in the capital, as determined by the Optimization Study.  Gained staffing efficiencies from 

consolidation are offset by increases in caseload and the number of judges.  Note that the asset 

value below for each vacated courthouse offsets the estimated construction costs. 

 

Table 9.1.2  Chișinău District Court Summary Option 2A 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Chișinău District Court 125  311 35,718 444,442,854 40,323,733 1,333,342,692 

Merged Courts             

Botanica District Court 20 78 NA -18,074,700 9,213,086 304,639,465 

Buiucani District Court 26 88 NA -2,726,800 9,769,283 323,030,667 

Centru District Court 29 99 NA -1,686,200 11,344,678 375,122,606 

Ciocana District Court 13 58 NA -5,738,400 11,844,180 211,998,814 

Rîșcani District Court 22 77 NA -2,911,700 10,275,208 339,759,558 

Total Existing Courts 110 400     52,446,435 1,734,191,398 

Savings         12,122,702  

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Recommendations 

2.1 JMI recommends consideration of possible consolidation of the five District Courts into a 

Chișinău Palace of Justice. 

2.2 JMI recommends further detailed study, site assessments and selection, and a complete 

analysis of the transportation and accessibility challenges presented by a single, large District 

Court.   

2.3 A consolidated District Court must have the following elements in place in order to be a 

successful judicial facility for the residents of Chișinău: 

 A central location of public prominence in the city – the role of the courts is 

symbolically important to the political life of Chișinău and Moldova; 

 Adequate public transportation to and from the courthouse; 

 Sufficiently large site that allows for judge and staff parking and circulation and 

access for prisoner transport per minimum Moldova courthouse standards; and 

 Change management and training to schedule, manage and efficiently use 

courtrooms that will be programmed at a 1:3 ratio to judges. 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 87 of 220 
 

 

A new consolidated Chișinău District Court will require a minimum .78Ha site to accommodate 21 

staff and 40 public parking spaces.  At least two levels of parking will be required below grade for 

judges’ parking.  Even with two levels, almost half the judges will need to park in secure surface lots.   

 

The number of judges will increase from 110 to 125, spread out across 5 existing courthouses.  The 

number of staff required will decrease from 400 to 311, based on efficiencies from economies of 

scale.  Preliminary layouts for a site and floor plans of a new courthouse are provided below.  Five 

floors of 8 courtrooms each plus a partial floor for 2 courtrooms will be required.  Six floors of judges’ 

offices will be required.  A total of 12 floors above grade and 2 floors below grade will be necessary 

to meet the space program requirements of a new consolidated courthouse.  The projected size of 

the courthouse through 2035 remains the same, because no projected increases in the regional 

population and caseload are anticipated. 

 

The following summary of Option 2A assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Chișinău District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 9.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 9.2: Chișinău District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 125  250   19,859   19,859  

2.0 Court Administration -  25   493   493  

3.0 Clerk of Court -  36   2,373   2,373  

4.0 Building Support - 0   5,850   5,850  

 Total Judges and Staff 125 311    

 Total Programmed Area  Factors 29,334  29,334  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 2,857  2,857  

+ Building Envelope/Mechanical/Electrical  15% 4,286  4,286  

 Total Required Building Area (m2)   35,718  35,718  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 
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5.0 Staff parking spaces 21  30  622  622  

6.0 Public parking spaces 40  30  1,200  1,200  

7.0 Allowance for site circulation & landscaping .4 14,287  5,715  5,715  

 Total Site Area   7,537  7,537  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Chișinău District Court, site renovation costs are 

included, but renovation costs are not, because the existing buildings will be abandoned.  Base 

construction costs are estimated 15% higher than for all regions of Moldova outside of Chișinău. 

Table 9.3:  Chișinău District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 519  35,718  18,525,173  

2 Site Development 55  7,537  414,529  

3 Renovation 285  0  0  

4 Construction Costs 
  

18,939,702  

5 Design and Engineering 4% 
 

757,588  

6 Furniture, Fixtures, and Equipment 5% 
 

946,985  

7 Soft Costs 1% 
 

189,397  

8 Subtotal 
  

20,833,672  

9 Contingency 15% 
 

3,125,051  

10 Site Acquisition 
  

0  

11 Total New Courthouse 671  35,718  23,958,723  

14 19/5/2015 Euro:ML exchange rate  x 19.85  

15 TOTAL MOLDOVAN LEI   475,580,654  
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Chișinău District Court Proposed Site Plan – Option 2 
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Chișinău District Court Ground Floor Plan – Option 2 
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Chișinău District Court Courtroom Floor Plan – Option 2 
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Chișinău District Court Judges’ Offices Floor Plan – Option 2 
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9A Botanica District Court 

Summary 

 

The Botanica District Court is 

located on a large, urban site, in 

Chișinău, Moldova.  The existing 

courthouse was designed as a 

courthouse and is in excellent 

condition.  The existing building 

recently was upgraded with the 

addition of an attic level and 

includes 21 courtrooms for 21 

judges.   While many of the 

courtrooms are not adequately 

sized, it is functionally suitable for a 

courthouse.  Option 1 of Scenario 3 

of the Optimization Study 

recommends the reduction of 11 staff from 78 to 67 staff, while maintaining the judge count. 

 

For Option 1, JMI recommends the continued use of the Botanica District Court in its current 

courthouse.  No new additions or expansions are recommended.  For Option 2, the court will be 

merged into a consolidated Chișinău District Court and the building reused for other purposes. 

 

The following summary of Option 1 and 2  assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Botanica District Court District Court are based on the 

Optimization Study.  No new construction is estimated.  The annual operational costs are based on 

2014 operational budgets. 

Table 9A.1: Botanica District Court Summary Option 1 and 2  

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

New Botanica District Court 21  67 NA NA 8,272,975 

Existing Botanica District Court 21 78 NA NA 9,213,086 

Savings         940,111 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 
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Botanica District Court Facility and Code Assessment  

Botanica District Court, Chişinău, is housed in a court  building exclusively occupied by the court.  No 

elevator exists, but staff and visitors have the use of two sets of stairs for access to the upper levels.  

A unique feature of the courthouse is a very large, double-height, central auditorium that can be 

used for large, formal hearings and other events.  Every judge has a separate office on the new attic 

level that is shared with judicial staff. 

 

Table 9A.2  Botanica District Court District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Below standard 
Below standard 
 
Below standard 
Below standard 
Below standard 
Below standard 
Below standard 
 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

 
Below standard 
 
Judicial assistant office is 
below standard 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Below standard 
Below standard 
No unique space 
Missing, cafeteria planned 
Missing 
Meets standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Below standard 
 
Below standard 
 
Below standard 
 
Meets standard 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Below standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 

Meets standard 
Meets standard 
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Standard Code reference 
Current Condition 

Description 

Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps. 
Missing 
 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard, 
spaces need upgrade. 

 

Table 9A.3  Botanica District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Installed in the archive, 
stationery and 5th floor, 
as well as the rest rooms 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Installed in the archive, 
stationery and 5th floor, 
as well as the rest rooms 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Does not meet standard, 
missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Does not meet standard, 
missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
 

Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 

»According to the codes in force. 
»Quantity is calculated according to 

Meets standard 
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Standard Code section Code Description 
Current Condition 

Description 

RT DSE 1.01-2005 » 
 

the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect,  
Does not meet standard, 
missing 

 

Table 9A.4  Botanica District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1980, 2008, 
2012-2014 

One junction point Distribution system is worn in 
some rooms; 
Failure capacity (overload 
disconnection) 
New distribution system on the 
5th floor 

Heating 1980, 2012-
2014 

Individual boiler, natural gas Heating unsatisfactory, 5th floor 
was connected, 
- Distribution piping and 
radiators (except level5) are old 
and need repair 
- In the cold season insufficient 
heat 

Ventilation 1980 Good working order - Completion of the installation 
is required, 
- Required supplemented 
archive, basement and technical 
floor 

Climate control  Individual devices in office - In some offices and courtrooms 
- Centralized in some rooms on 
the second floor and level 5. 

Water supply 1980 Centralized water supply  Good condition 

Cold  Centralized  



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 97 of 220 
 

System Installation 
year 

Type  Present condition 

Hot  Missing  

Sewerage  Centralized Good condition, although some 
failure recorded in past.  

    

Table 9A.5  Botanica District Court Core and Shell 

System Year Present condition 

Exterior walls 1980 Limestone blocks, partially stuccoed, good condition 

Roof 2012-2014 Flat, bitumen roof (10-15% slope) 

Windows 2012-2014 uPVC frame with insulated glazing 

Lifts   Missing 

Fire escape ladders 1980 Two stairwells, in good condition. 

Lobby 1980 In good condition 

 

Botanica District Court Existing Site Plan 
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Botanica District Court Existing Floor Plans 

 

Ground Floor Plan 

 
 

First Floor Plan 

 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 99 of 220 
 

2nd Floor Plan 

  
 

Attic Floor Plan 
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9B Buiucani District Court 

Summary 

 

The Buiucani District Court is a new 

court location on an urban site, in 

Chișinău, Moldova.  It is under 

construction, scheduled for 

completion by the end of 2015, or 

early 2016.  The existing Buiucani 

Court is housed in a government 

facility, shared with other agencies.  

The new courthouse is also in an 

office building, although the court is 

building an additional attic story. 

 

Option 1 and 2 of Scenario 3 of the Optimization Study recommends an increase of 5 judges from 25 

to 30; and an increase of 6 staff from 82 to 88.  The additional staff and judges increase the 

operational costs.  The new court facility is based on a design that provides a small courtroom 

immediately adjacent to each judge’s office.  Each courtroom is about the size of a judge’s office, 

approximately 24 m2.  In addition, larger courtrooms will be provided for 3 judge panels.  For Option 

1 and 2, The JMI recommends the completion of the new construction, with consideration for 

modifications to decrease the number of courtrooms, while enlarging them to Moldova courthouse 

standards, and segregating the courtrooms on floors from the judges’ offices.  For Option 2A, the 

court will be merged into a consolidated Chișinău District Court and the building reused for other 

purposes. 

 

The following summary of Option 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Buiucani District Court District Court are based on the 

Optimization Study.  No new construction is estimated.  The annual operational costs are based on 

2014 operational budgets. 

Table 9B.1: Buiucani District Court Summary Option 1 and 2  

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

New Buiucani District Court 30  88 NA NA 10,112,065 

Existing Buiucani District Court 25 82 NA NA 9,769,283 

Savings         -342,782 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

 

 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 101 of 220 
 

Buiucani District Court Facility and Code Assessment  

The new Buiucani District Court, Chişinău, is housed in a government office building primarily on the 

3rd and 4th floors and on a new Attic floor in the Buiucani sector in downtown Chișinău.  One 

entrance is available for the public; while judges, staff, and prisoner intake may be provided at a 

second stairwell.  Two elevators, shared with the rest of the building, are provided at the main 

entrance.  The basic configuration of courtrooms is adjacent to a judge’s office with a separate office 

and reception for a secretary and judicial assistant.  While the judge’s offices meet Moldova 

courthouse standards, the courtrooms and offices for judicial assistants and secretaries are very 

undersized. 

 

Table 9B.2  Buiucani District Court District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Below standard 
Below standard 
 
Below standard 
Below standard 
Below standard, one small 
room 
Below standard, one small 
room 
Below standard 
 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Meets standard 
Meets standard 
 
Below standard, one room 
for 4 office staff 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Below standard  
Missing 
Below standard  
Missing 
Missing 
Meets standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Below standard, waiting in 
corridor 
Below standard, waiting in 
corridor 
Below standard, waiting in 
corridor 
Meets standard 
 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap 
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Standard Code reference 
Current Condition 

Description 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Meets standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

Below standard 
Included in new facility 
Meets standard 
Below standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps except 
in basement 
Elevators do not meet 
standard for disabled 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Small technical rooms 
dispersed on separate 
floors 

 

Table 9B.3  Buiucani District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Provided in new facility 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Provided in new facility 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Meets standard, not 
provided 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Provided in new facility 
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Standard Code section Code Description 
Current Condition 

Description 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Provided in new facility 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Provided in new facility 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Provided in new facility 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Provided in new facility 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Below standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Below standard 
 
 
Partially meets standard, 
ramps and stairs meet 
standard, elevators do not 

 

Table 9B.4  Buiucani District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2014 One junction point Provided in new facility 

Heating 2014 Individual boiler, natural gas Provided in new facility 

Ventilation 2014 Good working order Provided in new facility 

Climate control  Individual devices in office  

Water supply  Centralized water supply  Provided in new facility 

Cold 2014 Centralized Provided in new facility 

Hot  Missing  

Sewerage 2014 Centralized Provided in new facility 
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Table 9B.5  Buiucani District Court Core and Shell 

System Year Present condition 

Exterior walls  Precast concrete panels, recently renovated, in good condition 

Roof Recent Flat, bitumen roof 

Windows New uPVC frame with insulated glazing 

Lifts  Old, require replacement 

Fire escape ladders  Two staircases, not classified as fire stairs, lack of separation. 

Lobby  Small lobby at ground floor, generous stair landings at each floor. 
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Buiucani District Court Existing Site Plan 
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Basement Floor Plan 

 
 

Ground Floor Plan 
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Third Floor Plan 

 

 
 

Fourth Floor Plan 
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9C Centru District Court 

Summary 
 

The Centru District Court is 

located on a small, urban site, 

in Chișinău, Moldova.  The 

existing courthouse is a 

government office building in 

poor condition, and shares 

space on the lower floors with 

other municipal agencies.  The 

existing building only includes 

1 courtroom for 29 judges and 

is not functionally suitable for 

a courthouse.  Option 1 and 2 

of Scenario 3 of the 

Optimization Study 

recommends the addition of 2 judges to increase the capacity of the court to 31 judges.    

 

For Option 1 and 2, JMI recommends the relocation of the Centru District Court to a more suitable 

facility designed according to Moldova courthouse standards.  A new courthouse is recommended to 

be built on a new site, which will need to be a minimum of .23Ha (see Table 2 below) to 

accommodate a building of minimum 10,565 m2.   The projected size of the courthouse through 2035 

remains the same, because no projected increases in the regional population and caseload are 

anticipated. 

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 6 floors + basement, with a typical floor 

area of approximately 1,509 m2, is recommended to be built for the Centru District Court.  A new 

courthouse can be located on a parcel that meets the 0.15 – 0.4 ha parameters (according to CP 

C.01-04-2007 “Buildings for District (City) Courts”) requirement.     

 

The following summary of Option 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Centru District Court District Court are based on the 

Optimization Study.  The area of the new facility is based on the space program summary, provided in 

Table 9C.2.  Estimated construction costs are based on the construction cost estimate provided 

below.  Annual operational costs for the new court are based on 2015 ratios of operational costs to 

total staff, the details for which are found in Appendix 2.  20-year operational costs are escalated 5% 

per year for inflation. 
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Table 9C.1: Centru District Court Summary Option 1 and 2  

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Centru District Court 31  90 10,565 140,840,258 10,926,458 361,293,754 

Existing Centru District Court 29 99 NA NA 11,344,678 375,122,606 

Total Existing Courts 29 99     11,344,678 375,122,606 

Savings         418,220 13,828,852 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

Table 9C.2: Centru District Court Space Program Summary Option 1 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 31 62  5,775  5,775  

2.0 Court Administration - 12  285  285  

3.0 Clerk of Court - 16  809  809  

4.0 Building Support - 0  1,584  1,584  

 Total Judges and Staff 31 90    

 Total Programmed Area  Factors 8,452  8,452  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 845  845  

+ Building Envelope/Mechanical/Electrical  15% 1,268  1,268  

 Total Required Building Area (m2)   10,565  10,565  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 6 30  180  180  

6.0 Public parking spaces 16 30  480  480  

7.0 Allowance for site circulation & landscaping .4 4,226  1,690  1,690  

 Total Site Area   2,350  2,350  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Centru District Court, site renovation costs are 

included, but renovation costs are not, because the existing court will be relocated.  Base 

construction costs are estimated 15% higher than for all regions of Moldova outside of Chișinău. 

Table 9C.3:  Centru District Court Construction Cost Summary Option 1 and 2  

No Item Cost/m2 Area Costs Euro 

1 New Construction 519  10,565  5,479,602  

2 Site Development 55  2,350  129,273  

3 Renovation 285 0  0  
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4 Construction Costs 
  

5,608,875  

5 Design and Engineering 4% 
 

224,355  

6 Furniture, Fixtures, and Equipment 5% 
 

280,444  

7 Soft Costs 1% 
 

56,089  

8 Subtotal 
  

6,169,763  

9 Contingency 15% 
 

925,464  

10 Site Acquisition 
  

0  

11 Total New Courthouse EURO 672 10,565  7,095,227  

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   140,840,258  

 

Centru District Court Facility and Code Assessment  

Centru District Court, Chişinău, is housed in a government office building on the 3rd and 4th floors in 

downtown Chișinău.  Only one entrance is available for the public, judges, staff, and prisoner intake.  

A second stairwell has been sealed off for use by only the government agencies on the floors 1 and 2.  

No elevators are provided in the building.  Only 1 courtroom is provided for 29 judges, so most court 

hearings occur in judges’ offices.  Hallways are extremely narrow, with litigants and witnesses forced 

to sit on benches that take up over half the width of the central, dark corridors.  No space meets the 

Moldova courthouse standards.  The courthouse has numerous life safety issues, the most 

significant of which include the lack of a second means of egress, no smoke detectors, and 

fire alarms, and no fire suppression system.  The courthouse is impossible to navigate for 

elderly and physically disabled visitors.   

 

Table 9C.4  Centru District Court District Court Functional Analysis  

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Does not meet standard 
Does not meet standard 
 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Only one courtroom, all 
hearings are in offices. 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Does not meet standard  
 
Does not meet standard 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 

Does not meet standard  
Does not meet standard 
No unique space 
Missing 
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Standard Code reference 
Current Condition 

Description 

Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Missing 
Does not meet standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Does not meet standard, 
missing 
Does not meet standard, 
missing 
Missing 
 
Does not meet standard, is 
not functional 
Only narrow corridors 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Does not meet standard 
Does not meet standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

Does not meet standard 
Does not meet standard 
Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Does not meet standard 
Does not meet standard 
Does not meet standard 
 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps. 
Does not meet standard 
 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard 

Miscellaneous 
Functions 

  

 

Table 9C.5  Centru District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Does not meet standard, 
missing 

Smoke detectors CP C.01.04-2007   » 
 

»According to the codes in force. 
»Centralized, obligatorily. 

Does not meet standard, 
missing 
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Standard Code section Code Description 
Current Condition 

Description 

NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Does not meet standard, 
missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Does not meet standard, 
missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
 

Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Does not meet standard, 
missing 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Does not meet standard, 
missing 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Does not meet standard, 
missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Does not meet standard, 
missing for one fire stair 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Does not meet standard, 
missing 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect, does 
not meet standard, 
missing 
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Table 9C.6  Centru District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1978 One junction point Needs renovation, distribution 
system is worn 

Heating 2001 Individual boiler, natural gas Boiler and distribution system 
are old, need replacement 

Ventilation 2011 Good working order Old ventilation system 

Climate control 2010,2011, 
2014 

Individual devices in office Most offices are equipped. 

Water supply 2006-07 Centralized water supply  Good functional status 

Cold  Centralized Good functional status 

Hot  Missing Missing 

Sewerage 2006-07 Centralized Good functional status 

    

Table 9C.7  Centru District Court Core and Shell 

System Year Present condition 

Exterior walls 1954 Limestone blocks, partially stuccoed, good condition 

Roof 2006-2007 Flat, bitumen roof 

Windows 2007 uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders 1978 Only one staircase, needs extensive repair, below standard 

Lobby 2010 Effectively, no lobby exists 
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Centru District Court Existing Site Plan 
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Centru District Court Proposed Floor Plans 

 

Basement Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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9D Ciocana District Court 

 Summary 

 

The Ciocana District Court is 

located on a 0.4 ha site, in 

Chișinău, Moldova.  While the 

existing courthouse is in good 

structural condition, the 

existing building is in a 

residential neighborhood and is 

not functionally suitable for a 

merged courthouse.  Option 1 

of Scenario 3 of the 

Optimization Study 

recommends the merger of the 

Ciocana, Criuleni, and Dubăsari District Courts to form a new District Court of 25 judges.  The host 

Ciocana District Court has an allocation of 16 judges, although current de facto allocation of 13 

judges.  The recommended to-be-merged Criuleni District Court has an allocation of 6 judges, and 

the Dubăsari District Court has an allocation of 3 judges.  A new courthouse is recommended to be 

built on a new site, which will need to be a minimum of .2Ha (see Table 2 below) to accommodate a 

building of minimum 9,016 m2.   The projected size of the courthouse through 2035 remains the 

same, because no projected increases in the regional population and caseload are anticipated. 

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 6 floors + basement, with a typical floor 

area of approximately 1,502 m2, is recommended to be built for the Ciocana District Court.  A new 

courthouse can be located on a parcel that meets the 0.15 – 0.4 ha parameters (according to CP 

C.01-04-2007 “Buildings for District (City) Courts”) requirement.     

 

The following summary of Option 1 assembles data from multiple sources and analyses.  The number 

of judges and staff in the New Ciocana District Court District Court are based on the Optimization 

Study.  The area of the new facility is based on the space program summary, provided in Table 9D.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 9D.1: Ciocana District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Ciocana District Court 25  77 9,016 110,830,927 8,868,877 211,998,814 

Merged Courts            

**Ciocana District Court 13 58 NA -5,738,400 6,411,393 211,998,814 

**Criuleni District Court 6 31 NA -3,587,700 3,063,566 101,299,725 

***Dubăsari District Court 3 25 NA NA 2,369,221 78,340,562 

Total Existing Courts 22 114     11,844,180 391,639,101 

Savings         2,975,303 179,640,287 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs 

***Vacated courthouse is leased building, no asset value. 

 

Table 9D.1: Ciocana District Court Summary Option 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

Optimized Ciocana District Court 16  54 3,949 28,286,241 6,086,484 211,998,814 

Merged Courts             

Ciocana District Court 13 58 NA NA 6,411,393 211,998,814 

Total Existing Courts 13 58     6,411,393 211,998,814 

Savings         324,909 0 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

Table 9D.2: Ciocana District Court Space Program Summary Option 1 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 25 50  4,776  4,776  

2.0 Court Administration - 12  350  350  

3.0 Clerk of Court - 15  726  726  

4.0 Building Support - 0  1,360  1,360  

 Total Judges and Staff 25 77    

 Total Programmed Area  Factors 7,212  7,212  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 721  721  

+ Building Envelope/Mechanical/Electrical  15% 1,082  1,082  

 Total Required Building Area (m2)   9,016  9,016  
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 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 5 30  154  154  

6.0 Public parking spaces 13 30  390  390  

7.0 Allowance for site circulation & landscaping .4 3,606  1,442  1,442  

 Total Site Area   1,986  1,986  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Ciocana District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be removed.  Demolition 

costs of the existing building are included in the New Construction and Site Development costs.     

 

Table 9D.3:  Ciocana District Court Construction Cost Summary Option 1 

No Item Cost/m2 Area Costs Euro 

1 New Construction 519  9,016  4,675,921  

2 Site Development 55  1,986  109,257  

3 Renovation 285 0  0  

4 Construction Costs 
  

4,785,178  

5 Design and Engineering 4% 
 

191,407  

6 Furniture, Fixtures, and Equipment 5% 
 

239,259  

7 Soft Costs 1% 
 

47,852  

8 Subtotal 
  

5,263,696  

9 Contingency 15% 
 

789,554  

10 Site Acquisition 
  

0  

11 Total New Courthouse EURO 671 9,016  6,053,251  

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   120,157,027  

 

Ciocana District Court Facility and Code Assessment  

Ciocana District Court, Chişinău, is housed in an architecturally unique building constructed in 1992 

and initially designed as a commercial bank. The court moved in in 2002 and currently occupies the 

first and the third level. The building is located in a residential area, far from the central street of 

Ciocana Sector. There is a difference of several meters between the ground levels in front and behind 

the building. The entrance is located in the highest point that corresponds to the second level of the 

building. The asphalt service road in the lower part ensures access for police vehicles to the cell for 

detainees and to the staff parking. The public parks outside the building’s parcel, in the street. 

 

There is no additional construction on the parcel. The first level hosts several garages under the main 

entrance. The exterior is in good condition but needs cleaning. The structure is solid, without visible 

significant cracks. There are no signs of dampness. The exterior windows are old and in bad 

condition. The entrance door is new. 
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Table 9D.4  Ciocana District Court District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description 

Courtrooms and adjacent rooms 1:2 ratio - 2 courtrooms – below 

standard 

Judges’ chambers and adjacent rooms 1:1 ratio – 13 judges’ chambers 

Communal rooms for judges and library Absent 

Areas with public access  Lobby, corridor 

Areas with restricted access, allowed only  for the staff Absent 

Circulation route for defendants Separate route, satisfactory 

Security/guard Entrance guard 

Room for keeping files Small archive 

Vertical and horizontal circulation 2 Staircases, 1 corridor 

Room for systems/installations/mechanisms Present 

Other functions  

 

Table 9D.5  Ciocana District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 9D.6  Ciocana District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Satisfactory 

Heating Unknown Personal boiler Satisfactory 

Ventilation Unknown Absent Satisfactory 

Climate control Unknown Individual air conditioners Satisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

Centralized sewage system 

Hot water supply is absent 

Satisfactory 

    

Table 9D.7  Ciocana District Court Core and Shell 

System Present condition 

Exterior walls Prefabricated LECA concrete panels 
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Roof Soft type 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 

  

 

 

Ciocana District Court Existing Site Plan 

 

 
 



Feasibility Study for Court Optimization in the Republic of Moldova 

 

Page 122 of 220 
 

Ciocana District Court Proposed Floor Plans 

 

Basement Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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9E Rîșcani District Court 

Summary 

 

The Rîșcani District Court is 

located on urban site, in Rîșcani 

sector, in Chișinău, Moldova.  The 

courthouse is a government 

office building in fairly good 

condition, and shares space on 

the lower floors with other 

municipal agencies.  The existing 

building is under renovation, 

including the addition of an attic 

floor for judge’s offices.  The 3rd 

and 4th floors include 

approximately 12 courtrooms for 

22 judges.  Option 1  and 2 of Scenario 3 of the Study on Optimization of the Judicial Map in the 

Republic of Moldova (Optimization Study) recommends the addition of 5 judges from 22 to 27; and 5 

staff from 77 to 82.  The increase in staffing will increase the operational costs of the court.   

 

For Option 1 and 2, JMI recommends the continued use of the existing court with strong 

consideration for the new annex planned immediately adjacent to provide a full entrance lobby, 

access for the disabled and elevators for the public.  For Option 2A, the court will be merged into a 

consolidated Chișinău District Court and the building reused for other purposes. 

 

The following summary of Option 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Rîșcani District Court are based on the Optimization Study.  

Annual operational costs for the new court are based on 2015 ratios of operational costs to total 

staff, the details for which are found in Appendix 2.   

Table 9E.1: Rîșcani District Court Summary Option 1 and 2  

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

Rîșcani District Court 27  82 NA NA 11,370,535 

Existing Rîșcani District Court 22 77 NA NA 10,275,208 

Savings         -1,095,327 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 
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Rîșcani District Court Facility and Code Assessment  

Rîșcani District Court, Chişinău, is housed in a government office building on the 3rd and 4th floors in 

downtown Chișinău.  Only one small entrance and lobby is available for the public, judges, staff, and 

prisoner intake.  A second stairwell is available on the upper floors, but does not provide egress to 

the ground.  This situation is a life safety hazard and should be rectified as quickly as possible.  No 

elevators are provided in the building.  Approximately 12 courtrooms are provided for 22 judges, 

although some lower floor offices will be combined into courtrooms, when the attic floor is 

completed.  Hallways are extremely narrow, with litigants and witnesses forced to sit on benches that 

take up over half the width of the central corridors.  Few spaces meet the Moldova courthouse 

standards.  The courthouse is impossible to navigate for elderly and physically disabled 

visitors.   

 

Table 9E.2  Rîșcani District Court District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Below standard 
Below standard 
 
Below standard 
Below standard 
Below standard 
Below standard 
Below standard 
 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Below standard 
 
Below standard, judicial 
assistant office is small 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Below standard 
Below standard 
No unique space 
Missing, in new project 
Missing 
Below standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Below standard 
 
Below standard 
 
Below standard 
 
Below standard 
 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap 



Feasibility Study for Court Optimization in the Republic of Moldova 

Page 126 of 220 
 

Standard Code reference 
Current Condition 

Description 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Below standard 
Meets standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

Below standard 
Meets standard 
Below standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Below standard 
Below standard 
Below standard 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps. 
Below standard, missing 
 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Below standard 
 

 

Table 9E.3  Rîșcani District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

In new construction, 
planned for 3rd and 4th 
floors 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

In new construction, 
planned for 3rd and 4th 
floors 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

In new construction, 
planned for 3rd and 4th 
floors 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 
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Standard Code section Code Description 
Current Condition 

Description 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
 

Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Missing a second means 
of egress.  Life safety 
hazard. 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Below standard, missing 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect, does 
not meet standard, 
missing 

 

Table 9E.4  Rîșcani District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 2005 One junction point Needs renovation, distribution 
system is worn, separate service 
for court floors 

Heating  Individual boiler, natural gas - 5th floor was connected,   
- distribution piping after the 
meter are as old as some 
radiators, 
- during cold period leaks and 
malfunctions occur 

Ventilation Year of 
construction 

Good working order Old ventilation system 

Climate control  Individual devices in office Most offices are equipped. 

Water supply 2008 Centralized water supply  Good functional status 

Cold  Centralized  

Hot  Missing  

Sewerage  Centralized Good functional status, with 
occasional problems 
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Table 9E.5  Rîșcani District Court Core and Shell 

System Year Present condition 

Exterior walls  Limestone blocks, partially stuccoed, good condition 

Roof 2014-15 Mansard, and metal sandwich panels 

Windows  uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders  Only one staircase, needs repair, below standard 

Lobby Missing Effectively, no lobby exists, planned for future annex 
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Rîșcani District Court Existing Site Plan 
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Rîșcani District Court Proposed Floor Plans 

 

Basement Floor Plan 

 
 

 

First Floor Plan 
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2nd Floor Plan 

 
 

3rd Floor Plan 
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Attic Floor Plan 
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10 Cimișlia District Court 

Summary 

 

The Cimișlia District Court is 

located on a 0.35 ha site, in 

Cimișlia, Moldova.  While the 

existing courthouse is in good 

structural condition, the 

existing building is only 891m2 

and is not functionally suitable 

for a courthouse, nor is it able 

to be retained and expanded 

to meet the programmatic 

requirement of 4,910m2, more than 5x the size of the existing courthouse.  Both Options 1 and 2 of 

Scenario 3 of the Study on Optimization of the Judicial Map in the Republic of Moldova (Optimization 

Study) recommend the merger of the Cimișlia, Basarabeasca, and Leova  District Courts to form a 

District Court of 13 judges.  The host Cimișlia District Court has an allocation of 5 judges.  The 

recommended to-be-merged Basarabeasca District Court has an allocation of 3 judges, and the 

Leova District Court has an allocation of 5 judges.  A new courthouse is recommended to be built on 

existing new site, which will need to be a minimum of .22Ha (see Table 2 below) to accommodate a 

building of minimum 4,910 m2.   The projected size of the courthouse through 2035 remains the 

same, because no projected increases in the regional population and caseload are anticipated. 

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 1,150 m2, is recommended to be built for the Cimișlia District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  The existing court will need to be relocated during construction and 

housed in other government or leased space for approximately 3 years.  Note that the cost estimates 

assume the use of government space at no additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Cimișlia District Court District Court are based on the 

Optimization Study.  The area of the new facility is based on the space program summary, provided in 

Table 10.2.  Estimated construction costs are based on the construction cost estimate provided 

below.  Annual operational costs for the new court are based on 2015 ratios of operational costs to 

total staff, the details for which are found in Appendix 2.  20-year operational costs are escalated 5% 

per year for inflation. 
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Table 10.1: Cimișlia District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Cimișlia District Court 13 47 4,910 45,727,718 5,542,142 183,256,215 

Merged Courts             

Cimișlia District Court** 5 25 891 -4,140,100 2,678,702 88,573,837 

Basarabeasca District Court** 3 22 Unknown -6,713,200 2,291,685 75,776,751 

Leova District Court** 5 27 Unknown -5,173,300 2,063,461 68,230,307 

Total Existing Courts 13 74     7,033,848 232,580,895 

Savings         1,491,706 49,324,680 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

Table 10.2: Cimișlia District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 13 26  2,586  2,586  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support -  763  763  

 Total Judges and Staff 13 47    

 Total Programmed Area  Factors 3,928  3,928  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 393 393 

+ Building Envelope/Mechanical/Electrical  15% 589 589 

 Total Required Building Area (m2)   4,910  4,910  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 94  94  

6.0 Public parking spaces 7 30 210  210  

7.0 Allowance for site circulation & landscaping .4 1,977 1,977  1,977  

 Total Site Area   2,281 2,281 

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Cimișlia District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be removed.  Demolition 

costs of the existing building are included in the New Construction and Site Development costs.     
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Table 10.3:  Cimișlia District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  4,910  2,214,523  

2 Site Development 55  1,777  97,739  

3 Renovation 248 0  0  

4 Construction Costs 
  

2,312,262  

5 Design and Engineering 4% 
 

92,490  

6 Furniture, Fixtures, and Equipment 5% 
 

115,613  

7 Soft Costs 1% 
 

23,123  

8 Subtotal 
  

2,543,488  

9 Contingency 15% 
 

381,523  

10 Site Acquisition 
  

0  

11 Total New Courthouse 596 4,910  2,925,011  

12 Relocation Costs 186 1,000  186,038  

13 Total Euro   3,111,049  

14 19/5/2015 Euro:ML exchange rate   19.85  

15 TOTAL MOLDOVAN LEI   61,754,318  

 

Cimișlia District Court Facility and Code Assessment  

Cimișlia Court was built in 1979. The building is located on the corner of a street. The location is 
convenient for public access.  Overall the building is in a relatively good condition, however there are 
some structural damages caused by water entering the old sewage system during the rains. 

Some repair works has been done in the judges’ offices, in the chancellery and the meeting room. 

Other areas are in a satisfactory condition. 

All the exterior windows have been changed and the main entrance doors replaced, both of which 

are now made of uPVC profile with double-glazing. The roof is covered with concrete and metal tiles, 

and the roof is new. The walls are plastered with decorative plaster. The appearance of the building is 

very pleasant. 

Table 10.4  Cimișlia District Court District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description 

Courtrooms and adjacent rooms 1:2 ratio - 2 courtrooms – need 1 

courtroom 

Judges’ chambers and adjacent rooms 1:1 ratio – 5 judges’ chambers 

Communal rooms for judges and library Absent 

Areas with public access  Lobby, corridor 

Areas with restricted access, allowed only  for the staff

  

Absent 

Circulation route for defendants Separate route, satisfactory 

Security/guard Entrance guard 
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Room for keeping files Small archive 

Vertical and horizontal circulation 2 Staircases, 1 corridor 

Room for systems/installations/mechanisms Absent 

Other functions  

 

Table 10.5  Cimișlia District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 10.6  Cimișlia District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Personal boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

Centralized sewage system 

Hot water supply is absent 

Unsatisfactory 

    

Table 10.7  Cimișlia District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 
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Cimișlia District Court Existing Site Plan 
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Cimișlia District Court Proposed Courthouse Plans 

 

Basement 
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Ground Floor Plan 
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Typical Courtroom Floor      Chambers Floor 
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11 Comrat District Court 

Summary 
 

The Comrat District Court 

is housed on a very small, 

indeterminate, urban site, 

in Comrat, Moldova.  The 

existing courthouse is in 

sound structural condition, 

although it is in need of 

comprehensive 

renovation.  The existing 

building is only 1,097 m2 

and is not sufficiently large 

to meet the programmatic requirements of 4,501 m2, more than 4x the current size.  The court will 

need to be relocated to a new site.  Option 2 of Scenario 3 of the Optimization Study recommends 

the merger of the Comrat, and Ceadîr-Lunga District Courts to form a new District Court with 9 

judges.  The host Comrat District Court has an allocation of 5 judges. Based on MoJ draft law on 

Optimization the recommended scenario for Comrat District Court is to to-be-merged with Ceadîr-

Lunga and Vulcănești District Courts have an allocation of 4 and 3 judges respectively.  A new 

courthouse of 4,501 m2 is recommended to be built on a new site.   Regional population and 

caseload projections are expected to be stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new annex with 5 floors + basement, with a typical floor area 

of approximately 970m2, is recommended to be built for the Comrat District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  Note that the cost estimates assume the use of government space at no 

additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Comrat District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 11.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 11.1  Comrat District Court Summary Options 1 and 2 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Comrat District Court 12  50 4,501 33,539,811 5,747,261 81,650,114 

Merged Courts             

Comrat District Court** 6 29 1,097 -4,115,400 3,244,422 99,081,402 

Vulcănești District Court** 3 23 Unknown -4,892,600 2,234,970 87,439,826 

Ceadîr-Lunga District Court** 5 26 Unknown -11,300,900 2,863,218 87,439,826 

Total Existing Courts 14 78     8,342,609 273,961,053 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 11.2 Comrat District Court Space Program Summary Options 1 and 2 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 12 24  2,236  2,236  

2.0 Court Administration - 10  205  205  

3.0 Clerk of Court - 16  435  435  

4.0 Building Support -  725  725  

 Total Judges and Staff 12 50    

 Total Programmed Area  Factors 3,601  3,601  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 360  360  

+ Building Envelope/Mechanical/Electrical  15% 540  540  

 Total Required Building Area (m2)   4,501  4,501  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30  100  100  

6.0 Public parking spaces 6 30  180  180  

7.0 Allowance for site circulation & landscaping 0.4 4,501  1,801  1,801  

 Total Site Area   2,081  2,081  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Comrat District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be relocated.  
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Table 11.3  Comrat District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  4,501  2,030,064  

2 Site Development 55  2,081  114,428  

3 Renovation 248  0  0  

4 Construction Costs  
 

2,144,491  

5 Design and Engineering 4% 
 

85,780  

6 Furniture, Fixtures, and Equipment 5% 
 

107,225  

7 Soft Costs 1% 
 

21,445  

8 Subtotal  
 

2,358,940  

9 Contingency 15% 
 

353,841  

10 Site Acquisition  
 

0  

11 Total Euro 603  4,501  2,712,781  

12 19/5/2015 Euro:ML exchange rate   19.85  

13 TOTAL MOLDOVAN LEI   53,848,711  

 

Comrat District Court Facility and Code Assessment  

Comrat Courthouse was designed as a government building. The courthouse is located on a main 

street of Comrat and is easy to access by the public. The building is in good structural condition but 

relocation is recommended.  The façade and windows have recently been renovated.  Because of the 

lack of the space, the court has difficulty with accommodating the existing staff. The present 

configuration of the space is inefficient.  

 

Table 11.4  Comrat District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Does not meet standard 
Meets standard 
 
Partial standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Does not meet standard  
 
Does not meet standard 

Judges Common Areas Rest room: 24 m2 (for 10 judges), Missing 
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Standard Code reference 
Current Condition 

Description 

and Library Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Does not meet standard 
Missing 
Missing 
Missing 
Meets standard 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Meets standard 
Does not meet standard 
 
Does not meet standard, 
merged with entrance hall 
Does not meet standard 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap, 
partially secure 2nd floor 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to the courtrooms is 
the stairs and public 
corridor 
Does not meet standard 
Does not meet standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Does not meet standard 
Meets standard 
Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Does not meet standard 
Does not meet standard 
Does not meet standard 
 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 
Minimum 2 elevators, one of them for disabled. 

Does not meet standard, all 
circulation overlaps. 
Does not meet standard, 
missing 
 

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard 

Miscellaneous 
Functions 

  

 

Table 11.5  Comrat District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 

Missing 
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Standard Code section Code Description 
Current Condition 

Description 

 
NCM E.03.05-04    » 

wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Missing 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
 

Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 
 
Fire valves missing 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 
elevators, one of them for disabled. 

Missing 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect. 
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Table 11.6  Comrat District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1978 One junction point Needs renovation, two junction 
points required, in good 
condition, distribution panel is in 
separate room. 

Heating 2001 Individual boiler, natural gas New boiler, grid and radiators 

Ventilation 2011 Good working order Good condition, esp. in Archives 

Climate control 2010,2011, 
2014 

Individual devices in office Most offices are equipped. 

Water supply 2006-07 Centralized water supply   

Cold  Centralized Good functional status 

Hot  Missing Good functional status 

Sewerage 2006-07 Centralized Good functional status 

    

Table 11.7  Comrat District Court Core and Shell 

System Year Present condition 

Exterior walls 1969 Brick, plastered, façade was recently renovated. 

Roof 2004 Roof truss, metal tile, gutters and downspouts installed 

Windows 2007 Windows need replacing, loss of heat in winter 

Lifts  Missing 

Fire escape ladders  Two staircases can be used for egress 

Lobby Renovated 

2009 

Good condition 
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Comrat District Court Existing Site Plan 
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Comrat District Court Proposed Courthouse Plans 

 

Site Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices Floor 
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12 Criuleni District Court 

Summary 

 

The Criuleni District Court is 

located on a small 0.16Ha site, 

in Criuleni, Moldova.  While 

the existing courthouse is in 

good structural condition, the 

existing building is only 

1,230m2 and is not functionally 

suitable for a courthouse, nor 

is it able to be retained and 

expanded to meet the 

programmatic requirement of 

3,778 m2. ,more than 3x the 

current size.  The site is 

sufficiently small that the 

existing courthouse cannot be 

re-configured to accommodate 

the programmatic 

requirements of a modern courthouse.  Option 2 of Scenario 3 of the Optimization Study recommends the 

merger of the Criuleni and Dubăsari District Courts.  For Option 2, the host Criuleni District Court has an 

allocation of 6 judges.  The recommended to-be-merged Dubăsari District Court has an allocation of 3 judges.  

A new courthouse is recommended to be built on the existing site, which is sufficiently large to accommodate 9 

judges total.   Regional population and caseload projections are expected to be stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for the 

construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor area of 

approximately 780m2, is recommended to be built for the Criuleni District Court.  A new courthouse can be 

located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according to CP C.01-04-2007 “Buildings 

for District (City) Courts”) requirement, provided that the existing courthouse is demolished.  The existing court 

will need to be relocated during construction and housed in other government or leased space for 

approximately 3 years.  Note that the cost estimates assume the use of government space at no additional 

lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The number of 

judges and staff in the New Criuleni District Court are based on the Optimization Study.  The area of the new 

facility is based on the space program summary, provided in Table 12.2.  Estimated construction costs are based 

on the construction cost estimate provided below.  Annual operational costs for the new court are based on 

2015 ratios of operational costs to total staff, the details for which are found in Appendix 2.  20-year operational 

costs are escalated 5% per year for inflation. 
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Table 12.1  Criuleni District Court Summary Option 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Criuleni District Court 9  37 3,778 31,684,548 3,808,757 125,940,198 

Merged Courts             

Criuleni District Court** 6 31 1,230 -3,587,700 3,063,566 101,299,725 

Dubăsari District Court*** 3 25 Unknown NA 2,369,221 78,340,562 

Total Existing Courts 9 56     5,432,787 179,640,287 

Savings         1,624,030 53,700,088 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

*** Leased courthouse, no assest applied. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are allocated by 

function based on the Guidelines for Construction and Design of Moldovan Courthouses, 2014.  Space programs 

are not designs.  Existing conditions, building shape, and other variables contribute to actual space and 

ultimately the total building area.  

 

Table 12.2  Criuleni District Court Space Program Summary Option 2 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 9 18 1,850  1,850  

2.0 Court Administration - 7   163   163  

3.0 Clerk of Court - 12   398   398  

4.0 Building Support - -  613   613  

 Total Judges and Staff 9 37   

 Total Programmed Area  Factors 3,022  3,022 

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 302 302 

+ Building Envelope/Mechanical/Electrical  15% 453 453 

 Total Required Building Area (m2)   3,778 3,778 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 2 30 74 74 

6.0 Public parking spaces 5 30 150 150 

7.0 Allowance for site circulation & landscaping .3 1,133  1,133  1,133  

 Total Site Area   1,357 1,357 

A number of assumptions are included in the construction cost summary below and can be found in the 

Executive Summary, Methodology.  For the Criuleni District Court, site renovation costs are included, but 

renovation costs are not, because the existing building will be removed.  Demolition costs of the existing 

building are included in the New Construction and Site Development costs below and are not factored 

separately.     
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Table 12.3  Criuleni District Court Construction Cost Summary Option 2 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  2,548  1,149,148  

2 Site Development 55  1,357  74,657  

3 Renovation 248  0  0  

4 Construction Costs 
  

1,223,805  

5 Design and Engineering 4% 
 

48,952  

6 Furniture, Fixtures, and Equipment 5% 
 

61,190  

7 Soft Costs 1% 
 

12,238  

8 Subtotal 
  

1,346,186  

9 Contingency 15% 
 

201,928  

10 Site Acquisition 
  

0  

11 Total New Courthouse 608  2,548  1,548,113  

12 Relocation Costs 186  1,230  228,826  

13 Total Euro 
  

1,776,939  

14 19/5/2015 Euro:ML exchange rate  x 19.85  

15 TOTAL MOLDOVAN LEI   35,272,248  

 

Criuleni District Court Facility and Code Assessment  

Criuleni Courthouse was specifically designed as a courthouse and was built in 1979. It is located in the main 

street, which ensures convenient access for the public. The courthouse’s structure is in good condition. The roof 

has been replaced. Current repairs were carried out only inside the building whereas the exterior has an 

unsatisfactory appearance. The walls are solid but the plaster on the façade has cracked and crumbled in 

places. The old windows and doors have been replaced with uPVC ones and insulated glazing. 

 

Table 12.4  Criuleni District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 3 courtrooms 1:2 standard, satisfactory without 

merger 

Judges’ chambers and adjacent rooms 6 judges’ chambers 1:1 standard, satisfactory without 

merger 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff  

Absent Below standard 

Circulation route for defendants Common with the visitors Below standard 

Security/guard Entrance guard Standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 2 Staircases, 1 corridor Standard 

Room for systems/installations/ 

mechanisms 

Absent Below standard 

Other functions  NA 

 

Table 12.5  Criuleni District Court Building Code Analysis 
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Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 12.6  Criuleni District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

Centralized sewerage  

Hot water supply is absent 

Satisfactory 

    

Table 12.7  Criuleni District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 
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Criuleni District Court Existing Site Plan 
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Criuleni District Court Proposed Courthouse Plans

Site Plan 

 

Ground Floor Plan 
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Typical Courtroom Floor 

 

 

Typical Judges’ Offices 
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13 Drochia District Court 

Summary 

 

The Drochia District Court is 

located on a small 0. 11Ha site, in 

Drochia, Moldova.  While the 

existing courthouse is in good 

structural condition, the existing 

building is only 1,230m2 and is 

not functionally suitable for a 

courthouse, nor is it able to be 

retained and expanded to meet 

the programmatic requirements 

of a 5,147 m2 courthouse.  Option 

2 of Scenario 3 of Optimization 

Study recommends the merger of 

the Drochia, Rîșcani, and Glodeni 

District Courts to form a new District Court with 14 judges.   

 

For Option 2, the host Drochia District Court has an allocation of 6 judges.  The recommended to-be-

merged Rîșcani District Court has an allocation of 5 judges, and the Glodeni District Court has 3 

judges.  A new courthouse is recommended to be built on a new site, which is sufficiently large to 

accommodate 14 judges total.   Regional population and caseload projections are expected to be 

stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 1,150 sq. m., is recommended to be built for the Drochia District Court.  A new 

courthouse must be located on existing new parcel that meets the 0.15 – 0.4 ha parameters 

(according to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement.  Note that the cost 

estimates assume the use of government space at no additional lease cost to the Moldova 

government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Drochia District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 13.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 13.1  Drochia District Court Summary Option 2 – Recommended Option 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational Costs  

x20 Years 
escalated 5% /yr   

New Drochia District Court 14 49 5,147 35,703,710 5,045,859 166,846,151 

Merged Courts             

Drochia District Court** 6 30 1,200 -2,733,400 3,043,534 100,637,361 

Rîșcani District Court** 5 25 Unknown -2,475,000 2,519,048 83,294,737 

Glodeni District Court** 3 25 Unknown -6,718,500 2,831,172 93,615,398 

Total Existing Courts 14 80     8,393,754 277,547,496 

Savings         3,347,895 110,701,344 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 13.2 Drochia District Court Space Program Summary Option 2 – Recommended Option 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14 28  2,738  2,738  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support - - 800  800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,118  4,118  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412 412 

+ Building Envelope/Mechanical/Electrical  15% 618 618 

 Total Required Building Area (m2)   5,147 5,147 

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Drochia District Court, site renovation costs are 

included, but renovation costs are not, because the court will be relocated.       

Table 13.3  Drochia District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  3,917 1,766,680 

2 Site Development 55  2,367 130,180 

3 Renovation 248  0  0  

4 Construction Costs 
  

1,896,859 

5 Design and Engineering 4% 
 

75,874 

6 Furniture, Fixtures, and Equipment 5% 
 

94,843 
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7 Soft Costs 1% 
 

18,969 

8 Subtotal 
  

2,086,545 

9 Contingency 15% 
 

312,982 

10 Site Acquisition 
  

0  

11 Total Euro 613 3,917 2,399,527 

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   47,630,610 

 

Drochia District Court Facility and Code Assessment  

Drochia Courthouse was designed and built in 1979 in line with the standards for courthouses of that 

time. The courthouse has 2 levels and a basement. It is located near a police station and shares a 

backyard with it. Only minimal repairs of the courthouse have been carried out recently. The most 

important change consisted of the replacement of exterior windows. The roof is built of concrete and 

covered by asbestos sheets with a small angle of slope. The exterior is in bad condition and requires 

repairs. The heating system was replaced, except for pipes and radiators, which must be replaced, 

too. The electrical system and internal installations must be replaced. The courthouse has running 

water and a functional sewerage system. 

 

Table 13.4  Drochia District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 3 courtrooms 1:2 standard, meets standard without 

merger 

Judges’ chambers and adjacent rooms 6 judges’ chambers 1:1 standard, meets standard, 

without merger 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff 

Absent Below standard 

Circulation route for defendants At entry Standard 

Security/guard Entrance guard Standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 2 Staircases, 1 corridor Standard 

Room for 

systems/installations/mechanisms 

Absent Below standard 

Other functions  NA 

 

 

 

Table 13.5  Drochia District Court Building Code Analysis 
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Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 13.6  Drochia District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 

Satisfactory 

    
    

Table 13.7  Drochia District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 
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Drochia District Court Existing Site Plan 
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Drochia District Court Proposed Courthouse Plans 

 

Site Plan 

 
 

Ground Floor Plan 

 
 



Court Optimization Plan for the Republic of Moldova 

Page 163 of 220 
 

Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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14 Edineț District Court 

Summary 

 

The Edineț District Court is 

located on a 0.18Ha site, in 

Edineț, Moldova.  While the 

existing courthouse is in good 

structural condition, the existing 

building is only 936m2 and is not 

functionally suitable for a 

courthouse, nor is it able to be 

retained and expanded to meet 

the programmatic requirement of 

a 6,645 m2 courthouse.  Both 

Options 1 and 2 of Scenario 3 of 

the Study on Optimization of the 

Judicial Map in the Republic of Moldova (Optimization Study) recommend the merger of the Edineț, 

Briceni, Ocnița, and Dondușeni District Courts.  The host Edineț District Court has an allocation of 7 

judges.  The recommended to-be-merged Briceni District Court has an allocation of 7 judges, the 

Ocnița District Court has 3 judges, and the Dondușeni District Court also has 3 judges.  A new 

courthouse is recommended to be built on the existing site, which is sufficiently large to 

accommodate 20 judges total.   Regional population and caseload projections are expected to be 

stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 1,150 sq. m., is recommended to be built for the Edineț District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  The existing court will need to be relocated during construction and 

housed in other government or leased space for approximately 3 years.  Note that the cost estimates 

assume the use of government space at no additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Edineț District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 14.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 14.1: Edineț District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Edineț District Court 20  65 6,645 63,508,481 7,517,718 248,580,534 

Merged Courts             

Edineț District Court** 7 65 936 -1,440,000 3,493,528 115,516,837 

Briceni District Court** 7 37 Unknown -3,880,600 5,524,530 79,715,953 

Ocnița District Court** 3 25 Unknown -2,121,400 2,833,601 86,535,352 

Dondușeni District Court** 3 14 Unknown -1,662,900 2,882,794 95,322,334 

Total Existing Courts 20 141     14,734,453 377,090,476 

Savings         7,216,735 128,509,942 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 14.2: Edineț District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 20         40       3,671       3,671  

2.0 Court Administration -           8          175          175  

3.0 Clerk of Court -         17          445          445  

4.0 Building Support -  -       1,025       1,025  

 Total Judges and Staff 20         65    

 Total Programmed Area  Factors      5,316       5,316  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 532  532  

+ Building Envelope/Mechanical/Electrical  15% 797  797  

 Total Required Building Area (m2)      6,645     6,645  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 4 30  130  130  

6.0 Public parking spaces 10 30  300  300  

7.0 Allowance for site circulation & landscaping .4 2,658  2,658  2,658  

 Total Site Area   3,088  3,088  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Edineț District Court, site renovation costs are 
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included, but renovation costs are not, because the existing building will be removed.  Demolition 

costs of the existing building are included in the New Construction and Site Development costs.     

Table 14.3:  Edineț District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  5,147  2,574,872  

2 Site Development 55  2,457  169,846  

3 Renovation 248  0  0  

4 Construction Costs 
  

2,744,717  

5 Design and Engineering 4% 
 

109,789  

6 Furniture, Fixtures, and Equipment 5% 
 

137,236  

7 Soft Costs 1% 
 

27,447  

8 Subtotal 
  

3,019,189  

9 Contingency 15% 
 

452,878  

10 Site Acquisition (existing site) 
  

0  

11 Total New Courthouse 608  5,147  3,472,067  

12 Relocation Costs 186  1,200  186,038  

13 Total Euro 
  

3,658,105  

14 19/5/2015 Euro:ML exchange rate  x 19.85  

15 TOTAL MOLDOVAN LEI   72,613,381  

 

 

Edineț District Court Facility and Code Assessment  

Edinet Courthouse was specifically designed as a courthouse and was built in 1976. For some time it 

was used to house the local government’s offices. The building was converted back to a courthouse in 

1992. It has 2 levels and a basement. There are no major structural issues and the roof is in a relatively 

good condition, although the asbestos sheets should be replaced by other materials. No major repairs 

have been carried out, except for the replacement of the windows. The interior finishing and lighting 

fixtures are in bad condition. The major problem of this building is the little space and insufficient 

number of courtrooms. The exterior walls are made of cement and stucco and are in fairly good 

condition, without visible fissures. The façade has weathered in places. There are visible signs of 

dampness. 

Table 14.4  Edineț District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 3 courtrooms 1:2 standard, need 1 courtroom 

Judges’ chambers and adjacent rooms 6 judges’ chambers 1:1 standard, need 1 judge’s office 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff  

Absent Below standard 

Circulation route for defendants Absent Below standard 
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Security/guard Absent Below standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 1 staircase, 1 corridor Life safety issue 

Room for systems/installations/ 

mechanisms 

Absent Below standard 

Other functions  NA 

 

Table 14.5  Edineț District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 14.6  Edineț District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 

Satisfactory 

    

Table 14.7  Edineț District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 
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Edineț District Court Existing Site Plan 
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Edineț District Court Proposed Courthouse Plans 

 

Basement Plan 

 

 

Ground Floor Plan 
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Typical Courtroom Floor 

 

 

Typical Judges’ Offices 
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15 Ialoveni District Court 

Summary 
 

The Ialoveni District Court 

is located on a 0.1Ha site, 

in Ialoveni, Moldova.  The 

existing courthouse is 

structurally sound, but in 

very poor condition.  The 

existing building is only 

750m2 and is not 

functionally suitable for a 

courthouse according to 

Moldova standards, nor is 

it able to be retained and 

expanded.  Both Options 1 and 2 of Scenario 3 of the Optimization Study recommend the merger of 

the Ialoveni and Hîncești District Courts.  The host Ialoveni District Court has an allocation of 12 

judges.  The recommended to-be-merged Hîncești District Court has an allocation of 7 judges.  A new 

courthouse is recommended to be built on a new site, which will need to be a minimum of 3.0Ha 

(see Table 2 below) to accommodate a building of minimum 6,485m2.   The projected size of the 

courthouse through 2035 remains the same, because no projected increases in the regional 

population and caseload are anticipated.  

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 1,150m2, is recommended to be built for the Ialoveni District Court.  A new 

courthouse must be located on a new parcel that meets the 0.15 – 0.4 ha parameters (according to 

CP C.01-04-2007 “Buildings for District (City) Courts”) requirement.  The existing site and courthouse 

may be reused for more suitable purposes.  The existing court will not need to be relocated during 

construction and can be relocated and merged after the new courthouse is completed.  Note that 

the cost estimates do not include site acquisition, but do include site development costs.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Ialoveni District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 15.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 15.1  Ialoveni District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Ialoveni District Court 19  62 6,645 70,790,462 7,238,927 239,362,017 

Merged Courts             

Ialoveni District Court** 12 32 750 -2,382,000 3,493,528 115,516,837 

Hîncești District Court** 7 37 Unknown -4,437,900 3,843,074 127,074,908 

Total Existing Courts 19 69     7,336,602 242,591,745 

Savings         97,675 3,229,728 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 15.2  Ialoveni District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 19 38  3,591  3,591  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 16  435  435  

4.0 Building Support -  988  988  

 Total Judges and Staff 19 62    

 Total Programmed Area  Factors 5,188  5,188  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 519  519  

+ Building Envelope/Mechanical/Electrical  15% 778  778  

 Total Required Building Area (m2)   6,485  6,485  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 4 30  124  124  

6.0 Public parking spaces 10 30  300  300  

7.0 Allowance for site circulation & landscaping .4 2,594  2,594  2,594  

 Total Site Area   3,018  3,018  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Ialoveni District Court, site development costs are 

included, but renovation costs are not, because the existing court will be relocated.   
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Table 15.3  Ialoveni District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  6,485  2,924,791  

2 Site Development 55  3,018  165,993  

3 Renovation 248  0  0  

4 Construction Costs   
 

3,090,784  

5 Design and Engineering 4% 
 

123,631  

6 Furniture, Fixtures, and Equipment 5% 
 

154,539  

7 Soft Costs 1% 
 

30,908  

8 Subtotal   
 

3,399,863  

9 Contingency 15% 
 

509,979  

10 Site Acquisition TBD*  
 

0  

11 Total New Courthouse 603  6,485  3,909,842  

14 19/5/2015 Euro:ML exchange rate  x 19.85  

15 TOTAL MOLDOVAN LEI   77,610,362  

*To be determined 

 

Ialoveni District Court Facility and Code Assessment  

Ialoveni Courthouse was designed as a courthouse and built in 1975. The courthouse is located on a 

small parcel at the corner of a street near the center of the town. It has 2 levels. Although the 

building has undergone some minor repairs in the past two years, its general condition is bad and 

reflects its age. 

The courthouse is too small for the present functional requirements. The six judges working there 

share offices with the secretariat personnel and have access to only two courtrooms, which does not 

meet Moldova courthouse standards. The chancellery is on the second floor, which can only be 

accessed by one staircase in the building. The circulation routes for the staff are not separated from 

that for the public and the cell for detainees is unacceptably small. The rack with the local server is 

installed in the public corridor. 

 

The exterior walls are solid, with minor fissures in one of the lateral walls. The plaster is in 

unsatisfactory condition. The exterior walls have signs of increased dampness and are covered with 

moss. Some windows in the offices used by judges have been replaced in 2008. The remaining 

windows are old, with wood frames. The entrance door is solid wood and it is new. The other 

exterior doors are wood. 
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Table 15.4  Ialoveni District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 2 courtrooms 1:2 standard, need 4 courtrooms for 

current judge allocations 

Judges’ chambers and adjacent rooms 6 judges’ chambers 1:1 standard, need 6 judge’s offices 

to meet judge allocations 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridors Standard 

Areas with restricted access, allowed only  

for the staff  

Absent Below standard 

Circulation route for defendants Common with the visitors Below standard 

Security/guard Security guard Below standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 1 Staircase, 1 corridor Life safety hazard 

Room for systems/installations/ 

mechanisms 

Absent Below standard 

Other functions  NA 

 

Table 15.5  Ialoveni District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 15.6  Ialoveni District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 
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Table 15.7  Ialoveni District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders One fire escape ladder, life safety hazard 

 

 

Ialoveni District Court Existing Site Plan 

 

 
 



Court Optimization Plan for the Republic of Moldova 

Page 176 of 220 
 

Ialoveni District Court Proposed Courthouse Plans 

 

Basement Plan 

 

 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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16 Orhei District Court 

Summary 
 

Orhei District Court, Option 2, is 

recommended for implementation, 

because the return on investment 

(ROI) from operational efficiencies is 

within 25 years and to enable Ungheni 

District Court to merge with only one 

court (also Option 2).  The Option 1 

ROI is over 60 years.  The Orhei District 

Court is housed in two buildings on a 

small 0.06Ha site, in Orhei, Moldova.  

While the existing courthouse is in 

acceptable structural condition, the 

existing building is only 960m2 and is 

not functionally suitable for a 

courthouse, nor is it able to be 

retained and expanded.  Option 2 of Scenario 3 of the Optimization Study recommends the merger 

of the Orhei, Șoldănești, Rezina, and Telenești District Courts to form a new, large District Court with 

27 judges.  The host Orhei District Court has an allocation of 11 judges.  The recommended to-be-

merged Șoldănești District Court has an allocation of 6 judges, the Rezina District Court has 5 judges, 

and the Telenești District Court has 5 judges.  A new courthouse is recommended to be built on a 

new site, which is at least 4,027m2 in order to accommodate 27 judges.   Regional population and 

caseload projections are expected to be stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 1,150 m2is recommended to be built for the Orhei District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  Note that the cost estimates assume the use of government space at no 

additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Orhei District Court are based on the Optimization Study.  The 

area of the new facility is based on the space program summary, provided in Table 16.2.  Estimated 

construction costs are based on the construction cost estimate provided below.  Annual operational 

costs for the new court are based on 2015 ratios of operational costs to total staff, the details for 

which are found in Appendix 2.  20-year operational costs are escalated 5% per year for inflation. 

Table 16.1.1  Orhei District Court Summary Option 1 
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Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

x20 Years 
escalated 5% /yr   

New Orhei District Court 22  70 7,483 79,440,026 8,001,103 264,564,113 

Merged Courts             

Orhei District Court** 11 35 2,518 -1,883,700 3,739,646 123,654,966 

Șoldănești District Court** 6 22 NA -1,893,000 2,059,432 68,097,084 

Rezina District Court** 5 23 NA -3,596,700 2,762,783 91,354,056 

Total Existing Courts 22 80     8,561,861 283,106,106 

Savings         560,758 18,541,993 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Table 16.1.2  Orhei District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational Costs  

x20 Years 
escalated 5% /yr   

New Orhei District Court 27  82 8,608 93,510,564 9,479,568 313,450,960 

Merged Courts             

Orhei District Court** 11 35 960 -1,883,700 3,739,646 123,654,966 

Șoldănești District Court** 6 22 NA -1,893,000 2,059,432 68,097,084 

Rezina District Court** 5 23 NA -3,596,700 2,762,783 91,354,056 

Telenești District Court** 5 26 NA -2,158,100 2,884,440 95,376,761 

Total Existing Courts 27 106     11,446,301 378,482,866 

Savings         1,966,733 65,031,906 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 16.2 Orhei District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14         54             4,971             4,997  

2.0 Court Administration -         13               203               203  

3.0 Clerk of Court -         15               425               425  

4.0 Building Support -             1,288             1,288  

 Total Judges and Staff 14         82    

 Total Programmed Area  Factors            6,886             6,912  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412  

+ Building Envelope/Mechanical/Electrical  15% 618 689  

 Total Required Building Area (m2)   8,608  8,640  
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A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Orhei District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be relocated.  

Table 16.3  Orhei District Court Construction Cost Summary Option 2 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  8,608  3,882,095  

2 Site Development 55  4,027  221,491  

3 Renovation 248  0  0  

4 Construction Costs 
  

4,103,586  

5 Design and Engineering 4% 
 

164,143  

6 Furniture, Fixtures, and Equipment 5% 
 

205,179  

7 Soft Costs 1% 
 

41,036  

8 Subtotal 
  

4,513,944  

9 Contingency 15% 
 

677,092  

10 Site Acquisition 
  

0  

11 Total Euro 603  8,608  5,191,036  

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   103,042,064  

 

Orhei District Court Facility and Code Assessment  

Orhei Courthouse was designed as a house for the local government and built in 1920. The 

courthouse moved in in 1993. It has 2 levels and a basement. The courthouse is located on a large 

parcel between two streets near the center of the town and its two facades open to each of the 

streets. The building has an important architectural value and esthetically pleasant design. The 

condition of the building is unsatisfactory. Behind the building there is another 2-level construction 

which was also built in 1920 and is in very bad condition. In 1986, the building was expanded to host 

the only courtroom in the courthouse. This courtroom is not connected to the heating system and 

the only access to it is from outside, which makes judges hold most hearings in their chambers. The 

functional area of the building is completely inappropriate for the present needs. Most rooms on the 

first floor have visible fissures and signs of damage on the ceiling. The walls are solid but the plaster 

is cracked and crumbled in places. All windows except for those from the office of a judge are old, 

with wood frames and are in very bad condition. The main doors are wood and also in bad condition. 

The back entrance door is damaged in the lower part because of water. 

 

Table 16.4  Orhei District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 1 courtroom 1:2 standard,  below standard 

Judges’ chambers and adjacent rooms 8 judges’ chambers 1:1, meets standard, without merger 

Communal rooms for judges and library Absent Below standard 
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Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff 

Absent Below standard 

Circulation route for defendants At entry Standard 

Security/guard Entrance guard Standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 1 staircases, 1 corridor Below standard 

Room for 

systems/installations/mechanisms 

Absent Below standard 

Other functions  NA 

 

Table 16.5  Orhei District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 16.6  Orhei District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 

Satisfactory 

    

Table 16.7  Orhei District Court Core and Shell 

System Present condition 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows wood frame without insulated glazing 

Lifts Absent 

Fire escape ladders One fire escape ladder 
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Orhei District Court Existing Site Plan 
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Orhei District Court Proposed Courthouse Plans 

 

Basement Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 
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17 Soroca District Court 

Summary 

 

The Soroca District Court is 

housed on a .27Ha site, in Soroca, 

Moldova.  The existing courthouse 

is in sound structural condition, 

although the main courthouse is 

in need of core upgrades.  The 

court recently rebuilt an annex to 

house all 6 courtrooms.  The 

existing building is only 1,557 m2 

and will require an additional floor 

to accommodate a merged court.  

Option 2 of Scenario 3 of the Optimization Study recommends the merger of the Soroca, and Florești 

District Courts to form a new District Court with 10 judges.  The host Soroca District Court has an 

allocation of 6 judges.  The recommended to-be-merged Florești District Court has an allocation of 4 

judges. Option 2, is recommended for implementation, because the implementation costs are 

approximately 25% lower and to conserve existing valuable resources.   A new floor over the original 

courthouse of 354 m2 is recommended to be built, in order to accommodate 4 additional judges.  

The new floor will not enable the court to reach optimum space requirements, but the functional 

capacity of the existing building after renovations will be sufficient to meet the court’s needs.   

Regional population and caseload projections are expected to be stable through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new floor for judges’ office will result in a courthouse with 3 

floors + basement, with a typical floor area of approximately 600m2(including the previously built 

annex) is recommended to be built for the Soroca District Court.  The existing parcel that meets the 

0.15 – 0.4 ha parameters (according to CP C.01-04-2007 “Buildings for District (City) Courts”) 

requirement.    

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Soroca District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 17.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 17.1.1  Soroca District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Soroca District Court 16  54 5,346 52,437,460 6,288,317 207,929,216 

Merged Courts             

Soroca District Court** 9 41 1,557 -4,298,900 4,207,674 139,130,749 

Drochia District Court** 6 32 Unknown -2,733,400 3,043,534 100,637,361 

Florești District Court** 8 36 Unknown -4,504,600 3,371,287 111,474,833 

Total Existing Courts 23 109     10,622,495 351,242,943 

Savings         4,334,178 143,313,727 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Table 17.1.2  Soroca District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Soroca District Court 10  39 3,874 10,794,265 4,401,822 145,550,451 

Merged Courts             

Soroca District Court 9 41 1,557 NA 4,207,674 139,130,749 

Florești District Court** 8 36 Unknown -4,504,600 3,371,287 111,474,833 

Total Existing Courts 17 77     7,578,961 250,605,582 

Savings         3,177,139 105,055,131 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below, including for Option 1, can be found in Appendix 1.  

Net areas of space are allocated by function based on the Guidelines for Construction and Design of 

Moldovan Courthouses, 2014.  Space programs are not designs.  Existing conditions, building shape, 

and other variables contribute to actual space and ultimately the total building area.   

 

Table 17.2. Soroca District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 10 20  1,889  1,889  

2.0 Court Administration - 7  163  163  

3.0 Clerk of Court - 12  398  398  

4.0 Building Support -  650  650  

 Total Judges and Staff 10 39    

 Total Programmed Area  Factors 3,099  3,099  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 310  310  

+ Building Envelope/Mechanical/Electrical  15% 465  465  
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 Total Required Building Area (m2)   3,874 3,874 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30  78  78  

6.0 Public parking spaces 5 30  150  150  

7.0 Allowance for site circulation & landscaping .2 3,874  775  775  

 Total Site Area   1,003  1,003  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Soroca District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be relocated.  

Table 17.3  Soroca District Court Construction Cost Summary Option 2 - RECOMMENDED 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  354  159,654  

2 Site Development 55  1,003  55,150  

3 Renovation 248  1,557  386,214  

4 Construction Costs  
 

601,018  

5 Design and Engineering 4% 
 

24,041  

6 Furniture, Fixtures, and Equipment 5% 
 

30,051  

7 Soft Costs 1% 
 

6,010  

8 Subtotal  
 

661,119  

9 Contingency 15% 
 

99,168  

10 Site Acquisition  
 

0  

11 Total Euro 398  1,911  760,287  

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   15,091,705  

 

 

Soroca District Court Facility and Code Assessment  

Soroca Courthouse was designed as a government building. The courthouse is located on a main 

street of Soroca and is easy to access by the public. The building is in good structural condition but 

requires extensive renovation. It has 4 levels and a basement. The façade has new windows and has 

been renovated.  Because of the lack of the space, the court has difficulty with accommodating the 

existing staff. The present configuration of the space is inefficient. Some offices are too large while 

others are overcrowded. 
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Table 17.4  Soroca District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Standard Code reference 
Current Condition 

Description 

Courtrooms and 
Support 

Civil courtroom: 40-48 m2 
Criminal courtroom: 60-135 m2 
Support: 
-deliberation: ≥12 m2, ratio 1:1(courtroom), 
-witness: ≥12 m2, ratio 1:1 or 1:2, 
-lawyers: ≥12, ratio 2:5(courtrooms), 
-prosecutors: ≥12 m2, ratio 1:2(courtrooms), 
-equipment storage: 9-12 m2, ratio 1:1(courtroom), for 
courtrooms ≥50 m2 

Does not meet standard 
Meets standard 
 
Partial standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 
Does not meet standard 

Judicial Chambers and 
Support 

President Judge: 
-office: ≥36 m2, asistants: ≥16 m2, waiting room: ≥24 m2, 
Judge: 
-office: ≥24 m2, assistants: ≥20 m2,  

Does not meet standard  
 
Does not meet standard 

Judges Common Areas 
and Library 

Rest room: 24 m2 (for 10 judges), 
Library: 18-40 m2, 
Office equipment room: 24 m2, 
Lunch room: ≥15 m2, (1 m2×employee), 
Locker room: 0,1 m2×employee, 
Toilets: 1closet×30women, 1closet+1urinal×45men. 

Does not meet standard  
Does not meet standard 
Missing 
Missing 
Missing 
Does not meet standard, is 
not functional 

Public Areas and Access Courtrooms: 0,22 m2×1 place in courtroom, 
Judges offices hall: 20 m2 (for first  4judges)+ 10 m2 (for 
every 4 judges more), 
Chancellery: 12-20 waiting places, 
 
Toilets: 2closets×50women, 1closet+1urinal×120men, ratio 
women-men 1:1, number of visitors according to places in 
courtrooms. 

Does not meet standard 
Does not meet standard 
 
Does not meet standard, 
merged with entrance hall 
Does not meet standard, is 
not functional 

Staff Areas and 
Circulation 

Judge offices, common areas, archive and chancellery. Judges and public 
circulation overlap, 
partially secure 2nd floor 

Prisoner Movement Access in building and courtrooms should be through 
separate, secure entrance: stairs, elevators and corridors. 
Prisoner hold: 4 m2, ratio 3:1(criminal courtroom), 
Toilet: 1 closet+1 handwash basin. 

Access to court and staff in 
common corridor 
Does not meet standard 
Does not meet standard 

Security Located near main entrances. 
Chief of security: ≥12 m2, 
Escort room: 12-18 m2, 
Other security rooms: ≥15 m2, 4,5 m2×security employee 

 
Does not meet standard 
Does not meet standard 
Does not meet standard 

File Storage Chancellery: 8 m2×employee, 
Current files: 4 m2×judge, 
Closed files archive: 6 m2×judge. 

Does not meet standard 
Does not meet standard 
Does not meet standard 
 

Vertical and Horizontal 
Circulation 

Should be limited intersection of judges, visitors and 
prisoners flows. 
Elevators must be installed in 3 and more floors buildings. 

Does not meet standard, all 
circulation overlaps. 
Does not meet standard 
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Standard Code reference 
Current Condition 

Description 

Minimum 2 elevators, one of them for disabled.  

Mechanical and Systems 
space 

Different work studios and staff rooms: 114 m2, 
Other kinds of rooms are not mentioned. 

Does not meet standard 

Miscellaneous 
Functions 

  

 

Table 17.5  Soroca District Court Building Code Analysis 

Standard Code section Code Description 
Current Condition 

Description 

Fire Alarms and 
Annunciators 

CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations. 
»Obligatorily in all rooms , except the 
wet processes ones. Alarm buttons 
must be installed near exits and fire 
hose cabinets. 

Missing 

Smoke detectors CP C.01.04-2007   » 
 
NCM E.03.03-2003 » 
NCM E.03.02-2014 » 
 
 
 
NCM E.03.05-04    » 

»According to the codes in force. 
»Centralized, obligatorily. 
»Centralized, obligatorily. Should be 
executed the „AII” section that revise 
the calculations, 
»Obligatorily in all rooms. 

Missing 

Fire Suppression 
Systems  

NCM E.03.02-2014 » 
 
 
NCM E.03.03-2003 » 
NCM E.03.05-04     » 

»Is not obligatorily, but depends on  
the „AII” section calculations.  
»Is not obligatorily. 
» Obligatorily in server room, 
automatic with extinguishing powder. 

Missing 

Standpipes  SNiP 2.04-02-84*  »   »Obligatorily. Quantity depending on 
volume and floor number of the 
building. If no supply from ring 
networks, is necessary to install water 
tanks. 

Missing 

Fire Hose 
Cabinets 

SNiP 2.04-01-85    » »Obligatorily for buildings with volume 
≥5000m2. 
Contains: hose (length 10,15 or 20m), 
gun, 2 (two) manual fire extinguishers. 

Meets standard 
 
Does not meet standard 

Fire 
Extinguishers 

CP C.01.04-2007   » 
 
RT DSE 1.01-2005 » 
 

»According to the codes in force. 
»Quantity is calculated according to 
the  fire extinguishers and building 
type. For public buildings not less then 
2 per floor. 

Meets standard, two per 
floor 

Elevators  CP C.01.04-2007   » »Obligatorily. 
Elevators must be installed in 3 and 
more floors buildings. Minimum 2 

Missing 
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elevators, one of them for disabled. 

Horizontal 
Means of Egress 

NCM E.03.02-2014 » »Obligatorily must be not less than 2 
evacuation exits. Should be installed 
exit direction signs and evacuation 
floor plan. 

Meets standard 

Vertical Means 
of Egress 

NCM E.03.02-2014 » »Obligatorily using fire-escape stairs. 
Elevators should be blocked with open 
doors on ground floor. Only firefighters 
elevators should work.  

Meets standard 

Building 
Accessibility 

CP C.01.04-2007  » 
 
 
NCM C.01.06-2007» 

»Should be limited intersection of 
judges, visitors and prisoners flows. 
»For disabled should be organized: 
adequate ramps and elevators. 
Corridors width should be not less 
than 1.5m. 

Judges and public 
circulation intersect, 
partially separate 

 

Table 17.6  Soroca District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical 1978 One junction point Needs renovation, two junction 
points required, in good 
condition, distribution panel is 
outdated. 

Heating 2001 Individual boiler, natural gas New boiler, partially upgraded 
distribution network, heaters are 
obsolete. 

Ventilation 2011 Good working order Meets standard 

Climate control 2010,2011, 
2014 

Individual devices in office Most offices are equipped. 

Water supply 2006-07 Centralized water supply  Good functional status 

Cold  Centralized Exterior service needs repair 

Hot  Missing Good functional status 

Sewerage 2006-07 Centralized Does not work 

    

Table 17.7  Soroca District Court Core and Shell 

System Year Present condition 

Exterior walls 1954 Limestone blocks, basement corner has wet cracks, requires extensive 

renovation 

Roof 2006-2007 Roof truss, metal tile, gutters and downspouts installed 

Windows 2007 uPVC frame with insulated glazing 

Lifts  Missing 

Fire escape ladders 1978 Only one staircase, used jointly 

Lobby 2010 Good condition 
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Soroca District Court Existing/Proposed Site Plan 

 

 

 

Soroca District Court Proposed Courthouse Plans 

 

Typical Judges’ Offices Floor 
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18 Strășeni District Court 

Summary 

 

The Strășeni District Court is housed 

on a small 0.13Ha site, in Strășeni, 

Moldova.  While the existing 

courthouse is in acceptable 

structural condition, the existing 

building is only 1,230m2 and is not 

functionally suitable for a 

courthouse, nor is it able to be 

retained and expanded to meet the 

programmatic requirements of a 

6,645 m2 courthouse. Option 2 of 

Scenario 3 of the Optimization Study recommends the merger of the Strășeni, and Călărași District 

Courts to form a new District Court with 15 judges. Evaluation team recommends Option 2 for 

implementation, because the return on investment (ROI) from operational efficiencies is 

approximately 25 years for both options, but Option 2 enables Ungheni District Court to merge with 

only one court (also Option 2).     The host Strășeni District Court has an allocation of 8 judges.  The 

recommended to-be-merged Călărași District Court has an allocation of 7 judges.  A new courthouse 

is recommended to be built on a new site, which is at least 2,505m2 in order to accommodate 15 

judges.   Regional population and caseload projections are expected to be stable through the year 

2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, a new courthouse with 5 floors + basement, with a typical floor 

area of approximately 970m2, is recommended to be built for the Strășeni District Court.  A new 

courthouse can be located on the existing parcel that meets the 0.15 – 0.4 ha parameters (according 

to CP C.01-04-2007 “Buildings for District (City) Courts”) requirement, provided that the existing 

courthouse is demolished.  Note that the cost estimates assume the use of government space at no 

additional lease cost to the Moldova government.   

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Strășeni District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 18.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 
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Table 18.1.1  Strășeni District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Strășeni District Court 20 65 6,645 68,013,977 8,364,534 276,581,282 

Merged Courts             

Strășeni District Court** 8 36 1,230 -3,809,300 4,329,876 143,171,487 

Călărași District Court** 7 31 NA -5,044,300 3,298,079 109,054,129 

Nisporeni District Court** 5 26 NA -2,652,900 2,565,087 84,817,046 

Total Existing Courts 20 93     10,193,042 337,042,662 

Savings         1,828,509 60,461,380 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Table 18.1.2  Strășeni District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Strășeni District Court 15  52 5,402 41,847,978 6,593,221 218,011,128 

Merged Courts        

Strășeni District Court** 8 36 1,230 -3,809,300 4,329,876 143,171,487 

Călărași District Court** 7 31 Unknown -5,044,300 3,298,079 109,054,129 

Total Existing Courts 15 67   7,627,955 252,225,616 

Savings     1,034,735 34,214,488 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 18.2 Strășeni District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 15  30   2,894   2,894  

2.0 Court Administration -  8   175   175  

3.0 Clerk of Court -  14   415   415  

4.0 Building Support -   838   838  

 Total Judges and Staff 15  52    

 Total Programmed Area  Factors 4,321  4,321 

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 432  432  

+ Building Envelope/Mechanical/Electrical  15% 648  648  
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 Total Required Building Area (m2)   5,402 5,402 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 104 104 

6.0 Public parking spaces 8 30 240 240 

7.0 Allowance for site circulation & landscaping .4 5,402  2,161  2,161  

 Total Site Area   2,505  2,505  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Strășeni District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be relocated.       

Table 18.3  Strășeni District Court Construction Cost Summary 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  4,172  1,881,403  

2 Site Development 55  2,505  137,756  

3 Renovation 248  0  0  

4 Construction Costs   2,019,159  

5 Design and Engineering 4%  80,766  

6 Furniture, Fixtures, and Equipment 5%  100,958  

7 Soft Costs 1%  20,192  

8 Subtotal   2,221,074  

9 Contingency 15%  333,161  

10 Site Acquisition   0  

11 Total Euro 612  4,172  2,554,236  

12 19/5/2015 Euro:ML exchange rate  x 19.85  

13 TOTAL MOLDOVAN LEI   50,701,578  

 

Strășeni District Court Facility and Code Assessment  

Strășeni Courthouse was designed as a courthouse and built in 1978. The courthouse is located in 

the main street of Strășeni and is easy to access by the public. The building is in relatively good 

condition without any major issues. It has 2 levels and a basement. The judges’ chambers have been 

repaired. All windows and the roof have been replaced. The roofing is metal tile. The façade is freshly 

plastered with decorative plaster. Because of the lack of the space, the court has difficulty with 

accommodating the existing staff. The present configuration of the space is inefficient. Some offices 

are too large while others are overcrowded, which is unacceptable. 
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Table 18.4  Strășeni District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 3 courtrooms 1:2 standard,  below standard 

Judges’ chambers and adjacent rooms 8 judges’ chambers 1:1, meets standard, without merger 

Communal rooms for judges and library Absent Below standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff 

Absent Below standard 

Circulation route for defendants At entry Standard 

Security/guard Entrance guard Standard 

Room for keeping files Small archive Below standard 

Vertical and horizontal circulation 2 Staircases, 1 corridor Standard 

Room for systems/installations/ 

mechanisms 

Absent Below standard 

Other functions  NA 

 

Table 18.5  Strășeni District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 18.6  Strășeni District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown One junction point Needs a 2nd junction point 

Heating Unknown Individual boiler Unsatisfactory 

Ventilation Unknown Absent Unsatisfactory 

Climate control Unknown Individual air conditioners Unsatisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply  

 

Hot water supply is absent 

Satisfactory 

    

Table 18.7  Strășeni District Court Core and Shell 

System Present condition 



Court Optimization Plan for the Republic of Moldova 

Page 196 of 220 
 

Exterior walls Limestone blocks 

Roof Roof truss, slate 

Windows uPVC frame with insulated glazing 

Lifts Absent 

Fire escape ladders Two fire escape ladders 

  

 

 

Strășeni District Court Existing Site Plan 
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Strășeni District Court Proposed Courthouse Plans 

 

Site Plan 

 
 

Ground Floor Plan 
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Typical Courtroom Floor 

 
 

Typical Judges’ Offices 

 



19 Ungheni District Court 

Summary 

 

Ungheni District Court, Option 2, is 

recommended for 

implementation.While the return on 

investment (ROI) from operational 

efficiencies from Option 2 is much 

less than Option 1, the capital 

expenses for construction have 

already been committed.  The 

construction is being financed by 

the Millenium Challenge.  The new 

Ungheni District Court is under 

construction.  It will be housed in a seven-story building on a small 0.2Ha site, in Ungheni, Moldova.  

The new courthouse will include 4,928 m2 of space.  Option 2 of Scenario 3 of the Optimization 

Study recommends the merger of the Ungheni, and Nisporeni District Courts to form a new District 

Court with 14 judges.  The host Ungheni District Court has an allocation of 9 judges.  The 

recommended to-be-merged Nisporeni District Court has an allocation of 5 judges.  The new 

courthouse will be 4,928 m2 which is very close to the optimal 5,074 m2 for the merged District 

Court.  For Option 2, it is recommended to add a new floor for the additional 5 judges chambers.   

While the new site is .2Ha, the program requires .23 Ha, which will result in less parking and other 

amenities than is optimum.  Regional population and caseload projections are expected to be stable 

through the year 2035.   

 

In order to comply with the existing functional standards for Moldovan courts and the regulations for 

the construction of public buildings, the new courthouse with 7 floors + basement, is recommended 

to be expanded for the Ungheni District Court.  A new courthouse can be located on the existing 

parcel that meets the 0.15 – 0.4 ha parameters (according to CP C.01-04-2007 “Buildings for District 

(City) Courts”) requirement, provided that the existing courthouse is demolished. 

 

The following summary of Options 1 and 2 assembles data from multiple sources and analyses.  The 

number of judges and staff in the New Ungheni District Court are based on the Optimization Study.  

The area of the new facility is based on the space program summary, provided in Table 19.2.  

Estimated construction costs are based on the construction cost estimate provided below.  Annual 

operational costs for the new court are based on 2015 ratios of operational costs to total staff, the 

details for which are found in Appendix 2.  20-year operational costs are escalated 5% per year for 

inflation. 

 

Table 19.1.1  Ungheni District Court Summary Option 1 
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Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Ungheni District Court 18  60 6,170 71,664,004 7,239,340 239,375,692 

Merged Courts             

Ungheni District Court** 8 33 NA -2,188,400 3,805,294 125,825,684 

Fălești District Court** 6 31 NA -4,726,500 3,223,243 106,579,595 

Telenești District Court** 5 26 NA -2,158,100 2,884,440 95,376,761 

Total Existing Courts 19 90     9,912,977 327,782,040 

Savings         2,673,637 88,406,348 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

 

Table 19.1.2  Ungheni District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational Costs  

x20 Years 
escalated 5% /yr   

New Ungheni District Court 14  49 5,074 58,038,602 5,847,159 193,341,905 

Merged Courts             

Ungheni District Court 8 33 NA NA 3,805,294 125,825,684 

Nisporeni District Court** 5 26 Unknown -2,652,900 2,565,087 84,817,046 

Total Existing Courts 13 59     6,370,381 210,642,730 

Savings         523,222 17,300,825 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 

** Represents asset value of the existing vacated courthouse, applied to a reduction in construction (capital) cost. 

  

Details for the space program summary below can be found in Appendix 1.  Net areas of space are 

allocated by function based on the Guidelines for Construction and Design of Moldovan Courthouses, 

2014.  Space programs are not designs.  Existing conditions, building shape, and other variables 

contribute to actual space and ultimately the total building area.  

 

Table 19.2 Ungheni District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14  28  2,679  2,679  

2.0 Court Administration  8  175  175  

3.0 Clerk of Court  13  405  405  

4.0 Building Support   800  800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,059  4,059  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 406  406  

+ Building Envelope/Mechanical/Electrical  15% 609  609  

 Total Required Building Area (m2)   5,074  5,074  
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 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 98 98 

6.0 Public parking spaces 7 30 210 210 

7.0 Allowance for site circulation & landscaping .4 5,074 2,030  2,030  

 Total Site Area   2,338  2,338  

 

A number of assumptions are included in the construction cost summary below and can be found in 

the Executive Summary, Methodology.  For the Ungheni District Court, site renovation costs are 

included, but renovation costs are not, because the existing building will be relocated.   

Table 19.3  Ungheni District Court Construction Cost Summary Option 2 - RECOMMENDED 

No Item Cost/m2 Area Costs Euro 

1 New Construction 451  5,074  2,288,430  

2 Site Development 55  2,338  128,571  

3 Renovation 248  0  0  

4 Construction Costs 
  

2,417,001  

5 Design and Engineering 4% 
 

96,680  

6 Furniture, Fixtures, and Equipment 5% 
 

120,850  

7 Soft Costs 1% 
 

24,170  

8 Subtotal 
  

2,658,701  

9 Contingency 15% 
 

398,805  

10 Site Acquisition 
  

0  

11 Total Euro 603  5,074  3,057,506  

12 19/5/2015 Euro:ML exchange rate   19.85  

13 TOTAL MOLDOVAN LEI   60,691,502  

 

Ungheni District Court Facility and Code Assessment  

Ungheni Court has a new building that is still under construction (80% finished). The courthouse has 

7 levels and a semi-basement. It has been designed recently in line with the regulations in force and 

meets all requirements. The architectural planimetric solutions are functionally correct and ensure 

high level of comfort, and accessibility. The construction materials are modern and high quality. The 

building has a modern appearance. 

 

Table 19.4  Ungheni District Court Functional Analysis 

The functional analysis is based on Guidelines for Construction and Design of Moldovan Courthouses, 

2014. 

Function Description Evaluation 

Courtrooms and adjacent rooms 8 courtrooms 1:2 standard 

Judges’ chambers and adjacent rooms 8 judges’ chambers 1:1, meets standard, without merger 

Communal rooms for judges and library Present Standard 

Areas with public access  Lobby, corridor Standard 

Areas with restricted access, allowed only  

for the staff 

Present Standard 
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Circulation route for defendants At entry Standard 

Security/guard Entrance guard Standard 

Room for keeping files Archive room Standard 

Vertical and horizontal circulation 2 staircases, 1 corridor Standard 

Room for systems/installations/ 

mechanisms 

Present Standard 

Other functions  NA 

 

Table 19.5  Ungheni District Court Building Code Analysis 

Standard Building Code Description 

Fire alarms and annunciators NCM E.03.03-2003 Required 

Smoke detectors CP C.01.04-2007 Required 

Fire extinguishing systems SniP 2.04.01-85 

NCM E.03.03-2003 

Not required 

Fire hydrants SniP 2.04.02-84* Required 

Firehouse cabinets SniP 2.04.01-85 Required 

Fire extinguishers CP C.01.04-2007 Required 

Lifts CP C.01.04-2007 Required 

Horizontal evacuation plan NCM E.03.02-2014 Required 

Vertical evacuation plan NCM E.03.02-2014 Required 

Courthouse accessibility CP C.01.04-2007 Required 

 

Table 19.6  Ungheni District Court Building Systems Analysis 

System Installation 
year 

Type  Present condition 

Electrical Unknown Two junction points Needs a 2nd junction point 

Heating Unknown Individual boiler Satisfactory 

Ventilation Unknown Present Satisfactory 

Climate control Unknown Climate control Satisfactory 

Water supply/ 

sewerage 

Unknown Centralized water supply 

Centralized sewerage  

Satisfactory 

Satisfactory 

    

Table 19.7  Ungheni District Court Core and Shell 

System Present condition 

Exterior walls AAC bocks and decorative plaster 

Roof Soft type 

Windows uPVC frame with insulated glazing 

Lifts Present 

Fire escape ladders Present in line with the regulations 

Lobby Present  
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Ungheni District Court New Site Plan 

 

 

 

Ungheni District Court Proposed Courthouse Plans 

 

Floor plans for the new Ungheni courthouse are available from the DJA. 
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The impact of the court optimization on the structure of the 

prosecution service and police  

The daily work of prosecution involves courts, even in the countries were the prosecutions do not 

appear or have limited participation in non-criminal cases. In many European countries prosecutors 

not only plead in courts on the merits of the criminal charges. They also appear in arrest proceedings 

and apply to judges for special authorizations. The acts issued by prosecutors are also occasionally 

challenged in courts. For these reasons, it is a general practice in most of countries that the 

displacement of the lowest level prosecution offices is based on the structure of the lowest level 

court system and that the territorial jurisdiction of the lowest level prosecution offices coincide with 

the territorial jurisdiction of lowest level courts. This is, for example, the case of Bulgaria, Germany, 

Italy, Poland, Romania and of the USA federal system. This is also currently the case of Moldova. The 

same approach is followed by the draft Law on prosecution service currently pending adoption in the 

Parliament. Art. 10 para. 2 of the draft-law provides that the territorial jurisdiction of territorial 

prosecution office coincide with the territorial jurisdiction of the district court. 

The optimization of court structure inevitably affects the operation of the prosecution service. The 

reduction of the number of district courts in Moldova would deprive some prosecution offices of 

workload, or will require extra costs to represent the cases in courts for prosecution offices from the 

localities were the courts disappeared. Base on the models followed by other countries, it is 

recommended to mirror the displacement of the district prosecution offices to the structure of 

displacement of the district courts. The restructuring of the district prosecution offices should take 

place in parallel with optimization of the judicial map. 

In Moldova the criminal investigation is mainly the responsibility of a separate division of police - the 

General Directorate of Criminal Investigation. Only this police unit, which is mostly composed of 

criminal investigators, can investigate crimes. Optimization of the judicial map would have some 

implications on the structure of this Directorate. This however should not be perceived that the 

Directorate should have offices only on the localities where a district prosecution offices are 

displaced. In any event, optimization of the judicial map would not have serious implications on the 

structure of the police units in charge of maintaining the police order, which should be displaced in 

every district. 

Unlike prosecutors, criminal investigators from General Directorate of Criminal Investigation mainly 

operate on the field and are generally not required to appear in courts. In the most of cases, they 

can investigate under the oversight, but without the direct involvement of the prosecutor. 

Accordingly, it is possible to have criminal investigators in the districts where no prosecution office 

exists. However, in this case, prosecutors should periodically visit these districts to ensure a better 

investigation and adequate registration of complaints. It is not recommended to keep permanent 

branch-offices of the prosecution office in such localities, as this will be expensive and will not create 

conditions for professional growth of prosecutors (they will rarely appear in courts). 

A complex situation may occur in cases where the accused have been apprehended or remanded in 

a case dealt with by a criminal investigator. Under the law, the prosecutor in charge of oversight of 

investigation should be informed in 24 hours about every apprehension of an adult and in 6 hours of 

every apprehension of a minor. In this case, the prosecutor should decide quickly whether to submit 

to court a remand request. In the meantime, the person should remain in the police custody. The 

presence is the accused is required for the examination of the remand request by the court. For this 

reason, a solution can be to detain all the persons apprehended by police in the locality of residence 
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of the prosecution office in charge of oversight of the criminal investigation. In this case the transfer 

should take place shortly after apprehension. In this manner, the problem of poor conditions in 

police detention facilities will be partially solved, as there will be no need of large detention police 

facilities in the localities where there is no prosecution office. Many current detention police 

facilities need serious renovation. Accordingly, only the detention facilities from the places of 

residence of the prosecution offices should be subject to substantial renovation.       
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Annex 1: Space Program for Each Courthouse 

 

Table 5.2  Anenii Noi District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 13         26       2,612       2,612  

2.0 Court Administration -           8          175          175  

3.0 Clerk of Court -         13          405          405  

4.0 Building Support -  -          763          763  

 Total Judges and Staff 13         47    

 Total Programmed Area  Factors      3,954        3,954  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 395  395  

+ Building Envelope/Mechanical/Electrical  15% 593  593  

 Total Required Building Area (m2)   4,943 4,943 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 94  94  

6.0 Public parking spaces 7 30 210  210  

7.0 Allowance for site circulation & landscaping .4 1,977 1,977  1,977  

 Total Site Area   2,281 2,281 

 

Table 6.2 Bălți District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 22 44  4,073  4,073  

2.0 Court Administration - 9  189  189  

3.0 Clerk of Court - 17  569  569  

4.0 Building Support -   1,156  1,156  

 Total Judges and Staff 22 70    

 Total Programmed Area  Factors 5,987  5,987  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 599  599  

+ Building Envelope/Mechanical/Electrical  15% 898  898  

 Total Required Building Area (m2)   7,483  7,483  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 5 30  0  0  

6.0 Public parking spaces 11 30  0  0  

7.0 Allowance for site circulation & landscaping .2 7,483  1,497  1,497  

 Total Site Area   1,497  1,497  
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Table 7.2 Cahul District Court Space Program Summary Options 1 and 2 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 19 38  3,574  3,574  

2.0 Court Administration - 18  289  289  

3.0 Clerk of Court - 26  659  659  

4.0 Building Support -  1,036  1,036  

 Total Judges and Staff 19 82    

 Total Programmed Area  Factors 5,557  5,557  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 556  556  

+ Building Envelope/Mechanical/Electrical  15% 834  834  

 Total Required Building Area (m2)   6,947  6,947  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 5 30  0  0  

6.0 Public parking spaces 10 30  0  0  

7.0 Allowance for site circulation & landscaping .2 6,947  1,389  1,389  

 Total Site Area   1,389  1,389  

 

Table 8.2: Căușeni District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14         28       2,738       2,738  

2.0 Court Administration -           8          175          175  

3.0 Clerk of Court -         13          405          405  

4.0 Building Support - -         800          800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,118  4,118  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412 412 

+ Building Envelope/Mechanical/Electrical  15% 618 618 

 Total Required Building Area (m2)   5,147 5,147 

 

Table 9.2: Chișinău District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 125 180  19,859  19,859  

2.0 Court Administration - 62  938  938  

3.0 Clerk of Court - 69  2,688  2,688  

4.0 Building Support - 0  5,850  5,850  

 Total Judges and Staff 125 311    

 Total Programmed Area  Factors 29,334  29,334  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 2,933  2,933  

+ Building Envelope/Mechanical/Electrical  15% 4,400  4,400  
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 Total Required Building Area (m2)   36,668  36,668  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 25  30  762  762  

6.0 Public parking spaces 40  30  1,200  1,200  

7.0 Allowance for site circulation & landscaping .4 14,667  5,867  5,867  

 Total Site Area   7,829  7,829  

 

Table 9C.2: Centru District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 31 62  5,775  5,775  

2.0 Court Administration - 12  285  285  

3.0 Clerk of Court - 16  809  809  

4.0 Building Support - 0  1,584  1,584  

 Total Judges and Staff 31 90    

 Total Programmed Area  Factors 8,452  8,452  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 845  845  

+ Building Envelope/Mechanical/Electrical  15% 1,268  1,268  

 Total Required Building Area (m2)   10,565  10,565  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 6 30  180  180  

6.0 Public parking spaces 16 30  480  480  

7.0 Allowance for site circulation & landscaping .4 4,226  1,690  1,690  

 Total Site Area   2,350  2,350  

 

Table 9D.2: Ciocana District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 25 50  4,776  4,776  

2.0 Court Administration - 12  350  350  

3.0 Clerk of Court - 15  726  726  

4.0 Building Support - 0  1,360  1,360  

 Total Judges and Staff 25 77    

 Total Programmed Area  Factors 7,212  7,212  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 721  721  

+ Building Envelope/Mechanical/Electrical  15% 1,082  1,082  

 Total Required Building Area (m2)   9,016  9,016  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 
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5.0 Staff parking spaces 5 30  154  154  

6.0 Public parking spaces 13 30  390  390  

7.0 Allowance for site circulation & landscaping .4 3,606  1,442  1,442  

 Total Site Area   1,986  1,986  

 

Table 10.2: Cimișlia District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 13 26  2,586  2,586  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support -  763  763  

 Total Judges and Staff 13 47    

 Total Programmed Area  Factors 3,928  3,928  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 393 393 

+ Building Envelope/Mechanical/Electrical  15% 589 589 

 Total Required Building Area (m2)   4,910  4,910  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 94  94  

6.0 Public parking spaces 7 30 210  210  

7.0 Allowance for site circulation & landscaping .4 1,977 1,977  1,977  

 Total Site Area   2,281 2,281 

 

Table 11.2 Comrat District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 9 18  1,789  1,789  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 11  388  388  

4.0 Building Support -  613  613  

 Total Judges and Staff 9 37    

 Total Programmed Area  Factors 2,964  2,964  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 296  296  

+ Building Envelope/Mechanical/Electrical  15% 445  445  

 Total Required Building Area (m2)   3,705  3,705  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 2 30  74  74  

6.0 Public parking spaces 5 30  150  150  

7.0 Allowance for site circulation & landscaping .4 3,705  1,482  1,482  

 Total Site Area   1,706  1,706  
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Table 12.2  Criuleni District Court Space Program Summary  

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 9 18 1,850  1,850  

2.0 Court Administration - 7   163   163  

3.0 Clerk of Court - 12   398   398  

4.0 Building Support - -  613   613  

 Total Judges and Staff 9 37   

 Total Programmed Area  Factors 3,022  3,022 

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 302 302 

+ Building Envelope/Mechanical/Electrical  15% 453 453 

 Total Required Building Area (m2)   3,778 3,778 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 2 30 74 74 

6.0 Public parking spaces 5 30 150 150 

7.0 Allowance for site circulation & landscaping .3 1,133  1,133  1,133  

 Total Site Area   1,357 1,357 

 

Table 13.2 Drochia District Court Space Program Summary Option 2 – Recommended Option 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14 28  2,738  2,738  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 13  405  405  

4.0 Building Support - - 800  800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,118  4,118  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412 412 

+ Building Envelope/Mechanical/Electrical  15% 618 618 

 Total Required Building Area (m2)   5,147 5,147 

 

Table 14.2: Edineț District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 20         40       3,671       3,671  

2.0 Court Administration -           8          175          175  

3.0 Clerk of Court -         17          445          445  

4.0 Building Support -  -       1,025       1,025  

 Total Judges and Staff 20         65    

 Total Programmed Area  Factors      5,316       5,316  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 532  532  
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+ Building Envelope/Mechanical/Electrical  15% 797  797  

 Total Required Building Area (m2)      6,645     6,645  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 4 30  130  130  

6.0 Public parking spaces 10 30  300  300  

7.0 Allowance for site circulation & landscaping .4 2,658  2,658  2,658  

 Total Site Area   3,088  3,088  

 

Table 15.2  Ialoveni District Court Space Program Summary 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 19 38  3,591  3,591  

2.0 Court Administration - 8  175  175  

3.0 Clerk of Court - 16  435  435  

4.0 Building Support -  988  988  

 Total Judges and Staff 19 62    

 Total Programmed Area  Factors 5,188  5,188  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 519  519  

+ Building Envelope/Mechanical/Electrical  15% 778  778  

 Total Required Building Area (m2)   6,485  6,485  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 4 30  124  124  

6.0 Public parking spaces 10 30  300  300  

7.0 Allowance for site circulation & landscaping .4 2,594  2,594  2,594  

 Total Site Area   3,018  3,018  

 

Table 16.2 Orhei District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14         54             4,971             4,997  

2.0 Court Administration -         13               203               203  

3.0 Clerk of Court -         15               425               425  

4.0 Building Support -             1,288             1,288  

 Total Judges and Staff 14         82    

 Total Programmed Area  Factors            6,886             6,912  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 412  

+ Building Envelope/Mechanical/Electrical  15% 618 689  

 Total Required Building Area (m2)           8,608          8,640  

 

Table 17.2. Soroca District Court Space Program Summary Option 2 - RECOMMENDED 
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 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 10 20  1,889  1,889  

2.0 Court Administration - 7  163  163  

3.0 Clerk of Court - 12  398  398  

4.0 Building Support -  650  650  

 Total Judges and Staff 10 39    

 Total Programmed Area  Factors 3,099  3,099  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 310  310  

+ Building Envelope/Mechanical/Electrical  15% 465  465  

 Total Required Building Area (m2)   3,874 3,874 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30  78  78  

6.0 Public parking spaces 5 30  150  150  

7.0 Allowance for site circulation & landscaping .2 3,874  775  775  

 Total Site Area   1,003  1,003  

 

Table 18.2 Strășeni District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 15  30   2,894   2,894  

2.0 Court Administration -  8   175   175  

3.0 Clerk of Court -  14   415   415  

4.0 Building Support -   838   838  

 Total Judges and Staff 15  52    

 Total Programmed Area  Factors 4,321  4,321 

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 432  432  

+ Building Envelope/Mechanical/Electrical  15% 648  648  

 Total Required Building Area (m2)   5,402 5,402 

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 104 104 

6.0 Public parking spaces 8 30 240 240 

7.0 Allowance for site circulation & landscaping .4 5,402  2,161  2,161  

 Total Site Area   2,505  2,505  

 

Table 19.2 Ungheni District Court Space Program Summary Option 2 - RECOMMENDED 

 Programmed Area Judges Staff 
Net Useable m2 

2015 
Net Useable m2 

2035 

1.0 Judiciary and Related Space 14  28  2,679  2,679  

2.0 Court Administration  8  175  175  

3.0 Clerk of Court  13  405  405  
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4.0 Building Support   800  800  

 Total Judges and Staff 14 49   

 Total Programmed Area  Factors 4,059  4,059  

+ Major and Interdepartmental Circulation/Restrooms/Misc.  10% 406  406  

+ Building Envelope/Mechanical/Electrical  15% 609  609  

 Total Required Building Area (m2)   5,074  5,074  

 

 Programmed Area No m2 
Net Useable m2 

2015 
Net Useable m2 

2035 

5.0 Staff parking spaces 3 30 98 98 

6.0 Public parking spaces 7 30 210 210 

7.0 Allowance for site circulation & landscaping .4 5,074 2,030  2,030  

 Total Site Area   2,338  2,338  
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Annex 2: Operational Budget for Each Courthouse 

 

Table 5.1  Anenii Noi District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Anenii Noi District Court 13  47 4,943 59,125,618 4,704,568 155,561,041 

Merged Courts             

Anenii Noi District Court 8 30 454 NA 2,822,741 93,336,624 

Bender District Court 5 25 Unknown NA 3,487,469 115,316,490 

Total Existing Courts 13 55     6,310,210 208,653,114 

Savings         1,605,642 53,092,074 

 

Table 6.1.1  Bălți District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Bălți District Court 26  79 8,819 104,746,055 7,426,148 245,552,680 

Merged Courts             

Bălți District Court 18 72 2,518 NA 6,365,270 210,473,726 

Rîșcani District Court 5 25 NA NA 2,519,048 83,294,737 

Glodeni District Court 3 25 NA NA 2,831,172 93,615,398 

Sîngerei District Court 5 28 NA NA 3,023,590 99,977,893 

Total Existing Courts 31 150     14,739,080 487,361,753 

Savings         7,312,932 241,809,073 

 

Table 6.1.2  Bălți District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Bălți District Court 22 70 7,483 73,982,402 6,506,720 215,150,920 

Merged Courts             

Bălți District Court 18 72 2,518 NA 6,365,270 210,473,726 

Fălești District Court 6 31 Unknown NA 3,223,243 106,579,595 

Sîngerei District Court 5 28 Unknown NA 3,023,590 99,977,893 

Total Existing Courts 29 131     12,612,103 417,031,214 

Savings         6,105,382 201,880,294 

 

Table 7.1  Cahul District Court Summary Options 1 and 2 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Cahul District Court 19  82 6,947 75,673,190 8,853,647 292,754,284 
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Merged Courts             

Cahul District Court 9 39 965 NA 4,207,674 139,130,749 

Vulcănești District Court 3 23 Unknown NA 2,234,970 73,901,407 

Taraclia District Court 5 28 Unknown NA 2,388,868 78,990,196 

Cantemir District Court 4 23 Unknown NA 2,209,379 73,055,225 

Total Existing Courts 21 113     11,040,890 365,077,577 

Savings     4,207,674 139,130,749 

 

Table 8.1: Căușeni District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Căușeni District Court 14 49 5,147 67,451,140 4,585,616 151,627,768 

Merged Courts             

Căușeni District Court 8 31 1,200 NA 3,296,588 109,004,828 

Ștefan-Vodă District Court 6 23 Unknown NA 2,526,761 83,549,763 

Total Existing Courts 14 54     5,823,349 192,554,591 

Savings         1,237,733 40,926,823 

 

Table 9.1.1  Chișinău District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

Chișinău District Courts             

Botanica District Court 20 78 NA NA 9,213,086 304,639,465 

Buiucani District Court 26 88 NA NA 9,769,283 323,030,667 

New Centru District Court 31 90 NA 140,840,258 10,926,458 361,293,754 

New Ciocana District Court 25 77 NA 120,157,027 8,868,877 293,257,880 

Rîșcani District Court 22 77 NA NA 10,275,208 339,759,558 

Total Existing Courts 110 400   260,997,285 49,052,912 1,621,981,325 

Savings         215,921 7,139,639 

 

Table 9.1.2  Chișinău District Court Summary Option 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Chișinău District Court 125  381 36,668 488,356,184 46,797,726 1,547,411,473 

Merged Courts             

Botanica District Court 20 78 NA NA 9,213,086 304,639,465 

Buiucani District Court 26 88 NA NA 9,769,283 323,030,667 

Centru District Court 29 99 NA NA 11,344,678 375,122,606 

Ciocana District Court 13 58 NA NA 6,411,393 211,998,814 

Rîșcani District Court 22 77 NA NA 10,275,208 339,759,558 

Total Existing Courts 110 400     47,013,648 1,554,551,111 

Savings         215,921 7,139,639 
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Table 9A.1: Botanica District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

New Botanica District Court 21  67 NA NA 8,272,975 

Existing Botanica District Court 21 78 NA NA 9,213,086 

Savings         940,111 

 

Table 9B.1: Buiucani District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

New Buiucani District Court 30  88 NA NA 10,112,065 

Existing Buiucani District Court 25 82 NA NA 9,769,283 

Savings         -342,782 

 

Table 9C.1: Centru District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Centru District Court 31  90 10,565 140,840,258 10,926,458 361,293,754 

Existing Centru District Court 29 99 NA NA 11,344,678 375,122,606 

Total Existing Courts 29 99     11,344,678 375,122,606 

Savings         418,220 13,828,852 

 

Table 9D.1: Ciocana District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Ciocana District Court 25  77 9,016 120,157,027 8,868,877 211,998,814 

Merged Courts             

Ciocana District Court 13 58 NA NA 6,411,393 211,998,814 

Criuleni District Court 6 31 NA NA 3,063,566 101,299,725 

Dubăsari District Court 3 25 NA NA 2,369,221 78,340,562 

Total Existing Courts 22 114     11,844,180 391,639,101 

Savings         2,975,303 179,640,287 

 

Table 9E.1: Rîșcani District Court Summary Option 1 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

Rîșcani District Court 27  82 NA NA 11,370,535 

Existing Rîșcani District Court 22 77 NA NA 10,275,208 

Savings         -1,095,327 
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Table 10.1: Cimișlia District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Cimișlia District Court 13 47 4,910 61,754,318 5,542,142 183,256,215 

Merged Courts             

Cimișlia District Court 5 25 891 NA 2,678,702 88,573,837 

Basarabeasca District Court 3 22 Unknown NA 2,291,685 75,776,751 

Leova District Court 5 27 Unknown NA 2,063,461 68,230,307 

Total Existing Courts 13 74     7,033,848 232,580,895 

Savings         1,491,706 49,324,680 

 

Table 11.1  Comrat District Court Summary Options 1 and 2 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Comrat District Court 9  37 3,705 44,311,223 4,264,097 60,579,117 

Merged Courts             

Comrat District Court 6 29 1,097 NA 3,244,422 99,081,402 

Ceadîr-Lunga District Court 5 26 Unknown NA 2,863,218 87,439,826 

Total Existing Courts 11 55     6,107,640 186,521,227 

 

Table 12.1  Criuleni District Court Summary Option 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Criuleni District Court 9  37 3,778 35,272,248 3,808,757 125,940,198 

Merged Courts             

Criuleni District Court 6 31 1,230 NA 3,063,566 101,299,725 

Dubăsari District Court 3 25 Unknown NA 2,369,221 78,340,562 

Total Existing Courts 9 56     5,432,787 179,640,287 

Savings         1,624,030 53,700,088 

 

Table 13.1  Drochia District Court Summary Option 2 – Recommended Option 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Drochia District Court 14 49 5,147 47,630,610 5,045,859 166,846,151 

Merged Courts             

Drochia District Court 6 30 1,200 NA 3,043,534 100,637,361 

Rîșcani District Court 5 25 Unknown NA 2,519,048 83,294,737 

Glodeni District Court 3 25 Unknown NA 2,831,172 93,615,398 

Total Existing Courts 14 80     8,393,754 277,547,496 
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Savings         3,347,895 110,701,344 

 

Table 14.1: Edineț District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Edineț District Court 20  65 6,645 72,613,381 7,517,718 248,580,534 

Merged Courts             

Edineț District Court 7 65 936 NA 3,493,528 115,516,837 

Briceni District Court 7 37 Unknown NA 5,524,530 79,715,953 

Ocnița District Court 3 25 Unknown NA 2,833,601 86,535,352 

Dondușeni District Court 3 14 Unknown NA 2,882,794 95,322,334 

Total Existing Courts 20 141     14,734,453 377,090,476 

Savings         7,216,735 128,509,942 

 

Table 15.1  Ialoveni District Court Summary Options 1 and 2 

Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

 x20 Years 
escalated 5% /yr. 

New Ialoveni District Court 19  62 6,645 77,610,362 7,238,927 239,362,017 

Merged Courts             

Ialoveni District Court 12 32 750 NA 3,493,528 115,516,837 

Hîncești District Court 7 37 Unknown NA 3,843,074 127,074,908 

Total Existing Courts 19 69     7,336,602 242,591,745 

Savings         97,675 3,229,728 

 

Table 16.1.1  Orhei District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational Costs  

x20 Years 
escalated 5% /yr   

New Orhei District Court 22  70 7,483 86,813,426 8,001,103 264,564,113 

Merged Courts             

Orhei District Court 11 35 2,518 NA 3,739,646 123,654,966 

Șoldănești District Court 6 22 NA NA 2,059,432 68,097,084 

Rezina District Court 5 23 NA NA 2,762,783 91,354,056 

Total Existing Courts 22 80     8,561,861 283,106,106 

Savings         560,758 18,541,993 

 

Table 16.1.2  Orhei District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational Costs  

x20 Years 
escalated 5% /yr   

New Orhei District Court 27  82 8,608 98,149,784 9,479,568 313,450,960 

Merged Courts             

Orhei District Court 11 35 960 NA 3,739,646 123,654,966 

Șoldănești District Court 6 22 NA NA 2,059,432 68,097,084 

Rezina District Court 5 23 NA NA 2,762,783 91,354,056 
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Telenești District Court 5 26 NA NA 2,884,440 95,376,761 

Total Existing Courts 27 106     11,446,301 378,482,866 

Savings         1,966,733 65,031,906 

 

Table 17.1.1  Soroca District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Soroca District Court 16  54 5,346 63,974,360 6,288,317 207,929,216 

Merged Courts             

Soroca District Court 9 41 1,557 NA 4,207,674 139,130,749 

Drochia District Court 6 32 Unknown NA 3,043,534 100,637,361 

Florești District Court 8 36 Unknown NA 3,371,287 111,474,833 

Total Existing Courts 23 109     10,622,495 351,242,943 

Savings         4,334,178 143,313,727 

 

Table 17.1.2  Soroca District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Soroca District Court 10  39 3,874 15,298,865 4,401,822 145,550,451 

Merged Courts             

Soroca District Court 9 41 1,557 NA 4,207,674 139,130,749 

Florești District Court 8 36 Unknown NA 3,371,287 111,474,833 

Total Existing Courts 17 77     7,578,961 250,605,582 

Savings         3,177,139 105,055,131 

 

Table 18.1.1  Strășeni District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Strășeni District Court 20 65 6,645 79,520,477 8,364,534 276,581,282 

Merged Courts             

Strășeni District Court 8 36 1,230 NA 4,329,876 143,171,487 

Călărași District Court 7 31 NA NA 3,298,079 109,054,129 

Nisporeni District Court 5 26 NA NA 2,565,087 84,817,046 

Total Existing Courts 20 93     10,193,042 337,042,662 

Savings         1,828,509 60,461,380 

 

Table 18.1.2  Strășeni District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Strășeni District 
Court 

15  52 5,402 50,701,578 6,593,221 218,011,128 

Merged Courts       
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Strășeni District Court 8 36 1,230 NA 4,329,876 143,171,487 

Călărași District Court 7 31 Unknown NA 3,298,079 109,054,129 

Total Existing Courts 15 67   7,627,955 252,225,616 

Savings     1,034,735 34,214,488 

 

Table 19.1.1  Ungheni District Court Summary Option 1 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual  
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Ungheni District Court 18  60 6,170 73,822,104 7,239,340 239,375,692 

Merged Courts             

Ungheni District Court 8 33 NA NA 3,805,294 125,825,684 

Fălești District Court 6 31 NA NA 3,223,243 106,579,595 

Telenești District Court 5 26 NA NA 2,884,440 95,376,761 

Total Existing Courts 19 90     9,912,977 327,782,040 

Savings         2,673,637 88,406,348 

 

Table 19.1.2  Ungheni District Court Summary Option 2 - RECOMMENDED 

Host Court 
No. 

Judges 
No. 

Staff 
Court m2 

ML* Estimated 
Construct. Costs 

 ML Annual 
Operational 

Costs  

x20 Years 
escalated 5% /yr   

New Ungheni District Court 14  49 5,074 60,691,502 5,847,159 193,341,905 

Merged Courts             

Ungheni District Court 8 33 NA NA 3,805,294 125,825,684 

Nisporeni District Court 5 26 Unknown NA 2,565,087 84,817,046 

Total Existing Courts 13 59     6,370,381 210,642,730 

Savings         523,222 17,300,825 

* Moldovan Lei, at 19/5/2015 Euro:ML exchange rate = 1:19.85 
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 1 Bălți Court of Appeal - Summary

Court No. Judges No. Staff Court m2 ML* Estimated 

Construct. Costs

ML Annual  

Operational Costs 

Bălți Court of Appeal 18 97 NA 0 12,358,611

Total Existing Courts 24 100 NA  0 13,325,807

Savings 967,196

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 1 Bălți Court of Appeal - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and social 

contributions 

JUDICIAL STAFF
President Judge 1.0 84000.0 21100.0 105000.0 1 113400 28800 142,200.0 1 213600 54700 268,300.0
Vicepresident 2.0 168000.0 42200.0 210200.0 2 226800 57600 284,400.0 2 441800 116300 558,100.0
Judge 19.0 1314400.0 328800.0 1643200.0 21 2065300 525500 2,590,800.0 21 3266900 854200 4,121,100.0

TOTAL JUDICIAL STAFF 22.0 1566400.0 392100.0 1958400.0 24.0 2405500.0 611900.0 3017400.0 24.0 3922300.0 1025200.0 4947500.0
REGISTRY
Chief Secretary 1.0 1 67200 16590.0 83,790.0 1 78600 20100 98,700.0
Judicial assistant 24 950100 231000.0 1,181,100.0 24 1259600 319100 1,578,700.0
Registrars 22.0 706500.0 177200.0 883700.0 24 874200 218900.0 1,093,100.0 24 1211300 308300 1,519,600.0
Civil, commercial and administrative service 6.0 126000.0 30200.0 156200.0 6 248900 62800.0 311,700.0 6 260000 65500 325,500.0
Criminal and contravention service 4.0 107500.0 26400.0 133900.0 4 166900 42100.0 209,000.0 4 183000 46300 229,300.0
Service for judicial practice systematization and generalization, 

and public relations 8.0 293400.0 73500.0 366900.0 8 398700 101400.0 500,100.0 8 433200 110700 543,900.0
Chancellery 1.0 59900.0 15300.0 75200.0 1 60600 15000.0 75,600.0 1 78600 20400 99,000.0
Translators 5.0 112300.0 27100.0 139400.0 5 164600 41000.0 205,600.0 5 214200 53900 268,100.0
Other (please specify) 0 0.0 0.0 0.0

TOTAL REGISTRY 47.0 1405600.0 349700.0 1755300.0 73.0 2931200.0 728790.0 3659990.0 73.0 3718500.0 944300.0 4662800.0
COURT ADMINISTRATION
Accounting 2.0 72000.0 18000.0 90000.0 2 90300 22600 112,900.0 2 97300 24700 122,000.0
Human resources 2.0 44100.0 10600.0 54700.0 1 47000 11700 58,700.0 1 47000 11900 58,900.0
Security 0.0 0.0 0.0 3 21800 5300 27,100.0 3 35400 8800 44,200.0
Technical-material supply service 1.0 43600.0 11300.0 54900.0 1 43600 11100 54,700.0 1 43600 11500 55,100.0
IT specialist 1.0 38600.0 10000.0 48600.0 1 38600 9800 48,400.0 1 38600 10200 48,800.0
Archivist 1.0 23500.0 6000.0 29500.0 2 43900 11200 55,100.0 2 43900 11400 55,300.0
Dispatcher 2.0 50400.0 12900.0 63300.0 2 43200 11000 54,200.0 2 43200 11200 54,400.0
Electrician 1.0 11000.0 2700.0 13700.0 1 11000 2490.0 13,490.0 1 11000 2700 13,700.0
Driver 2.0 11500.0 2600.0 14100.0 2 25800 6500 32,300.0 2 25800 6500 32,300.0
Maintenance (îngrijitor încăperi) 9.0 102700.0 25300.0 128000.0 9 115300 30100 145,400.0 9 153000 39100 192,100.0
Boiler room operator 1.0 5400.0 1200.0 6600.0 1 6100 1200 7,300.0 1 6100 1400 7,500.0
Other (please specify) 5.0 63100.0 15500.0 78600.0 2 24200 6000.0 30,200.0 2 24200 6000.0 30,200.0

TOTAL COURT ADMIN STAFF 27.0 465900.0 116100.0 582000.0 27.0 510800.0 128990.0 639790.0 27.0 569100.0 145400.0 714500.0
Total Personnel Costs 96.0 3437900.0 857900.0 4295700.0 124.0 5847500.0 1469680.0 7317180.0 124.0 8209900.0 2114900.0 10324800.0

ANNUAL PERSONNEL COSTS
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 1 Bălți Court of Appeal - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 956,300.0 1,439,300.0 1,567,907.0
Lease Include informal payments 0.0 0.0 0.0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 399,300.0 350,900.0 469,100.0
Insurance (operations) Fire, flood, auto, liability 2,100.0 1,400.0 1,400.0
Maintenance Building systems (engineering) 24,900.0 37,900.0 11,900.0
Curățenie Contracted services only 0.0 0.0 0.0
Security Contracted services only 0.0 0.0 0.0
Consumabile Alowance 57,600.0 83,600.0 95,900.0
Furniture/Equipment Non-capital expenditures 42,300.0 55,400.0 119,100.0
IT (operations) Non-capital expenditures 16,100.0 17,700.0 34,500.0
Travel (for work purposes) 7,900.0 29,100.0 18,100.0
Allowances paid on termination of employment 18,600.0 11,300.0 1,181,700.0
Allowances for temporary work incapacity paid from the 

funds of the employer 7,700.0 17,600.0 36,100.0
Fixed assets 327,900.0 925,100.0 197,200.0
Boiler procurement 0.0 0.0 0.0
Capital investments Building systems (engineering) 2,024,900.0 3,895,500.0 4,999,900.0
Total costuri întreținere 3,343,300.0 6,317,900.0 3,001,007.0

ANNUAL FACILITY COSTS

Court of Appeal Bălți 

Total Executed budget 7,639,000.0 13,635,080.0 13,325,807.0
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 2 Cahul Court of Appeal - Summary

Court No. Judges No. Staff Court m2 ML* Estimated 

Construct. Costs

ML Annual  

Operational Costs 

Cahul Court of Appeal 7 51 NA 0 5,179,993

Existing Court of Appeal 9 43 NA  0 4,644,132

Savings -535,861

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 2 Cahul Court of Appeal - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1.0 95195.62 24286.09 119482 1.0 123233.53 31636.64 154,870 1.0 213002.9 55889.16 268,892
Vicepresident 1.0 93520.32 23842.13 117362 1.0 114577.18 29342.7 143,920 1.0 195651.86 51214.78 246,867
Judge 5.0 325844.44 82585.78 408430 5.0 431246.98 110199.45 541,446 7.0 734288.22 192167.07 926,455

TOTAL JUDICIAL STAFF 7.0 514,560.38 130,714.00 645274 7.0 669,057.69 171,178.79 840,236.48 9.0 1,142,942.98 299,271.01 1,442,213.99
REGISTRY 0
Chief Secretary 1.0 58649.28 14584.38 73234 1.0 80043.23 20191.21 100,234 1.0 86363.6 22155.43 108,519
Judicial assistant 0 7.0 177506.46 42507.72 220,014 9.0 353111.41 90064.49 443,176
Registrars 7.0 153276.73 38420.48 191697 7.0 298198.13 75067.94 373,266 9.0 325830.31 83052.97 408,883
Civil, commercial and administrative service 0 0 0
Criminal and contravention service 0 0 0
Service for judicial practice systematization and generalization, 

and public relations 4.0 65898.17 16026.65
81925

4.0 94906.88 23193.16 118,100 4.0 140858.87 35258.96 176,118
Chancellery 3.0 112116.07 27776.21 139892 4.0 156354.14 38858.9 195,213 4.0 195361.42 49539.71 244,901
Translators 2.0 31415.77 7734.4 39150 2.0 72911.58 17270.37 90,182 2.0 85376 21626.07 107,002
Documentation Section 1.0 46552.27 11471.71 58024 0

TOTAL REGISTRY 18.0 467,908 116,014 583922 25.0 879,920 217,089 1,097,010 29.0 1,186,902 301,698 1,488,599
COURT ADMINISTRATION 0
Accounting 2.0 54719.88 12555.05 67275 2.0 83929.03 21104.67 105,034 2.0 117967.54 30033.32 148,001
Human resources 1.0 37968.64 9353.39 47322 1.0 52327.3 13021.39 65,349 1.0 55666.93 14168.77 69,836
Security 0 0 0
Technical-material supply service 1.0 25141.26 6208.89 31350 1.0 48507.33 12027.65 60,535 1.0 51547.23 13075.35 64,623
IT specialist 1.0 23638.41 5830.9 29469 1.0 38900.18 9640.75 48,541 1.0 38029.44 9587.55 47,617
Archivist 1.0 18053.8 4483.93 22538 1.0 14774.81 3357.34 18,132 1.0 16253.27 4075.48 20,329
Dispatcher 1.0 18653.17 4599.65 23253 2.0 31482.55 7852.46 39,335 2.0 59012.89 14961.48 73,974
Electrician 1.0 13970.7 3462.63 17433 1.0 13191.67 3365.27 16,557 1.0 21088.83 5404.16 26,493
Driver 1.0 51132.21 12603.56 63736 1.0 55250.78 13611.73 68,863 1.0 61527.85 15828.85 77,357
Maintenance (îngrijitor încăperi) 1.5 23547.03 5848.51 29396 2.0 33586.72 8255.27 41,842 2.0 39634.8 10051.07 49,686
Boiler room operator 1.5 7854.81 2081.33 9936 0.5 2584.5 692.65 3,277 0.5 2882 778.14 3,660
Worker for complex care and repair of buildings 1.0 18457.5 4617.5 23075 1.0 14962.9 3726.14 18,689 1.0 14134.6 3543.1 17,678
Gardener (îngrijitor teritoriu) 0.5 4990.43 1215.44 6206

TOTAL COURT ADMIN STAFF 13.5 298,128 72,861 370,989 13.5 389,498 96,655 486,153 13.5 477,745 121,507 599,253
Total Personnel Costs 38.5 MDL 1,280,597 MDL 319,589 MDL 1,600,185 45.5 MDL 1,938,476 MDL 484,923 MDL 2,423,399 51.5 MDL 2,807,590 MDL 722,476 MDL 3,530,066

ANNUAL PERSONNEL COSTS

Cahul Court of Appeal

2012 2013 2014
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 2 Cahul Court of Appeal - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 834,655 988,727 1,044,501
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 179,800 180,121 184,835
Insurance (operations) Fire, flood, auto, liability 517 518 608
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 204,307 203,760 219,528
Supplies postal, petrol, office supplies, editing 61,815 69,978 95,757
Furniture/Equipment Non-capital expenditures 41,815 27,863 30,192
IT (operations) Non-capital expenditures 22,958 22,560 32,680
Travel (for work purposes) 2,700 5,863 3,737
Allowances paid on termination of employment 23,192 20,476 4,272
Allowances for temporary work incapacity paid from the 

funds of the employer 2,046 2,314 11,573
Fixed assets 13,000 132,892 49,982
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 875,593 1,150,273 1,114,066

ANNUAL FACILITY COSTS

Cahul Court of Appeal

Total Executed Budget 2,475,778 3,573,672 4,644,132
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 3 Chișinău Court of Appeal - Summary

Court No. Judges No. Staff Court m2 ML* Estimated 

Construct. Costs

ML Annual  

Operational Costs 

Chișinău Court of Appeal 63 169 NA 0 25,081,617

Existing Chișinău Court of Appeal 49 169 NA  23,514,016

Savings -1,567,601

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 3 Chișinău Court of Appeal - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1.0 86335 21023 107,358 1.0 110424 28775 139,199 1.0 218895 57960 276,855
Vicepresident 2.0 158877 39827 198,704 2.0 227591 58271 285,862 2.0 389722 102943 492,665
Judge 38.0 2837614 669460 3,507,074 46.0 4292036 1064552 5,356,588 46.0 7559348 1926305 9,485,653

TOTAL JUDICIAL STAFF 41.0 3082826 730310 3813136 49.0 4630051 1151598 5781649 49.0 8167965 2087208 10255173
REGISTRY 0 0 0
Chief Secretary 1.0 22035 5839 27,874 1.0 99331 24825 124,156 1.0 111534 28973 140,507
Judicial assistant 409572 110584 520,156 49.0 2191172 574856 2,766,028 49.0 2424825 574408 2,999,233
Registrars 43.0 969212 239376 1,208,588 49.0 1992860 491379 2,484,239 49.0 2195067 543720 2,738,787
Civil, commercial and administrative service 0 0
Criminal and contravention service 0 0
Service for judicial practice systematization and generalization, 

and public relations 24.0 334130 80244 414,374 13.0 475693 114987 590,680 13.0 514605 129490 644,095
Chancellery 20.0 996243 241589 1,237,832 20.0 966787 247515 1,214,302
Translators 8.0 270102 67409 337,511 8.0 282190 70896 353,086
Other (please specify) 0 0
Documentation section 21.0 334269 82564 416,833 0 0

0 0
0 0
0 0
0 0

TOTAL REGISTRY 89.0 2069218 518607 2587825 140.0 6025401 1515045 7540446 140.0 6495008 1595002 8090010
COURT ADMINISTRATION 0 0 0
Accounting 3.0 128872 32396 161,268 4.0 238117 58907 297,024 4.0 224930 57700 282,630
Human resources 3.0 64155 16264 80,419 3.0 88150 21918 110,068 3.0 93838 24286 118,124
Security 0 0 0
Technical-material supply service 16.5 86630 23390 110,020 16.5 447949 108252 556,201 16.5 494330 124510 618,840
IT specialist 0 0 0
Archivist 0 3.0 92280 22055 114,335 3.0 71255 18299 89,554
Dispatcher 0 2.0 40655 9844 50,499 2.0 38446 10306 48,752
Electrician 0 0 0
Driver 0 0 0
Maintenance (îngrijitor încăperi) 0 0 0
Boiler room operator 0 0 0
Other (please specify) 0 0 0

TOTAL COURT ADMIN STAFF 22.5 279657.0 72050.0 351707.0 28.5 907151.0 220976.0 1128127.0 28.5 922799.0 235101.0 1157900.0
Total Personnel Costs 152.5 5431701.0 1320967.0 6752668.0 217.5 11562603.0 2887619.0 14450222.0 217.5 15585772.0 3917311.0 19503083.0

ANNUAL PERSONNEL COSTS

2012 2013 2014

Chişinău Court of Appeal
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 3 Chișinău Court of Appeal - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 2,524,787 2,285,664 2,759,386
Lease Include informal payments 109,060 200,818 113,794
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 697,720 794,247 912,976
Insurance (operations) Fire, flood, auto, liability 3,818 2,835 3,528
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 344,362 374,271 381,226
Supplies postal, petrol, office supplies, editing 95,000 105,440 117,572
Furniture/Equipment Non-capital expenditures 109,318 149,096 238,941
IT (operations) Non-capital expenditures 41,550 48,674 53,330
Travel (for work purposes)
Allowances paid on termination of employment 150,135 363,838 1,161,099
Allowances for temporary work incapacity paid from the 

funds of the employer 11,981 58,610 74,648
Fixed assets 39,880 446,013 15,800
Boiler procurement
Capital investments Building systems (engineering) 498,500 409,150 30,983,544
Total Facility Costs 3,225,283 3,563,275 4,010,933

ANNUAL FACILITY COSTS

Chişinău Court of Appeal

Total Executed budget 9,977,951 18,013,497 23,514,016
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 4 Comrat Court of Appeal - Summary

Court No. Judges No. Staff Court m2 ML* Estimated 

Construct. Costs

ML Annual  

Operational Costs 

Comrat Court of Appeal 3 34 NA 2,951,745 3,673,528

Existing Comrat Court of Appeal 5 40 NA  4,467,804

Savings 794,276

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 4 Comrat Court of Appeal - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 92184 22733 114,917 1 120399 29653 150,052 1 90317 22986 113,303
Vicepresident 1 84104 20711 104,815 1 121514 30198 151,712 1 190057 46881 236,938
Judge 1 26902 6758 33,660 1 94574 23095 117,669 1 74869 18904 93,773
Judge 1 25049 1388 26,437 1 112613 27108 139,721 1 166756 41373 208,129
Judge 1 76123 18715 94,838 1 40480 9287 49,767 1 96518 22187 118,705
Judge 1 78851 19411 98,262 1 0 0
Judge 1 12221 3238 15,459 1 0 0

TOTAL JUDICIAL STAFF 7 395434 92954 488,388 7 489580 119341 608,921 5 618517 152331 770,848
REGISTRY
Chief Secretary 1 66206 16612 82,818 1 95328 23996 119,324 1 108487 28002 136,489
Judicial assistant 0 7 222000 72000 294,000 7 289999 56300 346,299
Registrars 7 216986 46584 263,570 7 299656 75456 375,112 7 312727 81597 394,324
Chancellery 0 4 180441 44927 225,368 4 215409 54570 269,979
Service for judicial practice generalization and statistics 4 138509 35001 173,510 0 0
Chancellery Section 4 119956 29815 149,771 0 0
Documentation Section 1 19783 5242 25,025 0 0
Service for judicial practice systematization and generalization, 

and public relations 0 5 211585 54313 265,898 5 266809 61829.8 328,639
Translators 3 59609 14855 74,464 3 93479 23362 116,841 4 80192 22966 103,158

TOTAL REGISTRY 20 621,049 148,109 769,158 27 1102489 294054 1,396,543 28 1273623 305264.8 1,578,888
COURT ADMINISTRATION
Accounting service 2 83773 20824 104,597 2 111886 28078 139,964 2 102352 26034 128,386
Human resources 1 19383 4732 24,115 1 31728 7581 39,309 1 49378 12630 62,008
Technical-material supply service 0 1 52078 12974 65,052 1 57057 16722 73,779
Auxiliary service 1 37992 9470 47,462 0 0
IT administrator 1 3220 853 4,073 1 36585 9138 45,723 1 30590 7962 38,552
Archivist 1 23436 5797 29,233 1 27602 6869 34,471 1 69644 18350 87,994
Dispatcher 1 22635 5605 28,240 1 25739 6392 32,131 1 31816 8153 39,969
Electrician 1 6347 1568 7,915 1 7666 2031 9,697 0
Driver 1 38692 9558 48,250 1 43676 10720 54,396 1 50572 12784 63,356
Maintenance (îngrijitor încăperi) 2 30806 7674 38,480 2 37304 9396 46,700 2 44702 11435 56,137
Janitor 1 16727 4432 21,159 1 17208 4310 21,518 1 19981 5108 25,089
Boiler room operator 1 6506 1724 8,230 1 7495 1986 9,481 0
Worker for complex care and repair of buildings 1  1 12563 3330 15,893 1 21244 5427 26,671

TOTAL COURT ADMIN STAFF 14 289,517 72,237 361,754 14 411530 102805 514,335 12 477336 124605 601,941
Total Personnel Costs 41 MDL 1,306,000 MDL 313,300 MDL 1,619,300 48 MDL 2,003,599 MDL 516,200 MDL 2,519,799 45 MDL 2,369,476 MDL 582,201 MDL 2,951,677

ANNUAL PERSONNEL COSTS

2012 2013 2014

Court of Appeal Comrat
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 4 Comrat Court of Appeal - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 901,019 990,584 867,433
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 378,537 416,074 395,395
Insurance (operations) Fire, flood, auto, liability 82,631 76,640 34,602
Maintenance Building systems (engineering) 984 119,350 7,188
Cleaning Contracted services only 6,935 6,757 7,500
Security Contracted services only 207,432 222,404 226,324
Supplies Allowance 209,616 130,016 153,324
Furniture/equipment Non-capital expenditures 7,884 4,273 15,000
IT (operations) Non-capital expenditures 7,000 15,070 28,100
Travel (for work purposes) 2,198 6,700 3,455
Allowances paid on termination of employment 186,687 154,939 618,466
Allowances for temporary work incapacity paid from the 

funds of the employer 7,045 17,139 26,773
Fixed assets 0 357,045 0

Total Facility Costs 1,096,949 1,526,407 1,516,127

ANNUAL FACILITY COSTS

Total Executed budget 2,716,249 4,046,206 4,467,804

Court of Appeal Comrat
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 4 Comrat Court of Appeal - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 0 0

2 Site Development 55 700 38,500

3 Renovation 248 0 0

4 Total Construction Costs 38,500

5 Design and Engineering 4% 1,540

6 FF&E 5% 1,925

7 Soft Costs 1% 385

8 TOTAL 42,350

9 Contingency 15% 6,353

11 Site Acquisition 100,000

12 GRAND TOTAL 212 700 148,703

19.85

ML Total 2,951,745

Page 16 of 231



Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  
x27 years

New Anenii Noi District Court 13 47 4,943 58,311,718 4,704,568 155,561,041 274,758,941

Merged Courts

Anenii Noi District Court** 8 30 454 -813,900 2,822,741 93,336,624 164,855,365

Bender District Court*** 5 25 Unknown NA 3,487,469 115,316,490 203,677,197

Total Existing Courts 13 55 6,310,210 208,653,114 368,532,562

Savings 1,605,642 53,092,074 93,773,620

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction cost

***No asset value of vacated courthouse - leased building

5  New Anenii Noi District Court - Summary
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 5  Existing Anenii Noi District Court - Personnel Costs

Title No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 62213 14431 76,644 1 100742 25555 126,297 1 144055 37461 181,516
Vicepresident 1 1 1 46729 12617 59,346
Judge 4 349304 78871 428,175 4 246736 62105 308,841 4 530657 137509 668,166

TOTAL JUDICIAL STAFF 6 411517 93302 504819 6 347478 87660 435138 6 721441 187587 909028
REGISTRY
Chief Secretary 1 39916 6852 46,768 1 19221 4940 24,161 1 77123 19663 96,786
Judicial assistant 6 165574 41269 206,843 6 283114 69935 353,049
Registrars 6 165873 58584 224,457 6 297690 91282 388,972 6 332599 85673 418,272
Civil, commercial and administrative service 1 0 1 0 1 0 0 0
Criminal and contravention service
Service for judicial practice systematization and generalization, 

and public relations 1 36336 8370 44,706 1 46925 11603 58,528 1 43926 10917 54,843
Chancellery 3 55794 13472 69,266 3 93253 20081 113,334 3 111005 27865 138,870
Translators 1 23686 5635 29,321 1 31610 7828 39,438 1 34284 7354 41,638
Other (please specify)

TOTAL REGISTRY 13 321605 92913 414518 19 654273 177003 831276 19 882051 221407 1103458
COURT ADMINISTRATION
Accounting 1 57109 11068 68,177 1 45780 11430 57,210 1 14527 3922 18,449
Human resources 1 25348 4710 30,058 1 48228 11935 60,163 1 53869 13588 67,457
Security 3 60687 14317 75,004 3 52823 13361 66,184 3 24156 6514 30,670
Technical-material supply service
IT specialist
Archivist 1 17212 4055 21,267 1 25346 6290 31,636 1 2802 757 3,559
Dispatcher 1 16035 3812 19,847 1 23988 5945 29,933 1 24976 6317 31,293
Electrician
Driver 1 22403 5447 27,850 1 28324 7007 35,331 1 0 0 0
Maintenance (îngrijitor încăperi) 2 28333 6667 35,000 2 23118 5820 28,938 2 39464 9732 49,196
Boiler room operator
Other (please specify) 1.0 0 1.0 46530 10012 56,542 1.0 15848 3493 19,341

TOTAL COURT ADMIN STAFF 11 227127 50076 277203 11 294137 71800 365937 11 175642 44323 219965
Total Personnel Costs 30 960249 236291 1196540 36 1295888 336463 1632351 36 1779134 453317 2232451

ANNUAL PERSONNEL COSTS

Anenii Noi District Court

2012 2013 2014
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 5  Existing Anenii Noi District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 306,757 603,455 477,843

Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 97,022 181,115 73,000
Insurance (operations) Fire, flood, auto, liability 608 608 608
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 21,416 29,638 31,884
Furniture/Equipment Non-capital expenditures 5,340 8,444 3,490
IT (operations) Non-capital expenditures 18,844 24,096 31,726

Travel (for work purposes) 417 1,212 1,624
Allowances paid on termination of employment 54,000
Allowances for temporary work incapacity paid from the funds of the 

employer 5,019 4,856 8,135
Fixed assets 0 225,000 31,120

Boiler procurement
Capital investments Building systems (engineering) 351,721 71,568
Total Facility Costs 312,193 1,240,244 590,290

ANNUAL FACILITY COSTS

Anenii Noi District Court

Total Executed budget 1,508,733 2,872,595 2,822,741
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Cost/SM Area Costs

1 New Construction 451 4,943 2,229,180

2 Site Development 55 2,281 125,461

3 Renovation 248 0 0

4 Total Construction Costs 2,354,641

5 Design and Engineering 4% 94,186

6 FF&E 5% 117,732

7 Soft Costs 1% 23,546

8 TOTAL 2,590,105

9 Contingency 15% 388,516

11 Site Acquisition 0

12 GRAND TOTAL 603 4,943 2,978,621
19.85

ML Total 59,125,618

Anenii Noi District Court - Costs
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Summary Program Anenii Noi District Court Options 1 & 2 

(13 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 26          2,612 2,612 

2.0 Court Administration 8 175 175 

3.0 Clerk of Court 13          405 405 

4.0 Building Support - 763 763 

Total Staff 47 

Total Programmed Area (NUSM) 3,954      3,954      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 395 395

+ Building Envelope/Mechanical/Electrical 15% 593 593

Total Required Building Area (BGSM) 4,943   4,943   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 0 0

First Floor 230 230

Second Floor 224 224

Third Floor 0 0

Existing Building Area (BGSM) 454 454 

New Site
3 staff parking spaces 30 94 94

7 public parking spaces 30 210 210

.4 allowance for site circulation & landscaping 1,977 1,977 1,977

Total New Site 2,281 2,281

Net Useable Square 

Meters (NUSM)

Page 21 of 231



1.0 Judiciary and Related Space Anenii Noi District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 3     3     150        150        gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 3     3     180        180        gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 1     1     70          70          gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 8     8     120        120        14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40          40          14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40          40          

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 7     7     14          14          1 per courtroom

Waiting 10 7     7     70          70          Equivalent waiting in common area

Prosecutor Deliberation 15 3     3     45          45          Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60          60          Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48          48          1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 7     7     14          14          1 per courtroom

A/V Equipment Storage 9 7     7     63          63          1 per courtroom

Mediation Room 15 2     2     30          30          Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36          36          Private Office

Judge 24 12   12   288        288        Private Office

Judicial Assistant 10 13   13   130        130        Shared Office

Secretary 10 13   13   130        130        Shared Office

President Judge's Anteroom 24 1     1     24          24          Visitor waiting

Judge's Anteroom 20 12   12   240        240        Visitor waiting

Reception Area 24 1     1     24          24          Capacity - 20 persons

File Areas 4 13   13   52          52          4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 13 13 65          65          6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 13   13   52          52          6 lineal meters worksurface, storage below

0

Total Judges 13 13

Total Judicial Support Personnel 26 26

Total Net Square Meters 2,009 2,009

Circulation Allowance 30% 603 603

Total Net Useable Square Meters 39 39 2,612 2,612

Quantity Program Area - M
2
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2.0 Court Administration Anenii Noi District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 1     1     10          10          Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 - - Shared office

Courier 8 - - Shared office

Driver 1 - - Shared office

Electrician 1 - - Shared office

Janitor 2 - - Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2 2 

Copy/Printer/Fax Station 5 1     1     5 5 2 linear metres worksurface, storage

Coffee Station 5 1     1     5 5 2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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3.0 Clerk of Court (Chancellery) Anenii Noi District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18          18          private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 2     2     12          12          shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 1     1     6 6 shared office

Support Space

Reception/Waiting 30 1     1     30          30          capacity - 20 persons

Coat Closet 2 1     1     2 2 2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8 8 3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6 6 2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40          40          includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10          10          secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8 8 3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40          40          standard = 4 m
2
/judge

Archives 60 1     1     60          60          standard = 6 m
2
/judge

0

Total Staff 13 13

Total Net Square Meters 324 324

Circulation Allowance 25% 81 81

Total Net Useable Square Meters 13 13 405 405

Quantity Program Area - M
2
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4.0 Building Support Anenii Noi District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8 8 

Brochure/Pamphlet Display 1 1     1     1 1 1 rack

Public Access On-line Terminals 1 2     2     2 2 2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8 8 3 lineal meters worksurface, sink

Storage and Support Spaces - - 

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport - - 

Secure Parking 30 13 13 390 390 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 610 610

Circulation Allowance 25% 153 153

Total Net Useable Square Meters 0 0 763 763

Quantity Program Area - M
2

Page 25 of 231



 6 Bălți District Court - Summary Option 1

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Bălți District Court 26 79 8,819 90,792,855 7,426,148 245,552,680

Merged Courts

Bălți District Court** 18 72 2,518 -4,232,000 6,365,270 210,473,726

Rîșcani District Court** 5 25 NA -2,475,000 2,519,048 83,294,737

Glodeni District Court** 3 25 NA -6,718,500 2,831,172 93,615,398

Sîngerei District Court** 5 28 NA -527,700 3,023,590 99,977,893

Total Existing Courts 31 150 14,739,080 487,361,753

Savings 7,312,932 241,809,073

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 ROI 11.1 years

**Asset value of vacated courthouse offsets estimated construction costs
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 6 Bălți District Court - Personnel Costs Option 1

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

1 73711 18925 92,636 1 99934 24783 124,717 1 159022 40710 199,732
0 0 1 135897 34789 170,686

17 1171958 285483 1,457,441 17 1247382 311523 1,558,905 16 1703881 436194 2,140,075
18 1245669 304408 1550077 18 1347316 336306 1683622 18 1998800 511693 2510493

1 56924 14381 71,305 1 63272 15691 78,963 1 87422 22380 109,802
0 18 483836 112213 596,049 18 661438 165291 826,729

18 513550 129015 642,565 18 788815 201626 990,441 18 663665 172621 836,286
3 49820 11914 61,734 6 107629 26692 134,321 6 211875 54240 266,115
3 50170 12995 63,165 3 97674 24223 121,897 4 137718 35255 172,973

6 135158 32138 167,296 5 235690 58451 294,141 5 255104 65307 320,411
0 0

4 58816 14764 73,580 5 101545 25183 126,728 5 141187 36144 177,331
0 0

35 864438 215207 1079645 56 1878461 464079 2342540 57 2158409 551238 2709647

1 37020 9015 46,035 1 63480 15743 79,223 1 54192 13873 68,065
1 0 1 45880 11378 57,258 1 50766 12996 63,762
3 47311 12149 59,460 3 58723 14563 73,286 3 60925 15597 76,522

0
1 17770 4709 22,479 1 29054 7205 36,259 1 26842 6872 33,714
1 18800 4152 22,952 1 26919 6676 33,595 1 25958 6645 32,603
1 19925 4368 24,293 1 26421 6552 32,973 1 22377 5728 28,105
1 8400 2226 10,626 1 8400 2226 10,626 1 8400 2268 10,668
1 27451 3984 31,435 1 32470 8052 40,522 1 33956 8693 42,649
5 69300 17956 87,256 4 75717 18778 94,495 4 70792 18122 88,914
1 5416 1435 6,851 1 5926 1570 7,496 1 5000 1350 6,350

0
16 251393 59994 311387 15 372990 92743 465733 15 359208 92144 451352
69 2361500 579609 2941109 89 3598767 893128 4491895 90 4516417 1155075 5671492

ANNUAL PERSONNEL COSTS

Bălți District Court

2012 2013 2014
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 6 Bălți District Court - Facility Costs Option 1

Category Description 2012 2013 2014
Payment for goods and services 722,434 889,580 655,778
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 255,854 248,694 260,740
Insurance (operations) Fire, flood, auto, liability 612 1,688 1,575
Maintenance Building systems (engineering) 18,050 17,500 10,500
Cleaning Contracted services only 0 0 0
Security Contracted services only 0 0 0
Supplies postal, petrol, office supplies, editing 47,370 42,925 44,879
Furniture/Equipment Non-capital expenditures 23,300 24,000 16,754
IT (operations) Non-capital expenditures 5,000 0 13,600
Travel (for work purposes) 7,012 10,000 15,000
Allowances paid on termination of employment
Allowances for temporary work incapacity paid from the 

funds of the employer 3,000 10,000 23,000
Fixed assets 12,160 133,700 0
Boiler procurement
Capital investments Building systems (engineering) 242,141
Total Facility Costs 744,606 1,043,280 693,778

ANNUAL FACILITY COSTS

Bălți District Court

Total Executed budget 3,685,715 5,535,175 6,365,270
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 6 Bălți District Court - Costs Option 1

Cost/SM Area Costs

1 New Construction 451 8,819 3,977,425

2 Site Development 55 3,528 194,021

3 Renovation 248 0 0

4 Total Construction Costs 4,171,446

5 Design and Engineering 4% 166,858

6 FF&E 5% 208,572

7 Soft Costs 1% 41,714

8 TOTAL 4,588,591

9 Contingency 15% 688,289

11 Site Acquisition 0

12 GRAND TOTAL 598 8,819 5,276,879

19.85

ML Total 104,746,055
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 6 Bălți District Court Option 1 - Summary Program

Summary Program Balti District Court Option 1 

(26 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 52         4,883      4,883      

2.0 Court Administration 9           189        189        

3.0 Clerk of Court 18         579        579        

4.0 Building Support -        1,405      1,405      

Total Staff 79         

Total Programmed Area (NUSM) 7,055     7,055     

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 706 706

+ Building Envelope/Mechanical/Electrical 15% 1,058 1,058

Total Required Building Area (BGSM) 8,819   8,819   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 504 504

First Floor 504 504

Second Floor 504 504

Third Floor 504 504

Fourth Floor 504 504

Existing Building Area (BGSM) 2,518   2,518   

Total New Construction (BGSM) 6,301 6,301

New Site
5 staff parking spaces 30 0 0

11 public parking spaces 30 0 0

0.4 allowance for site circulation & landscaping 8,819 3,528 3,528

Total New Site 3,528 3,528

Net Useable Square 

Meters (NUSM)
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 6 Bălți District Court Option 1 - 1.0 Judiciary Space

1.0 Judiciary and Related Space Balti District Court Option 1 

(26 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 6     6     360       360       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 3     3     210       210       gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 10   10   150       150       14 person + 2 alternates

Three Judge Deliberation Room 20 3     3     60         60         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 3     3     60         60         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 13   13   26         26         1 per courtroom

Waiting 10 13   13   130       130       Equivalent waiting in common area

Prosecutor Deliberation 15 6     6     90         90         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 7     7     105       105       Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 7     7     84         84         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 13   13   26         26         1 per courtroom

A/V Equipment Storage 9 13   13   117       117       1 per courtroom

Mediation Room 15 3     3     45         45         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 25   25   600       600       Private Office

Judicial Assistant 10 26   26   260       260       Shared Office

Secretary 10 26   26   260       260       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 25   25   500       500       Visitor waiting

Reception Area 35 1     1     35         35         Capacity - 20 persons

File Areas 4 26   26   104       104       4 drawer lateral files; locking

Judicial Conference Room 40 1     1     40             40             Capacity  - 24 people

Coffee Station 5 26   26   130       130       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 26   26   104       104       6 lineal meters worksurface, storage below

0

Total Judges 26 26

Total Judicial Support Personnel 52 52

Total Net Square Meters 3,756 3,756

Circulation Allowance 30% 1,127 1,127

Total Net Useable Square Meters 78 78 4,883 4,883

Quantity Program Area - M
2
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 6 Bălți District Court Option 1 - 2.0 Court Administration

2.0 Court Administration Balti District Court Option 1 

(26 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 - - -        -        Shared office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 8 -        -        Shared office

Electrician 8 -        -        Shared office

Janitor 8 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 3 1     1     3           3           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 9 9

Total Net Square Meters 151 151

Circulation Allowance 25% 38 38

Total Net Useable Square Meters 9 9 189 189

Quantity Program Area - M
2

Page 32 of 231



 6 Bălți District Court Option 1 - 3.0 Clerk of Court

3.1 Clerk of Court (Chancellery) Balti District Court Option 1 

(26 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 3     3     24         24         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 3 1     1     3           3           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 50 1     1     50         50         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Quantity Program Area - M
2
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 6 Bălți District Court Option 1 - 3.0 Clerk of Court

Active File Room 76 1     1     76         76         standard = 4 m
2
/judge

Archives 114 1     1     114       114       standard = 6 m
2
/judge

0

Total Staff 18 18

Total Net Square Meters 463 463

Circulation Allowance 25% 116 116

Total Net Useable Square Meters 18 18 579 579
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 6 Bălți District Court Option 1 - 4.0 Building Support

4.0 Building Support Balti District Court Option 1 

(26 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 3     3     30         30         assumes 5-10 person queing space

Security Screening Station 20 2     2     40         40         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 2     2     16         16         

Brochure/Pamphlet Display 1 2     2     2           2           1 rack

Public Access On-line Terminals 1 3     3     3           3           2 workstations

Staff Support

Staff Lunchroom 40 1     1     40         40         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 1 1 12 12 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 26 26 780 780 10 cars

Prisoner Sallyport 45 2     2     90         90         1 prisoner van

0

Total Staff

Total Net Square Meters 1,124 1,124

Circulation Allowance 25% 281 281

Total Net Useable Square Meters 0 0 1,405 1,405

Program Area - M
2

Quantity
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 6 Bălți District Court Option 2 - Summary
Host Court

No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Bălți District Court 22 70 7,483 68,728,202 6,506,720 215,150,920

Merged Courts

Bălți District Court 18 72 2,518 NA 6,365,270 210,473,726

Fălești District Court** 6 31 NA -4,726,500 3,223,243 106,579,595

Sîngerei District Court** 5 28 NA -527,700 3,023,590 99,977,893

Total Existing Courts 29 131 12,612,103 417,031,214

Savings 6,105,382 201,880,294

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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Bălți District Court Option 2 - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 73711 18925 92,636 1 99934 24783 124,717 1 159022 40710 199,732
Vicepresident 0 0 1 135897 34789 170,686
Judge 17 1171958 285483 1,457,441 17 1247382 311523 1,558,905 16 1703881 436194 2,140,075

TOTAL JUDICIAL STAFF 18 1245669 304408 1550077 18 1347316 336306 1683622 18 1998800 511693 2510493
REGISTRY
Chief Secretary 1 56924 14381 71,305 1 63272 15691 78,963 1 87422 22380 109,802
Judicial assistant 0 18 483836 112213 596,049 18 661438 165291 826,729
Registrars 18 513550 129015 642,565 18 788815 201626 990,441 18 663665 172621 836,286
Civil, commercial and administrative service 3 49820 11914 61,734 6 107629 26692 134,321 6 211875 54240 266,115
Criminal and contravention service 3 50170 12995 63,165 3 97674 24223 121,897 4 137718 35255 172,973
Service for judicial practice systematization and 

generalization, and public relations 6 135158 32138 167,296 5 235690 58451 294,141 5 255104 65307 320,411
Chancellery 0 0
Translators 4 58816 14764 73,580 5 101545 25183 126,728 5 141187 36144 177,331
Other (please specify) 0 0

TOTAL REGISTRY 35 864438 215207 1079645 56 1878461 464079 2342540 57 2158409 551238 2709647
COURT ADMINISTRATION
Accounting 1 37020 9015 46,035 1 63480 15743 79,223 1 54192 13873 68,065
Human resources 1 0 1 45880 11378 57,258 1 50766 12996 63,762
Security 3 47311 12149 59,460 3 58723 14563 73,286 3 60925 15597 76,522
Technical-material supply service 0
IT specialist 1 17770 4709 22,479 1 29054 7205 36,259 1 26842 6872 33,714
Archivist 1 18800 4152 22,952 1 26919 6676 33,595 1 25958 6645 32,603
Dispatcher 1 19925 4368 24,293 1 26421 6552 32,973 1 22377 5728 28,105
Electrician 1 8400 2226 10,626 1 8400 2226 10,626 1 8400 2268 10,668
Driver 1 27451 3984 31,435 1 32470 8052 40,522 1 33956 8693 42,649
Maintenance (îngrijitor încăperi) 5 69300 17956 87,256 4 75717 18778 94,495 4 70792 18122 88,914
Boiler room operator 1 5416 1435 6,851 1 5926 1570 7,496 1 5000 1350 6,350
Other (please specify) 0

TOTAL COURT ADMIN STAFF 16 251393 59994 311387 15 372990 92743 465733 15 359208 92144 451352
Total Personnel Costs 69 2361500 579609 2941109 89 3598767 893128 4491895 90 4516417 1155075 5671492

ANNUAL PERSONNEL COSTS

Bălți District Court

2012 2013 2014
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 6 Bălți District Court Option 2 - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 722,434 889,580 655,778
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 255,854 248,694 260,740
Insurance (operations) Fire, flood, auto, liability 612 1,688 1,575
Maintenance Building systems (engineering) 18,050 17,500 10,500
Cleaning Contracted services only 0 0 0
Security Contracted services only 0 0 0
Supplies postal, petrol, office supplies, editing 47,370 42,925 44,879
Furniture/Equipment Non-capital expenditures 23,300 24,000 16,754
IT (operations) Non-capital expenditures 5,000 0 13,600
Travel (for work purposes) 7,012 10,000 15,000
Allowances paid on termination of employment
Allowances for temporary work incapacity paid from the 

funds of the employer 3,000 10,000 23,000
Fixed assets 12,160 133,700 0
Boiler procurement
Capital investments Building systems (engineering) 242,141
Total Facility Costs 744,606 1,043,280 693,778

ANNUAL FACILITY COSTS

Bălți District Court

Total Executed budget 3,685,715 5,535,175 6,365,270
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 6 Bălți District Court Option 2 - Costs
Cost/SM Area Costs

1 New Construction 451 4,966 2,239,446 2,863,986 577

2 Site Development 55 1,497 82,316 82,316

3 Renovation 248 2,518 624,540

4 Total Construction Costs 2,946,303 2,946,303

5 Design and Engineering 4% 117,852

6 FF&E 5% 147,315

7 Soft Costs 1% 29,463

8 TOTAL 3,240,933 3,240,933

9 Contingency 15% 486,140 486,140

11 Site Acquisition 0

12 GRAND TOTAL 498 7,483 3,727,073 3,727,073 3,727,073

19.85

ML Total 73,982,402

target cost per m2 700 reference Ungheni 650 included everything but the price of land

included

cost of building itself

engineering network on landplot

site development

temporary facilities on landplot for workers etc.

design and authorisation

technical expertise

technical supervision of construction

all taxes included
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 6 Bălți District Court Option 2 - Summary Program
Summary Program Balti District Court Options 1 & 2 

(22 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 44         4,073      4,073      

2.0 Court Administration 9           189         189         

3.0 Clerk of Court 17         569         569         

4.0 Building Support -        1,156      1,156      

Total Staff 70         

Total Programmed Area (NUSM) 5,987      5,987      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 599 599

+ Building Envelope/Mechanical/Electrical 15% 898 898

Total Required Building Area (BGSM) 7,483   7,483   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 504 504

First Floor 504 504

Second Floor 504 504

Third Floor 504 504

Fourth Floor 504 504

Existing Building Area (BGSM) 2,518   2,518   

Total New Construction (BGSM) 4,966 4,966

Net Useable Square 

Meters (NUSM)
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  6 Bălți District Court Option 2 - 1.0 Judiciary Space

1.0 Judiciary and Related Space Balti District Court Options 1 & 2 

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 3     3     210       210       gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 8     8     120       120       14 person + 2 alternates

Three Judge Deliberation Room 20 3     3     60         60         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 11   11   22         22         1 per courtroom

Waiting 10 11   11   110       110       Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 11   11   22         22         1 per courtroom

A/V Equipment Storage 9 11   11   99         99         1 per courtroom

Mediation Room 15 3     3     45         45         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 21   21   504       504       Private Office

Judicial Assistant 10 22   22   220       220       Shared Office

Secretary 10 22   22   220       220       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 21   21   420       420       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 22   22   88         88         4 drawer lateral files; locking

Quantity Program Area - M
2
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  6 Bălți District Court Option 2 - 1.0 Judiciary Space
Judicial Conference Room 36 1     1     36             36             Capacity  - 24 people

Coffee Station 5 22   22   110       110       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 22   22   88         88         6 lineal meters worksurface, storage below

0

Total Judges 22 22

Total Judicial Support Personnel 44 44

Total Net Square Meters 3,133 3,133

Circulation Allowance 30% 940 940

Total Net Useable Square Meters 66 66 4,073 4,073
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 6 Bălți District Court Option 2 - 2.0 Court Administration

2.0 Court Administration Balti District Court Options 1 & 2 

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 - - -        -        Shared office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 8 -        -        Shared office

Electrician 8 -        -        Shared office

Janitor 8 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 3 1     1     3           3           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 9 9

Total Net Square Meters 151 151

Circulation Allowance 25% 38 38

Total Net Useable Square Meters 9 9 189 189

Quantity Program Area - M
2
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 6 Bălți District Court Option 2 - 3.0 Clerk of Court

3.1 Clerk of Court (Chancellery) Balti District Court Options 1 & 2 

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 3 1     1     3 3 2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8 8 3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6 6 2 lineal meters of worksurface, storage

Lunchroom 50 1     1     50         50         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8 8 3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 76 1     1     76         76         standard = 4 m
2
/judge

Quantity Program Area - M
2
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 6 Bălți District Court Option 2 - 3.0 Clerk of Court

Archives 114 1     1     114       114       standard = 6 m
2
/judge

0

Total Staff 17 17

Total Net Square Meters 455 455

Circulation Allowance 25% 114 114

Total Net Useable Square Meters 17 17 569 569
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 6 Bălți District Court Option 2 - 4.0 Building Support

4.0 Building Support Balti District Court Option 2 

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 3     3     30         30         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8 8 

Brochure/Pamphlet Display 1 1     1     1 1 1 rack

Public Access On-line Terminals 1 2     2     2 2 2 workstations

Staff Support

Staff Lunchroom 36 1     1     36         36         tables and lounge seating 

Kitchenette 8 1     1     8 8 3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 1 1 12 12 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 22 22 660 660 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 925 925

Circulation Allowance 25% 231 231

Total Net Useable Square Meters 0 0 1,156 1,156

Program Area - M
2

Quantity
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 7 Cahul District Court - Summary
Host Court

No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Cahul District Court 16 69 5,976 55,710,782 7,451,089 246,377,368

Merged Courts

Cahul District Court 9 39 965 NA 4,207,674 139,130,749

Taraclia District Court** 5 28 Unknown -3,465,600 2,388,868 78,990,196

Cantemir District Court** 4 23 Unknown -5,238,100 2,209,379 73,055,225

Total Existing Courts 18 90 8,805,921 291,176,170

Savings 1,354,832 44,798,802

* at 19/5/2015 Euro/ML exchange rate = 1:19.85
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 7 Cahul District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1.00 80200.00 18100.00 98300.00 1.00 91700.00 24300.00 116000.00 1.00 108100.00 24500.00 132600.00
Vicepresident 1.00 72500.00 17300.00 89800.00 1.00 81700.00 21700.00 103400.00 1.00 182300.00 40000.00 222300.00
Judge 7.00 356100.00 89600.00 445700.00 7.00 540000.00 137700.00 677700.00 7.00 962900.00 248500.00 1211400.00

TOTAL JUDICIAL STAFF 9.00 508800.00 125000.00 633800.00 9.00 713400.00 183700.00 897100.00 9.00 1253300.00 313000.00 1566300.00
REGISTRY
Chief Secretary 1.00 38100.00 9000.00 47100.00 1.00 53500.00 15100.00 68600.00 1.00 61100.00 16500.00 77600.00
Judicial assistant 9.00 179600.00 44100.00 223700.00 9.00 440400.00 109800.00 550300.00
Registrars 7.00 178900.00 42000.00 220900.00 8.00 356800.00 89100.00 445900.00 9.00 374400.00 98800.00 473200.00
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and 

generalization, and public relations 
Chancellery 6.00 166200.00 46800.00 213000.00 6.00 247300.00 52000.00 299300.00 6.00 216300.00 49200.00 265400.00
Translators 1.00 27900.00 8600.00 36500.00 1.00 27900.00 7600.00 35500.00 2.00 55900.00 14600.00 70500.00
Other (please specify)

TOTAL REGISTRY 15.00 411100.00 106400.00 517500.00 25.00 865100.00 207900.00 1073000.00 27.00 1148100.00 288900.00 1437000.00
COURT ADMINISTRATION
Accounting 1.00 40900.00 8200.00 49100.00 1.00 40100.00 10600.00 50700.00 1.00 41000.00 11000.00 52000.00
Human resources 1.00 32600.00 8600.00 41200.00 1.00 35700.00 9400.00 45100.00 1.00 36000.00 9600.00 45600.00
Security
Technical-material supply service 1.00 29300.00 7800.00 37100.00 1.00 29300.00 7800.00 37100.00 1.00 33600.00 7800.00 41400.00
IT specialist 1.00 31500.00 8300.00 39800.00 1.00 31500.00 8300.00 39800.00 1.00 34800.00 9300.00 44100.00
Archivist 2.00 39900.00 7800.00 47700.00 2.00 34800.00 8800.00 43600.00 2.00 59000.00 14000.00 73000.00
Dispatcher 1.00 16700.00 4400.00 21100.00 1.00 18100.00 4800.00 22900.00 1.00 28100.00 7000.00 35100.00
Electrician
Driver 1.00 23800.00 6500.00 30300.00 1.00 24100.00 6300.00 30400.00 1.00 25900.00 6900.00 32800.00
Maintenance (îngrijitor încăperi) 2.00 31900.00 8400.00 40300.00 2.00 32000.00 8500.00 40500.00 2.00 52100.00 14000.00 66100.00
Boiler room operator 1.00 6600.00 1600.00 8200.00 1.00 6900.00 1800.00 8700.00 1.00 7200.00 1100.00 8300.00
Other (please specify) 1.00 21200.00 2500.00 23700.00 1.00 23500.00 6200.00 29700.00 1.00 26500.00 7100.00 33600.00

TOTAL COURT ADMIN STAFF 12.00 274400.00 64100.00 338500.00 12.00 276000.00 72500.00 348500.00 12.00 344200.00 87800.00 432000.00
Total Personnel Costs 36.00 1194300.00 295500.00 1489800.00 46.00 1854500.00 464100.00 2318600.00 48.00 2745600.00 689700.00 3435300.00

ANNUAL PERSONNEL COSTS

Cahul District Court

2012 2013 2014
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 7 Cahul District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services including: 476,082 854,582 753,031
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 153,600 151,600 183,000
Insurance (operations) Fire, flood, auto, liability 1,000 1,000 1,000
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 200,000 210,200
Supplies postal, petrol, office supplies, editing 28,200 38,800 50,600
Furniture/Equipment Non-capital expenditures 8,000 13,900 7,400
IT (operations) Non-capital expenditures 20,100 43,900 52,500
Travel (for work purposes) 2,651 7,239 6,600
Bailiff Executory documents 138
Allowances paid on termination of employment 41,771
Allowances for temporary work incapacity paid from the 

funds of the employer 4,910 5,504 12,743
Fixed assets 31,000 133,699 0
Boiler procurement Building systems (engineering)
Capital investments Building systems (engineering) 895,894 93,485
Total Facility Costs 1,410,537 1,136,418 772,374

ANNUAL FACILITY COSTS

Cahul District Court
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 7 Cahul District Court - Facility Costs

Cost/SM Area Costs

1 New Construction 451 5,012 2,260,228

2 Site Development 55 1,195 65,739

3 Renovation 248 965 239,299

4 Total Construction Costs 2,565,266

5 Design and Engineering 4% 102,611

6 FF&E 5% 128,263

7 Soft Costs 1% 25,653

8 TOTAL 2,821,793

9 Contingency 15% 423,269

11 Site Acquisition 0

12 GRAND TOTAL 543 5,976 3,245,062

19.85

ML Total 64,414,482
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Summary Program Cahul District Court Options 1 & 2 

(16 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 32         2,985      2,985      

2.0 Court Administration 15         254         254         

3.0 Clerk of Court 22         619         619         

4.0 Building Support 924         924         

Total Staff 69         

Total Programmed Area (NUSM) 4,781      4,781      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 478 478

+ Building Envelope/Mechanical/Electrical 15% 717 717

Total Required Building Area (BGSM) 5,976   5,976   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 65 65

First Floor 528 528

Second Floor 372 372

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 965      965      

Total New Construction (BGSM) 5,012 5,012

New Site
5 staff parking spaces 30 0 0

8 public parking spaces 30 0 0

0.2 allowance for site circulation & landscaping 5,976 1,195 1,195

Total New Site 1,195 1,195

Net Useable Square 

Meters (NUSM)
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1.0 Judiciary and Related Space Cahul District Court Options 1 & 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 3     3     150       150       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 3     3     180       180       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 6     6     90         90         14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40         40         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 8     8     16         16         1 per courtroom

Waiting 10 8     8     80         80         Equivalent waiting in common area

Prosecutor Deliberation 15 2     2     30         30         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60         60         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48         48         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 8     8     16         16         1 per courtroom

A/V Equipment Storage 9 8     8     72         72         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 15   15   360       360       Private Office

Judicial Assistant 10 16   16   160       160       Shared Office

Secretary 10 16   16   160       160       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 15   15   300       300       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 16   16   64         64         4 drawer lateral files; locking

Judicial Conference Room 32 1     1     32 32 Capacity  - 12-16 people

Coffee Station 5 16   16   80         80         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 16   16   64         64         6 lineal meters worksurface, storage below

0

Total Judges 16 16

Total Judicial Support Personnel 32 32

Total Net Square Meters 2,296 2,296

Circulation Allowance 30% 689 689

Total Net Useable Square Meters 48 48 2,985 2,985

Quantity Program Area - M
2
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2.0 Court Administration Cahul District Court Options 1 & 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 2     2     20         20         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 1     1     10         10         Shared office

Courier 8 1     1     8 8 Shared office

Driver 8 1     1     8 8 Shared office

Electrician 8 1     1     8 8 Shared office

Janitor 8 1     1     8 8 Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 3 1     1     3 3 

Copy/Printer/Fax Station 5 1     1     5 5 2 linear metres worksurface, storage

Coffee Station 5 1     1     5 5 2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 15 15

Total Net Square Meters 203 203

Circulation Allowance 25% 51 51

Total Net Useable Square Meters 15 15 254 254

Quantity Program Area - M
2
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3.1 Clerk of Court (Chancellery) Cahul District Court Options 1 & 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 3     3     24         24         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 3     3     24         24         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 3 1     1     3 3 2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8 8 3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6 6 2 lineal meters of worksurface, storage

Lunchroom 50 1     1     50         50         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8 8 3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 76 1     1     76         76         standard = 4 m
2
/judge

Archives 114 1     1     114       114       standard = 6 m
2
/judge

0

Total Staff 22 22

Total Net Square Meters 495 495

Circulation Allowance 25% 124 124

Total Net Useable Square Meters 22 22 619 619

Quantity Program Area - M
2
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4.0 Building Support Cahul District Court Options 1 & 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 3     3     30         30         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 30 1     1     30         30         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 1 1 12 12 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 16 16 480 480 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 739 739

Circulation Allowance 25% 185 185

Total Net Useable Square Meters 0 0 924 924

Quantity Program Area - M
2
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 8 Căușeni District Court - Budget Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Căușeni District Court 14 49 5,147 62,735,940 4,585,616 151,627,768

Merged Courts

Căușeni District Court** 8 31 1,200 -2,992,900 3,296,588 109,004,828

Ștefan-Vodă District Court** 6 23 Unknown -1,722,300 2,526,761 83,549,763

Total Existing Courts 14 54 5,823,349 192,554,591

Savings 1,237,733 40,926,823

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 8 Căușeni District Court - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 82275.03 21802.88 104,078 1 103890.27 24157.47 128,048 1 17120.33 41048.76 58,169
Vicepresident 1 65111.26 17254.48 82,366 1 83687.59 19396.56 103,084 1 152523.3 36165.16 188,688
Judge 5 244039.51 64670.47 308,710 5 377886 86775.84 464,662 5 633058.44 159397.87 792,456

TOTAL JUDICIAL STAFF 7 391426 103728 495154 7 565464 130330 695794 7 802702 236612 1039314
REGISTRY
Chief Secretary 1 8910 2361.15 11,271 1 75053.84 18671.85 93,726 1 117500.28 26691.68 144,192
Judicial assistant 7 149219.6 36107.76 185,327 7 236599.97 61143.3 297,743
Registrars 7 218708.43 46834.32 265,543 7 187256.34 46782.86 234,039 7 218884.63 48159.54 267,044
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and generalization, 

and public relations 1 37573.57 9856.99 47,431 1 55540.41 26073.74 81,614 1 5539.13 1495.57 7,035
Chancellery 1 39622.82 9500.04 49,123 3 122427.95 29706.5 152,134 3 218616.57 46551.56 265,168
Translators 1 27385.25 7257.09 34,642 1 29646.79 6928.9 36,576 1 38800.1 9074.88 47,875

Ispector for control on execution of judgements 2 35182.91 9323.47 44,506 1 47619.71 12619.23 60,239 1 38498.37 7132.05 45,630
TOTAL REGISTRY 13 367383 85133 452516 21 666765 176891 843655 21 874439 200249 1074688

COURT ADMINISTRATION
Accounting 1 45077.19 10859.45 55,937 1 44564.79 11163.6 55,728 1 77995.7 17219.87 95,216
Human resources 1 39483.19 10463.04 49,946 1 24761.56 5938.54 30,700 1 46157.37 8171.93 54,329
Security 3 85607.86 21386.08 106,994 3 74894.45 17645.76 92,540 3 94361.07 24463.82 118,825
Technical-material supply service
IT specialist 1 15449.47 3908.61 19,358 1 21893.5 4817.74 26,711
Archivist 2 35284.14 8950.3 44,234 1 35070.82 8768.8 43,840 1 36943.48 6972.34 43,916
Dispatcher 0.5 5241.54 1389 6,631 0.5 6676.37 1616.96 8,293 0.5 13847.87 2191.6 16,039
Electrician
Driver 1 8742.55 2316.77 11,059 1 15197.37 3561.32 18,759 1 25931.52 4945.07 30,877
Maintenance (îngrijitor încăperi) 1.5 26018.43 5494.84 31,513 1.5 26515.19 6461.53 32,977 1.5 35927.61 9110.71 45,038
Boiler room operator
Gardener (ingrijitor teren) 1 15629.5 3941.82 19,571 3572.32 946.67 4,519

TOTAL COURT ADMIN STAFF 11 261084 64801 325886 10 246702 60012 306714 10 353058 77893 430951
Total Personnel Costs 31 1019893 253662 1273555 38 1478931 367233 1846163 38 2030199 514753 2544953

ANNUAL PERSONNEL COSTS

Căușeni District Court

2012 2013 2014
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 8 Căușeni District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 231,828 838,598 632,063
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 200,473 266,078 236,380
Insurance (operations) Fire, flood, auto, liability 608 608 567
Maintenance Building systems (engineering)
Cleaning Contracted services only 9,408
Security Contracted services only 25,891
Supplies postal, petrol, office supplies, editing 13,028 36,938 24,995
Furniture/Equipment Non-capital expenditures 12,719 2,370 18,674
IT (operations) Non-capital expenditures 5,000 7,200 20,800
Travel (for work purposes) 2,500 5,000 4,194
Allowances paid on termination of employment 175,282
Allowances for temporary work incapacity paid from the 

funds of the employer 6,618 10,810 17,071
Fixed assets 366,643 159,163 98,308
Boiler procurement 60,735
Capital investments Building systems (engineering) 618,491
Total Facility Costs 782,870 1,632,062 751,636

ANNUAL FACILITY COSTS

Căușeni District Court

Total Executed Budget 2,056,426 3,478,226 3,296,588
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 8 Căușeni District Court - New Facility Costs

Cost/SM Area Costs

1 New Construction 451 5,147 2,321,410

2 Site Development 55 2,457 135,130

3 Renovation 248 0 0

4 Total Construction Costs 2,456,539
5 Design and Engineering 4% 98,262

6 FF&E 5% 122,827

7 Soft Costs 1% 24,565

8 TOTAL 2,702,193
9 Contingency 15% 405,329

11 Site Acquisition 0

12 GRAND TOTAL 604 5,147 3,107,522
12 Temp Renovations 186 1,200 223,245

TOTAL 3,330,767

19.85

66,115,728
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 8 Căușeni District Court - Summary Program

Summary Program Causeni District Court Options 1 & 2 

(14 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 28          2,738      2,738      

2.0 Court Administration 8            175          175          

3.0 Clerk of Court 13          405          405          

4.0 Building Support -        800          800          

Total Staff 49         

Total Programmed Area (NUSM) Factors 4,118      4,118      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 412 412

+ Building Envelope/Mechanical/Electrical 15% 618 618

Total Required Building Area (BGSM) 5,147   5,147   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 0 0

First Floor 610 610

Second Floor 590 590

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,200   1,200   

Total New Construction (BGSM) 3,947 3,947

Amplasament nou
3 locuri de parcare pentru personal 30 98 98

10 locuri de parcare publice 30 300 300

0.4 alocații amenajarea teritoriului 5,147 2,059 2,059

Total amplasament nou 2,457 2,457

Net Useable Square 

Meters (NUSM)

Page 60 of 231



 8 Căușeni District Court - Judiciary and Related Space

1.0 Judiciary and Related Space Causeni District Court Options 1 & 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 2     2     100        100        gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 3     3     180        180        gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140        140        gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 8     8     120        120        14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40          40          14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40          40          

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 7     7     14          14          1 per courtroom

Waiting 10 7     7     70          70          Equivalent waiting in common area

Prosecutor Deliberation 15 3     3     45          45          Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60          60          Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48          48          1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 7     7     14          14          1 per courtroom

A/V Equipment Storage 9 7     7     63          63          1 per courtroom

Mediation Room 15 2     2     30          30          Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36          36          Private Office

Judge 24 13   13   312        312        Private Office

Judicial Assistant 10 14   14   140        140        Shared Office

Secretary 10 14   14   140        140        Shared Office

President Judge's Anteroom 24 1     1     24          24          Visitor waiting

Judge's Anteroom 20 13   13   260        260        Visitor waiting

Reception Area 24 1     1     24          24          Capacity - 20 persons

File Areas 4 14   14   56          56          4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 14 14 70          70          6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 14   14   56          56          6 lineal meters worksurface, storage below

0

Total Judges 14 14

Total Judicial Support Personnel 28 28

Total Net Square Meters 2,106 2,106

Circulation Allowance 30% 632 632

Total Net Useable Square Meters 42 42 2,738 2,738

Quantity Program Area - M
2
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 8 Căușeni District Court - Judiciary and Related Space

2.0 Court Administration Causeni District Court Options 1 & 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 1     1     10          10          Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 - - Shared office

Courier 8 - - Shared office

Driver 1 - - Shared office

Electrician 1 - - Shared office

Janitor 2 - - Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2 2 

Copy/Printer/Fax Station 5 1     1     5 5 2 linear metres worksurface, storage

Coffee Station 5 1     1     5 5 2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 8 Căușeni District Court - Judiciary and Related Space

3.1 Clerk of Court (Chancellery) Causeni District Court Options 1 & 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 1     1     6 6 shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2 2 2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8 8 3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6 6 2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8 8 3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 13 13

Total Net Square Meters 324 324

Circulation Allowance 25% 81 81

Total Net Useable Square Meters 13 13 405 405

Quantity Program Area - M
2
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 8 Căușeni District Court - Judiciary and Related Space

4.0 Building Support Causeni District Court Options 1 & 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8 8 

Brochure/Pamphlet Display 1 1     1     1 1 1 rack

Public Access On-line Terminals 1 2     2     2 2 2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8 8 3 lineal meters worksurface, sink

Storage and Support Spaces - - 

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport - - 

Secure Parking 30 14 14 420 420 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 640 640

Circulation Allowance 25% 160 160

Total Net Useable Square Meters 0 0 800 800

Quantity Program Area - M
2
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 9 Chișinău District Court Option 2A - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Chișinău District Court 125 311 35,718 444,442,854 40,323,733 1,333,342,692

Merged Courts

Botanica District Court** 20 78 NA -18,074,700 9,213,086 304,639,465

Buiucani District Court** 26 88 NA -2,726,800 9,769,283 323,030,667

Centru District Court** 29 99 NA -1,686,200 11,344,678 375,122,606

Ciocana District Court** 13 58 NA -5,738,400 11,844,180 391,639,101

Rîșcani District Court** 22 77 NA -2,911,700 10,275,208 339,759,558

Total Existing Courts 110 400 52,446,435 1,734,191,398

Savings 12,122,702 400,848,706

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 9 Chișinău District Court Option 2A - Costs

Cost/SM Area Costs/EURO

1 New Construction 519 35,718 18,525,173

2 Site Development 55 7,537 414,529

3 Renovation 285 0 0

4 Total Construction Costs 18,939,702

5 Design and Engineering 4% 757,588

6 FF&E 5% 946,985

7 Soft Costs 1% 189,397

8 TOTAL 20,833,672

9 Contingency 15% 3,125,051

11 Site Acquisition 0

12 GRAND TOTAL 671 35,718 23,958,723

x 19.85

ML 475,580,654
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 9 Chișinău District Court Option 2A

Summary Program Chisinau District Court Option 2A 

(125 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 250       19,859       19,859       

2.0 Court Administration 25         493            493            

3.0 Clerk of Court 36         2,373         2,373         

4.0 Building Support 0 5,850         5,850         

Total Non-Judge Staff 311       

Total Programmed Area (NUSM) Factors 28,574      28,574      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 2,857 2,857

+ Building Envelope/Mechanical/Electrical 15% 4,286 4,286

Total Required Building Area (BGSM) 35,718   35,718   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 0 0

First Floor 0 0

Second Floor 0 0

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) -        -        

Total New Construction (BGSM) 35,718 35,718

Site
21 staff parking spaces 30 622 622

40 public parking spaces 30 1,200 1,200

.4 allowance for site circulation & landscaping 14,287 5,715 5,715

Total Site 7,537 7,537

Net Useable Square Meters 

(NUSM)
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 9 Chișinău District Court Option 2A

1.0 Judiciary and Related Space Chisinau District Court Option 2A 

(125 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50    14 14   700       700       gallery-30; 2 atty tables; 2 wkstns; witness

60 14   14   840       840       gallery-40; 2 atty tables; 2 wkstns; witness

70 12   12   840       840       gallery-60; 2 atty tables; 2 wkstns; witness

120 2     2     240       240       gallery-80; 4 atty tables; 2 wkstns; witness

15 30   30   450       450       14 person + 2 alternates

20 12   12   240       240       14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

High Security Courtroom (3 judge panel) 
One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 6     6     120       120       

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 42   42   84         84         1 per courtroom

Waiting 10 42   42   420       420       Equivalent waiting in common area

Prosecutor Deliberation 15 20   20   300       300       Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 21   21   315       315       Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 21   21   252       252       1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 42   42   84         84         1 per courtroom

A/V Equipment Storage 9 42   42   378       378       1 per courtroom

Mediation Room 15 10   10   150       150       Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 124 124 2,976    2,976    Private Office

Judicial Assistant 10 125 125 1,250    1,250    Shared Office

Secretary 10 125 125 1,250    1,250    Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 124 124 2,480    2,480    Visitor waiting

Reception Area 45 3     3     135       135       1.5 SM/person, capacity - 30 persons

File Areas 4 125 125 500       500       4 drawer lateral files; locking

Judicial Conference Room 88 1     1     88 88 .7 SM/person, capacity 125

Coffee Station 5 125 125 625       625       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 125 125 500       500       6 lineal meters worksurface, storage below

0

Total Judges 125 125

Total Judicial Support Personnel 250 250

Total Net Square Meters 15,277 15,277

Circulation Allowance 30% 4,583 4,583

Total Net Useable Square Meters 375 375 19,859 19,859

Quantity Program Area - M
2
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 9 Chișinău District Court Option 2A

2.0 Court Administration Chisinau District Court Option 2A 

(125 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 6     6     60         60         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Director 14 1     1     14         14         Private Office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 2     2     20         20         Private Office

Help Desk 8 2     2     16         16         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 1     1     10         10         Shared office

Courier 8 1     1     8           8           Shared office

Driver 8 2     2     16         16         Shared office

Electrician 8 1     1     8           8           Shared office

Janitor 8 3     3     24         24         Shared office

Support Space

Reception/Waiting 30 1     1     30         30         1.5 SM/person, capacity - 20 persons

Coat Closet 3 6     6     18         18         

Copy/Printer/Fax Station 5 6     6     30         30         2 linear metres worksurface, storage

Coffee Station 5 6     6     30         30         2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 24 1     1     24         24         Network equipment

0

Total Staff 25 25

Total Net Square Meters 394 394

Circulation Allowance 25% 99 99

Total Net Useable Square Meters 25 25 493 493

Quantity Program Area - M
2
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 9 Chișinău District Court Option 2A

3.1 Clerk of Court (Chancellery) Chisinau District Court Option 2A 

(125 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 6     6     48         48         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 6     6     48         48         shared office

Enforcement Inspector 6 4     4     24         24         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 6     6     48         48         shared office

Enforcement Inspector 6 4     4     24         24         shared office

Support Space

Reception/Waiting 90 1     1     90         90         1.5 SM/person, capacity - 20 persons

Coat Closet 3 4     4     12         12         2 lineal meters coat hanging ea.

Mailroom/Copy/Printer/Central Supply 24 1     1     24         24         3 lineal meters of worksurface, storage

Coffee Station 6 4     4     24         24         2 lineal meters of worksurface, storage

Lunchroom 120 1     1     120       120       includes kitchen; shared toilet. 

Evidence Storage 60 1     1     60         60         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 24 1     1     24         24         3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 500 1     1     500       500       standard = 4 m
2
/judge

Archives 750 1     1     750       750       standard = 6 m
2
/judge

0

Total Staff 36 36

Total Net Square Meters 1,898 1,898

Circulation Allowance 25% 475 475

Total Net Useable Square Meters 36 36 2,373 2,373

Quantity Program Area - M
2
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 9 Chișinău District Court Option 2A

4.0 Building Support Chisinau District Court Option 2A 

(125 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 30 1     1     30         30         

Security Screening Queing 30 1     1     30         30         assumes 30 person queing space

Security Screening Station 20 4     4     80         80         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         1.5 SM/person, 40 public seating

Public Vending Area 10 3     3     30         30         automated canteen

Information Desk

Staff Workstation 8 3     3     24         24         

Brochure/Pamphlet Display 1 4     4     4           4           1 rack

Public Access On-line Terminals 1 12   12   12         12         2 workstations

Staff Support

Staff Lunchroom 120 1     1     120       120       tables and lounge seating 

Kitchenette 8 12   12   96         96         3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 12 12 144 144 3 lineal meters shelving

Mail Room 12 4     4     48         48         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 12 12 72 72 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 125 125 3,750 3,750 125 cars (judges)

Prisoner Sallyport 45 4     4     180       180       4 prisoner vans

0

Total Staff

Total Net Square Meters 4,680 4,680

Circulation Allowance 25% 1,170 1,170

Total Net Useable Square Meters 0 0 5,850 5,850

Program Area - M
2

Quantity
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 9A Botanica District Court Options 1 and 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Botanica District Court 21 67 NA NA 8,272,975 273,553,806

Botanica District Court 21 78 NA NA 9,213,086 304,639,465

Savings 940,111 31,085,660

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 9A Botanica District Court - Personnel Costs

Title No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 0 0 1 0 0 1 0 0
Vicepresident 1 0 0 1 0 0 1 0 0
Judge 16 0 0 17 0 0 18 0 0

TOTAL JUDICIAL STAFF 18 936,659 0 0 19 1,333,915 0 0 20 2,584,180 0
REGISTRY
Chief Secretary 1 0 0 1 0 0 1 0 0
Judicial assistant 0 19 901367 221846.36 1,123,213 20 946128 237204 1,183,332
Registrars 18 0 0 19 0 0 20 0 0
Civil, commercial and administrative service 0 0 4 0 0 7 0 0
Criminal and contravention service 0 0 6 0 0 7 0 0
Service for judicial practice systematization and generalization, 

and public relations 11 0 9 0 0 5 0 0
Chancellery 15 0 0 1 0 0 1 0 0
Translators 0 0 3 0 0 4 0 0
Chief of Chancellery 0 0 0 0
Accounting 1 0 0 1 0 0 1 0 0
Human resources 1 0 0 1 0 0 1 0 0

TOTAL PUBLIC SERVICE 47 1,304,149 0 0 64 2,556,429 67 2,704,648
COURT ADMINISTRATION
Security 0 0 0
Technical-material supply service 1 0 0 1 0 0 1 0 0
IT specialist 0 1 0 1 0
Archivist 0 0 1 0 0 1 0 0
Dispatcher 0 1 0 1 0
Electrician 0 0 1 0
Driver 0 0 1 0 0 1 0 0
Maintenance (îngrijitor încăperi) 7 0 0 6 0 0 5 0 0
Boiler room operator    0
Other (please specify) 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 8 346509 0 0 11 474874 0 0 11 479456 479,456
Total Personnel Costs 73 MDL 2,587,317 MDL 639,676 MDL 3,226,993 94 MDL 4,365,218 MDL 1,083,803 MDL 5,449,021 98 MDL 5,768,284 MDL 1,472,292 MDL 7,240,576

ANNUAL PERSONNEL COSTS

Botanica District Court

2012 2013 2014
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 9A Botanica District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services including: 1,264,591 2,469,360 1,950,809
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 368,796 487,420 516,709
Insurance (operations) Fire, flood, auto, liability
Maintenance Building systems (engineering) 0 0 0
Cleaning Contracted services only 0 0 0
Security Contracted services only 277,704 353,848
Supplies postal, petrol, office supplies, editing 
Furniture/Equipment Non-capital expenditures 36,023 40,523 11,549
IT (operations) Non-capital expenditures 0 0 0
Travel (for work purposes) 0 0 0
Allowances paid on termination of employment 3,795 5,835 0
Allowances for temporary work incapacity paid from the 

funds of the employer 3,782 10,390 21,701
Fixed assets 209,735 726,700
Boiler procurement 0 0 0
Capital investments Building systems (engineering) 2,350,000 9,403,314 237,529
Total Facility Costs 3,831,903 12,615,599 1,972,510

ANNUAL FACILITY COSTS

Botanica District Court 

Total Executed budget 7,058,896 18,064,620 9,213,086
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 9B Buiucani District Court Options 1 and 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Buiucani District Court 30 88 NA NA 10,112,065 334,365,077

Buiucani District Court 25 82 NA NA 9,769,283 323,030,667

Savings -342,782 -11,334,409

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 9B Buiucani District Court - Personnel Costs

Title No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 142851.84 35430.53 178,282 1 201498.84 45429.56 246,928 1 176739.38 46315.21 223,055
Vicepresident 1 72355.7 19174.26 91,530 1 92231.83 24441.43 116,673 1 155812.93 41290.42 197,103
Judge 17 999241.21 239964.64 1,239,206 23 1361685.87 338424.23 1,700,110 24 3250449 834156.28 4,084,605

TOTAL JUDICIAL STAFF 19 1214449 294569 1509018 25 1655417 408295 2063712 26 3583001 921762 4504763
REGISTRY
Chief Secretary 1 62250.84 16496.47 78,747 1 86396.41 21826.17 108,223 1 83456.51 21013.32 104,470
Judicial assistant 0 25 801533.82 195916.6 997,450 26 1110726.46 279009.97 1,389,736
Registrars 19 773712.08 191202.64 964,915 25 453150.87 111038.94 564,190 26 694577.64 172881.96 867,460
Civil, commercial and administrative service 0 0 0
Criminal and contravention service 0 0 0
Service for judicial practice systematization and generalization, 

and public relations 0 7 350485.98 93161 443,647 7 232002.13 61010.1 293,012
Chancellery 16 57446.7 24945.66 82,392 11 525728.98 139741.52 665,471 11 348003.21 91515.16 439,518
Translators 5 98109.28 24583.12 122,692 5 8946.47 2270.11 11,217 6 70866.45 17574.38 88,441
Other (please specify) 0 0 0

TOTAL REGISTRY 41 991519 257228 1248747 74 2226243 563954 2790197 77 2539632 643005 3182637
COURT ADMINISTRATION
Accounting 1 38422.12 9251.08 47,673 1 57396.48 14415.08 71,812 2 46738.03 11765.86 58,504
Human resources 1 46315.48 12273.6 58,589 1 71207.41 18869.96 90,077 1 0
Security 0 0 0
Technical-material supply service 0 0 0
IT specialist 1 22642.42 5163.26 27,806 1 24387.28 6128.72 30,516 1 27772.68 7014.4 34,787
Archivist 1 0 1 26360.39 6985.49 33,346 1 50093.05 12561.21 62,654
Dispatcher 1 21585.51 4553.69 26,139 1 36301.56 8670.57 44,972 1 36705.68 9025.83 45,732
Electrician 0 0 0
Driver 1 0 1 0 1 0
Maintenance (îngrijitor încăperi) 2 28591.88 6821.49 35,413 2 41243.17 9966.1 51,209 2 38367.85 9669.73 48,038
Boiler room operator 0 0 0
Head of Technical-material supply service 1 0 1 0
Chief of Archive 1 0 0 1 9716.37 2510.03 12,226

TOTAL COURT ADMIN STAFF 10 157557 38063 195621 8 256896 65036 321932 11 209394 52547 261941
Total Personnel Costs 70 2363525 589860 2953386 107 4138555 1037285 5175841 114 6332027 1617314 7949341

ANNUAL PERSONNEL COSTS

Buiucani District Court

2012 2013 2014
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 9B Buiucani District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 1,192,542 1,655,139 1,787,943
Lease Include informal payments 160,032 163,536 138,665
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 288,481 428,826 560,338
Insurance (operations) Fire, flood, auto, liability 1,008 945
Maintenance Building systems (engineering) 119,944 391,246 138,665
Cleaning Contracted services only 1,755 2,059
Security Contracted services only
Supplies postal, petrol, office supplies, editing 199,831 218,246 261,878
Furniture/Equipment Non-capital expenditures 6,665
IT (operations) Non-capital expenditures 18,899 60,280 64,432
Travel (for work purposes)
Allowances paid on termination of employment
Allowances for temporary work incapacity paid from the 

funds of the employer 6,644 17,871 31,999
Fixed assets 0 105,464 0
Boiler procurement
Capital investments Building systems (engineering) 4,958,525
Total Facility Costs 1,199,186 1,778,474 1,819,942

ANNUAL FACILITY COSTS

Buiucani District Court

Total Executed budget 4,152,571 6,954,315 9,769,283
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 9C Centru District Court Options 1 and 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Centru District Court 31 90 10,565 140,840,258 10,926,458 361,293,754

Centru District Court 29 99 NA NA 11,344,678 375,122,606

Total Existing Courts 29 99 11,344,678 375,122,606

Savings 418,220 13,828,852

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 9C Centru District Court - Personnel Costs

Title No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 0 0 1 0 0 1 0 0
Vicepresident 1 0 0 1 0 0 1 0 0
Judge 17 0 0 20 0 0 27 0 0

TOTAL JUDICIAL STAFF 19 0 0 22 0 0 29 0
REGISTRY
Chief Secretary 1 0 0 1 0 0 1 0 0
Judicial assistant 0 22 952031.82 235544.44 1,187,576 29 1275608 321296.91 1,596,905
Registrars 19 0 0 22 0 0 29 0 0
Civil, commercial and administrative service 0 0 5 0 0 5 0 0
Criminal and contravention service 0 0 5 0 0 8 0 0
Service for judicial practice systematization and 

generalization, and public relations 0 7 0 0 7 0 0
Chancellery 9 0 0 1 0 0 1 0 0
Translators 0 0 3 0 0 6 0 0
Chief of Chancellery 12 0 0 0 0
Accounting 2 0 0 2 0 0 2 0 0
Human Resources 1 0 0 1 0 0 2 0 0

Total Public Service 44 0 0 69 90
COURT ADMINISTRATION
Security 0 0 0
Technical-material supply service 1 0 0 1 0 0 1 0 0
IT specialist 0 0 0
Archivist 2 0 0 2 0 0 2 0 0
Dispatcher 1 0 1 0 2 0
Electrician 0 0 0
Driver 1 0 0 1 0 0 1 0 0
Maintenance (îngrijitor încăperi) 2 0 0 2 0 0 3 0 0
Boiler room operator 0
Currier 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 7 0 0 7 0 0 9 0
Total Personnel Costs 70 MDL 2,631,912 MDL 649,980 MDL 3,281,892 98 MDL 4,503,492 MDL 1,123,271 MDL 5,626,763 127.5 MDL 7,347,282 MDL 1,886,998 MDL 9,234,280

ANNUAL PERSONNEL COSTS

Centru District Court

2012 2013 2014
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 9C Centru District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services including: 1,112,710 1,320,921 2,027,464
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 278,000 310,000 378,400
Insurance (operations) Fire, flood, auto, liability 700 900 900
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 155,100 213,500 399,700
Furniture/Equipment Non-capital expenditures 10,600 13,000 28,200
IT (operations) Non-capital expenditures
Travel (for work purposes)
Allowances paid on termination of employment 27,447
Allowances for temporary work incapacity paid from the 

funds of the employer 7,726 17,448 34,935
Fixed assets 287,700 132,846 48,000
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 1,408,136 1,498,663 2,110,398

ANNUAL FACILITY COSTS

Total Executed budget MDL 4,690,027 MDL 7,125,425 MDL 11,344,678

Centru District Court
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 9C Centru District Court Options 1 and 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 519 10,565 5,479,602

2 Site Development 55 2,350 129,273

3 Renovation 285 0 0

4 Total Construction Costs 5,608,875

5 Design and Engineering 4% 224,355

6 FF&E 5% 280,444

7 Soft Costs 1% 56,089

8 TOTAL 6,169,763

9 Contingency 15% 925,464

11 Site Acquisition 0

12 GRAND TOTAL 672 10,565 7,095,227

x 19.85

ML 140,840,258
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 9C Centru District Court

Summary Program Centru District Court Option 1&2 

(31 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 62         5,775         5,775         

2.0 Court Administration 12         285            285            

3.0 Clerk of Court 16         809            809            

4.0 Building Support 0 1,584         1,584         

Total Non-Judge Staff 90         

Total Programmed Area (NUSM) Factors 8,452         8,452         

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 845 845

+ Building Envelope/Mechanical/Electrical 15% 1,268 1,268

Total Required Building Area (BGSM) 10,565   10,565   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 0 0

First Floor 0 0

Second Floor 0 0

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) -         -         

Total New Construction (BGSM) 10,565 10,565

Site
6 staff parking spaces 30 180 180

16 public parking spaces 30 480 480

.4 allowance for site circulation & landscaping 4,226 1,690 1,690

Total Site 2,350 2,350

Net Useable Square Meters 

(NUSM)
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 9C Centru District Court

1.0 Judiciary and Related Space Centru District Court Options 1&2 

(31 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 7     7     350       350       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 7     7     420       420       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

High Security Courtroom (3 judge panel) 120 - - -        -        gallery-80; 4 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 14   14   210       210       14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40         40         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 4     4     80         80         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 16   16   32         32         1 per courtroom

Waiting 10 16   16   160       160       Equivalent waiting in common area

Prosecutor Deliberation 15 7     7     105       105       Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 8     8     120       120       Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 8     8     96         96         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 16   16   32         32         1 per courtroom

A/V Equipment Storage 9 16   16   144       144       1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 30   30   720       720       Private Office

Judicial Assistant 10 31   31   310       310       Shared Office

Secretary 10 31   31   310       310       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 30   30   600       600       Visitor waiting

Reception Area 45 1     1     45         45         1.5 SM/person, capacity - 30 persons

File Areas 4 31   31   124       124       4 drawer lateral files; locking

Judicial Conference Room 35 1     1     35             35             .7 SM/person, capacity 25

Coffee Station 5 31   31   155       155       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 31   31   124       124       6 lineal meters worksurface, storage below

0

Total Judges 31 31

Total Judicial Support Personnel 62 62

Total Net Square Meters 4,442 4,442

Circulation Allowance 30% 1,333 1,333

Total Net Useable Square Meters 93 93 5,775 5,775

Quantity Program Area - M
2
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 9C Centru District Court

2.0 Court Administration Centru District Court Options 1&2 

(31 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Director 14 1     1     14         14         Private Office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 1     1     10         10         Private Office

Help Desk 8 1     1     8           8           Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -  -  -        -        Shared office

Courier 8 -  -  -        -        Shared office

Driver 8 -  -  -        -        Shared office

Electrician 8 -  -  -        -        Shared office

Janitor 8 -  -  -        -        Shared office

Support Space

Reception/Waiting 30 1     1     30         30         1.5 SM/person, capacity - 20 persons

Coat Closet 3 2     2     6           6           

Copy/Printer/Fax Station 5 2     2     10         10         2 linear metres worksurface, storage

Coffee Station 5 2     2     10         10         2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 24 1     1     24         24         Network equipment

0

Total Staff 12 12

Total Net Square Meters 228 228

Circulation Allowance 25% 57 57

Total Net Useable Square Meters 12 12 285 285

Quantity Program Area - M
2
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 9C Centru District Court

3.1 Clerk of Court (Chancellery) Centru District Court Options 1&2 

(31 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 90 1     1     90         90         1.5 SM/person, capacity - 20 persons

Coat Closet 3 1     1     3           3           2 lineal meters coat hanging ea.

Mailroom/Copy/Printer/Central Supply 24 1     1     24         24         3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 20 1     1     20         20         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 10 1     1     10         10         3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 124 1     1     124       124       standard = 4 m
2
/judge

Archives 186 1     1     186       186       standard = 6 m
2
/judge

0

Total Staff 16 16

Total Net Square Meters 647 647

Circulation Allowance 25% 162 162

Total Net Useable Square Meters 16 16 809 809

Quantity Program Area - M
2
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 9C Centru District Court

4.0 Building Support Centru District Court Options 1&2 

(31 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 30 1     1     30         30         

Security Screening Queing 30 1     1     30         30         assumes 30 person queing space

Security Screening Station 20 2     2     40         40         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         1.5 SM/person, 40 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 3     3     3           3           2 workstations

Staff Support

Staff Lunchroom 30 1     1     30         30         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 4 4 48 48 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 2 2 12 12 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 31 31 930 930 31 cars (judges)

Prisoner Sallyport 45 1     1     45         45         4 prisoner vans

0

Total Staff

Total Net Square Meters 1,267 1,267

Circulation Allowance 25% 317 317

Total Net Useable Square Meters 0 0 1,584 1,584

Program Area - M
2

Quantity
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 9D Ciocana District Court Option 1 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Ciocana District Court 25 77 9,016 110,830,927 8,868,877 211,998,814

Merged Courts

Ciocana District Court** 13 58 NA -5,738,400 6,411,393 211,998,814

Criuleni District Court** 6 31 NA -3,587,700 3,063,566 101,299,725

Dubăsari District Court*** 3 25 NA NA 2,369,221 78,340,562

Total Existing Courts 22 114 11,844,180 391,639,101

Savings 2,975,303 179,640,287

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs

***Vacated courthouse is leased building, no asset value.
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 9D Ciocana District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 62400 16536 78,936 1 62400 13104 75,504 1 141960 35490 177,450
Vicepresident 1 56400 14946 71,346 1 56400 11844 68,244 1 129792 32448 162,240
Judge 11 554400 146916 701,316 11 935200 196392 1,131,592 11 1437432 359358 1,796,790

TOTAL JUDICIAL STAFF 13 673,200 178,398 851,598 13 1,054,000 221,340 1,275,340 13 1,709,184 427,296 2,136,480
REGISTRY
Chief Secretary 1 40260 10668.9 50,929 1 40260 8454.6 48,715 1 50160 12540 62,700
Judicial assistant  13 544200 114282 658,482 13 532987 133246.75 666,234
Registrars 13 439651 77247.51 516,899 13 444920 100600.2 545,520 13 594692 159673 754,365
Civil, commercial and administrative service 3 64800 17172 81,972 5 174600 36666 211,266 5 284750 71187.5 355,938
Criminal and contravention service 2 43200 11448 54,648 3 101640 21344.4 122,984 3 142540 35635 178,175
Service for judicial practice systematization and 

generalization, and public relations  4 114360 24015.6 138,376 4 120660 30165 150,825
Chancellery 7 231360 61310.4 292,670 1 46920 9853.2 56,773 1 46920 11730 58,650
Translators 4 86400 22896 109,296 4 86400 18144 104,544 4 86400 21600 108,000
Chief of Chancellery 1 28800 7632 36,432

TOTAL REGISTRY 31 934,471 208,375 1,142,846 44 1,553,300 333,360 1,886,660 44 1,859,109 475,777 2,334,886
COURT ADMINISTRATION
Accounting 1 41940 11114.1 53,054 1 41940 8807.4 50,747 1 56420 14105 70,525
Human resources 1 38640 10239.6 48,880 1 41940 8807.4 50,747 1 56420 14105 70,525
Security    
Technical-material supply service 1 31200 8268 39,468 1 31200 6552 37,752 1 31200 7800 39,000
IT specialist    
Archivist 1 19800 5247 25,047 1 19800 4158 23,958 1 19800 4950 24,750
Dispatcher    
Electrician    
Driver 1 9720 2575.8 12,296 1 9720 2041.2 11,761 1 9720 2430 12,150
Maintenance (îngrijitor încăperi) 8 77760 20606.4 98,366 8 167000 35070 202,070 8 171433 43047.25 214,480
Boiler room operator    
Currier 1 16200 4293 20,493 1 16204 3402.84 19,607 1 16200 4050 20,250

TOTAL COURT ADMIN STAFF 14 235,260 62,344 297,604 14 327,804 68,839 396,643 14 361,193 90,487 451,680
Total Personnel Costs 58.00 MDL 1,842,931 MDL 449,117 MDL 2,292,048 MDL 71 MDL 2,935,104 MDL 623,539 MDL 3,558,643 MDL 71 MDL 3,929,486 MDL 993,561 MDL 4,923,047

ANNUAL PERSONNEL COSTS

Ciocana District Court

2012 2013 2014
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 9D Ciocana District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services including: 890,451 1,423,400 1,456,428
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 409,000 448,300 773,600
Insurance (operations) Fire, flood, auto, liability 1,000 1,000 1,000
Maintenance Building systems (engineering) 0 0 0
Cleaning Contracted services only 0 0 0
Security Contracted services only
Supplies postal, petrol, office supplies, editing 21,766 38,340 57,700
Furniture/Equipment Non-capital expenditures 7,177 56,096 0
IT (operations) Non-capital expenditures 0 0 0
Travel (for work purposes) 0 0 0
Allowances paid on termination of employment 0 0 0
Allowances for temporary work incapacity paid from the 

funds of the employer 17,864 13,076 18,213
Fixed assets 39,880 109,820 13,705
Boiler procurement 0 0 0
Capital investments Building systems (engineering)
Total Facility Costs 948,195 1,546,295 1,488,346

ANNUAL FACILITY COSTS

Ciocana District Court

Total Executed budget 3,240,242 5,104,938 6,411,393
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 9D Ciocana District Court Option 1 - Costs

Cost/SM Area Costs

1 New Construction 519 9,016 4,675,921

2 Site Development 55 1,986 109,257

3 Renovation 285 0 0

4 Total Construction Costs 4,785,178

5 Design and Engineering 4% 191,407

6 FF&E 5% 239,259

7 Soft Costs 1% 47,852

8 TOTAL 5,263,696

9 Contingency 15% 789,554

11 Site Acquisition 0

12 GRAND TOTAL 671 9,016 6,053,251

x 19.85

ML 120,157,027
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 9D Ciocana District Court Option 1

Summary Program Ciocana District Court Option 1 

(25 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 50         4,776         4,776         

2.0 Court Administration 12         350            350            

3.0 Clerk of Court 15         726            726            

4.0 Building Support 0 1,360         1,360         

Total Non-Judge Staff 77         

Total Programmed Area (NUSM) Factors 7,212         7,212         

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 721 721

+ Building Envelope/Mechanical/Electrical 15% 1,082 1,082

Total Required Building Area (BGSM) 9,016     9,016     
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 0 0

First Floor 0 0

Second Floor 0 0

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) -         -         

Total New Construction (BGSM) 9,016 9,016

Site
5 staff parking spaces 30 154 154

13 public parking spaces 30 390 390

.4 allowance for site circulation & landscaping 3,606 1,442 1,442

Total Site 1,986 1,986

Net Useable Square Meters 

(NUSM)
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 9D Ciocana District Court Option 1

1.0 Judiciary and Related Space Ciocana District Court Option 1 

(25 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 5     5     250       250       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 6     6     360       360       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

High Security Courtroom (3 judge panel) 120 - - -        -        gallery-80; 4 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 11   11   165       165       14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40         40         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 3     3     60         60         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 13   13   26         26         1 per courtroom

Waiting 10 13   13   130       130       Equivalent waiting in common area

Prosecutor Deliberation 15 6     6     90         90         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 7     7     105       105       Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 7     7     84         84         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 13   13   26         26         1 per courtroom

A/V Equipment Storage 9 13   13   117       117       1 per courtroom

Mediation Room 15 4     4     60         60         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 24   24   576       576       Private Office

Judicial Assistant 10 25   25   250       250       Shared Office

Secretary 10 25   25   250       250       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 24   24   480       480       Visitor waiting

Reception Area 45 1     1     45         45         1.5 SM/person, capacity - 30 persons

File Areas 4 25   25   100       100       4 drawer lateral files; locking

Judicial Conference Room 35 1     1     35             35             .7 SM/person, capacity 25

Coffee Station 5 25   25   125       125       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 25   25   100       100       6 lineal meters worksurface, storage below

0

Total Judges 25 25

Total Judicial Support Personnel 50 50

Total Net Square Meters 3,674 3,674

Circulation Allowance 30% 1,102 1,102

Total Net Useable Square Meters 75 75 4,776 4,776

Quantity Program Area - M
2
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 9D Ciocana District Court Option 1

2.0 Court Administration Ciocana District Court Option 1 

(25 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Director 14 1     1     14         14         Private Office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 1     1     10         10         Private Office

Help Desk 8 1     1     8           8           Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -  -  -        -        Shared office

Courier 8 -  -  -        -        Shared office

Driver 8 -  -  -        -        Shared office

Electrician 8 -  -  -        -        Shared office

Janitor 8 -  -  -        -        Shared office

Support Space

Reception/Waiting 30 1     1     30         30         1.5 SM/person, capacity - 20 persons

Coat Closet 3 6     6     18         18         

Copy/Printer/Fax Station 5 6     6     30         30         2 linear metres worksurface, storage

Coffee Station 5 6     6     30         30         2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 24 1     1     24         24         Network equipment

0

Total Staff 12 12

Total Net Square Meters 280 280

Circulation Allowance 25% 70 70

Total Net Useable Square Meters 12 12 350 350

Quantity Program Area - M
2
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 9D Ciocana District Court Option 1

3.1 Clerk of Court (Chancellery) Ciocana District Court Option 1 

(25 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 90 1     1     90         90         1.5 SM/person, capacity - 20 persons

Coat Closet 3 1     1     3           3           2 lineal meters coat hanging ea.

Mailroom/Copy/Printer/Central Supply 24 1     1     24         24         3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 20 1     1     20         20         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 10 1     1     10         10         3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 100 1     1     100       100       standard = 4 m
2
/judge

Archives 150 1     1     150       150       standard = 6 m
2
/judge

0

Total Staff 15 15

Total Net Square Meters 581 581

Circulation Allowance 25% 145 145

Total Net Useable Square Meters 15 15 726 726

Quantity Program Area - M
2
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 9D Ciocana District Court Option 1

4.0 Building Support Ciocana District Court Option 1 

(25 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 30 1     1     30         30         

Security Screening Queing 30 1     1     30         30         assumes 30 person queing space

Security Screening Station 20 2     2     40         40         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         1.5 SM/person, 40 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 4     4     4           4           2 workstations

Staff Support

Staff Lunchroom 30 1     1     30         30         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 4 4 48 48 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 2 2 12 12 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 25 25 750 750 25 cars (judges)

Prisoner Sallyport 45 1     1     45         45         4 prisoner vans

0

Total Staff

Total Net Square Meters 1,088 1,088

Circulation Allowance 25% 272 272

Total Net Useable Square Meters 0 0 1,360 1,360

Program Area - M
2

Quantity
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 9D Ciocana District Court Option 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

Optimized Ciocana District Court 16 54 3,949 28,286,241 6,086,484 211,998,814

Merged Courts

Ciocana District Court 13 58 NA NA 6,411,393 211,998,814

Total Existing Courts 13 58 6,411,393 211,998,814

Savings 324,909 0

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 9D Ciocana District Court Option 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 519 0 0

2 Site Development 55 0 0

3 Renovation 285 3,949 1,126,482

4 Total Construction Costs 1,126,482

5 Design and Engineering 4% 45,059

6 FF&E 5% 56,324

7 Soft Costs 1% 11,265

8 TOTAL 1,239,130

9 Contingency 15% 185,870

11 Site Acquisition 0

12 GRAND TOTAL 239 5,971 1,425,000

x 19.85

ML 28,286,241
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 9D Ciocana District Court Option 2

Summary Program Ciocana District Court Option 2 

(16 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 32         3,013         3,013         

2.0 Court Administration 8           175            175            

3.0 Clerk of Court 14         714            714            

4.0 Building Support 0 875            875            

Total Non-Judge Staff 54         

Total Programmed Area (NUSM) Factors 4,777         4,777         

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 478 478

+ Building Envelope/Mechanical/Electrical 15% 717 717

Total Required Building Area (BGSM) 5,971     5,971     
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 845 0

First Floor 1,144 0

Second Floor 951 0

Third Floor 1,009 0

Fourth Floor 0 0

Existing Building Area (BGSM) 3,949     -         

Total New Construction (BGSM) 2,022 5,971

Site
4 staff parking spaces 30 108 108

8 public parking spaces 30 240 240

.4 allowance for site circulation & landscaping 809 324 324

Total Site 672 672

Net Useable Square Meters 

(NUSM)
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 9D Ciocana District Court Option 2

1.0 Judiciary and Related Space Ciocana District Court Option 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 3     3     150       150       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 3     3     180       180       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 6     6     90         90         14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40         40         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 8     8     16         16         1 per courtroom

Waiting 10 8     8     80         80         Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60         60         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48         48         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 8     8     16         16         1 per courtroom

A/V Equipment Storage 9 8     8     72         72         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 15   15   360       360       Private Office

Judicial Assistant 10 16   16   160       160       Shared Office

Secretary 10 16   16   160       160       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 15   15   300       300       Visitor waiting

Reception Area 24 1     1     24         24         1.5 SM/person, capacity - 30 persons

File Areas 4 16   16   64         64         4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24             24             .7 SM/person, capacity 25

Coffee Station 5 16   16   80         80         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 16   16   64         64         6 lineal meters worksurface, storage below

0

Total Judges 16 16

Total Judicial Support Personnel 32 32

Total Net Square Meters 2,318 2,318

Circulation Allowance 30% 695 695

Total Net Useable Square Meters 48 48 3,013 3,013

Quantity Program Area - M
2
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 9D Ciocana District Court Option 2

2.0 Court Administration Ciocana District Court Option 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         1.5 SM/person, capacity - 20 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 9D Ciocana District Court Option 2

3.1 Clerk of Court (Chancellery) Ciocana District Court Option 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 90 1     1     90         90         1.5 SM/person, capacity - 20 persons

Coat Closet 3 1     1     3           3           2 lineal meters coat hanging ea.

Mailroom/Copy/Printer/Central Supply 24 1     1     24         24         3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 20

1     1     
20         20         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 10

1     1     
10         10         3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 100 1     1     100       100       standard = 4 m
2
/judge

Archives 150 1     1     150       150       standard = 6 m
2
/judge

0

Total Staff 14 14

Total Net Square Meters 571 571

Circulation Allowance 25% 143 143

Total Net Useable Square Meters 14 14 714 714

Quantity Program Area - M
2
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 9D Ciocana District Court Option 2

4.0 Building Support Ciocana District Court Option 2 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 30 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         1.5 SM/person, 40 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 16 16 480 480 25 cars (judges)

Prisoner Sallyport 45 1     1     45         45         4 prisoner vans

0

Total Staff

Total Net Square Meters 700 700

Circulation Allowance 25% 175 175

Total Net Useable Square Meters 0 0 875 875

Program Area - M
2

Quantity
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 9E Rîșcani District Court Options 1 and 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Rîșcani District Court 27 82 NA NA 11,370,535 375,977,582

Rîșcani District Court 22 77 NA NA 10,275,208 339,759,558

Savings -1,095,327 -36,218,024

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 
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 9E Rîșcani District Court - Personnel Costs

Title No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 71070 18834 89,904 1 89635 24201 113,836 1 151593 40930 192,523
Vicepresident 1 65869 17455 83,324 1 84340 22772 107,112 1 137114 37021 174,135
Judge 17 790655 189523 980,178 18 1121604 241940 1,363,544 20 2057248 495503 2,552,751

TOTAL JUDICIAL STAFF 19 927594 1,153,406 20 1295579 288913 1,584,492 22 2345955 573454 2,919,409
REGISTRY
Chief Secretary 1 81030 21473 102,503 1 68842 18587 87,429 1 137618 37156.86 174,775
Judicial assistant 0 0 20 837187 206706 1,043,893 22 1073743 272181 1,345,924
Registrars 19 702047 186042 888,089 20 859277 232005 1,091,282 22 1408551 380309 1,788,860
Civil, commercial and administrative service 0 0 5 126701 34209 160,910 5 206652 55796 262,448
Criminal and contravention service 0 0 4 151078 40791 191,869 4 208925 56410 265,335
Service for judicial practice systematization and generalization, 

and public relations 6 211700 56001 267,701 7 188982 51025 240,007 7 389177 105078 494,255
Chancellery 14 524398 118965 643,363 1 66528 17963 84,491 1 91675 24752 116,427
Translators 4 66838 11943 78,781 3 87182 23539 110,721 3 106440 28739 135,179
Other (please specify)

TOTAL REGISTRY 44 1586013 1,980,437 61 2385777 624825 3,010,602 65 3622781 960421 4,583,202
COURT ADMINISTRATION
Accounting 1 60452 15920 76,372 1 31930 8621.1 40,551 1 54875 14816 69,691
Human resources 1 37877 9937 47,814 1 85597 23111 108,708 1 83683 22594 106,277
Security 0 0 3 55457 14973 70,430 3 65980 17815 83,795
Technical-material supply service 0 0 0 0
IT specialist 0 0 1 10270 2773 13,043 1 14040 3791 17,831
Archivist 1 17149 4444 21,593 1 19290 5208 24,498 1 30243 8166 38,409
Dispatcher 1 18437 4886 23,323 1 29407 7940 37,347 1 29953 8087 38,040
Electrician 0 0 0 0
Driver 1 16993 4403 21,396 1 22112 5970 28,082 1 37431 10106 47,537
Maintenance (îngrijitor încăperi) 2.5 25130 6559 31,689 2.5 44205 11935 56,140 2.5 27285 7367 34,652
Boiler room operator
Other (please specify)

TOTAL COURT ADMIN STAFF 7.5 176038 222,188 11.5 298268 80532 378,800 11.5 343490 92742 436,232
Total Personnel Costs 70.5 2689645.0 MDL 3,356,032 92.5 3979624 994271 MDL 4,973,895 98.5 6312226 1626617 MDL 7,938,844

ANNUAL PERSONNEL COSTS

Rîșcani mun. Chisinau District Court

2012 2013 2014
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 9E Rîșcani District Court - Facility Costs

Category Description 2012 2013 2014
Payment for goods and services including: 1,135,924 1,668,763 1,932,915
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 523,516 552,767 709,772
Insurance (operations) Fire, flood, auto, liability 4,162 7,782 8,584
Maintenance Building systems (engineering)
Cleaning Contracted services only 25,600 34,900
Security Contracted services only
Supplies postal, petrol, office supplies, editing 20,000 49,350 50,260
Furniture/Equipment Non-capital expenditures 43,545 3,527 52,017
IT (operations) Non-capital expenditures 21,600 25,360 64,795
Travel (for work purposes)
Allowances paid on termination of employment 452,130 374,315
Allowances for temporary work incapacity paid from the 

funds of the employer 7,392 21,163 29,134
Fixed assets 210,000 133,799 0
Boiler procurement
Capital investments Building systems (engineering) 5,999,259
Total Facility Costs 1,353,316 2,275,855 2,336,365

ANNUAL FACILITY COSTS

Rîșcani mun. Chisinau District Court

Total Executed budget 4,709,347 7,249,750 10,275,208

Page 105 of 231



 10 Cimișlia District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Cimișlia District Court 13 47 4,910 45,727,718 5,542,142 183,256,215

Merged Courts

Cimișlia District Court** 5 25 891 -4,140,100 2,678,702 88,573,837

Basarabeasca District Court** 3 22 Unknown -6,713,200 2,291,685 75,776,751

Leova District Court** 5 27 Unknown -5,173,300 2,063,461 68,230,307

Total Existing Courts 13 74 7,033,848 232,580,895

Savings 1,491,706 49,324,680

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 10 Cimișlia District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1.0 82,021  20,440  102,461 1.0 101,805  22,648  124,453 1 158,698 42552 201250
Vicepresident
Judge 3.0 160,389  36,889  197,278 3.0 197,638  46,002  243,640 3.0 235,202 58620 293822

TOTAL JUDICIAL STAFF 4.0 242410.0 57329.0 299739.0 4.0 299443.0 68650.0 368093.0 4.0 393900.0 101172.0 495072.0
REGISTRY
Chief Secretary 1.0 51,115  13,025  64,140 1.0 70,136  16,698  86,834 1.0 78,450 21552 100002
Judicial assistant 4.0 132,330  32,852  165,182 4.0 193,475 47977 241452
Registrars 4.0 111,269  26,949  138,218 4.0 105,904  24,587  130,491 4.0 177,746 45301 223047
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and generalization, 

and public relations 1.0 25,386  6,270  31,656 1.0 34,216  15,710  49,926 1.0 51,096 14122 65218
Chancellery 3.0 88,538  24,017  112,555 4.0 136,780  32,560  169,340 4.0 154,894 38604 193498
Translators 1.0 28,160  7,040  35,200 1.0 31,806  8,003  39,809 1.0 36,220 9027 45247
Other (please specify)

TOTAL REGISTRY 10.0 304468.0 77301.0 381769.0 15.0 511172.0 130410.0 641582.0 15.0 691881.0 176583.0 868464.0
COURT ADMINISTRATION
Accounting 1.0 42,135  10,011  52,146 1.0 58,618  14,826  73,444 1.0 64,812 16153 80965
Human resources 1.0 35,200  8,051  43,251 1.0 16,601  4,140  20,741 1.0 1,301 411 1712
Security 3.0 62,154  15,036  77,190 2.0 50,341  12,098  62,439 2.0 53,326 13290 66616
Technical-material supply service 1.0 26,660  5,987  32,647 1.0 45,530 13411 58941
IT specialist 0.5 0.5 6,642 1818 8460
Archivist 1.0 10,111  3,024  13,135 1.0 27,698  6,545  34,243 1.0 29,642 7388 37030
Dispatcher 0.5 8,003  2,041  10,044 1.0 23,064  5,549  28,613 1.0 22,637 5642 28279
Electrician
Driver 1.0 21,123  5,915  27,038 1.0 33,020  7,946  40,966 1.0 41,440 10328 51768
Maintenance (îngrijitor încăperi) 1.5 27,195  6,838  34,033 1.0 31,487  7,040  38,527 1.0 23,948 5969 29917
Boiler room operator 1.5 8,098  1,954  10,052 1.0 11,254  3,038  14,292
Other (please specify)

TOTAL COURT ADMIN STAFF 10.5 214019.0 52870.0 266889.0 10.5 278743.0 67169.0 345912.0 9.5 289278.0 74410.0 363688.0
Total Personnel Costs 24.5 760897.0 187500.0 948397.0 29.5 1089358.0 266229.0 1355587.0 28.5 1375059.0 352165.0 1727224.0

ANNUAL PERSONNEL COSTS

Cimislia District Court

2012 2013 2014
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 10 Cimișlia District Court -  Facility Costs
Category Description 2012 2013 2014

Payment for goods and services including: 414,798 628,270 570971
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 111,068 107,240 120545
Insurance (operations) Fire, flood, auto, liability
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 
Furniture/Equipment Non-capital expenditures
IT (operations) Non-capital expenditures 15,698 20,813 48275
Travel (for work purposes) 10,098 9,680 9400
Allowances paid on termination of employment 331200
Allowances for temporary work incapacity paid from the 

funds of the employer 551 3,967 8707
Fixed assets 210,000 97,000 31200
Boiler procurement
Capital investments Building systems (engineering) 1,200,000 1467240
Total Facility Costs 1,835,447 738,917 951478

ANNUAL FACILITY COSTS

Cimislia District Court

Total Executed budget 2783768 2348304 2678702
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 10 Cimișlia District Court - Costs

Cost/SM Area Costs

1 New Construction 451 4,910 2,214,523

2 Site Development 55 1,777 97,739

3 Renovation 248 0 0

4 Total Construction Costs 2,312,262

5 Design and Engineering 4% 92,490

6 FF&E 5% 115,613

7 Soft Costs 1% 23,123

8 SUBTOTAL 2,543,488

9 Contingency 15% 381,523

10 Site Acquisition 0

11 TOTAL 596 4,910 2,925,011

Relocation Costs 186 1,000 186,038

TOTAL EURO COSTS 3,111,049

19.85

TOTAL ML COSTS 61,754,318
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Summary Program Cimislia District Court Options 1 & 2 

(13 judges)

Programmed Area

Agency Factors 2015 2035

1.0 Judiciary and Related Space 26          2,586      2,586      

2.0 Court Administration 8            175         175         

3.0 Clerk of Court 13          405         405         

4.0 Building Support 763         763         

Total Staff 47         

Total Programmed Area (NUSM) 3,928      3,928      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 393 393

+ Building Envelope/Mechanical/Electrical 15% 589 589

Total Required Building Area (BGSM) 4,910   4,910   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 77 77

First Floor 407 407

Second Floor 407 407

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 891      891      

Total New Construction (BGSM) 4019 4019

New Site
3        staff parking spaces 30 94 94

7 public parking spaces 30 210 210

0.3 allowance for site circulation & landscaping 1,473       1,473         1,473         

Total New Site 1777 1777

Net Useable Square 

Meters (NUSM)
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1.0 Judiciary and Related Space Cimislia District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 3     3     150        150        gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 3     3     180        180        gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 1     1     70          70          gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 8     8     120        120        14 person + 2 alternates

Three Judge Deliberation Room 20 1     1     20          20          14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40          40          

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 7     7     14          14          1 per courtroom

Waiting 10 7     7     70          70          Equivalent waiting in common area

Prosecutor Deliberation 15 3     3     45          45          Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60          60          Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48          48          1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 7     7     14          14          1 per courtroom

A/V Equipment Storage 9 7     7     63          63          1 per courtroom

Mediation Room 15 2     2     30          30          Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36          36          Private Office

Judge 24 12   12   288        288        Private Office

Judicial Assistant 10 13   13   130        130        Shared Office

Secretary 10 13   13   130        130        Shared Office

President Judge's Anteroom 24 1     1     24          24          Visitor waiting

Judge's Anteroom 20 12   12   240        240        Visitor waiting

Reception Area 24 1     1     24          24          Capacity - 20 persons

File Areas 4 13   13   52          52          4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24              24              Capacity  - 12-16 people

Coffee Station 5 13 13 65          65          6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 13   13   52          52          6 lineal meters worksurface, storage below

0

Total Judges 13 13

Total Judicial Support Personnel 26 26

Total Net Square Meters 1989 1989

Circulation Allowance 30% 597 597

Total Net Useable Square Meters 39 39 2586 2586

Quantity Program Area - M
2
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2.0 Court Administration Cimislia District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 1     1     10          10          Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2            2            

Copy/Printer/Fax Station 5 1     1     5            5            2 linear metres worksurface, storage

Coffee Station 5 1     1     5            5            2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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3.1 Clerk of Court (Chancellery) Cimislia District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 13 13

Total Net Square Meters 324 324

Circulation Allowance 25% 81 81

Total Net Useable Square Meters 13 13 405 405

Quantity Program Area - M
2
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4.0 Building Support Cimislia District Court Options 1 & 2 

(13 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8            8            

Brochure/Pamphlet Display 1 1     1     1            1            1 rack

Public Access On-line Terminals 1 2     2     2            2            2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8            8            3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 13 13 390 390 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 610 610

Circulation Allowance 25% 152.5 152.5

Total Net Useable Square Meters 0 0 763 763

Quantity Program Area - M
2
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 11 Comrat District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Comrat District Court 12 50 4,501 33,539,811 5,747,261 81,650,114

Merged Courts

Comrat District Court** 6 29 1,097 -4,115,400 3,244,422 99,081,402

Vulcănești District Court** 3 23 Unknown -4,892,600 2,234,970 87,439,826

Ceadîr-Lunga District Court** 5 26 Unknown -11,300,900 2,863,218 87,439,826

Total Existing Courts 14 78 8,342,609 273,961,053

Savings 2,595,348 192,310,939

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 11 Comrat District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1.0 70965 17238 88,203 1 95248 23573 118,821 1 159103.5 39378 198,482
Vicepresident 1.0 60023 14580 74,603 1 90097 22299 112,396 1 153317.3 37945 191,262
Judge 4.0 217012 52715 269,727 4 237029 58665 295,694 4 415770.8 102903 518,674

TOTAL JUDICIAL STAFF 6.0 348000 84533 432533 6 422374 104537 526911 6 728192 180226 908418
REGISTRY
Chief Secretary 1.0 51098 12412 63,510 1 110897 27447 138,344 1 103527.6 25622 129,150
Judicial assistant 6 240982 51436 292,418 5 299300 74449 373,749
Registrars 6.0 285027 64525 349,552 6 314777 77806 392,583 6 315301.8 92026 407,328
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and 

generalization, and public relations 2.0 31705 7700 39,405 2 70523 17454 87,977 2 79275 19620 98,895
Chancellery 3.0 33671 8179 41,850 3 75792 18758 94,550 3 95891 23733 119,624
Translators 3.0 53467 12988 66,455 2 38422 9509 47,931 2 54608 13515 68,123
Other (please specify)

TOTAL REGISTRY 15.0 454968 105804 560772 20 851393 202410 1053803 19 947903 248965 1196868
COURT ADMINISTRATION
Accounting 1.0 42808 10398 53,206 1 62234 15402 77,636 1 69181 17122 86,303
Human resources
Security 0.5 8400 2040 10,440 0,5 8400 2040 10,440 1 8400 2070 10,470
Technical-material supply service 1.0 15600 3789 19,389 1 15600 3861 19,461 1 15600 3861 19,461
IT specialist 1 15120 3742 18,862 1 15120 3709 18,829
Archivist 1.0 17480 4246 21,726 1 24353 6027 30,380 1 25793 6383 32,176
Dispatcher 1.0 16833 4089 20,922 1 25923 6415 32,338 1 24804 6138 30,942
Electrician
Driver 1.0 18691 4540 23,231 1 31732 7853 39,585 1 36465 9025 45,490
Maintenance (îngrijitor încăperi) 2.0 28020 6806 34,826 2 32314 7997 40,311 2 37424 9262 46,686
Boiler room operator 1.0 2700 655 3,355 1 7078 1751 8,829 1 7463 1847 9,310
Other (please specify)

TOTAL COURT ADMIN STAFF 8.5 150532 36563 187,095 9,5 222754 55088 277,842 10 240250 59417 299,667
Total Personnel Costs 29.5 953500.0 226900.0 1180400.0 #VALUE! 1496521.0 362035.0 1858556.0 35.0 1916345.0 488608.0 2404953.0

ANNUAL PERSONNEL COSTS

Comrat District Court

2012 2013 2014
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 11 Comrat District Court - Existing Facility Costs

Category Description 2012 2013 2014
Payment for goods and services 546,084 630,085 738,673
Lease Include informal payments 2,400 2,400 2,400
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 166,096 185,136 197,070
Insurance (operations) Fire, flood, auto, liability 639 639 639
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 31,085 28,693 26,997
Supplies postal, petrol, office supplies, editing 40,800 44,428 45,627
Furniture/Equipment Non-capital expenditures 26,354 22,465 32,393
IT (operations) Non-capital expenditures 5,564 3,420 24,155
Travel (for work purposes) 892 4,000 3,582
Allowances paid on termination of employment
Allowances for temporary work incapacity paid from the 

funds of the employer 1,000 2,000 8,855
Fixed assets 210,000 0 88,359
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 757,976 636,085 839,469

ANNUAL FACILITY COSTS

Comrat District Court

Total Executed budget 1,938,376 2,494,641 3,244,422
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 11 Comrat District Court - Costs

Cost/SM Area Costs

1 New Construction 451 4,501 2,030,064

2 Site Development 55 2,081 114,428

3 Renovation 248 0 0

4 Total Construction Costs 2,144,491

5 Design and Engineering 4% 85,780

6 FF&E 5% 107,225

7 Soft Costs 1% 21,445

8 TOTAL 2,358,940

9 Contingency 15% 353,841

11 Site Acquisition 0

12 GRAND TOTAL 603 4,501 2,712,781

19.85

ML Total 53,848,711
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Summary Program Comrat District Court Options 1 & 2 

(12 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 24         2,236      2,236      

2.0 Court Administration 10         205         205         

3.0 Clerk of Court 16         435         435         

4.0 Building Support 725         725         

50         

Total Programmed Area (NUSM) 3,601      3,601      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 360 360

+ Building Envelope/Mechanical/Electrical 15% 540 540

Total Required Building Area (BGSM) 4,501   4,501   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 0 0

First Floor 571 571

Second Floor 526 526

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,097   1,097   

Total New Construction (BGSM) 3,404 3,404

New Site
3 staff parking spaces 30 100 100

6 public parking spaces 30 180 180

0.4 allowance for site circulation & landscaping 4,501 1,801 1,801

Total New Site 2,081 2,081

Net Useable Square 

Meters (NUSM)
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1.0 Judiciary and Related Space Comrat District Court Options 1 & 2 

(12 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 2     2     100       100       gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 2     2     120       120       gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 4     4     60         60         14 person + 2 alternates

Three Judge Deliberation Room 20 2     2     40         40         14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 1     1     20         20         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 6     6     12         12         1 per courtroom

Waiting 10 6     6     60         60         Equivalent waiting in common area

Prosecutor Deliberation 15 2     2     30         30         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 2     2     30         30         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 2     2     24         24         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 6     6     12         12         1 per courtroom

A/V Equipment Storage 9 6     6     54         54         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 11   11   264       264       Private Office

Judicial Assistant 10 12   12   120       120       Shared Office

Secretary 10 12   12   120       120       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 11   11   220       220       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 12   12   48         48         4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24 24 Capacity  - 12-16 people

Coffee Station 5 12   12   60         60         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 12   12   48         48         6 lineal meters worksurface, storage below

0

Total Judges 12 12

Total Judicial Support Personnel 24 24

Total Net Square Meters 1,720 1,720

Circulation Allowance 30% 516 516

Total Net Useable Square Meters 36 36 2,236 2,236

Quantity Program Area - M
2
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2.0 Court Administration Comrat District Court Options 1 & 2 

(12 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 2     2     28         28         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 10 10

Total Net Square Meters 164 164

Circulation Allowance 25% 41 41

Total Net Useable Square Meters 10 10 205 205

Quantity Program Area - M
2
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3.1 Clerk of Court (Chancellery) Comrat District Court Options 1 & 2 

(12 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 16 16

Total Net Square Meters 348 348

Circulation Allowance 25% 87 87

Total Net Useable Square Meters 16 16 435 435

Quantity Program Area - M
2
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4.0 Building Support Comrat District Court Options 1 & 2 

(12 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 12 12 360 360 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 580 580

Circulation Allowance 25% 145 145

Total Net Useable Square Meters 0 0 725 725

Program Area - M
2

Quantity
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 12 Criuleni District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Criuleni District Court 9 37 3,778 31,684,548 3,808,757 125,940,198

Merged Courts

Criuleni District Court** 6 31 1,230 -3,587,700 3,063,566 101,299,725

Dubăsari District Court*** 3 25 Unknown NA 2,369,221 78,340,562

Total Existing Courts 9 56 5,432,787 179,640,287

Savings 1,624,030 53,700,088

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs

***Vacated courthouse is leased building, no asset value.
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 12 Criuleni District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 72420 18412.65 90,833 1 94958 24497.91 119,456 1 154252 40433.04 194,685
Vicepresident 1 65992 16677.09 82,669 1 86116 22110.57 108,227 1 151247 39621.69 190,869
Judge 4 221077 55127.79 276,205 4 305955 78044.85 384,000 4 433197 113318.19 546,515

TOTAL JUDICIAL STAFF 449,707 611,682 6 932,069
REGISTRY 6
Chief Secretary 0 0 1 39867 9684.09 49,551 1 64456 16323.12 80,779
Judicial assistant 0 0 6 250463 62900.01 313,363 6 302711 77006.97 379,718
Registrars 6 225274 55785.78 281,060 6 221691 54818.37 276,509 6 214267 52813.89 267,081
Civil, commercial and administrative service 0 0 0 0 0 0
Criminal and contravention service 0 0 0 0 0 0
Service for judicial practice systematization and generalization, 

and public relations 1 0 0 1 4418 1192.86 5,611 1 0 0
Chancellery 3 68025 16499.16 84,524 3 113114 28339.2 141,453 3 152431 38954.79 191,386
Translators 1 23190 5665.95 28,856 1 27849 6923.88 34,773 1 14237 3248.64 17,486
President's adviser 1 44870 11014.65 55,885 0
Other (please specify)

TOTAL GREFA 450,325 821,260 18 936,449
COURT ADMINISTRATION 12
Accounting 1 40026 9862.02 49,888 1 55235 13968.45 69,203 1 59766 15191.82 74,958
Human resources 1 0 0 1 25360 6847.2 32,207 1 26483 7150.41 33,633
Security 3 61502 14830.83 76,333 3 77706 19205.91 96,912 3 91883 23033.7 114,917
Technical-material supply service 1 20833 4922.91 25,756 1 43573 11062.71 54,636 1 50126 12832.02 62,958
IT specialist 0 0 0 0 0 0
Archivist 1 19752 4847.04 24,599 1 23789 5937.03 29,726 1 28871 7309.17 36,180
Dispatcher 0.5 10180 2370.6 12,551 0.5 10185 2371.95 12,557 0.5 13271 3205.17 16,476
Electrician 0 0 0 0 0 0
Driver 1 13881 3099.87 16,981 1 30582 7609.14 38,191 1 37111 9371.97 46,483
Maintenance (îngrijitor încăperi) 2.5 27026 5785.02 32,811 2.5 41865 9791.55 51,657 2.5 58110 14177.7 72,288
Boiler room operator 1.5 19615 4621.05 24,236 1.5 13458 2958.66 16,417 1.5 20161 4768.47 24,929
Other (please specify)

TOTAL COURT ADMIN STAFF 12.5 263,154 401,506 13 482,822

Total Personnel Costs 30.5 MDL 1,163,185 MDL 1,834,448 37 MDL 2,351,341

ANNUAL PERSONNEL COSTS

2012 2013 2014

Criuleni District Court
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 12 Criuleni District Court - Facility Costs

Payment for goods and services including: 451,001 598,780 668,825
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 161,002 177,290 198,357
Insurance (operations) Fire, flood, auto, liability
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 203,916 232,806 355,493
Furniture/Equipment Non-capital expenditures 29,925 133,616 37,096
IT (operations) Non-capital expenditures 56,158 55,068 77,879
Other payments (paper, editorial, postage, staff training etc.)

Travel (for work purposes) 535 1,500 2,200
Allowances paid on termination of employment
Allowances for temporary work incapacity paid from the funds of the 

employer 4,491 8,180 10,000
Fixed assets 0 224,990 31,200

Boiler procurement
Capital investments Building systems (engineering) 617,799 1,377,802
Total Facility Costs 456,027 1,451,249 712,225

ANNUAL FACILITY COSTS

Criuleni District Court
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 12 Criuleni District Court - Costs

Cost/SM Area Costs

1 New Construction 451 2,548 1,149,148

2 Site Development 55 1,357 74,657

3 Renovation 248 0 0

4 Total Construction Costs 1,223,805

5 Design and Engineering 4% 48,952

6 FF&E 5% 61,190

7 Soft Costs 1% 12,238

8 TOTAL 1,346,186

9 Contingency 15% 201,928

11 Site Acquisition 0

12 GRAND TOTAL 608 2,548 1,548,113

Relocation Costs 186 1,230 228,826

TOTAL EURO COSTS 1,776,939

19.85

TOTAL ML COSTS 35,272,248
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Summary Program Criuleni District Court Options 2  

(9 judges)

Programmed Area Staff

Agency 2,015 2035

1.0 Judiciary and Related Space 18          1,850      1,850      

2.0 Court Administration 7            163         163         

3.0 Clerk of Court 12          398         398         

4.0 Building Support 613         613         

Total Staff 37         

Total Programmed Area (NUSM) Factors 3,022      3,022      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 302 302

+ Building Envelope/Mechanical/Electrical 15% 453 453

Total Required Building Area (BGSM) 3,778   3,778   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 410 410

First Floor 410 410

Second Floor 410 410

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,230   1,230   

Total New Construction (BGSM) 2,548 2,548

New Site
# ## staff parking spaces 30 74 74

5 public parking spaces 30 150 150

0.3 allowance for site circulation & landscaping 1,133       1,133         1,133         

Total New Site 1357 1357

Net Useable Square 

Meters (NUSM)
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1.0 Judiciary and Related Space Criuleni District Court Options 2

(9 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

Courtroom Suites

Civil Courtroom 50 2     2     100        100        gallery-30; 2 atty tables; 2 wkstns; witness

Criminal Courtroom 60 2     2     120        120        gallery-40; 2 atty tables; 2 wkstns; witness

Large Courtroom (3 judge panel) 70 1     1     70          70          gallery-60; 2 atty tables; 2 wkstns; witness

One Judge Deliberation Room 15 4     4     60          60          14 person + 2 alternates

Three Judge Deliberation Room 20 1     1     20          20          14 person + 2 alternates

Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40          40          

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 5     5     10          10          1 per courtroom

Waiting 10 5     5     50          50          Equivalent waiting in common area

Prosecutor Deliberation 15 2     2     30          30          Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 3     3     45          45          Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 3     3     36          36          1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 5     5     10          10          1 per courtroom

A/V Equipment Storage 9 5     5     45          45          1 per courtroom

Mediation Room 15 2     2     30          30          Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36          36          Private Office

Judge 24 8     8     192        192        Private Office

Judicial Assistant 10 9     9     90          90          Shared Office

Secretary 10 9     9     90          90          Shared Office

President Judge's Anteroom 24 1     1     24          24          Visitor waiting

Judge's Anteroom 20 8     8     160        160        Visitor waiting

Reception Area 24 1     1     24          24          Capacity - 20 persons

File Areas 4 9     9     36          36          4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24              24              Capacity  - 12-16 people

Coffee Station 5 9     9     45          45          6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 9     9     36          36          6 lineal meters worksurface, storage below

0

Total Judges 9 9

Total Judicial Support Personnel 18 18

Total Net Square Meters 1,423 1,423

Circulation Allowance 30% 427 427

Total Net Useable Square Meters 27 27 1,850 1,850

Quantity Program Area - M
2
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2.0 Court Administration Criuleni District Court Options 2  

(9 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 -        -        Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2            2            

Copy/Printer/Fax Station 5 1     1     5            5            2 linear metres worksurface, storage

Coffee Station 5 1     1     5            5            2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 7 7

Total Net Square Meters 130 130

Circulation Allowance 25% 33 33

Total Net Useable Square Meters 7 7 163 163

Quantity Program Area - M
2
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3.1 Clerk of Court (Chancellery) Criuleni District Court Options 2  

(9 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 12 12

Total Net Square Meters 318 318

Circulation Allowance 25% 80 80

Total Net Useable Square Meters 12 12 398 398

Quantity Program Area - M
2
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4.0 Building Support Criuleni District Court Options 2 

(9 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8            8            

Brochure/Pamphlet Display 1 1     1     1            1            1 rack

Public Access On-line Terminals 1 2     2     2            2            2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8            8            3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 9 9 270 270 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 490 490

Circulation Allowance 25% 123 123

Total Net Useable Square Meters 0 0 613 613

Quantity Program Area - M
2
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 13 Drochia District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Drochia District Court 14 49 5,147 35,703,710 5,045,859 166,846,151

Merged Courts

Drochia District Court** 6 30 1,200 -2,733,400 3,043,534 100,637,361

Rîșcani District Court** 5 25 Unknown -2,475,000 2,519,048 83,294,737

Glodeni District Court** 3 25 Unknown -6,718,500 2,831,172 93,615,398

Total Existing Courts 14 80 8,393,754 277,547,496

Savings 3,347,895 110,701,344

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 13 Drochia District Court - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 72180 18119 90,299 1 94158 23809 117,967 1 156515 41057 197,572
Vicepresident 1 68075 16480 84,555 1 84134 21177 105,311 1 132505 35636 168,141
Judge 4 225410 56076 281,486 4 303812 75317 379,129 4 580855 150836 731,691

TOTAL JUDICIAL STAFF 6 365665 90675 456340 6 482104 120303 602407 6 869875 227529 1097404
REGISTRY
Chief Secretary 1 52897 13873 66,770 1 62732 16963 79,695 1 71465 18196 89,661
Judicial assistant 0 0 0 0 6 173179 44597 217,776 6 290048 74438 364,486
Registrars 6 198140 44468 242,608 6 223858 54076 277,934 6 288160 69225 357,385
Civil, commercial and administrative service 0 0 0 0
Criminal and contravention service 0 0 0 0
Service for judicial practice systematization and generalization, 

and public relations 0 0 0 0 1 61289 15663 76,952
Chancellery 1 31454 7692 39,146 2 71559 17941 89,500 2 57793 13579 71,372
Translators 2 46353 12426 58,779 1 63765 15752 79,517 2 64223 16093 80,316
Other (Documentation section) 1 25424 6488 31,912 2 39843 9816 49,659

TOTAL REGISTRY 11 354268 84947 439215 18 634936 159145 794081 18 832978 207194 1040172
COURT ADMINISTRATION
Accounting 1 38585 9526 48,111 1 49637 12733 62,370 1 44490 11318 55,808
Human resources 1 9072 2449 11,521 0
Security 3 53294 13340 66,634 3 59638 15087 74,725 3 66389 16582 82,971
Technical-material supply service 1 31698 7812 39,510 1 43052 12361 55,413 1 44812 11257 56,069
IT specialist 0 1 11050 2594 13,644 1 16570 4198 20,768
Archivist 1 19208 5997 25,205 1 20850 2863 23,713 1 24717 6171 30,888
Dispatcher /executive secretary 1 24674 5942 30,616 1 22942 5643 28,585 1 27016 6930 33,946
Electrician 0
Driver 1 14218 3508 17,726 1 13984 3396 17,380 1 16396 3986 20,382

Superior ispector for control on execution of judgements 1 1 31602 7882 39,484 1 31692 8262 39,954
Maintenance (îngrijitor încăperi) 2 35005 8812 43,817 2 37153 9363 46,516 2 37847 9505 47,352
Boiler room operator 1 9903 2624 12,527 1 12335 3251 15,586 1 12835 2974 15,809
Other (please specify) 1 9063 2229 11,292 1 10395 2576 12,971 1 11630 2807 14,437

TOTAL COURT ADMIN STAFF 13 244720 62239 306959 14 312638 77749 390387 14 334394 83990 418384
Total Personnel Costs 30 964653 237861 1202514 38 1429678 357197 1786875 38 2037247 518713 2555960

ANNUAL PERSONNEL COSTS

 Drochia District Court

2012 2013 2014
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 13 Drochia District Court - Facility Costs
Categoria Descriere cheltuieli 2012 2013 2014

Payment for goods and services 331,600 530,370 431,889
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 165,103 161,043 189,903
Insurance (operations) Fire, flood, auto, liability 648 607 607
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 169,500 350,892 246,437
Furniture/Equipment Non-capital expenditures
IT (operations) Non-capital expenditures 7,463 9,890 6,000
Other payments (paper, editorial, postage, staff training etc.) -11,114 7,938 -11,058

Travel (for work purposes) 2,500 4,200 11,803
Allowances paid on termination of employment 1,344 7,560 0
Allowances for temporary work incapacity paid from the funds of the 

employer 3,056 5,240 12,726
Fixed assets 13,000 0 31,157

Boiler procurement 13,000
Capital investments Building systems (engineering) 1,093,189
Total Facility Costs 351,500 547,369 487,574

ANNUAL FACILITY COSTS

Drochia District Court

Total Executed Budget 1,554,014 2,334,244 3,043,534
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 13 Drochia District Court - Costs

Cost/SM Area Costs

1 New Construction 451 3,917 1,766,680

2 Site Development 55 2,367 130,180

3 Renovation 248 0 0

4 Total Construction Costs 1,896,859

5 Design and Engineering 4% 75,874

6 FF&E 5% 94,843

7 Soft Costs 1% 18,969

8 SUBTOTAL 2,086,545

9 Contingency 15% 312,982

11 Site Acquisition 0

12 TOTAL EURO 613 3,917 2,399,527

19.85

TOTAL ML 47,630,610
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Summary Program Drochia District Court Option 2 

(14 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 28             2,738         2,738         

2.0 Court Administration 8               175            175            

3.0 Clerk of Court 13             405            405            

4.0 Building Support - 800            800            

Total Staff 49            

Total Programmed Area (NUSM) Factors 4,118        4,118        

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 412 412

+ Building Envelope/Mechanical/Electrical 15% 618 618

Total Required Building Area (BGSM) 5,147     5,147     
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 410 410

First Floor 410 410

Second Floor 410 410

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,230     1,230     

Total New Construction (BGSM) 3,917 3,917

New Site
3        staff parking spaces 30 98 98

7 public parking spaces 30 210 210

.4 allowance for site circulation & landscaping 2,059           2,059            2,059            

Total New Site 2367 2367

Net Useable Square Meters 

(NUSM)
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1.0 Judiciary and Related Space Drochia District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 2     2     100        100        gallery-30; 2 atty tables; 2 wkstns; witness

60 3     3     180        180        gallery-40; 2 atty tables; 2 wkstns; witness

70 2     2     140        140        gallery-60; 2 atty tables; 2 wkstns; witness

15 8     8     120        120        14 person + 2 alternates

20 2     2     40          40          14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40          40          

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 7     7     14          14          1 per courtroom

Waiting 10 7     7     70          70          Equivalent waiting in common area

Prosecutor Deliberation 15 3     3     45          45          Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60          60          Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48          48          1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 7     7     14          14          1 per courtroom

A/V Equipment Storage 9 7     7     63          63          1 per courtroom

Mediation Room 15 2     2     30          30          Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36          36          Private Office

Judge 24 13   13   312        312        Private Office

Judicial Assistant 10 14   14   140        140        Shared Office

Secretary 10 14   14   140        140        Shared Office

President Judge's Anteroom 24 1     1     24          24          Visitor waiting

Judge's Anteroom 20 13   13   260        260        Visitor waiting

Reception Area 24 1     1     24          24          Capacity - 20 persons

File Areas 4 14   14   56          56          4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 14 14 70          70          6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 14   14   56          56          6 lineal meters worksurface, storage below

0

Total Judges 14 14

Total Judicial Support Personnel 28 28

Total Net Square Meters 2,106 2,106

Circulation Allowance 30% 632 632

Total Net Useable Square Meters 42 42 2,738 2,738

Quantity Program Area - M
2
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2.0 Court Administration Drochia District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 1     1     10          10          Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2            2            

Copy/Printer/Fax Station 5 1     1     5            5            2 linear metres worksurface, storage

Coffee Station 5 1     1     5            5            2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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3.1 Clerk of Court (Chancellery) Drochia District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8 8 shared office

Clerk  8 1     1     8 8 shared office

Enforcement Inspector 6 1     1     6 6 shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2 2 2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8 8 3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6 6 2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8 8 3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 13 13

Total Net Square Meters 324 324

Circulation Allowance 25% 81 81

Total Net Useable Square Meters 13 13 405 405

Quantity Program Area - M
2
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4.0 Building Support Drochia District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8            8            

Brochure/Pamphlet Display 1 1     1     1            1            1 rack

Public Access On-line Terminals 1 2     2     2            2            2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8            8            3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 14 14 420 420 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 640 640

Circulation Allowance 25% 160 160

Total Net Useable Square Meters 0 0 800 800

Quantity Program Area - M
2
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 14 Edinet District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Edineț District Court 20 65 6,645 63,508,481 7,517,718 248,580,534

Merged Courts

Edineț District Court** 7 65 936 -1,440,000 3,493,528 115,516,837

Briceni District Court** 7 37 Unknown -3,880,600 5,524,530 79,715,953

Ocnița District Court** 3 25 Unknown -2,121,400 2,833,601 86,535,352

Dondușeni District Court** 3 14 Unknown -1,662,900 2,882,794 95,322,334

Total Existing Courts 20 141 14,734,453 377,090,476

Savings 7,216,735 128,509,942

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 14 Edinet District Court - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1.0 71814 18022 89,836 1.0 110715 27399 138,114 1.0 155523 40850 196,373
Vicepresident 1.0 72998 18354 91,352 1.0 98632 25117 123,749 1.0 144067 37757 181,824
Judge 5.0 228103 55739 283,842 5.0 357291 92310 449,601 5.0 509533 130185 639,718

TOTAL JUDICIAL STAFF 7.0 372915 92115 465030 7.0 566638 144826 711464 7.0 809123 208792 1017915
GREFA
Chief Secretary 1.0 43286 10609 53,895 1.0 55258 13880 69,138 1.0 84704 21435 106,139
Judicial assistant 7.0 182321 43500 225,821 7.0 315551 79810 395,361
Registrars 7.0 223681 56304 279,985 7.0 286132 66873 353,005 7.0 375683 100281 475,964
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and generalization, 

and public relations 2.0 54991 14150 69,141 2.0 48602 12184 60,786
Chancellery 2.0 51788 12493 64,281 4.0 106548 26658 133,206 4.0 130780 32721 163,501
Translators 1.0 32581 8127 40,708 1.0 31354 7843 39,197 1.0 31906 7993 39,899
Documentation Section 4.0 109353 23785 133,138

TOTAL REGISTRY 15.0 460689 111318 572007 22.0 716604 172904 889508 22.0 987226 254424 1241650
COURT ADMINISTRATION
Accounting 1.0 49631 12457 62,088 1.0 68617 17487 86,104 1.0 103069 26096 129,165
Human resources 1.0 2133 565 2,698 1.0 31401 7854 39,255 1.0 46128 11661 57,789
Security 3.0 53143 13236 66,379 3.0 60026 15317 75,343 3.0 67765 17042 84,807
Technical-material supply service
IT specialist 1.0 21327 5305 26,632 1.0 34784 8676 43,460
Archivist 1.0 19654 4836 24,490 1.0 24859 6256 31,115 1.0 25824 6103 31,927
Dispatcher 0.5 7742 1891 9,633 1.0 19033 5138 24,171 1.0 25923 6130 32,053
Electrician
Driver 1.0 32136 7971 40,107 1.0 36105 9017 45,122 1.0 39238 9250 48,488
Maintenance (îngrijitor încăperi) 0.5 29913 7564 37,477 1.5 35341 8782 44,123 1.5 35557 8816 44,373
Boiler room operator 0.5 4108 1088 5,196
Head of Service 1.0 6410 1805 8,215 15396 3314 18,710

TOTAL COURT ADMIN STAFF 9.5 204870.0 51413.0 256283.0 10.5 312105.0 78470.0 390575.0 10.5 378288.0 93774.0 472062.0
Total Personnel Costs 31.5 1038474.0 254846.0 1293320.0 39.5 1595347.0 396200.0 1991547.0 39.5 2174637.0 556990.0 2731627.0

ANNUAL PERSONNEL COSTS

Edinet District Court

2012 2013 2014
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 14 Edinet District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 539,036 609,733 635,469
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 131,368 187,564 166,321
Insurance (operations) Fire, flood, auto, liability 608 608 608
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only
Supplies Allowance 28,440 48,240 47,995
Furniture/equipment Non-capital expenditures
IT (operations) Non-capital expenditures 6,500 4,502 1,090
Travel (for work purposes) 9,999 17,436 13,994
Allowances paid on termination of employment 7,590 987
Allowances for temporary work incapacity paid from the 

funds of the employer 8,169 11,787 18,780
Fixed assets 0 29,400 93,658
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 564,794 669,343 761,901

ANNUAL FACILITY COSTS

Edinet District Court

Total Executed budget 1,858,114 2,660,890 3,493,528
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 14 Edinet District Court - Costs

Cost/SM Area Costs

1 New Construction 451 5,709 2,574,872

2 Site Development 55 3,088 169,846

3 Renovation 248 0 0

4 Total Construction Costs 2,744,717

5 Design and Engineering 4% 109,789

6 FF&E 5% 137,236

7 Soft Costs 1% 27,447

8 TOTAL 3,019,189

9 Contingency 15% 452,878

11 Site Acquisition 0

12 GRAND TOTAL 608 5,709 3,472,067

Temporary Renovations 186 1,000 186,038

3,658,105

19.85

72,613,381
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 14 Edinet District Court

Summary Program Edinet District Court Options 1 & 2 

(20 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 40         3,671      3,671      

2.0 Court Administration 8           175         175         

3.0 Clerk of Court 17         445         445         

4.0 Building Support - 1,025      1,025      

Total Staff 65         

Total Programmed Area (NUSM) Factors 5,316      5,316      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 532 532

+ Building Envelope/Mechanical/Electrical 15% 797 797

Total Required Building Area (BGSM) 6,645   6,645   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 312 312

First Floor 312 312

Second Floor 312 312

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 936      936      

Total New Construction (BGSM) 5,709 5,709

New Site
4 staff parking spaces 30 130 130

10 public parking spaces 30 300 300

.4 allowance for site circulation & landscaping 2,658 2,658 2,658

Total New Site 3,088 3,088

Net Useable Square 

Meters (NUSM)
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 14 Edinet District Court

1.0 Judiciary and Related Space Edinet District Court Options 1 & 2 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 7     7     105       105       14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 10   10   20         20         1 per courtroom

Waiting 10 10   10   100       100       Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 10   10   20         20         1 per courtroom

A/V Equipment Storage 9 10   10   90         90         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 19   19   456       456       Private Office

Judicial Assistant 10 20   20   200       200       Shared Office

Secretary 10 20   20   200       200       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 19   19   380       380       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 20   20   80         80         4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 20 20 100       100       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 20   20   80         80         6 lineal meters worksurface, storage below

0

Total Judges 20 20

Total Judicial Support Personnel 40 40

Total Net Square Meters 2,824 2,824

Circulation Allowance 30% 847 847

Total Net Useable Square Meters 60 60 3,671 3,671

Quantity Program Area - M
2
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 14 Edinet District Court
2.0 Court Administration Edinet District Court Options 1 & 2 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24          24          Private 0ffice

Translators 10 2     2     20          20          Shared office

Chief Accountant 14 1     1     14          14          Private office

Accountants 10 1     1     10          10          Shared office

HR Specialist 10 1     1     10          10          Private Office

IT Director 14 1     1     14          14          Private Office

Building Service Director 14 1     1     14          14          Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12          12          Capacity - 4 persons

Coat Closet 2 1     1     2            2            

Copy/Printer/Fax Station 5 1     1     5            5            2 linear metres worksurface, storage

Coffee Station 5 1     1     5            5            2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10          10          Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 14 Edinet District Court
3.1 Clerk of Court (Chancellery) Edinet District Court Options 1 & 2 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18          18          private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 2     2     16          16          shared office

Clerk  8 1     1     8            8            shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 2     2     16          16          shared office

Clerk  8 1     1     8            8            shared office

Enforcement Inspector 6 2     2     12          12          shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12          12          shared office

Deputy Clerk 8 2     2     16          16          shared office

Clerk  8 2     2     16          16          shared office

Enforcement Inspector 6 1     1     6            6            shared office

Support Space

Reception/Waiting 30 1     1     30          30          capacity - 20 persons

Coat Closet 2 1     1     2            2            2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8            8            3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6            6            2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40          40          includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10          10          secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8            8            3 lineal meters of worksurface, storage, server 

rack cabinet

Active File Room 40 1     1     40          40          standard = 4 m
2
/judge

Archives 60 1     1     60          60          standard = 6 m
2
/judge

0

Total Staff 17 17

Total Net Square Meters 356 356

Circulation Allowance 25% 89 89

Total Net Useable Square Meters 17 17 445 445

Quantity Program Area - M
2
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 14 Edinet District Court
4.0 Building Support Edinet District Court Options 1 & 2 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15          15          

Security Screening Queing 10 2     2     20          20          assumes 5-10 person queing space

Security Screening Station 20 1     1     20          20          magnetometer and x-ray

Secure Public Lobby 45 1     1     45          45          assumes 20 public seating

Public Vending Area 10 1     1     10          10          automated canteen

Information Desk

Staff Workstation 8 1     1     8            8            

Brochure/Pamphlet Display 1 1     1     1            1            1 rack

Public Access On-line Terminals 1 2     2     2            2            2 workstations

Staff Support

Staff Lunchroom 20 1     1     20          20          tables and lounge seating 

Kitchenette 8 1     1     8            8            3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10          10          3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 20 20 600 600 10 cars

Prisoner Sallyport 45 1     1     45          45          1 prisoner van

0

Total Staff

Total Net Square Meters 820 820

Circulation Allowance 25% 205 205

Total Net Useable Square Meters 0 0 1,025 1,025

Quantity Program Area - M
2
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 15 Ialoveni District Court - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Ialoveni District Court 19 62 6,645 70,790,462 7,238,927 239,362,017

Merged Courts

Ialoveni District Court** 12 32 750 -2,382,000 3,493,528 115,516,837

Hîncești District Court** 7 37 Unknown -4,437,900 3,843,074 127,074,908

Total Existing Courts 19 69 7,336,602 242,591,745

Savings 97,675 3,229,728

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 15 Ialoveni District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 75229 18996 94,225 1 86024 21653 107,677 1 111747 28726 140,473
Vicepresident 1 64686 16201 80,887 1 85359 21500 106,859 1 136886 35583 172,469
Judge 4 228278 56352 284,630 4 296877 74298 371,175 4 582478 151293 733,771

TOTAL JUDICIAL STAFF 6 368193 91549 459742 6 468260 117451 585711 6 831111 215602 1046713
REGISTRY
Chief Secretary 1 67740 16878 84,618 1 79276 20220 99,496
Judicial assistant 6 152892 36400 189,292 6 304462 76141 380,603
Registrars 6 164063 39895 203,958 6 214218 53023 267,241 6 241458 60749 302,207
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and 

generalization, and public relations 2 69539 16,748 86,287 2 96256 23990 120,246
Chancellery 6 123508 30630 154,138 4 131651 32113 163,764 4 155705 38800 194,505
Translators 1 31243 7733 38,976 1 5573 1464 7,037 1 24748 6147 30,895
Other (please specify)

TOTAL REGISTRY 13 318814 78258 397072 20 641613 156626 798239 20 901905 226047 1127952
COURT ADMINISTRATION
Accounting 1 45877 11236 57,113 1 54583 13604 68,187 1 57390 14486 71,876
Human resources 1 45438 11099 56,537 1 56257 14020 70,277 1 59842 15101 74,943
Security 3 60753 15070 75,823 3 74763 18633 93,396 3 70553 17578 88,131
Technical-material supply service 1 25622 6232 31,854 1 38613 9544 48,157 1 32913 8186 41,099
IT specialist 1 3436 910 4,346 1 31338 7780 39,118
Archivist 1 27196 6647 33,843 1 23551 5794 29,345 1 24392 6133 30,525
Dispatcher 1 32098 7879 39,977 1 21098 5163 26,261 1 21618 5400 27,018
Electrician
Driver 1 26054 6368 32,422 1 26933 6712 33,645 1 34675 8775 43,450
Maintenance (îngrijitor încăperi) 2 28281 6972 35,253 2 36549 9309 45,858 2 37096 9387 46,483
Boiler room operator
Other (please specify)

TOTAL COURT ADMIN STAFF 11 291319 71503 362822 12 335783 83689 419472 12 369817 92826 462643
Total Personnel Costs 30 978326 241310 1219636 38 1445656 357766 1803422 38 2102833 534475 2637308

ANNUAL PERSONNEL COSTS

Ialoveni District Court

2012 2013 2014
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 15 Ialoveni District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 506,211 576,223 590,535
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 125,607 18,609 158,011
Insurance (operations) Fire, flood, auto, liability 10,828 750 608
Maintenance Building systems (engineering) 2,400 2,400 2,400
Cleaning Contracted services only 0 0 0
Security Contracted services only 0 0 0
Supplies postal, petrol, office supplies, editing 19,346 12,412
Furniture/Equipment Non-capital expenditures 14,994 8,625 25,620
IT (operations) Non-capital expenditures 12,840 1,200 32,650
Travel (for work purposes) 0 0 0
Allowances paid on termination of employment 0 0 0
Allowances for temporary work incapacity paid from the 

funds of the employer 3,740 7,719 10,571
Fixed assets 209,900 130,512 157,626
Boiler procurement 0 0 0
Capital investments Building systems (engineering) 0 699,989 961,183
Total Facility Costs 719,851 1,414,443 758,732

ANNUAL FACILITY COSTS

Total Executed budget 1,939,487 3,217,865 3,396,040

Ialoveni District Court
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 15 Ialoveni District Court

Cost/SM Area Costs

1 New Construction 451 6,485 2,924,791

2 Site Development 55 3,018 165,993

3 Renovation 248 0 0

4 Total Construction Costs 3,090,784

5 Design and Engineering 4% 123,631

6 FF&E 5% 154,539

7 Soft Costs 1% 30,908

8 TOTAL 3,399,863

9 Contingency 15% 509,979

11 Site Acquisition 0

12 GRAND TOTAL 603 6,485 3,909,842

19.85

77,610,362
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 15 Ialoveni District Court
Summary Program Ialoveni District Court Options 1 & 2 

(19 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 38         3,591      3,591      

2.0 Court Administration 8           175         175         

3.0 Clerk of Court 16         435         435         

4.0 Building Support 988         988         

Total Staff 62         

Total Programmed Area (NUSM) 5,188      5,188      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 519 519

+ Building Envelope/Mechanical/Electrical 15% 778 778

Total Required Building Area (BGSM) 6,485   6,485   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 0 0

First Floor 375 375

Second Floor 375 375

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 750      750      

New Site
4 staff parking spaces 30 124 124

10 public parking spaces 30 300 300

.4 allowance for site circulation & landscaping 2,594 2,594 2,594

Total New Site 3,018 3,018

Net Useable Square 

Meters (NUSM)
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 15 Ialoveni District Court

1.0 Judiciary and Related Space Ialoveni District Court Options 1 & 2 

(19 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 8     8     120       120       14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 10   10   20         20         1 per courtroom

Waiting 10 10   10   100       100       Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 10   10   20         20         1 per courtroom

A/V Equipment Storage 9 10   10   90         90         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 18   18   432       432       Private Office

Judicial Assistant 10 19   19   190       190       Shared Office

Secretary 10 19   19   190       190       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 18   18   360       360       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 19   19   76         76         4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 19 19 95         95         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 19   19   76         76         6 lineal meters worksurface, storage below

0

Total Judges 19 19

Total Judicial Support Personnel 38 38

Total Net Square Meters 2,762 2,762

Circulation Allowance 30% 829 829

Total Net Useable Square Meters 57 57 3,591 3,591

Quantity Program Area - M
2
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 15 Ialoveni District Court
2.0 Court Administration Ialoveni District Court Options 1 & 2 

(19 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 15 Ialoveni District Court
3.1 Clerk of Court (Chancellery) Ialoveni District Court Options 1 & 2 

(19 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 16 16

Total Net Square Meters 348 348

Circulation Allowance 25% 87 87

Total Net Useable Square Meters 16 16 435 435

Quantity Program Area - M
2
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 15 Ialoveni District Court
4.0 Building Support Ialoveni District Court Options 1 & 2 

(19 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 19 19 570 570 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 790 790

Circulation Allowance 25% 198 198

Total Net Useable Square Meters 0 0 988 988

Program Area - M
2

Quantity
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 16 Orhei District Court Option 1 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Orhei District Court 22 70 7,483 79,440,026 8,001,103 264,564,113

Merged Courts

Orhei District Court** 11 35 2,518 -1,883,700 3,739,646 123,654,966

Șoldănești District Court** 6 22 NA -1,893,000 2,059,432 68,097,084

Rezina District Court** 5 23 NA -3,596,700 2,762,783 91,354,056

Total Existing Courts 22 80 8,561,861 283,106,106

Savings 560,758 18,541,993

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 16 Orhei District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 77929.47 80532.75 98456.75 1 100926.05 104323.67 127536.67 1 153402.05 159105.46 194387.46
Vicepresident 1 66214 68407.24 83636.24 1 89460.12 92456.48 113032.48 1 41234.62 42884 52368.00
Judge 6 331385.81 342463.06 401071,06 6 463084.12 478358.8 591059.80 6 764660.19 793683.65 917185.65

TOTAL JUDICIAL STAFF 8 475529.28 491403.05 583164.05 8 653470.29 675138.95 831628.95 8 959296.86 995673.11 1163941.00
REGISTRY 0.00
Chief Secretary 1 53244.67 54984.01 67230.01 1 0.00 1 0.00
Judicial assistant 8 362985.55 374824.12 458311.12 8 352101.22 363004.37 443987.37
Registrars 8 268266.74 275976.19 337677.19 8 289764.2 299148.01 365794.01 8 310732.01 322413.94 393881.94
Civil, commercial and administrative service 0.00 0.00
Criminal and contravention service 2 67937.91 70987.73 86613.73 0.00 0.00
Service for judicial practice systematization and 

generalization, and public relations 1 32376.36 33468.08 40915.08 1 48366.49 50169.95 61293.95
Chancellery 4 100151.45 103405.33 126440.33 5 171241.32 176828.99 216214.99 5 249210.02 259854.37 317172.37
Translators 1 25685.08 26518.1 32425.67 1 38242.48 39517.98 48313.98 1 36491.84 37859.12 46252.12
Other (please specify) 0.00 0.00

TOTAL REGISTRY 16 515285.85 531871.36 650386.93 24 894609.91 923787.18 1129549.18 24 996901.58 1033301.75 1262587.75
COURT ADMINISTRATION 0.00
Accounting 1 47634.41 49177.37 60133.28 1 68778.84 71036.34 86855.47 1 102715.7 106575.78 130200.39
Human resources 1 1 67299.55 69534.32 85013.22 1 90351.01 93610.74 114391.47
Security 3 47026.2 48568.29 59384.31 3 65519.61 67662.57 82732.08 1 27525.94 29493.29 35824.26
Technical-material supply service 0.00 1 28052.78 29103.49 35555.63
IT specialist 1 8939.13 9252 11308.00 1 1050 1092 1333.50
Archivist 2 10585.97 10925.12 13359.89 1 27338.51 28176.35 34464.21 2 25193 26128.84 31923.23
Dispatcher 1 22214.68 22935.79 28045.17 1 0.00 1 26689.51 27687.77 33826.36
Electrician 0.00 0.00
Driver 1 24920.99 25724.87 31456.70 1 20413.66 21072.38 25767.52 1 35628.28 36970.34 45164.84
Maintenance (îngrijitor încăperi) 2 32489.9 33550.55 41023.23 2 32772.5 33844.16 41380.84 2 39381.35 40865.31 49925.02
Boiler room operator 1 3512.31 3635.25 4443.08 0.00 0.00
Other (please specify) 0.00 0.00

TOTAL COURT ADMIN STAFF 11 188384.46 194517.24 237845.66 11 291061.8 300578.12 367521.34 11 376587.57 391527.56 478144.70

Total Personnel Costs 35 1179199.59 1217791.65 1471396.64 43 1839142 MDL 1,899,504 2328699.47 43 2332786.01 MDL 2,420,502 2904673.45

ANNUAL PERSONNEL COSTS

Orhei District Court

2012 2013 2014
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 16 Orhei District Court - Facility Costs
Payment for goods and services including: 468,900 644,285 788,709
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 236,884 280,404 346,873
Insurance (operations) Fire, flood, auto, liability 150 150 150
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 39,021
Supplies postal, petrol, office supplies, editing 
Furniture/Equipment Non-capital expenditures 91,029 145,573
IT (operations) Non-capital expenditures 31,797 79,477 39,000
Travel (for work purposes) 8,600 5,268 2,274
Allowances paid on termination of employment 344,054
Allowances for temporary work incapacity paid from the 

funds of the employer 2,300 13,244 10,090
Fixed assets 0 95,600 33,900
Boiler procurement
Capital investments Building systems (engineering) 999,999
Total Facility Costs 479,800 758,397 834,973

ANNUAL FACILITY COSTS

Orhei District Court

Total Executed budget 1951196.64 3,087,097 3,739,646
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 16 Orhei District Court Option 1 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 7,483 3,374,974

2 Site Development 55 1,497 82,316

3 Renovation 248 0 0

4 Total Construction Costs 3,457,290

5 Design and Engineering 4% 138,292

6 FF&E 5% 172,865

7 Soft Costs 1% 34,573

8 TOTAL 3,803,019

9 Contingency 15% 570,453

11 Site Acquisition 0

12 GRAND TOTAL 584 7,483 4,373,472

19.85

ML 86,813,426
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 16 Orhei District Court

Summary Program Orhei District Court Option 1

(22 judges)

Programmed Area

Agency Staff 2,015 2035

1.0 Judiciary and Related Space 44         4,073      4,073      

2.0 Court Administration 9           189        189        

3.0 Clerk of Court 17         569        569        

4.0 Building Support -        1,156      1,156      

Total Staff 70         

Total Programmed Area (NUSM) 5,987     5,987     

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 599 599

+ Building Envelope/Mechanical/Electrical 15% 898 898

Total Required Building Area (BGSM) 7,483   7,483   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 504 504

First Floor 504 504

Second Floor 504 504

Third Floor 504 504

Fourth Floor 504 504

Existing Building Area (BGSM) 2,518   2,518   

Total New Construction (BGSM) 4,966 4,966

New Site
5 staff parking spaces 30 0 0

11 public parking spaces 30 0 0

0.2 allowance for site circulation & landscaping 7,483 1,497 1,497

Total New Site 1,497 1,497

Net Useable Square 

Meters (NUSM)
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 16 Orhei District Court - Judiciary Space

1.0 Judiciary and Related Space Orhei District Court Option 1

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 3     3     210       210       gallery-60; 2 atty tables; 2 wkstns; witness

15 8     8     120       120       14 person + 2 alternates

20 3     3     60         60         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 11   11   22         22         1 per courtroom

Waiting 10 11   11   110       110       Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 11   11   22         22         1 per courtroom

A/V Equipment Storage 9 11   11   99         99         1 per courtroom

Mediation Room 15 3     3     45         45         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 21   21   504       504       Private Office

Judicial Assistant 10 22   22   220       220       Shared Office

Secretary 10 22   22   220       220       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 21   21   420       420       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 22   22   88         88         4 drawer lateral files; locking

Judicial Conference Room 36 1     1     36 36 Capacity  - 24 people

Coffee Station 5 22   22   110       110       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 22   22   88         88         6 lineal meters worksurface, storage below

0

Total Judges 22 22

Total Judicial Support Personnel 44 44

Total Net Square Meters 3,133 3,133

Circulation Allowance 30% 940 940

Total Net Useable Square Meters 66 66 4,073 4,073

Quantity Program Area - M
2
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 16 Orhei District Court 

2.0 Court Administration Orhei District Court Option 1

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 3     3     30         30         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

IT Specialist 10 - - -        -        Shared office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 8 -        -        Shared office

Electrician 8 -        -        Shared office

Janitor 8 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 3 1     1     3           3           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 9 9

Total Net Square Meters 151 151

Circulation Allowance 25% 38 38

Total Net Useable Square Meters 9 9 189 189

Quantity Program Area - M
2
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 16 Orhei District Court

3.1 Clerk of Court (Chancellery) Orhei District Court Option 1

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 3 1     1     3           3           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 50 1     1     50         50         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 76 1     1     76         76         standard = 4 m
2
/judge

Archives 114 1     1     114       114       standard = 6 m
2
/judge

0

Total Staff 17 17

Total Net Square Meters 455 455

Circulation Allowance 25% 114 114

Total Net Useable Square Meters 17 17 569 569

Quantity Program Area - M
2

Page 167 of 231



 16 Orhei District Court

4.0 Building Support Orhei District Court Option 1

(22 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 3     3     30         30         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 60 1     1     60         60         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 36 1     1     36         36         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 12 1 1 12 12 3 lineal meters shelving

Mail Room 12 1     1     12         12         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 22 22 660 660 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 925 925

Circulation Allowance 25% 231 231

Total Net Useable Square Meters 0 0 1,156 1,156

Quantity Program Area - M
2
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 16 Orhei District Court Option 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Orhei District Court 27 82 8,608 88,618,284 9,479,568 313,450,960

Merged Courts

Orhei District Court** 11 35 960 -1,883,700 3,739,646 123,654,966

Șoldănești District Court** 6 22 NA -1,893,000 2,059,432 68,097,084

Rezina District Court** 5 23 NA -3,596,700 2,762,783 91,354,056

Telenești District Court** 5 26 NA -2,158,100 2,884,440 95,376,761

Total Existing Courts 27 106 11,446,301 378,482,866

Savings 1,966,733 65,031,906

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 16 Orhei District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF
President Judge 1 77929.47 80532.75 98456.75 1 100926.05 104323.67 127536.67 1 153402.05 159105.46 194387.46
Vicepresident 1 66214 68407.24 83636.24 1 89460.12 92456.48 113032.48 1 41234.62 42884 52368.00
Judge 6 331385.81 342463.06 401071,06 6 463084.12 478358.8 591059.80 6 764660.19 793683.65 917185.65

TOTAL JUDICIAL STAFF 8 475529.28 491403.05 583164.05 8 653470.29 675138.95 831628.95 8 959296.86 995673.11 1163941.00
REGISTRY 0.00
Chief Secretary 1 53244.67 54984.01 67230.01 1 0.00 1 0.00
Judicial assistant 8 362985.55 374824.12 458311.12 8 352101.22 363004.37 443987.37
Registrars 8 268266.74 275976.19 337677.19 8 289764.2 299148.01 365794.01 8 310732.01 322413.94 393881.94
Civil, commercial and administrative service 0.00 0.00
Criminal and contravention service 2 67937.91 70987.73 86613.73 0.00 0.00
Service for judicial practice systematization and 

generalization, and public relations 1 32376.36 33468.08 40915.08 1 48366.49 50169.95 61293.95
Chancellery 4 100151.45 103405.33 126440.33 5 171241.32 176828.99 216214.99 5 249210.02 259854.37 317172.37
Translators 1 25685.08 26518.1 32425.67 1 38242.48 39517.98 48313.98 1 36491.84 37859.12 46252.12
Other (please specify) 0.00 0.00

TOTAL REGISTRY 16 515285.85 531871.36 650386.93 24 894609.91 923787.18 1129549.18 24 996901.58 1033301.75 1262587.75
COURT ADMINISTRATION 0.00
Accounting 1 47634.41 49177.37 60133.28 1 68778.84 71036.34 86855.47 1 102715.7 106575.78 130200.39
Human resources 1 1 67299.55 69534.32 85013.22 1 90351.01 93610.74 114391.47
Security 3 47026.2 48568.29 59384.31 3 65519.61 67662.57 82732.08 1 27525.94 29493.29 35824.26
Technical-material supply service 0.00 1 28052.78 29103.49 35555.63
IT specialist 1 8939.13 9252 11308.00 1 1050 1092 1333.50
Archivist 2 10585.97 10925.12 13359.89 1 27338.51 28176.35 34464.21 2 25193 26128.84 31923.23
Dispatcher 1 22214.68 22935.79 28045.17 1 0.00 1 26689.51 27687.77 33826.36
Electrician 0.00 0.00
Driver 1 24920.99 25724.87 31456.70 1 20413.66 21072.38 25767.52 1 35628.28 36970.34 45164.84
Maintenance (îngrijitor încăperi) 2 32489.9 33550.55 41023.23 2 32772.5 33844.16 41380.84 2 39381.35 40865.31 49925.02
Boiler room operator 1 3512.31 3635.25 4443.08 0.00 0.00
Other (please specify) 0.00 0.00

TOTAL COURT ADMIN STAFF 11 188384.46 194517.24 237845.66 11 291061.8 300578.12 367521.34 11 376587.57 391527.56 478144.70

Total Personnel Costs 35 1179199.59 1217791.65 1471396.64 43 1839142 MDL 1,899,504 2328699.47 43 2332786.01 MDL 2,420,502 2904673.45

ANNUAL PERSONNEL COSTS

Orhei District Court

2012 2013 2014
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 16 Orhei District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services including: 468,900 644,285 788,709
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 236,884 280,404 346,873
Insurance (operations) Fire, flood, auto, liability 150 150 150
Maintenance Building systems (engineering)
Cleaning Contracted services only
Security Contracted services only 39,021
Supplies postal, petrol, office supplies, editing 
Furniture/Equipment Non-capital expenditures 91,029 145,573
IT (operations) Non-capital expenditures 31,797 79,477 39,000
Travel (for work purposes) 8,600 5,268 2,274
Allowances paid on termination of employment 344,054
Allowances for temporary work incapacity paid from the 

funds of the employer 2,300 13,244 10,090
Fixed assets 0 95,600 33,900
Boiler procurement
Capital investments Building systems (engineering) 999,999
Total Facility Costs 479,800 758,397 834,973

ANNUAL FACILITY COSTS

Orhei District Court

Total Executed budget 1951196.64 3,087,097 3,739,646
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 16 Orhei District Court Option 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 7,648 3,449,135

2 Site Development 55 4,027 221,491

3 Renovation 248 960 238,128

4 Total Construction Costs 3,908,754

5 Design and Engineering 4% 156,350

6 FF&E 5% 195,438

7 Soft Costs 1% 39,088

8 TOTAL 4,299,629

9 Contingency 15% 644,944

11 Site Acquisition 0

12 GRAND TOTAL 574 8,608 4,944,573

19.85

ML 98,149,784
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 16 Orhei District Court - Summary Program

Summary Program Orhei District Court Option 2 

(27 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 54         4,971            4,997            

2.0 Court Administration 13         203               203               

3.0 Clerk of Court 15         425               425               

4.0 Building Support 1,288            1,288            

Total Staff 82         

Total Programmed Area (NUSM) 6,886            6,912            

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 689 691

+ Building Envelope/Mechanical/Electrical 15% 1,033 1,037

Total Required Building Area (BGSM) 8,608        8,640        
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 260 260

First Floor 350 350

Second Floor 350 350

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 960           960           

Total New Construction (BGSM) 7,648 7,680

New Site
5 staff parking spaces 30 164 164

14 public parking spaces 30 420 420

.4 allowance for site circulation & landscaping 3443 3,443                3,443                

Total New Site 4,027          4,027          

Net Useable Square Meters 

(NUSM)
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 16 Orhei District Court

1.0 Judiciary and Related Space Orhei District Court Option 2 

(27 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 5     5     250       250       gallery-30; 2 atty tables; 2 wkstns; witness

60 6     6     360       360       gallery-40; 2 atty tables; 2 wkstns; witness

70 3     3     210       210       gallery-60; 2 atty tables; 2 wkstns; witness

15 10   10   150       150       14 person + 2 alternates

20 2     3     40         60         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 14   14   28         28         1 per courtroom

Waiting 10 14   14   140       140       Equivalent waiting in common area

Prosecutor Deliberation 15 6     6     90         90         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 7     7     105       105       Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 7     7     84         84         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 14   14   28         28         1 per courtroom

A/V Equipment Storage 9 14   14   126       126       1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 26   26   624       624       Private Office

Judicial Assistant 10 27   27   270       270       Shared Office

Secretary 10 27   27   270       270       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 26   26   520       520       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 27   27   108       108       4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 27 27 135       135       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 27   27   108       108       6 lineal meters worksurface, storage below

0

Total Judges 27 27

Total Judicial Support Personnel 54 54

Total Net Square Meters 3,824 3,844

Circulation Allowance 30% 1,147 1,153

Total Net Useable Square Meters 81 81 4,971 4,997

Quantity Program Area - M
2
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 16 Orhei District Court

2.0 Court Administration Orhei District Court Option 2

(27 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 1     1     10         10         Shared office

Courier 8 1     1     8           8           Shared office

Driver 1 1     1     1           1           Shared office

Electrician 1 1     1     1           1           Shared office

Janitor 2 1     1     2           2           Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 13 13

Total Net Square Meters 162 162

Circulation Allowance 25% 41 41

Total Net Useable Square Meters 13 13 203 203

Quantity Program Area - M
2
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 16 Orhei District Court

3.1 Clerk of Court (Chancellery) Orhei District Court Option 2

(27 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 15 15

Total Net Square Meters 340 340

Circulation Allowance 25% 85 85

Total Net Useable Square Meters 15 15 425 425

Quantity Program Area - M
2
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 16 Orhei District Court
4.0 Building Support Orhei District Court Option 2 

(27 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 27 27 810 810 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 1,030 1,030

Circulation Allowance 25% 258 258

Total Net Useable Square Meters 0 0 1,288 1,288

Program Area - M
2

Quantity
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 17 Soroca District Court Option 1 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Soroca District Court 16 54 5,346 52,437,460 6,288,317 207,929,216

Merged Courts

Soroca District Court 9 41 1,557 -4,298,900 4,207,674 139,130,749

Drochia District Court 6 32 Unknown -2,733,400 3,043,534 100,637,361

Florești District Court 8 36 Unknown -4,504,600 3,371,287 111,474,833

Total Existing Courts 23 109 10,622,495 351,242,943

Savings 4,334,178 143,313,727

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 17 Soroca District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 77950 19716 97,666 1 100122 25485.58 125,608 1 155906 40953.87 196,860
Vicepresident 1 74450 18788.5 93,239 1 89466 22661.74 112,128 1 160898 42301.71 203,200
Judge 8 432547 107098.955 539,646 7 555609 139909.135 695,518 7 913458 237780.36 1,151,238

TOTAL JUDICIAL STAFF 10 584947 145603.455 730550.455 9 745197 188056.455 933253.455 9 1230262 321035.94 1551297.94
REGISTRY
Chief Secretary 1 41164 9967.71 51,132 1 88183 22321.745 110,505 1 94795 24453.9 119,249
Judicial assistant 0 0 9 437891 106620.365 544,511 9 405594 99243.63 504,838
Registrars 10 331631 78474.715 410,106 9 235754.33 53054.14745 288,808 9 377790 91736.55 469,527
Civil, commercial and administrative service 0 0 0 0 0 0
Criminal and contravention service 0 0 0 0 0 0
Service for judicial practice systematization and 

generalization, and public relations 0 0 3 106661 28265.165 134,926 3 143032 35196.39 178,228
Chancellery 3 54588 14465.82 69,054 5 174387 40978.805 215,366 5 291746.88 73067.91 364,815
Translators 1 16639 4409.335 21,048 1 16285 4315.525 20,601 1 30507 7436.89 37,944
Documentation section 4 101503 23135.295 124,638 0 0 0 0

TOTAL REGISTRY 19 545525 130452.875 675,978 28 1059161.33 255555.7525 1314717.082 28 1343464.88 331135.27 1674600.148
COURT ADMINISTRATION
Accounting 1 52050 13594.25 65,644 1 69876 17977.14 87,853 1 41936 10181.97 52,118
Human resources 1 38585 10225.025 48,810 1 11268 2986.02 14,254 1 21303 4611.06 25,914
Security 3 68765 18222.725 86,988 3 51524 13653.86 65,178 3 95052 22241.79 117,294
Technical-material supply service 0 0 0 0 0 0
IT specialist 0 0 1 21760 5766.4 27,526 1 39244 9455.13 48,699
Archivist 2 41952 11117.28 53,069 1 39678 10514.67 50,193 1 25258 5678.91 30,937
Dispatcher 1 19522 5173.33 24,695 1 23198 6147.47 29,345 1 22531 4942.62 27,474
Electrician 0 0 0 0 0 0
Driver 1 13851 3670.515 17,522 1 29598 7843.47 37,441 1 29929 6940.08 36,869
Maintenance (îngrijitor încăperi) 3 37495 9936.175 47,431 3.5 52450 13899.25 66,349 3.5 63717 14922.09 78,639
Boiler room operator 1.5 50208 13305.12 63,513 0 0 0 0
Other (please specify) 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 14 322428 85244.42 407,672 13 299352 78788 378140 13 338970 78974 417944

Total Personnel Costs 42.5 1452900.0 361300.8 MDL 1,814,201 49.5 2103710.3 522400.5 MDL 2,626,111 49.5 2912696.9 731144.9 MDL 3,643,842

ANNUAL PERSONNEL COSTS

 Soroca District Court

2012 2013 2014
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 17 Soroca District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services including: 536,498 717,088 821,937
Lease Include informal payments
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 306,098 363,645 395,272
Insurance (operations) Fire, flood, auto, liability 47,232 42,505 39,995
Maintenance Building systems (engineering) 77,665 58,865 211,463
Cleaning Contracted services only
Security Contracted services only
Supplies postal, petrol, office supplies, editing 82,832 140,140 154,898
Furniture/Equipment Non-capital expenditures
IT (operations) Non-capital expenditures 22,671 12,425
Travel (for work purposes) 8,000 10,000 10,725
Allowances paid on termination of employment 10,096 7,600
Allowances for temporary work incapacity paid from the 

funds of the employer 2,170 4,891 7,552
Fixed assets 31,200 627,800 0
Boiler procurement
Capital investments Building systems (engineering) 1,678,323 398,117
Total Facility Costs 2,256,191 1,767,992 847,814

ANNUAL FACILITY COSTS

Soroca District Court

Total Executed budget 4,070,392 4,394,103 4,491,655
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 17 Soroca District Court Option 1 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 5,346 2,410,990

2 Site Development 55 2,486 136,749

3 Renovation 248 0 0

4 Total Construction Costs 2,547,739

5 Design and Engineering 4% 101,910

6 FF&E 5% 127,387

7 Soft Costs 1% 25,477

8 TOTAL 2,802,513

9 Contingency 15% 420,377

11 Site Acquisition 0

12 GRAND TOTAL 603 5,346 3,222,890

x 19.85

ML 63,974,360
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 17 Soroca District Court Option 1

Summary Program Soroca District Court Option 2 

(10 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 32         3,034      3,034      

2.0 Court Administration 8           175         175         

3.0 Clerk of Court 14         418         418         

4.0 Building Support 650         650         

54         

Total Programmed Area (NUSM) 4,277     4,277     

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 428 428

+ Building Envelope/Mechanical/Electrical 15% 642 642

Total Required Building Area (BGSM) 5,346   5,346   

BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 351 351

First Floor 605 605

Second Floor 601 601

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,557   1,557   

Total New Construction (BGSM) 3,789 3,789

Amplasament nou
4 locuri de parcare pentru personal 30 108 108

8 locuri de parcare publice 30 240 240

0.4 alocații amenajarea teritoriului 5,346 2,138 2,138

Total amplasament nou 2,486 2,486

Net Useable Square 

Meters (NUSM)
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 17 Soroca District Court

1.0 Judiciary and Related Space Soroca District Court Option 1 

(16 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 3     3     150       150       gallery-30; 2 atty tables; 2 wkstns; witness

60 3     3     180       180       gallery-40; 2 atty tables; 2 wkstns; witness

70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 6     6     90         90         14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 8     8     16         16         1 per courtroom

Waiting 10 8     8     80         80         Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60         60         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48         48         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 8     8     16         16         1 per courtroom

A/V Equipment Storage 9 8     8     72         72         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 15   15   360       360       Private Office

Judicial Assistant 10 16   16   160       160       Shared Office

Secretary 10 16   16   160       160       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 15   15   300       300       Visitor waiting

Reception Area 40 1     1     40         40         Capacity - 20 persons

File Areas 4 16   16   64         64         4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24 24 Capacity  - 12-16 people

Coffee Station 5 16   16   80         80         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 16   16   64         64         6 lineal meters worksurface, storage below

0

Total Judges 16 16

Total Judicial Support Personnel 32 32

Total Net Square Meters 2,334 2,334

Circulation Allowance 30% 700 700

Total Net Useable Square Meters 48 48 3,034 3,034

Quantity Program Area - M
2
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 17 Soroca District Court

2.0 Court Administration Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 17 Soroca District Court

3.1 Clerk of Court (Chancellery) Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 14 14

Total Net Square Meters 334 334

Circulation Allowance 25% 84 84

Total Net Useable Square Meters 14 14 418 418

Quantity Program Area - M
2

Page 185 of 231



 17 Soroca District Court

4.0 Building Support Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 10 10 300 300 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 520 520

Circulation Allowance 25% 130 130

Total Net Useable Square Meters 0 0 650 650

Program Area - M
2

Quantity
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 17 Soroca District Court Option 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Soroca District Court 10 39 3,874 10,794,265 4,401,822 145,550,451

Merged Courts

Soroca District Court 9 41 1,557 NA 4,207,674 139,130,749

Florești District Court** 8 36 Unknown -4,504,600 3,371,287 111,474,833

Total Existing Courts 17 77 7,578,961 250,605,582

Savings 3,177,139 105,055,131

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 17 Soroca District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 77950 19716 97,666 1 100122 25485.58 125,608 1 155906 40953.87 196,860
Vicepresident 1 74450 18788.5 93,239 1 89466 22661.74 112,128 1 160898 42301.71 203,200
Judge 8 432547 107098.955 539,646 7 555609 139909.135 695,518 7 913458 237780.36 1,151,238

TOTAL JUDICIAL STAFF 10 584947 145603.455 730550.455 9 745197 188056.455 933253.455 9 1230262 321035.94 1551297.94
REGISTRY
Chief Secretary 1 41164 9967.71 51,132 1 88183 22321.745 110,505 1 94795 24453.9 119,249
Judicial assistant 0 0 9 437891 106620.365 544,511 9 405594 99243.63 504,838
Registrars 10 331631 78474.715 410,106 9 235754.33 53054.14745 288,808 9 377790 91736.55 469,527
Civil, commercial and administrative service 0 0 0 0 0 0
Criminal and contravention service 0 0 0 0 0 0
Service for judicial practice systematization and 

generalization, and public relations 0 0 3 106661 28265.165 134,926 3 143032 35196.39 178,228
Chancellery 3 54588 14465.82 69,054 5 174387 40978.805 215,366 5 291746.88 73067.91 364,815
Translators 1 16639 4409.335 21,048 1 16285 4315.525 20,601 1 30507 7436.89 37,944
Documentation section 4 101503 23135.295 124,638 0 0 0 0

TOTAL REGISTRY 19 545525 130452.875 675,978 28 1059161.33 255555.7525 1314717.082 28 1343464.88 331135.27 1674600.148
COURT ADMINISTRATION
Accounting 1 52050 13594.25 65,644 1 69876 17977.14 87,853 1 41936 10181.97 52,118
Human resources 1 38585 10225.025 48,810 1 11268 2986.02 14,254 1 21303 4611.06 25,914
Security 3 68765 18222.725 86,988 3 51524 13653.86 65,178 3 95052 22241.79 117,294
Technical-material supply service 0 0 0 0 0 0
IT specialist 0 0 1 21760 5766.4 27,526 1 39244 9455.13 48,699
Archivist 2 41952 11117.28 53,069 1 39678 10514.67 50,193 1 25258 5678.91 30,937
Dispatcher 1 19522 5173.33 24,695 1 23198 6147.47 29,345 1 22531 4942.62 27,474
Electrician 0 0 0 0 0 0
Driver 1 13851 3670.515 17,522 1 29598 7843.47 37,441 1 29929 6940.08 36,869
Maintenance (îngrijitor încăperi) 3 37495 9936.175 47,431 3.5 52450 13899.25 66,349 3.5 63717 14922.09 78,639
Boiler room operator 1.5 50208 13305.12 63,513 0 0 0 0
Other (please specify) 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 14 322428 85244.42 407,672 13 299352 78788 378140 13 338970 78974 417944

Total Personnel Costs 42.5 1452900.0 361300.8 MDL 1,814,201 49.5 2103710.3 522400.5 MDL 2,626,111 49.5 2912696.9 731144.9 MDL 3,643,842

ANNUAL PERSONNEL COSTS

 Soroca District Court

2012 2013 2014
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 17 Soroca District Court - Facility Costs

Description 2012 2013 2014
536,498 717,088 821,937

Include informal payments
gas, electricity, steam, tap water, telephone, internet, salubrity 306,098 363,645 395,272
Fire, flood, auto, liability 47,232 42,505 39,995
Building systems (engineering) 77,665 58,865 211,463
Contracted services only
Contracted services only
postal, petrol, office supplies, editing 82,832 140,140 154,898
Non-capital expenditures
Non-capital expenditures 22,671 12,425

8,000 10,000 10,725
10,096 7,600

2,170 4,891 7,552
31,200 627,800 0

Building systems (engineering) 1,678,323 398,117
2,256,191 1,767,992 847,814

ANNUAL FACILITY COSTS

Soroca District Court

4,070,392 4,394,103 4,491,655
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 17 Soroca District Court Option 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 354 159,654

2 Site Development 55 1,153 63,400

3 Renovation 248 1,557 386,214

4 Total Construction Costs 609,268

5 Design and Engineering 4% 24,371

6 FF&E 5% 30,463

7 Soft Costs 1% 6,093

8 TOTAL 670,194

9 Contingency 15% 100,529

11 Site Acquisition 0

12 GRAND TOTAL 199 3,874 770,724

x 19.85

ML 15,298,865
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 17 Soroca District Court

Summary Program Soroca District Court Option 2 

(10 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 20         1,889      1,889      

2.0 Court Administration 7           163         163         

3.0 Clerk of Court 12         398         398         

4.0 Building Support 650         650         

39         

Total Programmed Area (NUSM) 3,099     3,099     

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 310 310

+ Building Envelope/Mechanical/Electrical 15% 465 465

Total Required Building Area (BGSM) 3,874   3,874   

BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 351 351

First Floor 605 605

Second Floor 601 601

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,557   1,557   

Total New Construction (BGSM) 2,317 2,317

Amplasament nou
3 locuri de parcare pentru personal 30 78 78

10 locuri de parcare publice 30 300 300

0.2 alocații amenajarea teritoriului 3,874 775 775

Total amplasament nou 1,153 1,153

Net Useable Square 

Meters (NUSM)
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 17 Soroca District Court

1.0 Judiciary and Related Space Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 2     2     100       100       gallery-30; 2 atty tables; 2 wkstns; witness

60 2     2     120       120       gallery-40; 2 atty tables; 2 wkstns; witness

70 1     1     70         70         gallery-60; 2 atty tables; 2 wkstns; witness

15 4     4     60         60         14 person + 2 alternates

20 1     1     20         20         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 1     1     20         20         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 5     5     10         10         1 per courtroom

Waiting 10 5     5     50         50         Equivalent waiting in common area

Prosecutor Deliberation 15 2     2     30         30         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 2     2     30         30         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 2     2     24         24         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 5     5     10         10         1 per courtroom

A/V Equipment Storage 9 5     5     45         45         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 9     9     216       216       Private Office

Judicial Assistant 10 10   10   100       100       Shared Office

Secretary 10 10   10   100       100       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 9     9     180       180       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 10   10   40         40         4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 10 10 50         50         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 10   10   40         40         6 lineal meters worksurface, storage below

0

Total Judges 10 10

Total Judicial Support Personnel 20 20

Total Net Square Meters 1,453 1,453

Circulation Allowance 30% 436 436

Total Net Useable Square Meters 30 30 1,889 1,889

Quantity Program Area - M
2
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 17 Soroca District Court

2.0 Court Administration Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 - - -        -        Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 7 7

Total Net Square Meters 130 130

Circulation Allowance 25% 33 33

Total Net Useable Square Meters 7 7 163 163

Quantity Program Area - M
2
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 17 Soroca District Court

3.1 Clerk of Court (Chancellery) Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 12 12

Total Net Square Meters 318 318

Circulation Allowance 25% 80 80

Total Net Useable Square Meters 12 12 398 398

Quantity Program Area - M
2
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 17 Soroca District Court

4.0 Building Support Soroca District Court Option 2 

(10 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 10 10 300 300 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 520 520

Circulation Allowance 25% 130 130

Total Net Useable Square Meters 0 0 650 650

Program Area - M
2

Quantity
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 18 Strășeni District Court Option 1 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Strășeni District Court 20 65 6,645 68,013,977 8,364,534 276,581,282

Merged Courts

Strășeni District Court 8 36 1,230 -3,809,300 4,329,876 143,171,487

Călărași District Court 7 31 NA -5,044,300 3,298,079 109,054,129

Nisporeni District Court 5 26 NA -2,652,900 2,565,087 84,817,046

Total Existing Courts 20 93 10,193,042 337,042,662

Savings 1,828,509 60,461,380

* at 19/5/2015 Euro/ML exchange rate = 1:19.85

**Asset value of vacated courthouse offsets estimated construction costs

Page 196 of 231



 18 Strășeni District Court - Personnel Costs

Title No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1.0 82923 20504 103,427 1.0 103787 26360 130,147 1.0 74986 19368 94,354
Vicepresident 1.0 72839 17977 90,816 1.0 101023 25653 126,676 1.0 169330 44251 213,581
Judge 6.0 358373 93280 451,653 6.0 424863 107082 531,945 6.0 645944 166847 812,791

TOTAL JUDICIAL STAFF 8.0 514135 131761 645896 8.0 629673 159095 788768 8.0 890260 230466 1120726
REGISTRY
Chief Secretary 1.0 52866 12916 65,782 1.0 81897 20638 102,535 1.0 81339 20748 102,087
Judicial assistant 8.0 274724 68347 343,071 8.0 424845 106166 531,011
Registrars 8.0 296149 72296 368,445 8.0 322658 79235 401,893 8.0 334302 83324 417,626
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and 

generalization, and public relations 1.0 28770 7032 35,802 1.0 51947 13088 65,035
Chancellery 1.0 48225 11709 59,934 5.0 194904 39111 234,015 5.0 268756 68212 336,968
Translators 1.0 32440 8075 40,515 1.0 21326 5651 26,977 1.0 9413 2542 11,955
Chancellery section 4.0 61472 14890 76,362

TOTAL REGISTRY 15.0 491152 119886 611038 24.0 924279 220014 1144293 24.0 1170602 294080 1464682
COURT ADMINISTRATION
Accounting 1.0 48357 11926 60,283 1.0 57374 14184 71,558 1.0 64274 16185 80,459
Human resources 1.0 7802 1974 9,776 1.0 17917 4315 22,232 1.0 50320 12650 62,970
Security 3.0 43067 10482 53,549 3.0 76174 27533 103,707 3.0 71589 18149 89,738
Technical-material supply service 1.0 28987 5060 34,047
IT specialist 1.0 18180 4484 22,664 1.0 37972 9572 47,544
Archivist 1.0 20457 5038 25,495 1.0 23674 5696 29,370 1.0 29414 7380 36,794
Dispatcher 1.0 28329 6810 35,139 1.0 23768 5869 29,637 1.0 16065 4082 20,147
Electrician
Driver 1.0 26413 6384 32,797 1.0 34045 8345 42,390 1.0 43176 10885 54,061
Maintenance (îngrijitor încăperi) 2.0 30732 7518 38,250 2.0 36376 8888 45,264 2.0 42460 10833 53,293
Boiler room operator 1.5 17365 4602 21,967
Worker (îngrijitor încăperi) 0.5 6864 1646 8,510 0.5 7977 2154 10,131

TOTAL COURT ADMIN STAFF 12.5 251509 59794 311303 11.5 294372 80960 375332 11.5 363247 91890 455137
Total Personnel Costs 35.5 1256796 311441 1568237 43.5 1848324 460069 2308393 43.5 2424109 616436 3040545

ANNUAL PERSONNEL COSTS

Strășeni Distrcit Court

2012 2013 2014

Page 197 of 231



 18 Strășeni District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services including: 553,000 748,400 477,638
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 126,116 136,998 137,467
Insurance (operations) Fire, flood, auto, liability 547 640
Maintenance Building systems (engineering) 0 0 0
Cleaning Contracted services only 0 0 0
Security Contracted services only 0 0 0
Supplies postal, petrol, office supplies, editing 29,277 30,105 31,500
Furniture/Equipment Non-capital expenditures 0 0 0
IT (operations) Non-capital expenditures 0 0 12,400
Travel (for work purposes) 1,494 2,015 1,800
Allowances paid on termination of employment 0 0 794,967
Allowances for temporary work incapacity paid from the 

funds of the employer 5,242 8,000 14,926
Fixed assets 0 97,152 0
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 559,736 855,567 1,289,331

ANNUAL FACILITY COSTS

Strășeni District Court

Total Executed budget 2,127,973 3,163,960 4,329,876

Page 198 of 231



 18 Strășeni District Court Option 1 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 6,645 2,997,008

2 Site Development 55 3,088 169,846

3 Renovation 248 0 0

4 Total Construction Costs 3,166,853

5 Design and Engineering 4% 126,674

6 FF&E 5% 158,343

7 Soft Costs 1% 31,669

8 TOTAL 3,483,539

9 Contingency 15% 522,531

11 Site Acquisition 0

12 GRAND TOTAL 603 6,645 4,006,069

19.85

Total ML ML 79,520,477
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 18 Strășeni District Court 
Summary Program Straseni District Court Option 1 

(20 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 40         3,671      3,671      

2.0 Court Administration 8           175         175         

3.0 Clerk of Court 17         445         445         

4.0 Building Support - 1,025      1,025      

Total Staff 65         

Total Programmed Area (NUSM) Factors 5,316      5,316      

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 532 532

+ Building Envelope/Mechanical/Electrical 15% 797 797

Total Required Building Area (BGSM) 6,645   6,645   
BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 410 410

First Floor 410 410

Second Floor 410 410

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,230   1,230   

Total New Construction (BGSM) 5,415 5,415

New Site
4 staff parking spaces 30 130 130

10 public parking spaces 30 300 300

.4 allowance for site circulation & landscaping 2,658 2,658 2,658

Total New Site 3,088 3,088

Net Useable Square 

Meters (NUSM)
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 18 Strășeni District Court 

1.0 Judiciary and Related Space Straseni District Court Option 1 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 4     4     200       200       gallery-30; 2 atty tables; 2 wkstns; witness

60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 2     2     140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 7     7     105       105       14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 10   10   20         20         1 per courtroom

Waiting 10 10   10   100       100       Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 10   10   20         20         1 per courtroom

A/V Equipment Storage 9 10   10   90         90         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 19   19   456       456       Private Office

Judicial Assistant 10 20   20   200       200       Shared Office

Secretary 10 20   20   200       200       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 19   19   380       380       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 20   20   80         80         4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 20 20 100       100       6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 20   20   80         80         6 lineal meters worksurface, storage below

0

Total Judges 20 20

Total Judicial Support Personnel 40 40

Total Net Square Meters 2,824 2,824

Circulation Allowance 30% 847 847

Total Net Useable Square Meters 60 60 3,671 3,671

Quantity Program Area - M
2
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 18 Strășeni District Court 

2.0 Court Administration Straseni District Court Option 1 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 18 Strășeni District Court 

3.1 Clerk of Court (Chancellery) Straseni District Court Option 1 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 2     2     16         16         shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 17 17

Total Net Square Meters 356 356

Circulation Allowance 25% 89 89

Total Net Useable Square Meters 17 17 445 445

Quantity Program Area - M
2
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 18 Strășeni District Court 

4.0 Building Support Straseni District Court Option 1 

(20 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 20 20 600 600 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 820 820

Circulation Allowance 25% 205 205

Total Net Useable Square Meters 0 0 1,025 1,025

Quantity Program Area - M
2
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Strășeni District Court Option 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Strășeni District Court 15 52 5,402 41,847,978 6,593,221 218,011,128

Merged Courts

Strășeni District Court** 8 36 1,230 -3,809,300 4,329,876 143,171,487

Călărași District Court** 7 31 Unknown -5,044,300 3,298,079 109,054,129

Total Existing Courts 15 67 7,627,955 252,225,616

Savings 1,034,735 34,214,488

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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Strășeni District Court - Personnel Costs

New Strășeni District Court No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No
Anual Salaries 

& Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1.0 82923 20504 103,427 1.0 103787 26360 130,147 1.0 74986 19368 94,354
Călărași District Court 1.0 72839 17977 90,816 1.0 101023 25653 126,676 1.0 169330 44251 213,581
Judge 6.0 358373 93280 451,653 6.0 424863 107082 531,945 6.0 645944 166847 812,791

TOTAL JUDICIAL STAFF 8.0 514135 131761 645896 8.0 629673 159095 788768 8.0 890260 230466 1120726
REGISTRY
Chief Secretary 1.0 52866 12916 65,782 1.0 81897 20638 102,535 1.0 81339 20748 102,087
Judicial assistant 8.0 274724 68347 343,071 8.0 424845 106166 531,011
Registrars 8.0 296149 72296 368,445 8.0 322658 79235 401,893 8.0 334302 83324 417,626
Civil, commercial and administrative service
Criminal and contravention service
Service for judicial practice systematization and 

generalization, and public relations 1.0 28770 7032 35,802 1.0 51947 13088 65,035
Chancellery 1.0 48225 11709 59,934 5.0 194904 39111 234,015 5.0 268756 68212 336,968
Translators 1.0 32440 8075 40,515 1.0 21326 5651 26,977 1.0 9413 2542 11,955
Chancellery section 4.0 61472 14890 76,362

TOTAL REGISTRY 15.0 491152 119886 611038 24.0 924279 220014 1144293 24.0 1170602 294080 1464682
COURT ADMINISTRATION
Accounting 1.0 48357 11926 60,283 1.0 57374 14184 71,558 1.0 64274 16185 80,459
Human resources 1.0 7802 1974 9,776 1.0 17917 4315 22,232 1.0 50320 12650 62,970
Security 3.0 43067 10482 53,549 3.0 76174 27533 103,707 3.0 71589 18149 89,738
Technical-material supply service 1.0 28987 5060 34,047
IT specialist 1.0 18180 4484 22,664 1.0 37972 9572 47,544
Archivist 1.0 20457 5038 25,495 1.0 23674 5696 29,370 1.0 29414 7380 36,794
Dispatcher 1.0 28329 6810 35,139 1.0 23768 5869 29,637 1.0 16065 4082 20,147
Electrician
Driver 1.0 26413 6384 32,797 1.0 34045 8345 42,390 1.0 43176 10885 54,061
Maintenance (îngrijitor încăperi) 2.0 30732 7518 38,250 2.0 36376 8888 45,264 2.0 42460 10833 53,293
Boiler room operator 1.5 17365 4602 21,967
Worker (îngrijitor încăperi) 0.5 6864 1646 8,510 0.5 7977 2154 10,131

TOTAL COURT ADMIN STAFF 12.5 251509 59794 311303 11.5 294372 80960 375332 11.5 363247 91890 455137
Total Personnel Costs 35.5 1256796 311441 1568237 43.5 1848324 460069 2308393 43.5 2424109 616436 3040545

ANNUAL PERSONNEL COSTS

Strășeni Distrcit Court

2012 2013 2014
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Strășeni District Court - Facility Costs
Category Description 2012 2013 2014

New Strășeni District Court 553,000 748,400 477,638
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 126,116 136,998 137,467
Călărași District Court Fire, flood, auto, liability 547 640
Maintenance Building systems (engineering) 0 0 0
Cleaning Contracted services only 0 0 0
Security Contracted services only 0 0 0
Supplies postal, petrol, office supplies, editing 29,277 30,105 31,500
Furniture/Equipment Non-capital expenditures 0 0 0
IT (operations) Non-capital expenditures 0 0 12,400
Travel (for work purposes) 1,494 2,015 1,800
Allowances paid on termination of employment 0 0 794,967
Allowances for temporary work incapacity paid from the 

funds of the employer 5,242 8,000 14,926
Fixed assets 0 97,152 0
Boiler procurement
Capital investments Building systems (engineering)
Total Facility Costs 559,736 855,567 1,289,331

ANNUAL FACILITY COSTS

Strășeni District Court

Total Executed budget 2,127,973 3,163,960 4,329,876
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Strășeni District Court Option 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 4,172 1,881,403

2 Site Development 55 2,505 137,756

3 Renovation 248 0 0

4 Total Construction Costs 2,019,159

5 Design and Engineering 4% 80,766

6 FF&E 5% 100,958

7 Soft Costs 1% 20,192

8 TOTAL 2,221,074

9 Contingency 15% 333,161

11 Site Acquisition 0

12 GRAND TOTAL 612 4,172 2,554,236

x 19.85

Total ML 50,701,578
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Strășeni District Court

Summary Program Straseni District Court Option 2 

New Strășeni District Court (15 judges)

Programmed Area

Călărași District Court Factors 2,015 2035

1.0 Judiciary and Related Space 30             2,894           2,894           

2.0 Court Administration 8               175              175              

3.0 Clerk of Court 14             415              415              

4.0 Building Support 838              838              

Total Staff 52            

Total Programmed Area (NUSM) Factors 4,321           4,321           

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 432 432

+ Building Envelope/Mechanical/Electrical 15% 648 648

Total Required Building Area (BGSM) 5,402        5,402        

BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM
Usable Basement 410 410

First Floor 410 410

Second Floor 410 410

Third Floor 0 0

Fourth Floor 0 0

Existing Building Area (BGSM) 1,230        1,230        

Total New Construction (BGSM) 4,172 4,172

New Site
3 staff parking spaces 30 104 104

8 public parking spaces 30 240 240

.4 allowance for site circulation & landscaping 5,402           2,161                2,161                

Total New Site 2,505          2,505          

Net Useable Square Meters 

(NUSM)
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Strășeni District Court

1.0 Judiciary and Related Space Straseni District Court Option 2 

New Strășeni District Court (15 judges)

Space

Călărași District Court

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 3     3     150       150       gallery-30; 2 atty tables; 2 wkstns; witness

60 4     4     240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 1     1     70         70         gallery-60; 2 atty tables; 2 wkstns; witness

15 7     7     105       105       14 person + 2 alternates

20 1     1     20         20         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 8     8     16         16         1 per courtroom

Waiting 10 8     8     80         80         Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60         60         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48         48         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 8     8     16         16         1 per courtroom

A/V Equipment Storage 9 8     8     72         72         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 14   14   336       336       Private Office

Judicial Assistant 10 15   15   150       150       Shared Office

Secretary 10 15   15   150       150       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 14   14   280       280       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 15   15   60         60         4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24 24 Capacity  - 12-16 people

Coffee Station 5 15   15   75         75         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 15   15   60         60         6 lineal meters worksurface, storage below

0

Total Judges 15 15

Total Judicial Support Personnel 30 30

Total Net Square Meters 2,226 2,226

Circulation Allowance 30% 668 668

Total Net Useable Square Meters 45 45 2,894 2,894

Quantity Program Area - M
2
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Strășeni District Court

2.0 Court Administration Straseni District Court Option 2 

New Strășeni District Court (15 judges)

Space

Călărași District Court

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2 2 

Copy/Printer/Fax Station 5 1     1     5 5 2 linear metres worksurface, storage

Coffee Station 5 1     1     5 5 2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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Strășeni District Court

3.1 Clerk of Court (Chancellery) Straseni District Court Option 2 

New Strășeni District Court (15 judges)

Space

Călărași District Court

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 14 14

Total Net Square Meters 332 332

Circulation Allowance 25% 83 83

Total Net Useable Square Meters 14 14 415 415

Quantity Program Area - M
2
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Strășeni District Court

4.0 Building Support Straseni District Court Options 2

New Strășeni District Court (15 judges)

Space

Călărași District Court

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 15 15 450 450 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 670 670

Circulation Allowance 25% 168 168

Total Net Useable Square Meters 0 0 838 838

Program Area - M
2

Quantity
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 19 Ungheni District Court Option 1 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Ungheni District Court 18 60 6,170 71,664,004 7,239,340 239,375,692

Merged Courts

Ungheni District Court** 8 33 NA -2,188,400 3,805,294 125,825,684

Fălești District Court** 6 31 NA -4,726,500 3,223,243 106,579,595

Telenești District Court** 5 26 NA -2,158,100 2,884,440 95,376,761

Total Existing Courts 19 90 9,912,977 327,782,040

Savings 2,673,637 88,406,348

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 19 Ungheni District Court - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 71500 17900 89,400 1 87343 22126 109,469 1 167015 43953.3 210,968
Vicepresident 1 65000 16200 81,200 1 90217 22887 113,104 1 163980.65 43134.03 207,115
Judge 6 347750 86300 434,050 6 438306 110030 548,336 6 662321.1 173046.9 835,368

TOTAL JUDICIAL STAFF 8 484250 120400 604650 8 615866 155043 770909 8 993317 260134 1253451
REGISTRY
Chief Secretary 1 40324.97 9900 50,225 1 65165 16248 81,413 1 83879.03 21506.59 105,386
Judicial assistant 0 0 0 0 8 312622 95766 408,388 8 301926.89 76844.12 378,141
Registrars 8 232439.24 58100 290,539 8 295097 71511 366,608 8 303099.08 57128.33 360,227
Civil, commercial and administrative service 0 0 0 0 0 0 0 0 0 0 0 0
Criminal and contravention service 0 0 0 0 0 0 0 0 0 0 0 0
Service for judicial practice systematization and 

generalization, and public relations 0 0 0 0 4 143916 35320.26 179,236 4 206599.28 52415.58 259,015
Chancellery 8 210283.88 51400 261,684 4 109560 26934.6 136,495 4 207908.67 52576.64 260,485
Translators 0 0 0 0 0 0 0 0 0 0 0 0
Other (please specify) 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL REGISTRY 17 483048 119400 602448 25 926360 245780 1172140 25 1103413 260471 1363254
COURT ADMINISTRATION
Accounting 1 43014.14 10500 53,514 1 56462 13942 70,404 1 43156.54 10835.42 53,992
Human resources 1 0 0 0 1 43202 10571 53,773 1 76650.48 19257.88 95,908
Security 0 0 0 0 0 0 0 0 0 0 0 0
Technical-material supply service 1 18252 4500 22,752 1 43160 10610.6 53,771 1 55112.57 13824.52 68,937
IT specialist 0 0 0 0 0 0 0 0 1 41782.74 10554.65 52,337
Archivist 1 18252 4500 22,752 1 23240 5713.4 28,953 1 30465.16 7740.49 38,206
Dispatcher 0 0 0 0 1 11205 2754.68 13,960 1 29965 7682.85 37,648
Electrician 0 0 0 0 0 0 0 0 0 0 0 0
Driver 1 21682.28 5300 26,982 1 1732 459 2,191 1 4542.41 1226.45 5,769
Maintenance (îngrijitor încăperi) 2 26295.48 6500 32,795 1 15180 3808 18,988 1 19583.92 4963.67 24,548
Boiler room operator 1 13591.14 3300 16,891 1 7795 1914.36 9,709 0 0 0 0
Other (please specify) 0 0 0 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 8 141087 34600 175687 8 201976 49773 251749 8 301259 76086 377345
Total Personnel Costs 33 1108385 274400 1382785 41 1744202 450596 2194798 41 2397989 596691 2994049

ANNUAL PERSONNEL COSTS

Ungheni District Court

2012 2013 2014
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 19 Ungheni District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 465,423 475,970 482,233
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 178,155 175,727 147,048
Insurance (operations) Fire, flood, auto, liability 1,328 1,247 1,194
Maintenance Building systems (engineering) 600 1,529 2,100
Cleaning Contracted services only 0 0 0
Security Contracted services only 27,894 30,456 28,176
Supplies Allowance, petrol 37,658 39,989 54,996
Furniture/equipment Non-capital expenditures 0 0 1,200
IT (operations) Non-capital expenditures 3,602 4,800 18,640
Travel (for work purposes) 1,937 8,783 5,971
Allowances paid on termination of employment 2,266 0 306,693
Allowances for temporary work incapacity paid from the 

funds of the employer 4,763 9,064 16,348
Fixed assets 0 93,607 0
Boiler procurement 0 0 0
Capital investments Building systems (engineering) 0 460,000 3,111,231
Total Facility Costs 474,389 587,424 811,245

ANNUAL FACILITY COSTS

Ungheni District Court

Total Executed budget 1,857,173 2,782,221 3,805,294
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 19 Ungheni District Court Option 1 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 6,170 2,782,726

2 Site Development 55 2,858 157,193

3 Renovation 248 0 0

4 Total Construction Costs 2,939,919

5 Design and Engineering 4% 117,597

6 FF&E 5% 146,996

7 Soft Costs 1% 29,399

8 TOTAL 3,233,911

9 Contingency 15% 485,087

11 Site Acquisition 0

12 GRAND TOTAL 603 6,170 3,718,998

19.85

ML 73,822,104
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 19 Ungheni District Court

Summary Program Ungheni District Court Option 1 

(18 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 36              3,376         3,376         

2.0 Court Administration 8                175            175            

3.0 Clerk of Court 16              435            435            

4.0 Building Support 950            950            

Total Staff 60              

Total Programmed Area (NUSM) 4,936         4,936         

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 494 494

+ Building Envelope/Mechanical/Electrical 15% 740 740

Total Required Building Area (BGSM) 6,170     6,170     

BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 692 692

First Floor 740 740

Second Floor 649 649

Third Floor 680 680

Fourth Floor 719 719

Fifth Floor 708 708

Sixth Floor 679 679

Seventh Floor 61 61

Existing Building Area (BGSM) 4,928     4,928     

Total New Construction (BGSM) 1,242 1,242

New Site
4        staff parking spaces 30 120 120

9 public parking spaces 30 270 270

.4 allowance for site circulation & landscaping 6,170             2,468            2,468            

Total New Site 2,858        2,858        

Net Useable Square Meters 

(NUSM)
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 19 Ungheni District Court

1.0 Judiciary and Related Space Ungheni District Court Option 1 

(18 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50 3 3 150       150       gallery-30; 2 atty tables; 2 wkstns; witness

60  4  4 240       240       gallery-40; 2 atty tables; 2 wkstns; witness

70 2 2 140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 7     7     105       105       14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         1 per 2 criminal courtrooms

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 9     9     18         18         1 per courtroom

Waiting 10 9     9     90         90         Equivalent waiting in common area

Prosecutor Deliberation 15 4     4     60         60         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 5     5     75         75         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 5     5     60         60         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 9     9     18         18         1 per courtroom

A/V Equipment Storage 9 9     9     81         81         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 17   17   408       408       Private Office

Judicial Assistant 10 18   18   180       180       Shared Office

Secretary 10 18   18   180       180       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 17   17   340       340       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 18   18   72         72         4 drawer lateral files; locking

Judicial Conference Room 24 1     1     24 24 Capacity  - 12-16 people

Coffee Station 5 18   18   90         90         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 18   18   72         72         6 lineal meters worksurface, storage below

0

Total Judges 18 18

Total Judicial Support Personnel 36 36

Total Net Square Meters 2,597 2,597

Circulation Allowance 30% 779 779

Total Net Useable Square Meters 54 54 3,376 3,376

Quantity Program Area - M
2
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 19 Ungheni District Court

2.0 Court Administration Ungheni District Court Option 1 

(18 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2 2 

Copy/Printer/Fax Station 5 1     1     5 5 2 linear metres worksurface, storage

Coffee Station 5 1     1     5 5 2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 19 Ungheni District Court

3.1 Clerk of Court (Chancellery) Ungheni District Court Option 1 

(18 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 2     2     16         16         shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 16 16

Total Net Square Meters 348 348

Circulation Allowance 25% 87 87

Total Net Useable Square Meters 16 16 435 435

Quantity Program Area - M
2
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 19 Ungheni District Court

4.0 Building Support Ungheni District Court Option 1 

(18 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 18 18 540 540 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 760 760

Circulation Allowance 25% 190 190

Total Net Useable Square Meters 0 0 950 950

Program Area - M
2

Quantity
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 19 Ungheni District Court Option 2 - Summary

Host Court
No. 

Judges

No. 

Staff
Court m2 ML* Estimated 

Construct. Costs

 ML Annual  

Operational Costs 

x20 Years

escalated 5% per yr  

New Ungheni District Court 14 49 5,074 58,038,602 5,847,159 193,341,905

Merged Courts

Ungheni District Court 8 33 NA NA 3,805,294 125,825,684

Nisporeni District Court** 5 26 Unknown -2,652,900 2,565,087 84,817,046

Total Existing Courts 13 59 6,370,381 210,642,730

Savings 523,222 17,300,825

* at 19/5/2015 Euro/ML exchange rate = 1:19.85 

**Asset value of vacated courthouse offsets estimated construction costs
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 19 Ungheni District Court - Personnel Costs

Title No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 

No

Total Monthly 

Salaries & 

Benefits

Annual medical 

and social 

contributions 

Total salaries & 

medical and 

social 

contributions 
JUDICIAL STAFF

President Judge 1 71500 17900 89,400 1 87343 22126 109,469 1 167015 43953.3 210,968
Vicepresident 1 65000 16200 81,200 1 90217 22887 113,104 1 163980.65 43134.03 207,115
Judge 6 347750 86300 434,050 6 438306 110030 548,336 6 662321.1 173046.9 835,368

TOTAL JUDICIAL STAFF 8 484250 120400 604650 8 615866 155043 770909 8 993317 260134 1253451
REGISTRY
Chief Secretary 1 40324.97 9900 50,225 1 65165 16248 81,413 1 83879.03 21506.59 105,386
Judicial assistant 0 0 0 0 8 312622 95766 408,388 8 301926.89 76844.12 378,141
Registrars 8 232439.24 58100 290,539 8 295097 71511 366,608 8 303099.08 57128.33 360,227
Civil, commercial and administrative service 0 0 0 0 0 0 0 0 0 0 0 0
Criminal and contravention service 0 0 0 0 0 0 0 0 0 0 0 0
Service for judicial practice systematization and 

generalization, and public relations 0 0 0 0 4 143916 35320.26 179,236 4 206599.28 52415.58 259,015
Chancellery 8 210283.88 51400 261,684 4 109560 26934.6 136,495 4 207908.67 52576.64 260,485
Translators 0 0 0 0 0 0 0 0 0 0 0 0
Other (please specify) 0 0 0 0 0 0 0 0 0 0 0 0

TOTAL REGISTRY 17 483048 119400 602448 25 926360 245780 1172140 25 1103413 260471 1363254
COURT ADMINISTRATION
Accounting 1 43014.14 10500 53,514 1 56462 13942 70,404 1 43156.54 10835.42 53,992
Human resources 1 0 0 0 1 43202 10571 53,773 1 76650.48 19257.88 95,908
Security 0 0 0 0 0 0 0 0 0 0 0 0
Technical-material supply service 1 18252 4500 22,752 1 43160 10610.6 53,771 1 55112.57 13824.52 68,937
IT specialist 0 0 0 0 0 0 0 0 1 41782.74 10554.65 52,337
Archivist 1 18252 4500 22,752 1 23240 5713.4 28,953 1 30465.16 7740.49 38,206
Dispatcher 0 0 0 0 1 11205 2754.68 13,960 1 29965 7682.85 37,648
Electrician 0 0 0 0 0 0 0 0 0 0 0 0
Driver 1 21682.28 5300 26,982 1 1732 459 2,191 1 4542.41 1226.45 5,769
Maintenance (îngrijitor încăperi) 2 26295.48 6500 32,795 1 15180 3808 18,988 1 19583.92 4963.67 24,548
Boiler room operator 1 13591.14 3300 16,891 1 7795 1914.36 9,709 0 0 0 0
Other (please specify) 0 0 0 0 0 0 0 0 0

TOTAL COURT ADMIN STAFF 8 141087 34600 175687 8 201976 49773 251749 8 301259 76086 377345
Total Personnel Costs 33 1108385 274400 1382785 41 1744202 450596 2194798 41 2397989 596691 2994049

ANNUAL PERSONNEL COSTS

2012 2013 2014
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 19 Ungheni District Court - Facility Costs
Category Description 2012 2013 2014

Payment for goods and services 465,423 475,970 482,233
Lease Include informal payments 0 0 0
Utilities gas, electricity, steam, tap water, telephone, internet, salubrity 178,155 175,727 147,048
Insurance (operations) Fire, flood, auto, liability 1,328 1,247 1,194
Maintenance Building systems (engineering) 600 1,529 2,100
Cleaning Contracted services only 0 0 0
Security Contracted services only 27,894 30,456 28,176
Supplies Allowance, petrol 37,658 39,989 54,996
Furniture/equipment Non-capital expenditures 0 0 1,200
IT (operations) Non-capital expenditures 3,602 4,800 18,640
Travel (for work purposes) 1,937 8,783 5,971
Allowances paid on termination of employment 2,266 0 306,693
Allowances for temporary work incapacity paid from the 

funds of the employer 4,763 9,064 16,348
Fixed assets 0 93,607 0
Boiler procurement 0 0 0
Capital investments Building systems (engineering) 0 460,000 3,111,231
Total Facility Costs 474,389 587,424 811,245

ANNUAL FACILITY COSTS

Ungheni District Court

Total Executed budget 1,857,173 2,782,221 3,805,294
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 19 Ungheni District Court Option 2 - Costs

Cost/SM Area Costs/EURO

1 New Construction 451 5,074 2,288,430

2 Site Development 55 2,338 128,571

3 Renovation 248 0 0

4 Total Construction Costs 2,417,001

5 Design and Engineering 4% 96,680

6 FF&E 5% 120,850

7 Soft Costs 1% 24,170

8 TOTAL 2,658,701

9 Contingency 15% 398,805

11 Site Acquisition 0

12 GRAND TOTAL 603 5,074 3,057,506

19.85

ML 60,691,502
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 19 Ungheni District Court - Summary Program

Summary Program Ungheni District Court Options 2 

(14 judges)

Programmed Area

Agency Factors 2,015 2035

1.0 Judiciary and Related Space 28               2,679         2,679         

2.0 Court Administration 8                175            175            

3.0 Clerk of Court 13               405            405            

4.0 Building Support 800            800            

Total Staff 49              

Total Programmed Area (NUSM) 4,059         4,059         

+ Major and Interdepartmental Circulation/Restrooms/Misc. 10% 406 406

+ Building Envelope/Mechanical/Electrical 15% 609 609

Total Required Building Area (BGSM) 5,074     5,074     

BGSM = Building Gross Square Meters

Existing Courthouse BGSM BGSM

Usable Basement 692 692

First Floor 740 740

Second Floor 649 649

Third Floor 680 680

Fourth Floor 719 719

Fifth Floor 708 708

Sixth Floor 679 679

Seventh Floor 61 61

Existing Building Area (BGSM) 4,928     4,928     

Total New Construction (BGSM) 146 146

New Site
3        staff parking spaces 30 98 98

7 public parking spaces 30 210 210

.4 allowance for site circulation & landscaping 5,074              2,030             2,030             

Total New Site 2,338        2,338        

Net Useable Square Meters 

(NUSM)
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 19 Ungheni District Court - 1.0 Judiciary Space

1.0 Judiciary and Related Space Ungheni District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Notes

50      2      2 100       100       gallery-30; 2 atty tables; 2 wkstns; witness

60      3      3 180       180       gallery-40; 2 atty tables; 2 wkstns; witness

70      2      2 140       140       gallery-60; 2 atty tables; 2 wkstns; witness

15 5     5     75         75         14 person + 2 alternates

20 2     2     40         40         14 person + 2 alternates

Courtroom Suites

Civil Courtroom

Criminal Courtroom

Large Courtroom (3 judge panel)

One Judge Deliberation Room

Three Judge Deliberation Room 
Courtroom Holding (1 per 2 criminal courtrooms) 20 2     2     40         40         1 per 2 criminal courtrooms

  1 Holding Room 10 Capacity 4 persons each

  Attorney/Prisoner Conference (1) 5 Glass separation screen

  Officer's Station 5 Guard

Judge's Vestibule 2 7     7     14         14         1 per courtroom

Waiting 10 7     7     70         70         Equivalent waiting in common area

Prosecutor Deliberation 15 3     3     45         45         Standard = 4:10 courtrooms (avg. 15 m2)

Attorney/Client Conference 15 4     4     60         60         Standard = 1:2 courtrooms (avg.15 m2)

Witness Room 12 4     4     48         48         1:2 courtrooms; standard = (avg. 15 m2)

Exhibit Storage 2 7     7     14         14         1 per courtroom

A/V Equipment Storage 9 7     7     63         63         1 per courtroom

Mediation Room 15 2     2     30         30         Capacity - 8-10 people

Judicial Chambers and Staff

President Judge 36 1     1     36         36         Private Office

Judge 24 13   13   312       312       Private Office

Judicial Assistant 10 14   14   140       140       Shared Office

Secretary 10 14   14   140       140       Shared Office

President Judge's Anteroom 24 1     1     24         24         Visitor waiting

Judge's Anteroom 20 13   13   260       260       Visitor waiting

Reception Area 24 1     1     24         24         Capacity - 20 persons

File Areas 4 14   14   56         56         4 drawer lateral files; locking

Judicial Conference Room 24 1 1 24 24 Capacity  - 12-16 people

Coffee Station 5 14 14 70         70         6 lineal meters of counter space w/ sink, 

cabinets, undercounter refridgerator

Copy/Printer/Fax Station 4 14   14   56         56         6 lineal meters worksurface, storage below

0

Total Judges 14 14

Total Judicial Support Personnel 28 28

Total Net Square Meters 2,061 2,061

Circulation Allowance 30% 618 618

Total Net Useable Square Meters 42 42 2,679 2,679

Quantity Program Area - M
2
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 19 Ungheni District Court - 2.0 Court Administration

2.0 Court Administration Ungheni District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Chief Secretary 24 1     1     24         24         Private 0ffice

Translators 10 2     2     20         20         Shared office

Chief Accountant 14 1     1     14         14         Private office

Accountants 10 1     1     10         10         Shared office

HR Specialist 10 1     1     10         10         Private Office

IT Director 14 1     1     14         14         Private Office

Building Service Director 14 1     1     14         14         Private Office

Archivist 10 -        -        Shared office

Courier 8 -        -        Shared office

Driver 1 -        -        Shared office

Electrician 1 -        -        Shared office

Janitor 2 -        -        Shared office

Support Space

Reception/Waiting 12 1     1     12         12         Capacity - 4 persons

Coat Closet 2 1     1     2           2           

Copy/Printer/Fax Station 5 1     1     5           5           2 linear metres worksurface, storage

Coffee Station 5 1     1     5           5           2 linear metres worksurface, w/ sink,  and 

undercounter refridgerator

Data Communications Closet 10 1     1     10         10         Network equipment

0

Total Staff 8 8

Total Net Square Meters 140 140

Circulation Allowance 25% 35 35

Total Net Useable Square Meters 8 8 175 175

Quantity Program Area - M
2
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 19 Ungheni District Court - 3.0 Clerk of Court

3.1 Clerk of Court (Chancellery) Ungheni District Court Options 2

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Staff

Clerk of Court 18 1     1     18         18         private Office

Registrar and Complaints

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Civil, Commercial and Administrative Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 2     2     12         12         shared office

Criminal and Contravention Cases

Chief Deputy Clerk 12 1     1     12         12         shared office

Deputy Clerk 8 1     1     8           8           shared office

Clerk  8 1     1     8           8           shared office

Enforcement Inspector 6 1     1     6           6           shared office

Support Space

Reception/Waiting 30 1     1     30         30         capacity - 20 persons

Coat Closet 2 1     1     2           2           2 lineal meters coat hanging

Mailroom/Copy/Printer/Central Supply 8 1     1     8           8           3 lineal meters of worksurface, storage

Coffee Station 6 1     1     6           6           2 lineal meters of worksurface, storage

Lunchroom 40 1     1     40         40         includes kitchen; shared toilet. 

Evidence Storage 10

1     1     
10         10         secure, fire proofed and temperature 

controlled; shelving

Data Communications Closet 8

1     1     
8           8           3 lineal meters of worksurface, storage, 

server rack cabinet

Active File Room 40 1     1     40         40         standard = 4 m
2
/judge

Archives 60 1     1     60         60         standard = 6 m
2
/judge

0

Total Staff 13 13

Total Net Square Meters 324 324

Circulation Allowance 25% 81 81

Total Net Useable Square Meters 13 13 405 405

Quantity Program Area - M
2
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 19 Ungheni District Court - 4.0 Building Support

4.0 Building Support Ungheni District Court Options 2 

(14 judges)

Space

Description

Std. 

(NSM) 2015 2035 2015 2035 Comments

Building Lobby

Vestibule 15 1     1     15         15         

Security Screening Queing 10 2     2     20         20         assumes 5-10 person queing space

Security Screening Station 20 1     1     20         20         magnetometer and x-ray

Secure Public Lobby 45 1     1     45         45         assumes 20 public seating

Public Vending Area 10 1     1     10         10         automated canteen

Information Desk

Staff Workstation 8 1     1     8           8           

Brochure/Pamphlet Display 1 1     1     1           1           1 rack

Public Access On-line Terminals 1 2     2     2           2           2 workstations

Staff Support

Staff Lunchroom 20 1     1     20         20         tables and lounge seating 

Kitchenette 8 1     1     8           8           3 lineal meters worksurface, sink

Storage and Support Spaces -        -        

Central Storage 10 1 1 10 10 3 lineal meters shelving

Mail Room 10 1     1     10         10         3 lineal meters worksurface, storage

Cleaning Supplies Storage 6 1 1 6 6 2 lineal meters shelving

Interior Parking and Sallyport -        -        

Secure Parking 30 14 14 420 420 10 cars

Prisoner Sallyport 45 1     1     45         45         1 prisoner van

0

Total Staff

Total Net Square Meters 640 640

Circulation Allowance 25% 160 160

Total Net Useable Square Meters 0 0 800 800

Program Area - M
2

Quantity
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